

Bicycle and Pedestrian Advisory Commission

Active Items List

| Item # | Item | PM | Due Date (Approx) | Status | Last Updated |
|--------|---|----------|-------------------|--|--------------|
| 1 | Pedestrian and Bicycle Facility Installation on Tasman Drive | Le | Dec. 2024 | The community feedback survey was closed on March 22, 2024. The consultant and staff are analyzing the feedback to refine the two proposed alternatives. | 4/18/2024 |
| 2 | Bernardo Caltrain Under-crossing | Obeso | TBD | The eastern option has been selected as the preferred option. The project is now completing the technical studies required for environmental clearance. Environmental clearance is anticipated by spring 2024. | 1/18/2024 |
| 3 | Stevens Creek Trail Extension | Obeso | TBD | The project team is currently completing technical studies for environmental clearance. Once that is complete, the final design will begin. Additionally, the project team is also looking into additional grant funding opportunities to study a bike/pedestrian overcrossing of Fremont Avenue and coordinating with adjacent property owners, per City Council direction. | 1/18/2024 |
| 4 | Caltrain Grade Separation Feasibility Study | Obeso | Sept. 2022 | The feasibility study is complete. City Council selected the Underpass with Jughandle option for Mary Avenue and the Bicycle and Pedestrian Underpass option for Sunnyvale Avenue. The City is currently working with Caltrain on agreements to begin the environmental clearance phase for the Mary Avenue crossing. | 1/18/2024 |
| 5 | Pedestrian/Bicycle Pathway Spot Improvements | Talavera | 2023 | Spot improvements have been implemented by Field Services Crews. Work is completed. | 1/18/2024 |
| 6 | Improve Bicycle and Pedestrian Access at Sunnyvale Caltrain Station | Wong | Feb. 2025 | Staff is finalizing the consultant procurement process and are onboarding a consultant. | 1/18/2024 |
| 7 | Homestead Road Bike Lane Study | Wong | Summer 2023 | During the August 8, 2023 City Council meeting, Council selected Alternative 2 with additions to the motion to include a road diet and buffered bike lanes where possible. Next steps are to create a CIP project and seek funding opportunities. | 8/17/2023 |
| 8 | Road Overlay, Slurry, Reconstruction & Chip Schedule | Ng | Annual | List was included in June 2023 BPAC meeting agenda packet. | 6/15/2023 |
| 9 | Bike to Work Day | Tsang | Annual | Silicon Valley Bicycle Coalition Bike to Wherever Day 2023 is held on Thursday May 18, 2023 to Saturday May 20, 2023. Bike to Work Day 2023 is held on Thursday May 18, 2023 from 7AM to 10AM at Plaza Del Sol. | 5/18/2023 |
| 10 | Utility Bill Insert | Tsang | v | The 2023 Utility Bill Insert will be mailed out with the Utility Bill in July/August 2023. | 2/16/2023 |
| 11 | East-West Channel Trail | Ng | TBD | <p>This project is to provide trails along the Sunnyvale East and West Channels via installation of paving on the Santa Clara Valley Water District's maintenance road. Approximately 1.7 new miles of trails will be constructed. The West Channel trail will extend from Caribbean Drive to Mathilda Avenue, and the East Channel trail will extend from Caribbean Drive to Moffett Park Drive.</p> <p>Valley Water continues to manage the Project. Valley Water has completed its design and continues to work to acquire final leasing agreements and temporary construction easements from Santa Clara County and San Francisco Public Utilities Commission (SFPUC). on February 22, 2022, the Valley Water Board of Directors approved the agreement with Google for short-term and long-term responsibilities for the proposed 1,100-feet of the West Channel.</p> <p>Valley Water continues to work on getting required permits from regulatory agencies to obtain required permits prior to bidding for construction. They expect to receive these permits in 2022 and begin construction in 2023 and complete the project by the end of 2026.</p> | 6/16/2022 |