

Bicycle and Pedestrian Advisory Commission

Active Items List

Item #	Item	PM	Due Date (Approx)	Status	Last Updated
1	Pedestrian and Bicycle Facility Installation on Tasman Drive	Le	Dec. 2024	Staff is in the process of selecting a consultant and staff is hoping to have a consultant on board in March 2023.	1/19/2023
2	Enhanced Crosswalk on California Avenue at Pajaro Avenue	Llamas	TBD	The Contract has been awarded in December 2021. The project has started in early March 2022 and the project construction will start in fall 2022. The project is currently in the construction phase. Due to the weather condition, the project will be completed by the end of January 2023.	1/19/2023
3	Stevens Creek Trail Extension	Obeso	TBD	<p>This project includes Phase I: West Remington Drive to West Fremont Avenue (led by Sunnyvale) and Phase II: Dale Avenue-Heather stone Way to West Remington Drive (led by Mountain View). VTA, Mountain View and Sunnyvale staff are coordinating on the project timelines and next steps for each phase.</p> <p>City Council awarded a contract to a consultant team on June 7, 2022 for the Environmental and Design phases of the trail segment between W. Remington Dr. and W. Fremont Ave. The consultant team is preparing trail alignment alternatives for outreach activities. The first community outreach meeting was on the January 18, 2023 and this project will be brought to BPAC in February 2023 for recommendations to City Council.</p>	1/19/2023
4	Bernardo Caltrain Under-crossing	Obeso	TBD	The project team has been refining the alternatives to incorporate feedback received to date. The alternatives have been narrowed down to two options. These options will be presented to the community through outreach meeting. The community meeting is scheduled for February 2, 2023. The project is currently scheduled to be brought to BPAC for recommendations to City Council in March 2023.	1/19/2023
5	Pedestrian/Bicycle Pathway Spot Improvements	Talavera	2023	Staff is working on the scope of work for the spot improvements needed. Expected to complete it by end of January 2023 and subsequently prepare the Request for Proposal by early Spring 2023.	1/19/2023
6	Improve Bicycle and Pedestrian Access at Sunnyvale Caltrain Station	TBD	Feb. 2025	Staff is finalizing the Request for Proposal (RFP). Once the RFP is ready, staff will initiate the consultant procurement process and advertise the RFP.	1/19/2023
7	Homestead Road Bike Lanes Study	Wong	Spring 2023	Staff is working with the consultant to finalize design alternatives. Staff will host a final community meeting to discuss the considerations for each alternative and collect input. The meeting will be held online on January 26 from 6 p.m to 7:30 p.m.	1/19/2023
8	Caltrain Grade Separation Feasibility Study	Obeso	TBD	BPAC made a recommendation to City Council for the Sunnyvale Avenue location at its July 2022 meeting. Subsequently, BPAC made a recommendation to City Council for the Mary Avenue location at a Special BPAC meeting held on August 1, 2022. City Council reviewed the results and community feedback on the Mary Avenue location at a Public Hearing on August 30. City Council selected the Underpass with Jughandle option for environmental clearance. City Council reviewed the results and community feedback on the Sunnyvale Avenue location at a Public Hearing on September 27. City Council selected the Bicycle and Pedestrian Underpass option for environmental clearance. The project team is currently working on completing the Feasibility Study.	10/20/2022
9	East-West Channel Trail	Ng	TBD	<p>This project is to provide trails along the Sunnyvale East and West Channels via installation of paving on the Santa Clara Valley Water District's maintenance road. Approximately 1.7 new miles of trails will be constructed. The West Channel trail will extend from Caribbean Drive to Mathilda Avenue, and the East Channel trail will extend from Caribbean Drive to Moffett Park Drive.</p> <p>Valley Water continues to manage the Project. Valley Water has completed its design and continues to work to acquire final leasing agreements and temporary construction easements from Santa Clara County and San Francisco Public Utilities Commission (SFPUC). on February 22, 2022, the Valley Water Board of Directors approved the agreement with Google for short-term and long-term responsibilities for the proposed 1,100-feet of the West Channel.</p> <p>Valley Water continues to work on getting required permits from regulatory agencies to obtain required permits prior to bidding for construction. They expect to receive these permits in 2022 and begin construction in 2023 and complete the project by the end of 2026.</p>	6/16/2022
10	Road Overlay, Slurry, Reconstruction & Chip Schedule	Ng	Annual	List was included in June 2022 BPAC meeting agenda packet.	6/16/2022
11	Bike to Work Day	Tsang	Annual	Silicon Valley Bicycle Coalition Bike to Wherever Day 2022 was held on Thursday May 19, 2022 to Sunday May 22, 2022.	6/16/2022
12	Utility Bill Insert	Tsang	Annual	The 2022 Utility Bill Insert will be mailed out with the Utility Bill in July/August 2022.	2/17/2022