

# Bicycle and Pedestrian Advisory Commission

## Active Items List

Item #	Item	PM	Due Date (Approx)	Status	Last Updated
1	Pedestrian/Bicycle Pathway Spot Improvements	Talavera	2023	Staff is working on the scope of work for the spot improvements needed. A meeting with Field Services was held to go over scope of work. Field Services Crews will work on implementation of proposed improvements. Expected completion date is end of 2023.	5/18/2023
2	Bike to Work Day	Tsang	Annual	Silicon Valley Bicycle Coalition Bike to Wherever Day 2023 is held on Thursday May 18, 2023 to Saturday May 20, 2023. Bike to Work Day 2023 is held on Thursday May 18, 2023 from 7AM to 10AM at Plaza Del Sol.	5/18/2023
3	Pedestrian and Bicycle Facility Installation on Tasman Drive	Le	Dec. 2024	Staff is in the process of selecting a consultant and staff is hoping to have a consultant on board in Spring 2023.	4/20/2023
4	Bernardo Caltrain Under-crossing	Obeso	TBD	The project team presented the project to Mountain View BPAC on Feb. 22 and Sunnyvale BPAC on March 16. The project is scheduled to be presented to the Mountain View Council Transportation Committee as a public hearing on April 10 and Mountain View Council as a consent item on April 25. The Sunnyvale City Council will receive a public hearing tentatively on May 16. The alternative selected by the City Councils will then move into environmental clearance phase.	4/20/2023
5	Stevens Creek Trail Extension	Obeso	TBD	The City Council approved the staff recommendation on March 21, 2023. They had the following additions to the motion: To look for additional grant funding to study a bike/pedestrian overcrossing of Fremont Avenue and to coordinate with the property owner of 1195 Fremont Avenue about the possibility of continuing the trail along the creek from State Route 85 to Fremont Avenue.	4/20/2023
6	Homestead Road Bike Lane Study	Wong	Spring 2023	Staff will bring item to BPAC to make a recommendation to City Council in May 2023. City Council will select an alternative in July 2023.	4/20/2023
7	Enhanced Crosswalk on California Avenue at Pajaro Avenue	Llamas	Feb. 2023	The project is complete. A new crosswalk was installed and a new RRFB was activated.	3/16/2023
8	Caltrain Grade Separation Feasibility Study	Obeso	Sept. 2022	BPAC made a recommendation to City Council for the Sunnyvale Avenue location at its July 2022 meeting. Subsequently, BPAC made a recommendation to City Council for the Mary Avenue location at a Special BPAC meeting held on August 1, 2022. City Council reviewed the results and community feedback on the Mary Avenue location at a Public Hearing on August 30. City Council selected the Underpass with Jughandle option for environmental clearance. City Council reviewed the results and community feedback on the Sunnyvale Avenue location at a Public Hearing on September 27. City Council selected the Bicycle and Pedestrian Underpass option for environmental clearance. The feasibility study is complete.	3/16/2023
9	Utility Bill Insert	Tsang	Annual	The 2023 Utility Bill Insert will be mailed out with the Utility Bill in July/August 2023.	2/16/2023
10	Improve Bicycle and Pedestrian Access at Sunnyvale Caltrain Station	TBD	Feb. 2025	Staff is finalizing the Request for Proposal (RFP). Once the RFP is ready, staff will initiate the consultant procurement process and advertise the RFP.	1/19/2023
11	East-West Channel Trail	Ng	TBD	<p>This project is to provide trails along the Sunnyvale East and West Channels via installation of paving on the Santa Clara Valley Water District's maintenance road. Approximately 1.7 new miles of trails will be constructed. The West Channel trail will extend from Caribbean Drive to Mathilda Avenue, and the East Channel trail will extend from Caribbean Drive to Moffett Park Drive.</p> <p>Valley Water continues to manage the Project. Valley Water has completed its design and continues to work to acquire final leasing agreements and temporary construction easements from Santa Clara County and San Francisco Public Utilities Commission (SFPUC). On February 22, 2022, the Valley Water Board of Directors approved the agreement with Google for short-term and long-term responsibilities for the proposed 1,100-feet of the West Channel.</p> <p>Valley Water continues to work on getting required permits from regulatory agencies to obtain required permits prior to bidding for construction. They expect to receive these permits in 2022 and begin construction in 2023 and complete the project by the end of 2026.</p>	6/16/2022
12	Road Overlay, Slurry, Reconstruction & Chip Schedule	Ng	Annual	List was included in June 2022 BPAC meeting agenda packet.	6/16/2022