

Bicycle and Pedestrian Advisory Commission

Active Items List

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
1	Bernardo Caltrain Under-crossing	M. Pineda	TBD	Feasibility Study accepted by the City Council. Funds for 20% local matching funds must be identified before further project initiation. Project is included in VTP 2040. Approved for Transportation Impact Fee Funding. Current City TIF funds are prioritized towards completion of the 237/101/Mathilda interchange project.	6/12/2015
2	Code of Ethics and Conduct	Shariat	Annual	Reviewed by BPAC during the December 2014 meeting	12/18/2014
3	Utility Bill Insert	Shariat	Annual	BPAC reviewed proof during June 2015 meeting, Scheduled to go out in July/Aug.	6/12/2015
4	Bike to Work Day	Shariat	Annual	Event held May 14, 2015 Two energizer stations: Wolfe and ECR, & Plaza del Sol (downtown Caltrain station)	5/14/2015
5	Road Overlay, Slurry, Reconstruction & Chip Schedule	T. Pineda	Annual	Transmitted at Feb. 2015 BPAC meeting	2/19/2015

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
6	VTA Bicycle Expenditure Program (BEP)	Abbas	Annual	Discussed in March.	3/19/2015
7	Community Design and Transportation (CDT) - Planning Grant Program	Abbas	Annual	Feasibility study/concept plan for the West Channel Trail corridor capital project approved by Council. East and West Channel trail concepts provided to SCVWD for inclusion in flood control project. City can't begin on trail projects until SCVWD is done with the flood control project. SCVWD plans to complete the project in 2017/2018.	6/12/2015
8	Safe Routes to Schools Projects	Price	Design 2015	Safe Route to School Comprehensive Pedestrian Infrastructure Improvements project underway. Project funds is \$1.9 Million. Proposals have been received and selection of a consultant is underway.	6/12/2015

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
9	Establishment of Bike Lanes on Mary Avenue	Werner	Construction Fall 2015	Under design	6/12/2015
10	One Bay Area Grants	Abbas	2016	Updates provided in May 2015.	6/12/2015
11	Priority Development Area Grants	Abbas, Uribe, Pineda, Zulueta	Spring, 2015	Four of five grant submittals approved including El Camino Real Street Space Allocation Study, Mathilda Avenue Plan Line, Precise Plan for El Camino Real update/EIR. Consultant selection complete and are in process.	6/12/2015
12	East Sunnyvale Sense of Place Plan	Kuchenig	Spring, 2015	Presentated to BPAC at Feb. 2015 meeting. Plan is still being finalized.	6/12/2015
13	Old Mountain View-Alviso Road	Ng	Summer, 2016	The City of Sunnyvale is currently designing a bridge replacement project on Old Mountain View-Alviso Road between Patrick Henry Drive and Reamwood Avenue. The proposed project will replace the existing bridge with a wider bridge structure that accommodates pedestrian and bicycle facilities. Construction is anticipated to last 9-12 months. To help facilitate construction and ensure pedestrian/bicyclist/motor safety, there will be temporary trail and road closures. The road closure is anticipated to last for 2-3 months and trail closure is anticipated to last for 3-4 months.	6/12/2015