

Bicycle and Pedestrian Advisory Commission

Active Items List

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
1	Bernardo Caltrain Under-crossing	R. Lo	TBD	A Feasibility Study completed in 2004 was accepted by the City Council. The project is included in VTP 2040, is listed as a Tier 1 project in the 2008 Countywide Bicycle Plan, and is included in the City's Traffic Impact Fee at a cost of \$9.5 million (\$2013). The project was also included in the preliminary bicycle-pedestrian project list for VTA's Envision Silicon Valley at a cost of \$9.8 (\$2017). This list is intended to be funded by Measure B, which passed in November 2016. In 2016, an OBAG grant in the amount of \$500,000 was awarded for environmental review and preliminary concept design. An RFP for environmental review and preliminary concept design (with the option to augment the scope to include 100% design) will be released in early 2017.	1/19/2017
2	Code of Ethics and Conduct	Shariat	Annual	Reviewed by BPAC during the December 2016 meeting.	1/19/2017
3	Utility Bill Insert	Shariat	Annual	BPAC to review proof during June 2017 meeting, Scheduled to go out in July/Aug.	1/19/2017
4	Bike to Work Day	Shariat	Annual	Bike to Work Day scheduled for May 11, 2017.	1/19/2017
5	Road Overlay, Slurry, Reconstruction & Chip Schedule	T. Pineda	Annual	Transmitted at Feb. 2016 BPAC meeting.	4/14/2016
6	Community Design and Transportation (CDT) - Planning Grant Program	Abbas	Annual	Feasibility study/concept plan for the West Channel Trail corridor capital project approved by Council. East and West Channel trail concepts provided to SCVWD for inclusion in flood control project. City can't begin on trail projects until SCVWD is done with the flood control project. SCVWD plans to complete the project in 2017/2018.	4/14/2016
7	Safe Routes to Schools Projects	Price	Design, March 2017	Safe Route to School Comprehensive Pedestrian Infrastructure Improvements project underway. Project funds is \$1.9 Million. Project plans will be done by March 2017 and ready to bid in Summer 2017.	1/19/2017
8	Establishment of Bike Lanes on Mary Avenue (Fremont to Evelyn)	Nguyen	N/A	Construction completed in November 2016.	12/15/2016
9	One Bay Area Grants	Abbas	2016	Updates provided in December 2016.	12/15/2016
10	Priority Development Area Grants	Abbas, Uribe, Pineda, Zulueta	Fall, 2017	Space Allocation Study, Mathilda Avenue Plan Line, Precise Plan for El Camino Real update/EIR. Consultant selection complete and are in process. Mathilda Avenue Plan Line is completed, and space allocation study for El Camino Real is on hold.	4/14/2016
11	Old Mountain View-Alviso Road	Ng	Construction 2017	The City of Sunnyvale is currently designing a bridge replacement project on Old Mountain View-Alviso Road between Patrick Henry Drive and Reamwood Avenue. The proposed project will replace the existing bridge with a wider bridge structure that accommodates pedestrian and bicycle facilities. Construction is anticipated to last 9-12 months. To help facilitate construction and ensure pedestrian/bicyclist/motor safety, there will be temporary trail and road closures. The road closure is anticipated to last for 2-3 months and trail closure is anticipated to last for 3-4 months. Under design.	4/14/2016
12	Stevens Creek Trail	Steffens	TBD	Next steps for the Stevens Creek Trail Project are to develop a Master Plan (including environmental review) for the selected routes. Actions as approved by City Council are to: 1) collaborate with the City of Mountain View to seek out grant funding for Segment 1 – Dale / Heatherstone Bridge to Fremont Avenue; and 2) to collaborate with the cities of Cupertino and Los Altos to seek out grant funding for improvements to Segment 3 at the Homestead Road / SR 85 Bridge. Recent passage of Measure B appears to be a good potential funding source and staff is following this and other transportation grant sources as potential opportunities.	1/19/2017
13	Establishment of Bike Lanes on Mary Avenue (Evelyn to Maude)	Nguyen	Construction 2017	Construction anticipated to begin in 2017.	11/17/2016
14	Vision Zero Plan	Garcia	N/A	Proposals from consultants are currently under review.	12/15/2016