

Bicycle and Pedestrian Advisory Commission

Active Items List

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
1	Old Mountain View-Alviso Road	Ng, Javed	Completed 2018	The Bridge construction is completed. A ribbon cutting ceremony was held on January 22, 2018.	2/15/2018
2	Utility Bill Insert	Tsang	Annual	BPAC to see proof during June 2018 meeting, Scheduled to go out in July/Aug.	2/15/2018
3	Bike to Work Day	Tsang	Annual	Bike to Work Day is scheduled for May 10, 2018.	2/15/2018
4	Vision Zero Plan	Garcia	N/A	Vision Zero Plan was awarded to the Consultant in May 2017. Since then, the Consultant has finished the existing conditions assessment summarizing the current safety conditions citywide. The City shared findings from the existing conditions assessment and sought feedback from the community on the preferred direction for the Plan at the first public workshop and a Bicycle and Pedestrian Advisory Commission (BPAC) meeting in Fall 2017. Public input was also provided in Fall 2017 via an online survey for the Vision Zero Plan. Based on the public inputs and the data obtained, the Consultant has developed the collision profiles identifying Sunnyvale's key collision types, locations where key collision types occur, and the modes of travel involving in the collisions. The Consultant has also identified a list of priority project locations based on the data.	2/15/2018
5	Safe Routes to Schools Projects	Price	Design, March 2017	Project under construction (40% complete), anticipated completion in 2018.	12/21/2017
6	Establishment of Bike Lanes on Mary Avenue (Evelyn to Maude)	Nguyen	Construction 2018	Construction anticipated to begin in spring 2018.	12/21/2017
7	Fair Oaks Bicycle Project	Nguyen	TBD	100% construction plans are under review.	11/16/2017
8	Maude Avenue Bike Lanes	Racca-Johnson	TBD	The Bid Documents for Maude Avenue Bikeway and Streetscape Project is nearly complete. 100% plans were submitted and commented on. We submitted the request for federal funds to be released and we should hear from State by end of December. We will then advertise for construction bids late January or early February of 2018, pending their authorization to release the funds.	11/16/2017
9	Stevens Creek Trail	Steffens, Lo	TBD	The next step for the Stevens Creek Trail Project is development of Segment 1 (Dale / Heatherstone Bridge to Fremont Avenue). The City of Mountain View is leading development of this segment and they plan to assemble a multi-city staff group to gauge interest and commitment from the affected Cities. As discussed with Council as part of the budget process, no work will occur on Segment 2 (Fremont Avenue to Homestead Road) until the City has more clarity on the location of connection points for Segment 1. For Segment 3 (Homestead Road / SR 85 Bridge), the City of Sunnyvale will need to collaborate with the cities of Cupertino and Los Altos to seek out grant funding. Recent passage of Measure B appears to be a good potential funding source and staff is following this and other transportation grant sources as potential opportunities.	10/19/2017
10	Road Overlay, Slurry, Reconstruction & Chip Schedule	T. Pineda	Annual	Transmitted at Mar. 2017 BPAC meeting.	10/19/2017
11	East-West Channel Trail	Abbas	Annual	Feasibility study/concept plan for the West Channel Trail corridor capital project approved by Council. East and West Channel trail concepts provided to SCVWD for inclusion in flood control project. City can't begin on trail projects until SCVWD is done with the flood control project. The anticipated completion date of the project is 2020.	9/21/2017
12	Bernardo Caltrain Under-crossing	R. Lo	TBD	The Bernardo Ped/Bike Undercrossing was listed in VTP 2040, the 2008 Countywide Bicycle Plan (as Tier 1 project), the City of Sunnyvale's Traffic Impact Fee, and VTA's Measure B preliminary bicycle-pedestrian project list. The estimated cost in the TIF and Measure B was approximately \$10 million, which reflects an undercrossing under the railroad and at grade crossing across Central Expressway. In 2016, an OBAG grant in the amount of \$500,000 was awarded for preliminary concept design. In 2017, the City awarded a contract for environmental review and preliminary concept design to WMH. The project team is now working with the City of Sunnyvale, Caltrain/JPB, County Roads & Airports, and the City of Mountain View to understand existing conditions, and define potential opportunities and constraints.	9/21/2017
13	Priority Development Area Grants	Abbas, Uribe, Zulueta	2017	Mathilda Avenue Plan Line is completed. Precise Plan for El Camino Real is on-going.	2/16/2017