

Bicycle and Pedestrian Advisory Commission

Active Items List

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
1	Maude Avenue Bike Lanes	Racca-Johnson	TBD	Construction bids for the Maude Avenue Bikeway and Streetscape Project were opened on Wednesday, May 2, 2018, with two bids received. The low bid was beyond the available budget, therefore, both bids were rejected on August 14, 2018. The scope of work is currently under review and staff is preparing for a re-bid.	10/18/2018
2	Vision Zero Plan	Garcia	N/A	The Vision Zero project draft report is currently being prepared by the Vision Zero project team. The report will detail the results of the collision analysis, community input efforts, priority project locations, applicable collision countermeasures and project recommendations. Once final, the report will be reviewed by City Council and made available to the public. The final report will guide the City's traffic safety efforts moving forward.	10/18/2018
3	Homestead Road Bike Lanes Study	Abbas	2020	Staff will apply for funding in the next CIP cycle to study the feasibility of installing fulltime bike lanes on Homestead Road.	7/19/2018
4	Study to reduce all school speed limits to 15 mph	Abbas	2019	Staff is gathering data for analysis.	7/19/2018
5	Utility Bill Insert	Tsang	Annual	BPAC saw proof during June 2018 meeting. Scheduled to go out in July/Aug.	7/19/2018
6	Establishment of Bike Lanes on Mary Avenue (Evelyn to Maude)	Nguyen	Completed 2018	Construction was completed in May 2018.	6/21/2018
7	Fair Oaks Bicycle Project	Nguyen	Construction 2019	Project will be released for bid in summer 2018.	6/21/2018
8	Safe Routes to Schools Projects	Price	Construction 2018	Project under construction (80% complete), anticipated completion in 2018.	6/21/2018
9	Bike to Work Day	Tsang	Annual	Bike to Work Day occurred on May 10, 2018.	6/21/2018
10	Road Overlay, Slurry, Reconstruction & Chip Schedule	T. Pineda	Annual	Transmitted at Mar. 2018 BPAC meeting.	3/15/2018
11	Old Mountain View-Alviso Road	Ng	Completed 2018	The Bridge construction is completed. A ribbon cutting ceremony was held on January 22, 2018.	2/15/2018
12	Stevens Creek Trail	Ochoa	TBD	The next step for the Stevens Creek Trail Project is development of Segment 1 (Dale / Heatherstone Bridge to Fremont Avenue). The City of Mountain View is leading development of this segment and they plan to assemble a multi-city staff group to gauge interest and commitment from the affected Cities. As discussed with Council as part of the budget process, no work will occur on Segment 2 (Fremont Avenue to Homestead Road) until the City has more clarity on the location of connection points for Segment 1. For Segment 3 (Homestead Road / SR 85 Bridge), the City of Sunnyvale will need to collaborate with the cities of Cupertino and Los Altos to seek out grant funding. Recent passage of Measure B appears to be a good potential funding source and staff is following this and other transportation grant sources as potential opportunities.	10/19/2017
13	East-West Channel Trail	Abbas	Annual	Feasibility study/concept plan for the West Channel Trail corridor capital project approved by Council. East and West Channel trail concepts provided to SCVWD for inclusion in flood control project. City can't begin on trail projects until SCVWD is done with the flood control project. The anticipated completion date of the project is 2020.	9/21/2017
14	Bernardo Caltrain Under-crossing	Garcia	TBD	The Bernardo Ped/Bike Undercrossing was listed in VTP 2040, the 2008 Countywide Bicycle Plan (as Tier 1 project), the City of Sunnyvale's Traffic Impact Fee, and VTA's Measure B preliminary bicycle-pedestrian project list. The estimated cost in the TIF and Measure B was approximately \$10 million, which reflects an undercrossing under the railroad and at grade crossing across Central Expressway. In 2016, an OBAG grant in the amount of \$500,000 was awarded for preliminary concept design. In 2017, the City awarded a contract for environmental review and preliminary concept design to WMH. The project team is now working with the City of Sunnyvale, Caltrain/JPB, County Roads & Airports, and the City of Mountain View to understand existing conditions, and define potential opportunities and constraints.	9/21/2017
15	Priority Development Area Grants	Abbas, Uribe, Zulueta	2017	Mathilda Avenue Plan Line is completed. Precise Plan for El Camino Real is on-going.	2/16/2017