

# Bicycle and Pedestrian Advisory Commission

## Active Items List

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
1	Study to reduce all school speed limits to 15 mph	Abbas	2019	City Council approved Staff's recommendation to adopt a resolution to establish 15 mph speed zones at 35 locations adjacent to 16 public schools at the October 30, 2018 City Council Meeting. During the holiday break in December 2018, Staff has installed 15 mph speed zones at the following three schools: Vargas Elementary School, Stockmeir Elementary School, and Nimitz Elementary School. It is anticipated that Staff will install the 15 mph speed zones at the remaining schools in summer 2019.	1/17/2019
2	Maude Avenue Bike Lanes	Racca-Johnson	TBD	Construction bids for the Maude Avenue Bikeway and Streetscape Project were opened on Wednesday, May 2, 2018, with two bids received. The low bid was beyond the available budget, therefore, both bids were rejected on August 14, 2018. The project was re-opened for bids on December 12, 2018, with five responsive bids received. Staff is preparing for a construction contract award in late February, 2019. Construction is anticipated to begin sometime in early spring 2019.	1/17/2019
3	Utility Bill Insert	Tsang	Annual	Discussion of Utility Bill Concepts is scheduled for February and March BPAC meetings with an update during the June BPAC meeting.	1/17/2019
4	Fair Oaks Bicycle Project	Nguyen	Construction 2019	This project is going to City Council for contract award on Jan. 29, 2019. Construction is most likely to start by the end of March 2019.	1/17/2019
5	Bike to Work Day	Tsang	Annual	Bike to Work Day is scheduled for May 9, 2019.	1/17/2019
6	Road Overlay, Slurry, Reconstruction & Chip Schedule	T. Pineda	Annual	List will be submitted in March 2019 BPAC meeting agenda packet.	1/17/2019
7	Safe Routes to Schools Projects	Price	Construction 2018	The construction of this project is finished, final field checks in-progress.	1/17/2019
8	Vision Zero Plan	Garcia	N/A	The Vision Zero project draft report is currently being prepared by the Vision Zero project team. The report will detail the results of the collision analysis, community input efforts, priority project locations, applicable collision countermeasures and project recommendations. Once final, the report will be reviewed by City Council and made available to the public. The final report will guide the City's traffic safety efforts moving forward.	10/18/2018
9	Homestead Road Bike Lanes Study	Abbas	2020	Staff will apply for funding in the next CIP cycle to study the feasibility of installing fulltime bike lanes on Homestead Road.	7/19/2018
10	Stevens Creek Trail	Ochoa	TBD	The next step for the Stevens Creek Trail Project is development of Segment 1 (Dale / Heatherstone Bridge to Fremont Avenue). The City of Mountain View is leading development of this segment and they plan to assemble a multi-city staff group to gauge interest and commitment from the affected Cities. As discussed with Council as part of the budget process, no work will occur on Segment 2 (Fremont Avenue to Homestead Road) until the City has more clarity on the location of connection points for Segment 1. For Segment 3 (Homestead Road / SR 85 Bridge), the City of Sunnyvale will need to collaborate with the cities of Cupertino and Los Altos to seek out grant funding. Recent passage of Measure B appears to be a good potential funding source and staff is following this and other transportation grant sources as potential opportunities.	10/19/2017
11	East-West Channel Trail	Abbas	Annual	Feasibility study/concept plan for the West Channel Trail corridor capital project approved by Council. East and West Channel trail concepts provided to SCVWD for inclusion in flood control project. City can't begin on trail projects until SCVWD is done with the flood control project. The anticipated completion date of the project is 2020.	9/21/2017
12	Bernardo Caltrain Under-crossing	Garcia	TBD	The Bernardo Ped/Bike Undercrossing was listed in VTP 2040, the 2008 Countywide Bicycle Plan (as Tier 1 project), the City of Sunnyvale's Traffic Impact Fee, and VTA's Measure B preliminary bicycle-pedestrian project list. The estimated cost in the TIF and Measure B was approximately \$10 million, which reflects an undercrossing under the railroad and at grade crossing across Central Expressway. In 2016, an OBAG grant in the amount of \$500,000 was awarded for preliminary concept design. In 2017, the City awarded a contract for environmental review and preliminary concept design to WMH. The project team is now working with the City of Sunnyvale, Caltrain/JPB, County Roads & Airports, and the City of Mountain View to understand existing conditions, and define potential opportunities and constraints.	9/21/2017