

Bicycle and Pedestrian Advisory Commission

Active Items List

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
1	Vision Zero Plan	Garcia	Completed	The Vision Zero project draft report was prepared by the project team and is available on the project webpage - sunnyvale.ca.gov/news/topics/visionzero . The report provides details on the results of the collision analysis, community input efforts, priority project locations, applicable collision countermeasures and project recommendations. The report was reviewed and approved with modifications by City Council on July 30, 2019.	8/15/2019
2	Homestead Road Bike Lanes Study	Ng	2020	City Council has approved budget to prepare the feasibility study of installing fulltime bike lanes on Homestead Road for FY19/20.	8/15/2019
3	Utility Bill Insert	Tsang	Annual	Final Utility Bill Insert design is provided to BPAC in June 2019, and it was mailed out with the Utility Bill in July/August 2019.	8/15/2019
4	Study to reduce all school speed limits to 15 mph	Tsang	2019	City Council approved Staff's recommendation to adopt a resolution to establish 15 mph speed zones at 35 locations adjacent to 16 public schools at the October 30, 2018 City Council Meeting. During the holiday break in December 2018, Staff has installed 15 mph speed zones at the following three schools: Vargas Elementary School, Stockmeir Elementary School, and Nimitz Elementary School. It is anticipated that Staff will complete the installation of the 15 mph speed zones at the remaining schools by September 2019.	8/15/2019
5	Fair Oaks Bicycle Project	Nguyen	Construction 2019	This project is currently under construction. The estimated completion date is mid September.	6/20/2019
6	Maude Avenue Bike Lanes	Racca-Johnson	TBD	City Council awarded the construction contract on March 5, 2019. Construction is anticipated to begin in late 2019.	6/20/2019
7	Bike to Work Day	Tsang	Annual	Bike to Work Day took place on May 9, 2019. Sunnyvale saw a total increase of 7% of bicyclists at the two Sunnyvale hosted Energizer Stations.	5/16/2019
8	Road Overlay, Slurry, Reconstruction & Chip Schedule	T. Pineda	Annual	List was submitted in March 2019 BPAC meeting agenda packet.	4/18/2019
9	Stevens Creek Trail	Ochoa	TBD	The next step for the Stevens Creek Trail Project is development of Segment 1 (Dale / Heatherstone Bridge to Fremont Avenue). The City of Mountain View is leading development of this segment and they plan to assemble a multi-city staff group to gauge interest and commitment from the affected Cities. As discussed with Council as part of the budget process, no work will occur on Segment 2 (Fremont Avenue to Homestead Road) until the City has more clarity on the location of connection points for Segment 1. For Segment 3 (Homestead Road / SR 85 Bridge), the City of Sunnyvale will need to collaborate with the cities of Cupertino and Los Altos to seek out grant funding. Recent passage of Measure B appears to be a good potential funding source and staff is following this and other transportation grant sources as potential opportunities.	10/19/2017
10	Bernardo Caltrain Undercrossing	Garcia	TBD	The Bernardo Ped/Bike Undercrossing was listed in VTP 2040, the 2008 Countywide Bicycle Plan (as Tier 1 project), the City of Sunnyvale's Traffic Impact Fee, and VTA's Measure B preliminary bicycle-pedestrian project list. The estimated cost in the TIF and Measure B was approximately \$10 million, which reflects an undercrossing under the railroad and at grade crossing across Central Expressway. In 2016, an OBAG grant in the amount of \$500,000 was awarded for preliminary concept design. In 2017, the City awarded a contract for environmental review and preliminary concept design to WMH. The project team is now working with the City of Sunnyvale, Caltrain/JPB, County Roads & Airports, and the City of Mountain View to understand existing conditions, and define potential opportunities and constraints.	9/21/2017
11	East-West Channel Trail	Ng	Annual	Feasibility study/concept plan for the West Channel Trail corridor capital project approved by Council. East and West Channel trail concepts provided to SCVWD for inclusion in flood control project. City can't begin on trail projects until SCVWD is done with the flood control project. The anticipated completion date of the project is 2020.	9/21/2017