

## Active Items List

| Item # | Item   | PR            | Due Date (Approx) | Status  | Last Updated |
|--------|--|---------------|-------------------|---|--------------|
| 1      | Bernardo Caltrain Under-crossing                     | Garcia        | TBD               | The project team is working to resolve right-of-way constraints with Santa Clara County, Caltrain, Sunnyvale, Mountain View and private developments, and to identify a feasible design alternative for the Undercrossing.  | 9/19/2019    |
| 2      | East-West Channel Trail                              | Ng            | Annual            | SCVWD anticipates the flood control project will begin in summer 2020, and it will be completed by December 2022. City will not be able to begin on trail projects until after SCVWD is done with the flood control project.  | 9/19/2019    |
| 3      | Stevens Creek Trail                                  | Ochoa         | TBD               | Sunnyvale plans to look for grant fund opportunities to close the gap in funding, such as Measure B Pedestrian and Bicycle Program. We would also consider partnering with other jurisdictions to apply for grant funds.  | 9/19/2019    |
| 4      | Study to reduce all school speed limits to 15 mph    | Tsang         | 2019              | Installation of the 15 mph speed zones at the all Sunnyvale elementary and middle schools have been completed.  | 9/19/2019    |
| 5      | Caltrain Grade Separation Feasibility Study          | Tsang         | TBD               | The City is currently refining concept designs and undertaking preliminary traffic analysis related to grade separation at both Mary and Sunnyvale Avenues. Additional community meetings are planned for fall 2019.  | 9/19/2019    |
| 6      | Vision Zero Plan                                     | Garcia        | Completed         | The Vision Zero project draft report was prepared by the project team and is available on the project webpage - <a href="http://sunnyvale.ca.gov/news/topics/visionzero">sunnyvale.ca.gov/news/topics/visionzero</a> . The report provides details on the results of the collision analysis, community input efforts, priority project locations, applicable collision countermeasures and project recommendations. The report was reviewed and approved with modifications by City Council on July 30, 2019. | 8/15/2019    |
| 7      | Homestead Road Bike Lanes Study                      | Ng            | 2020              | City Council has approved budget to prepare the feasibility study of installing fulltime bike lanes on Homestead Road for FY19/20.  | 8/15/2019    |
| 8      | Utility Bill Insert                                  | Tsang         | Annual            | Final Utility Bill Insert design is provided to BPAC in June 2019, and it was mailed out with the Utility Bill in July/August 2019.   | 8/15/2019    |
| 9      | Fair Oaks Bicycle Project                            | Nguyen        | Construction 2019 | This project is currently under construction. The estimated completion date is mid September.   | 6/20/2019    |
| 10     | Maude Avenue Bike Lanes                              | Racca-Johnson | TBD               | City Council awarded the construction contract on March 5, 2019. Construction is anticipated to begin in late 2019.   | 6/20/2019    |
| 11     | Bike to Work Day                                     | Tsang         | Annual            | Bike to Work Day took place on May 9, 2019. Sunnyvale saw a total increase of 7% of bicyclists at the two Sunnyvale hosted Energizer Stations.  | 5/16/2019    |
| 12     | Road Overlay, Slurry, Reconstruction & Chip Schedule | T. Pineda     | Annual            | List was submitted in March 2019 BPAC meeting agenda packet.  | 4/18/2019    |