

Active Items List

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
1	Utility Bill Insert	Tsang	Annual	The 2020 Utility Bill Insert was mailed out with the Utility Bill in July/August 2020.	9/17/2020
2	Maude Avenue Bike Lanes	Ng	2021	Construction has been completed as of August 1, 2020. Staff will monitor the improvements, and will re-evaluate six months after project completion to determine if the removal of on-street parking would result in parking impacts within the neighborhood. Based on the evaluation, staff will then determine if the bicycle lanes east of Sunnyvale Avenue should be permanently installed in the future. Staff plan to perform the evaluation and present the results to BPAC in March of 2021.	8/20/2020
3	Bike to Work Day	Tsang	Annual	Bike to Work Day is cancelled this year. Silicon Valley Bike Coalition plans to host a "Bike to Wherever Days" campaign in September 2020. More details can be found online at https://bikesiliconvalley.org/btwd/	8/20/2020
4	Caltrain Grade Separation Feasibility Study	Tsang	TBD	The City is currently refining concept designs and undertaking preliminary traffic analysis related to grade separation at both Mary and Sunnyvale Avenues. Additional community meetings are planned for spring 2021.	8/20/2020
5	Homestead Road Bike Lanes Study	Garcia	2021	The City expects to release a Request for Proposals in fall 2020. The project is anticipated to begin in 2021.	7/16/2020
6	Stevens Creek Trail Extension	Ng	TBD	Sunnyvale partnered with Mountain View in the application of the Measure B Bike/Ped Competitive Grant for capital projects for the environmental study and design of the Stevens Creek Trail extension from the Dales/Heatherstone bike-pedestrian overcrossing to West Remington Drive/Mountain View High School. The application was accepted and the grant amount would be \$4.8 million. Sunnyvale also submitted an application for the segment between W. Remington Dr. and W. Fremont Avenue. The application for the environmental study and design phases were accepted and the grant amount would be \$3.5 million. For both applications, VTA is in the process of finalizing the grant allocation timeline.	7/16/2020
7	Road Overlay, Slurry, Reconstruction & Chip Schedule	T. Pineda	Annual	List was included in April 2020 BPAC meeting agenda packet.	4/16/2020
8	Bernardo Caltrain Under-crossing	Garcia	TBD	Sunnyvale and Mountain View are collaborating on a revised scope of work with the project consultant. The project team will identify feasible design alternatives that would fit within the constrained right-of-way.	12/19/2019
9	East-West Channel Trail	Ng	Annual	SCVWD anticipates the flood control project will begin in summer 2020, and it will be completed by December 2022. City will not be able to begin on trail projects until after SCVWD is done with the flood control project.	9/19/2019