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REPORT TO COUNCIL

SUBJECT
Award of Bid No. PW19-06 to Redgwick Construction Company for the Maude Avenue Bikeway and
Streetscapes Re-Bid, Finding of California Environmental Quality Act (CEQA) Categorical Exemption,
Approve Budget Modification No. 20 in the Amount of $222,865, and Approve an Increase to the
Contingency for Design Services with Kimley-Horn and Associates (F16-108)

REPORT IN BRIEF
Approval is requested to award a construction contract in the amount of $1,022,140.10 to Redgwick
Construction Company of Oakland for the Maude Avenue Bikeway and Streetscapes Re-Bid (Public
Works Project No. TR-15/03-17), a 10% construction contingency in the amount of $102,214, and for
Budget Modification No. 20 to provide additional project funding.

Approval is also requested to increase the contingency for design services with Kimley-Horn and
Associates in the amount of $10,000, approximately 5% of the total contract value, which would
increase the current design contract contingency from $20,640 to $30,640.

EXISTING POLICY
Section 1309 of the City Charter requires public works construction contracts to be awarded to the
lowest responsive and responsible bidder.

Pursuant to Section 2.09.040 of the Sunnyvale Municipal Code, City Council approval is required for
public works contracts exceeding $100,000 in any one transaction.

Pursuant to Sunnyvale Charter Section 1305, at any meeting after the adoption of the budget, the
City Council may amend or supplement the budget by a motion adopted by affirmative votes of at
least four members to authorize the transfer of unused balances appropriated for one purpose or
another, or to appropriate available revenue included in the budget.

ENVIRONMENTAL REVIEW
The proposed project is categorically exempt from environmental review under the California
Environmental Quality Act (CEQA) pursuant to CEQA Guidelines Section 15301(a) as it involves the
maintenance or repair of an existing facility, which includes public owned facilities, involving
negligible or no expansion of use beyond which presently exists.

BACKGROUND AND DISCUSSION
City Council approved a resolution of support for application for Department of Transportation -One
Bay Area Grant (OBAG)) federal funding at its February 26, 2013 meeting (RTC No. 13-046). Staff
applied for eleven projects and the City was awarded funding for seven projects including this project.
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The project’s scope includes the installation of new dedicated bike lanes along Maude Avenue, from
Borregas Avenue to Fair Oaks Avenue. Following the successful completion of the pilot project in
2016, which revised pavement striping between North Mathilda Avenue and Sunnyvale Avenue,
permanent striping will be installed with this project. The project also includes pedestrian facility
upgrades such as ADA ramps, crosswalk, and pedestrian signals. Minor sidewalk repair, minor
pavement repair and geometric modifications to the Sunnyvale and Maude Avenue intersection will
also be made.

This project was initially advertised for competitive bidding on April 6, 2018 and two bids were
received. The low bid of $1,551,268 was 18% higher than the engineer’s estimate and exceeded the
available budget. All bids were rejected on August 14, 2018 (RTC No. 18-0589) to allow City staff to
evaluate areas for cost reductions. The bidding documents were changed to include creating additive
alternate bid items for four intersections and modifying plans to install bike lanes east of Sunnyvale
Avenue intersection on a pilot basis, utilizing pavement paint in lieu of the originally planned
permanent bike lanes and signage. Public outreach for the project was conducted in spring 2016
where the public was informed about the installation of bike lanes and the resultant loss of on street
parking along the corridor (See attachment 3 for more information).

The removal of parking could result in vehicles shifting their parking onto other streets within the
neighborhood. With this project now being implemented, staff will once again take the opportunity to
inform the public about this change in roadway geometry by mailing flyers to adjacent residents
before beginning construction. Staff will monitor the improvements for at least six months to
determine if the bicycle lanes east of Sunnyvale Avenue should be permanently installed in the
future.

The project was re-advertised for competitive bidding on the City’s DemandStar public procurement
network and distributed to Bay Area Builder’s Exchange on November 11, 2018. Thirteen contractors
requested bid documents. Five sealed bids were received on December 12, 2018 (Attachment 1 - Bid
Summary). Redgwick Construction Company submitted the lowest responsive and responsible bid in
the amount of $1,022,140.10 for the base bid items. Staff does not recommend awarding any of the
additive alternate bid items because the cost will exceed the available budget for this project. The bid
alternate work will be incorporated into future projects.

Due to the re-bid, Kimley-Horn Associate (KHA) was required to redesign specifications which utilized
the originally approved contingency (RTC No. 16-0749). To continue to utilize KHA to provide design
and construction support services for this project, staff recommends an additional $10,000
contingency, approximately 5% of the total contract value, to be approved. A contingency that is
approved by Council is not reflected in the Consultant Services Agreement so an amendment is not
necessary. A plan to bridge the difference between needed funds and actual budget is outlined in the
Fiscal Impact section below.

FISCAL IMPACT
Total funding in the amount of $1,134,354 is necessary to fund the contract award, 10% construction
contingency, and an additional $10,000 to increase the design contingency for any unforeseen
design work during construction. Available funding of $653,533 is allocated in Project 831120 (Maude
Ave Streetscape). The City has received additional OBAG funding to help offset some of the
additional cost. The remaining amount will be funded by Project 825290 (Pavement Rehabilitation).
These funds will pay for the pavement improvement costs beyond the available grant funds.
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Budget Modification No. 20 has been prepared to appropriate additional grant funds awarded by
OBAG in the amount of 222,865.

Budget Modification No. 20
FY 2018/19

Current Increase/

(Decrease)

Revised

Capital Projects Fund

Revenues

Intergovernmental Revenue

Department of Transportation

(OBAG)

$695,200 $222,865 $918,065

 Expenditures

Project 831120 - Maude Ave

Streetscape

$653,533 $222,865 $876,398

PUBLIC CONTACT
Public outreach was conducted in early 2016. The results of the public outreach were provided in
RTC 16-0357, (Attachment 3), and Council proceeded to authorize moving forward with three
actions: 1) Removal all on-street parking and install bike lanes from Fair Oaks Avenue to Borregas
Avenue, 2) Test/pilot improvements on westbound Maude Avenue at the Mathilda/Maude
intersection, and 3) Proceed with pedestrian improvements. The second item is completed, and this
project will complete the first and third items.

Public contact for this project was made by posting the Council agenda on the City's official-notice
bulletin board outside City Hall, at the Sunnyvale Senior Center, Community Center and Department
of Public Safety; and by making the agenda and report available at the Sunnyvale Public Library, the
Office of the City Clerk and on the City's website.

ALTERNATIVES
1) Take the following actions:

- Make a finding of a California Environmental Quality Act (CEQA) categorical exemption
pursuant to CEQA Guidelines Section 15301(a)

- Award a contract in substantially the same form as Attachment 2 to the report in the
amount of $1,022,140.10 to Redgwick Construction Company of Oakland for the Maude
Avenue Bikeway and Streetscapes Re-Bid

- Authorize the City Manager to execute the contract when all necessary conditions have
been met

- Approve a 10% construction contingency in the amount of $102,214
- Approve Budget Modification No. 20 to appropriate an additional $222,865 in grant

funds from the Department of Transportation -One Bay Area Grant
- Approve a $10,000 increase to the contingency for design and construction support

services for Kimley-Horn and Associates.
2) Do Not Award the Contract
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RECOMMENDATION
Alternative 1: Take the following actions:

o Make a finding of a California Environmental Quality Act (CEQA) categorical
exemption pursuant to CEQA Guidelines Section 15301(a)

o Award a contract in substantially the same form as Attachment 2 to the report in
the amount of $1,022,140.10 to Redgwick Construction Company of Oakland for the
Maude Avenue Bikeway and Streetscapes Re-Bid

o Authorize the City Manager to execute the contract when all necessary
conditions have been met

o Approve a 10% construction contingency in the amount of $102,214
o Approve Budget Modification No. 20 to appropriate an additional in $222,865

grant funds from the Department of Transportation -One Bay Area Grant
o Approve a $10,000 increase to the contingency for design and construction

support services for Kimley-Horn and Associates.

Prepared by: Gregory S. Card, Purchasing Officer
Reviewed by: Timothy J. Kirby, Director of Finance
Reviewed by: Chip Taylor, Director of Public Works
Reviewed by: Teri Silva, Assistant City Manager
Approved by: Kent Steffens, City Manager

ATTACHMENTS
1. Bid Summary
2. Draft General Construction Contract

3. RTC 16-0357
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