

**APPLICATION TIMELINE\* FOR FISCAL YEAR 2021/22  
STANDARD CDBG/HOME FUNDING CYCLE**

*Note: Dates are subject to change. Please contact Housing staff to confirm dates.*

|  |                   |
|--|-------------------|
| RFP Issuance   | December 14, 2020 |
| Deadline for submission of applications (4:30 p.m.)  | January 18, 2021  |
| Applicant presentations to Housing & Human Services Commission*  | February 24, 2021 |
| Housing & Human Services Commission Meeting:<br>Public Hearing; Commission recommendations on<br>human services and capital/housing projects funding * | March 24, 2021    |
| Housing & Human Services Commission Meeting:<br>Public Hearing on FY 2021/22 Action Plan   | April 21, 2021    |
| City Council approval of Action Plan   | May 4, 2021       |

*\* If a large number of applications are received, an additional meeting may be scheduled in early March to allow adequate time for all applicant presentations.*

**APPLICATION TIMELINE FOR FISCAL YEAR 2021/22  
CDBG-CV FUNDING**

*Note: Dates are subject to change. Please contact Housing staff to confirm dates*

|   |                                |
|---|--------------------------------|
| RFP Issuance  | December 14, 2020              |
| Deadline to Submit Questions  | Ongoing                        |
| <b>Deadline to Submit Applications</b>  | <b>Jan. 8, 2021 (4:30p.m.)</b> |
| Housing and Human Services Commission Meeting: Public Hearing; Commission Recommendations on CDBG-CV Funding [ <b>Attendance is Mandatory for your Application to be considered</b> ] | January 27, 2021               |
| Action Plan Amendment Ready. <i>5-Day Public Comment Begins</i>   | February 19, 2021              |
| Housing and Human Services Commission Meeting: Public Hearing; Commission Recommendation on 2019 Action Plan Amendment  | February 24, 2021              |
| City Council Approval of Action Plan Amendment  | March 9, 2021                  |
| Applicants Notified Regarding Awards  | Late March, 2021               |
| HUD Review and Approval (estimated date)  | April, 2021                    |
| Funding Spent and Project Complete  | December 1, 2021               |