

Bicycle and Pedestrian Advisory Commission

Active Items List

| Item # | Item | PM | Due Date (Approx) | Status | Last Updated |
|--------|---|----------|-------------------|--|--------------|
| 1 | Pedestrian and Bicycle Facility Installation on Tasman Drive | Le | Dec. 2024 | Kick-off meeting was held on July 26, 2023 between City Staff and the Consultants. The Consultants are working on the existing conditions and data collection memos. | 8/17/2023 |
| 2 | Homestead Road Bike Lane Study | Wong | Summer 2023 | During the August 8, 2023 City Council meeting, Council selected Alternative 2 with additions to the motion to include a road diet and buffered bike lanes where possible. | 8/17/2023 |
| 3 | Road Overlay, Slurry, Reconstruction & Chip Schedule | Ng | Annual | List was included in June 2023 BPAC meeting agenda packet. | 6/15/2023 |
| 4 | Bernardo Caltrain Under-crossing | Obeso | TBD | The Mountain View (April 25) and Sunnyvale (March 23) City Councils selected the eastern option as the preferred option. The project is now completing the technical studies required for environmental clearance. Environmental clearance is anticipated before the end of 2023. | 6/15/2023 |
| 5 | Pedestrian/Bicycle Pathway Spot Improvements | Talavera | 2023 | Staff is working on the scope of work for the spot improvements needed. A meeting with Field Services was held to go over scope of work. Field Services Crews will work on implementation of proposed improvements. Expected completion date is end of 2023. | 5/18/2023 |
| 6 | Bike to Work Day | Tsang | Annual | Silicon Valley Bicycle Coalition Bike to Wherever Day 2023 is held on Thursday May 18, 2023 to Saturday May 20, 2023. Bike to Work Day 2023 is held on Thursday May 18, 2023 from 7AM to 10AM at Plaza Del Sol. | 5/18/2023 |
| 7 | Stevens Creek Trail Extension | Obeso | TBD | The City Council approved the staff recommendation on March 21, 2023. They had the following additions to the motion: To look for additional grant funding to study a bike/pedestrian overcrossing of Fremont Avenue and to coordinate with the property owner of 1195 Fremont Avenue about the possibility of continuing the trail along the creek from State Route 85 to Fremont Avenue. | 4/20/2023 |
| 8 | Enhanced Crosswalk on California Avenue at Pajaro Avenue | Llamas | Feb. 2023 | The project is complete. A new crosswalk was installed and a new RRFB was activated. | 3/16/2023 |
| 9 | Caltrain Grade Separation Feasibility Study | Obeso | Sept. 2022 | BPAC made a recommendation to City Council for the Sunnyvale Avenue location at its July 2022 meeting. Subsequently, BPAC made a recommendation to City Council for the Mary Avenue location at a Special BPAC meeting held on August 1, 2022. City Council reviewed the results and community feedback on the Mary Avenue location at a Public Hearing on August 30. City Council selected the Underpass with Jughandle option for environmental clearance. City Council reviewed the results and community feedback on the Sunnyvale Avenue location at a Public Hearing on September 27. City Council selected the Bicycle and Pedestrian Underpass option for environmental clearance. The feasibility study is complete. | 3/16/2023 |
| 10 | Utility Bill Insert | Tsang | Annual | The 2023 Utility Bill Insert will be mailed out with the Utility Bill in July/August 2023. | 2/16/2023 |
| 11 | Improve Bicycle and Pedestrian Access at Sunnyvale Caltrain Station | TBD | Feb. 2025 | Staff initiated the consultant procurement process and is currently advertising the RFP. | 9/21/2023 |
| 12 | East-West Channel Trail | Ng | TBD | <p>This project is to provide trails along the Sunnyvale East and West Channels via installation of paving on the Santa Clara Valley Water District's maintenance road. Approximately 1.7 new miles of trails will be constructed. The West Channel trail will extend from Caribbean Drive to Mathilda Avenue, and the East Channel trail will extend from Caribbean Drive to Moffett Park Drive.</p> <p>Valley Water continues to manage the Project. Valley Water has completed its design and continues to work to acquire final leasing agreements and temporary construction easements from Santa Clara County and San Francisco Public Utilities Commission (SFPUC). on February 22, 2022, the Valley Water Board of Directors approved the agreement with Google for short-term and long-term responsibilities for the proposed 1,100-feet of the West Channel.</p> <p>Valley Water continues to work on getting required permits from regulatory agencies to obtain required permits prior to bidding for construction. They expect to receive these permits in 2022 and begin construction in 2023 and complete the project by the end of 2026.</p> | 6/16/2022 |