

Bicycle and Pedestrian Advisory Commission

Active Items List

Item #	Item	PM	Due Date (Approx)	Status	Last Updated
1	Pedestrian and Bicycle Facility Installation on Tasman Drive	Le	TBD	Staff is preparing the scope of work for consultant services for public outreach, coordination and concept plan preparation for RFP issuance in fall 2022.	9/15/2022
2	Enhanced Crosswalk on California Avenue at Pajaro Avenue	Llamas	TBD	The Contract has been awarded in December 2021. The project has started in early March 2022 and the project construction will start in fall 2022.	9/15/2022
3	Caltrain Grade Separation Feasibility Study	Obeso	TBD	BPAC made a recommendation to City Council for the Sunnyvale Avenue location at its July 2022 meeting. Subsequently, BPAC made a recommendation to City Council for the Mary Avenue location at a Special BPAC meeting held on August 1, 2022. City Council reviewed the results and community feedback on the Mary Avenue location at a Public Hearing on August 30. City Council selected the Underpass with Jughandle option for environmental clearance. City Council will review the results and community feedback on the Sunnyvale Avenue location at a Public Hearing on September 27.	9/15/2022
4	Stevens Creek Trail Extension	Obeso	TBD	This project includes Phase I: West Remington Drive to West Fremont Avenue (led by Sunnyvale) and Phase II: Dale Avenue-Heather stone Way to West Remington Drive (led by Mountain View). VTA, Mountain View and Sunnyvale staff are coordinating on the project timelines and next steps for each phase. City Council awarded a contract to a consultant team on June 7, 2022 for the Environmental and Design phases of the trail segment between W. Remington Dr. and W. Fremont Ave. The consultant team is gathering existing data and performing field reviews. The project schedule including community outreach activities, is currently being developed.	9/15/2022
5	Bernardo Caltrain Under-crossing	Obeso	TBD	The project team is currently working closely with Caltrain and the County of Santa Clara on their reviews. Once finalized, the revised options will be presented to the community through outreach meeting(s), tentatively scheduled for winter 2022/spring 2023.	9/15/2022
6	Homestead Road Bike Lanes Study	Wong	Early 2023	Staff is compiling feedback from the first community meeting to develop alternatives. The consultant is preparing outreach material for second community meeting scheduled for October 06, 2022 from 6 PM to 7:30 PM	9/15/2022
7	East-West Channel Trail	Ng	TBD	This project is to provide trails along the Sunnyvale East and West Channels via installation of paving on the Santa Clara Valley Water District's maintenance road. Approximately 1.7 new miles of trails will be constructed. The West Channel trail will extend from Caribbean Drive to Mathilda Avenue, and the East Channel trail will extend from Caribbean Drive to Moffett Park Drive. Valley Water continues to manage the Project. Valley Water has completed its design and continues to work to acquire final leasing agreements and temporary construction easements from Santa Clara County and San Francisco Public Utilities Commission (SFPUC). On February 22, 2022, the Valley Water Board of Directors approved the agreement with Google for short-term and long-term responsibilities for the proposed 1,100-feet of the West Channel. Valley Water continues to work on getting required permits from regulatory agencies to obtain required permits prior to bidding for construction. They expect to receive these permits in 2022 and begin construction in 2023 and complete the project by the end of 2026.	6/16/2022
8	Road Overlay, Slurry, Reconstruction & Chip Schedule	Ng	Annual	List was included in June 2022 BPAC meeting agenda packet.	6/16/2022
9	Pedestrian/Bicycle Pathway Spot Improvements	Talavera	2023	City Council has appropriated the funding for this project on March 1, 2022. Staff will prepare the Request for Proposal in fall 2022.	6/16/2022
10	Bike to Work Day	Tsang	Annual	Silicon Valley Bicycle Coalition Bike to Wherever Day 2022 was held on Thursday May 19, 2022 to Sunday May 22, 2022.	6/16/2022
11	Improve Bicycle and Pedestrian Access at Sunnyvale Caltrain Station	TBD	TBD	Staff has received a conditional award letter for the FY22/23 Caltrans Sustainable Communities Grant in the amount of \$383,423 with a local match of \$49,677 for a total project cost of \$433,100. Staff will coordinate with Caltrans staff to provide the necessary documents in order to obtain the formal grant award and a Notice to Proceed letter. It is anticipated that the Notice to Proceed Letter will be provided to the City in the second half of 2022.	4/21/2022
12	Utility Bill Insert	Tsang	Annual	The 2022 Utility Bill Insert will be mailed out with the Utility Bill in July/August 2022.	2/17/2022