

**Project Schedule** - The following table provides an overview of the project schedule and key elements:

Action	Overview	Outcome
<b>January – May 2019</b>  Phase 1 Outreach: Getting the Word Out and Public Input on Charter Measure	<ul style="list-style-type: none"> <li>• 2 Educational Workshops</li> <li>• 3 Community Input Workshops</li> <li>• 10 “pop-up” events</li> <li>• Online engagement</li> <li>• 2 CAC meetings</li> </ul>	<ul style="list-style-type: none"> <li>• Community Education on CVRA</li> <li>• Community input on ballot measure timing and substance, community goals for district mapping</li> <li>• Consultant report synthesizing input</li> </ul>
<b>June 2019</b>  City Council decision on charter measure timing and content; approval of community goals for district mapping	<ul style="list-style-type: none"> <li>• Consultant presentation of report</li> <li>• Council discussion and decision</li> </ul>	<b>Council decisions on:</b> <ul style="list-style-type: none"> <li>• Date of ballot measure (March or Nov. 2020)</li> <li>• Direction on details of proposed charter change (# of districts, etc.)</li> <li>• Approval of community priorities for mapping</li> </ul>
<b>July – Dec. 2019</b>  Phase 2: District Map Adoption	<ul style="list-style-type: none"> <li>• 1 Introduction/Training Meeting</li> <li>• 2 Introductory Public Hearings</li> <li>• 3 Community Map Drawing Meetings</li> <li>• 1 CAC Meeting</li> <li>• 3 City Council Hearings</li> </ul>	<ul style="list-style-type: none"> <li>• Community input on district maps</li> <li>• Council adoption of district maps</li> </ul>

<b>March or Nov. 2020</b>  Election on Charter amendment for district elections	See analysis in the report to Council regarding risks of litigation and timing of ballot measure/first district elections.
<b>Nov. 2020 or Nov. 2022</b>  First district elections	