

## Active Items List

Item #	Item	PR	Due Date (Approx)	Status	Last Updated
1	Stevens Creek Trail	Ng	TBD	At the November 12, 2019 City Council meeting, the Council has authorize a local match of \$600,000 for the VTA Measure B Bicycle and Pedestrian Competitive Grant Program for the Stevens Creek Trail Extension Project. Sunnyvale is partnering with Mountain View in the application of the grant; the proposed project would be for the design of the Stevens Creek Trail extension from the Dales/Heatherstone bike-pedestrian overcrossing to West Remington Drive/Mountain View High School.	4/16/2020
2	Road Overlay, Slurry, Reconstruction & Chip Schedule	T. Pineda	Annual	List is included in April 2020 BPAC meeting agenda packet.	4/16/2020
3	Utility Bill Insert	Tsang	Annual	The 2020 Utility Bill Insert is tentatively scheduled to be mailed out with the Utility Bill in July/August 2020. Discussion of the Utility Bill Concepts will take place at the February and March BPAC meetings.	4/16/2020
4	Bike to Work Day	Tsang	Annual	Bike to Work Day has been postponed to Thursday September 24, 2020. Sunnyvale plans to host two Energizer Stations.	4/16/2020
5	Caltrain Grade Separation Feasibility Study	Tsang	TBD	The City is currently refining concept designs and undertaking preliminary traffic analysis related to grade separation at both Mary and Sunnyvale Avenues. Additional community meetings are planned for fall 2020.	4/16/2020
6	Maude Avenue Bike Lanes	Racca-Johnson	TBD	Construction began in January 2020 and the project is estimated to take 5 to 6 months to complete.	2/20/2020
7	Bernardo Caltrain Under-crossing	Garcia	TBD	Sunnyvale and Mountain View are collaborating on a revised scope of work with the project consultant. The project team will identify feasible design alternatives that would fit within the constrained right-of-way.	12/19/2019
8	East-West Channel Trail	Ng	Annual	SCVWD anticipates the flood control project will begin in summer 2020, and it will be completed by December 2022. City will not be able to begin on trail projects until after SCVWD is done with the flood control project.	9/19/2019
9	Homestead Road Bike Lanes Study	Ng	2020	City Council has approved budget to prepare the feasibility study of installing fulltime bike lanes on Homestead Road for FY19/20.	8/15/2019