

**DRAFT CONSULTANT SERVICES AGREEMENT BETWEEN CITY OF SUNNYVALE
AND KIMLEY HORN & ASSOCIATES, INC. FOR NEW TRAFFIC SIGNAL AT
WOLFE ROAD AND DARTSHIRE WAY**

THIS AGREEMENT dated _____ is by and between the CITY OF SUNNYVALE, a municipal corporation ("CITY"), and KIMLEY HORN & ASSOCIATES, INC ("CONSULTANT").

WHEREAS, CITY desires to secure professional services necessary for the New Traffic Signal at Wolfe Road and Dartshire Way; and

WHEREAS, CONSULTANT represents that it, and its sub-consultants, if any, possess the professional qualifications and expertise to provide the required services and are licensed by the State of California to practice engineering in the required disciplines;

NOW, THEREFORE, THE PARTIES ENTER INTO THIS AGREEMENT.

1. Services by CONSULTANT

CONSULTANT shall provide services in accordance with Exhibit "A" entitled "Scope of Work." All exhibits referenced in this Agreement are attached hereto and are incorporated herein by reference. To accomplish that end, CONSULTANT agrees to assign Nikita Petrov, P.E., FOI to this project, to act in the capacity of Project Manager and personally direct the professional services to be provided by CONSULTANT.

Except as specified in this Agreement, CONSULTANT shall furnish all technical and professional services, including labor, material, equipment, transportation, supervision and expertise to perform all operations necessary and required to satisfactorily complete the services required in this Agreement.

2. Notice to Proceed/Completion of Services

- (a) CONSULTANT shall commence services upon receipt of a Notice to Proceed from CITY. Notice shall be deemed to have occurred three (3) calendar days after deposit in the regular course of the United States mail.
- (b) When CITY determines that CONSULTANT has satisfactorily completed the services defined in Exhibit "A," CITY shall give CONSULTANT written Notice of Final Acceptance, and CONSULTANT shall not incur any further costs hereunder. CONSULTANT may request this determination of completion when, in its opinion, it has satisfactorily completed the Scope of Work (Exhibit "A"), and if so requested, CITY shall make this determination within fourteen (14) days of such request.

3. Project Schedule

The Project Schedule is set forth in the attached Exhibit "A-1".

4. Payment of Fees and Expenses

Payments shall be made to CONSULTANT on a monthly basis as set forth in the attached Exhibit "B" entitled "Compensation Schedule." All compensation will be based on monthly billings as provided in Exhibit "B." Compensation will not be due until said detailed billing is submitted to CITY within a reasonable time before payment is expected to allow for normal CITY processing. An estimate of the percent of total completion associated with the various categories of the services shall be furnished by CONSULTANT with said billing. When applicable, copies of pertinent financial records will be included with the submission of billing(s) for all direct reimbursables. Compensation shall not exceed the amounts set forth in Exhibit "B" for each phase, and shall include services as identified in Exhibit "A" in the amount of One Hundred Fourteen Thousand Four Hundred Thirty and No/100 Dollars (\$114,430.00) for the duration of the contract. In no event shall the total amount of compensation payable under this agreement exceed the sum of One Hundred Fourteen Thousand Four Hundred Thirty and No/100 Dollars (\$114,430.00) unless upon written modification of this Agreement. All invoices, including detailed backup, shall be sent to City of Sunnyvale, attention Accounts Payable, P.O. Box 3707, Sunnyvale, CA 94088-3707.

5. No Assignment of Agreement

CONSULTANT bind themselves, their partners, successors, assigns, executors, and administrators to all covenants of this Agreement. Except as otherwise set forth in this Agreement, no interest in this Agreement or any of the work provided for under this Agreement shall be assigned or transferred, either voluntarily or by operation of law, without the prior written approval of CITY. However, claims for money due to or to become due to CONSULTANT from CITY under this Agreement may be assigned to a bank, trust company or other financial institutions, or to a trustee in bankruptcy, provided that written notice of any such assignment or transfer shall be first furnished to CITY. In case of the death of one or more members of CONSULTANT's firm, the surviving member or members shall complete the services covered by this Agreement. Any such assignment shall not relieve CONSULTANT from any liability under the terms of this Agreement.

6. Consultant is an Independent Contractor

CONSULTANT is not an agent or employee of CITY but is an independent contractor with full rights to manage its employees subject to the requirements of the law. All persons employed by CONSULTANT in connection with this Agreement will be employees of CONSULTANT and not employees of CITY in any respect. CONSULTANT is responsible for obtaining statutory Workers' Compensation coverage for its employees.

7. Consultant's Services to be Approved by a Registered Professional

All reports, costs estimates, plans and other documents which may be submitted or furnished by CONSULTANT shall be approved and signed by a qualified registered professional in the State of California. The title sheet for calculations, specifications and reports, and each sheet of plans, shall bear the professional seal, certificate number, registration classification, expiration date of certificate and signature of the professional responsible for their preparation.

8. Standard of Workmanship

CONSULTANT represents and maintains that it is skilled in the professional calling necessary to perform the services and its duties and obligations, expressed and implied,

contained herein, and CITY expressly relies upon CONSULTANT's representations regarding its skills and knowledge. CONSULTANT shall perform such services and duties in conformance to and consistent with the standards generally recognized as being employed by professionals in the same discipline in the State of California.

The plans, designs, specifications, estimates, calculations reports and other documents furnished under the Scope of Work (Exhibit "A") shall be of a quality acceptable to CITY. The criteria for acceptance of the work provided under this Agreement shall be a product of neat appearance, well-organized, technically and grammatically correct, checked and having the maker and checker identified. The minimum standard of appearance, organization and content of the drawings shall be that used by CITY for similar projects.

9. Responsibility of CONSULTANT

CONSULTANT shall be responsible for the professional quality, technical accuracy and the coordination of the services furnished by it under this Agreement. Neither CITY's review, acceptance nor payment for any of the services required under this Agreement shall be construed to operate as a waiver of any rights under this Agreement or of any cause of action arising out of the performance of this Agreement and CONSULTANT shall be and remain liable to CITY in accordance with applicable law for all damages to CITY caused by CONSULTANT's negligent performance of any of the services furnished under this Agreement.

Any acceptance by CITY of plans, specifications, calculations, construction contract documents, reports, diagrams, maps and other material prepared by CONSULTANT shall not, in any respect, absolve CONSULTANT for the responsibility CONSULTANT has in accordance with customary standards of good engineering practice in compliance with applicable Federal, State, County and/or municipal laws, ordinances, regulations, rules and orders.

10. Right of CITY to Inspect Records of CONSULTANT

CITY, through its authorized employees, representatives, or agents, shall have the right, at any and all reasonable times, to audit the books and records including, but not limited to, invoices, vouchers, canceled checks, time cards of CONSULTANT for the purpose of verifying any and all charges made by CONSULTANT in connection with this Agreement. CONSULTANT shall maintain for a minimum period of three (3) years from the date of final payment to CONSULTANT or for any longer period required by law, sufficient books and records in accordance with generally accepted accounting practices to establish the correctness of all charges submitted to CITY by CONSULTANT. Any expenses not so recorded shall be disallowed by CITY.

11. Confidentiality of Material

All ideas, memoranda, specifications, plans, calculations, manufacturing procedures, data, drawings, descriptions, documents, discussions or other information developed or received by or for CONSULTANT and all other written information submitted to CONSULTANT in connection with the performance of this Agreement shall be held confidential by CONSULTANT and shall not, without the prior written consent of CITY be used for any purposes other than the performance of the Project services, nor be disclosed to an entity not connected with the performance of the Project services. Nothing furnished to CONSULTANT which is otherwise

known to CONSULTANT or is or becomes generally known to the related industry shall be deemed confidential. CONSULTANT shall not use CITY's name, insignia or distribute exploitative publicity pertaining to the services rendered under this Agreement in any magazine, trade paper, newspaper or other medium without the express written consent of CITY.

12. No Pledging of CITY's Credit

Under no circumstances shall CONSULTANT have the authority or power to pledge the credit of CITY or incur any obligation in the name of CITY.

13. Ownership of Material

All material, including information developed on computer(s), which shall include, but not be limited to, data, sketches, tracings, drawings, plans, diagrams, quantities, estimates, specifications, proposals, tests, maps, calculations, photographs, reports and other material developed, collected, prepared or caused to be prepared, under this Agreement shall be the property of CITY, but CONSULTANT may retain and use copies thereof.

CITY shall not be limited, in any way, in its use of said material, at any time, for work associated with Project. However, CONSULTANT shall not be responsible for damages resulting from the use of said material for work other than Project, including, but not limited to the release of this material to third parties for work other than on Project.

14. Hold Harmless/Indemnification

To the extent permitted by law (including, without limitation, California Civil Code section 2782.8), CONSULTANT agrees to indemnify, defend and hold harmless CITY, its officers and employees from any and all claims, demands, actions, causes of action, losses, damages, liabilities, known or unknown, and all costs and expenses, including reasonable attorneys' fees in connection with any injury or damage to persons or property to the extent arising out of any negligence, recklessness or willful misconduct of CONSULTANT, its officers, employees, agents, contractor, subcontractors or any officer, agent or employee thereof in relation to CONSULTANT's performance under this Agreement. Such defense and indemnification shall not apply in any instance of and to the extent caused by the sole negligence, recklessness or willful misconduct of CITY, its officers, employees, agents or representatives.

15. Insurance Requirements

CONSULTANT shall take out and maintain during the life of this Agreement policies of insurance as specified in Exhibit "C" attached and incorporated by reference, and shall provide all certificates and/or endorsements as specified in Exhibit "C."

16. No Third Party Beneficiary

This Agreement shall not be construed or deemed to be an agreement for the benefit of any third party or parties and no third party or parties shall have any claim or right of action hereunder for any cause whatsoever.

17. Notices

All notices required by this Agreement, other than invoices for payment which shall be sent directly to Accounts Payable, shall be in writing, and sent by first class with postage prepaid, or sent by commercial courier, to address below.

Nothing in this provision shall be construed to prohibit communication by more expedient means, such as by email or fax, to accomplish timely communication. Each party may change the address by written notice in accordance with this paragraph. Notices delivered personally shall be deemed communicated as of actual receipt; mailed notices shall be deemed communicated as of three business days after mailing.

To CITY: Jennifer Ng, Assistant Director of Public Works/City Engineer
Department of Public Works
CITY OF SUNNYVALE
P. O. Box 3707
Sunnyvale, CA 94088-3707

To CONSULTANT: Kimley Horn & Associates, Inc
Attn: Brian Sowers, P.E.
4637 Chabot Drive, Suite 300
Pleasanton, CA 94588

18. Waiver

CONSULTANT agrees that waiver by CITY of any one or more of the conditions of performance under this Agreement shall not be construed as waiver(s) of any other condition of performance under this Agreement.

19. Amendments

No alterations or changes to the terms of this Agreement shall be valid unless made in writing and signed by both parties.

20. Integrated Agreement

This Agreement embodies the agreement between CITY and CONSULTANT and its terms and conditions. No verbal agreements or conversation with any officer, agent or employee of CITY prior to execution of this Agreement shall affect or modify any of the terms or obligations contained in any documents comprising this Agreement. Any such verbal agreement shall be considered as unofficial information and in no way binding upon CITY.

21. Conflict of Interest

CONSULTANT shall avoid all conflicts of interest, or appearance of conflict, in performing the services and agrees to immediately notify CITY of any facts that may give rise to a conflict of interest. CONSULTANT is aware of the prohibition that no officer of CITY shall have any interest, direct or indirect, in this Agreement or in the proceeds thereof. During the term of this Agreement

CONSULTANT shall not accept employment or an obligation which is inconsistent or incompatible with CONSULTANT'S obligations under this Agreement.

22. California Agreement

This Agreement has been entered into in the State of California and this Agreement shall be governed by California law.

23. Records, Reports and Documentation

CONSULTANT shall maintain complete and accurate records of its operation, including any and all additional records required by CITY in writing. CONSULTANT shall submit to CITY any and all reports concerning its performance under this Agreement that may be requested by CITY in writing. CONSULTANT agrees to assist CITY in meeting CITY's reporting requirements to the state and other agencies with respect to CONSULTANT's work hereunder. All records, reports and documentation relating to the work performed under this Agreement shall be made available to City during the term of this Agreement.

24. Termination of Agreement

If CONSULTANT defaults in the performance of this Agreement, or materially breaches any of its provisions, CITY at its option may terminate this Agreement by giving written notice to CONSULTANT. If CITY fails to pay CONSULTANT, CONSULTANT at its option may terminate this Agreement if the failure is not remedied by CITY within thirty (30) days after written notification of failure to pay.

Without limitation to such rights or remedies as CITY shall otherwise have by law, CITY also shall have the right to terminate this Agreement for any reason upon ten (10) days' written notice to CONSULTANT. In the event of such termination, CONSULTANT shall be compensated in proportion to the percentage of services performed or materials furnished (in relation to the total which would have been performed or furnished) through the date of receipt of notification from CITY to terminate. CONSULTANT shall present CITY with any work product completed at that point in time.

25. Subcontracting

None of the services covered by this Agreement shall be subcontracted without the prior written consent of CITY. Such consent may be issued with notice to proceed if subcontract consultants are listed in the project work plan.

26. Fair Employment

CONSULTANT shall not discriminate against any employee or applicant for employment because of race, color, creed, national origin, sex, age, condition of physical handicap, religion, ethnic background or marital status, in violation of state or federal law.

27. Changes

CITY or CONSULTANT may, from time to time, request changes in the terms and conditions of this Agreement. Such changes, which are mutually agreed upon by CITY and CONSULTANT, shall be incorporated in amendments to this Agreement.

28. Other Agreements

This Agreement shall not prevent either Party from entering into similar agreements with others.

29. Severability Clause

In case any one or more of the provisions contained herein shall, for any reason, be held invalid, illegal or unenforceable in any respect, it shall not affect the validity of the other provisions which shall remain in full force and effect.

30. Captions

The captions of the various sections, paragraphs and subparagraphs, of the contract are for convenience only and shall not be considered nor referred to for resolving questions of interpretation.

31. Entire Agreement; Amendment

This writing constitutes the entire agreement between the parties relating to the services to be performed or materials to be furnished hereunder. No modification of this Agreement shall be effective unless and until such modification is evidenced by writing signed by all parties.

32. Miscellaneous

Time shall be of the essence in this Agreement. Failure on the part of either party to enforce any provision of this Agreement shall not be construed as a waiver of the right to compel enforcement of such provision or any other provision. This Agreement shall be governed and construed in accordance with the laws of the State of California.

IN WITNESS WHEREOF, the parties have executed this Agreement.

ATTEST: CITY OF SUNNYVALE ("CITY")

By _____
City Clerk

By _____
City Manager

APPROVED AS TO FORM: KIMLEY HORN & ASSOCIATES, INC.
("CONSULTANT")

City Attorney

By _____

Name/Title

By _____

Name/Title

Exhibit A

SCOPE OF WORK FOR New Traffic Signal at Wolfe Road and Dartshire Way TR-19-04

I. General

The City of Sunnyvale is seeking proposals from licensed Engineering firms to provide professional services for design and preparation of bid documents and construction support for the New Traffic Signal at Wolfe Road and Dartshire Way. The scope of work generally includes preparation of preliminary design, design development, bid documents, and bidding/construction support for Public Works competitive bidding. Ancillary work includes: construction cost estimating, schedule monitoring, preparation of reports and recommendations, and project management.

II. Project Information

A. Description

This project is to install a new traffic signal at the intersection of Wolfe Road and Dartshire Way. The consultant will be responsible for performing detailed evaluation at the location and making additional recommendations as appropriate for incorporation into the design. The work includes the following:

- Full signal design.
- Square up corners (NW & SW) to reduce radii.
- Fully actuated, multiple phase, vehicle and accessible pedestrian signals.
- Video detection for pedestrians, bicycle and vehicles.
- Signing and striping.
- EMTRAC Emergency vehicle preemption.
- Ethernet wireless connectivity and traffic signal communication conduit system to adjacent signals at Wolfe Road/Marion Way to the south and Wolfe Road/Fremont Avenue to the north. Installation of 25 pair Signal Interconnect Cable to Wolfe Road/Marion Avenue for wired communications.
- ADA compliance including pedestrian push buttons and curb ramps.
- Energy efficient LED safety lights & Photometric Analysis.
- Pan-Tilt-Zoom cameras.
- Iteris Bluetooth velocity travel time system.
- Pedestrian crosswalk sensor system for crossing Wolfe Road.

The project shall be fully compliant with the latest Caltrans Standard Plans and Specifications, City Standard Plans and Specification, California Manual on Uniform Traffic Control Devices (CA-MUTCD) and California Highway Design Manual (HDM) standards.

No additional right of way is needed for this location.

Consultant shall prepare Plans, Specifications, and estimate for the construction of a new traffic signal and traffic signal timing plan for City's review and approval for implementation.

All necessary warrant studies and conceptual design for the new signal layout have been prepared by the City.

B. Location

The project is located at the intersection of Wolfe Road and Dartshire Way. Surrounding uses are residential only. Please refer to Exhibit 1: Project Location.

C. Existing Conditions

The site is currently a T-intersection which is stop-controlled on Dartshire Way only. Wolfe Road is Class 2 arterial which consists of two northbound lanes plus the bike lane, and two southbound lanes plus the bike lane. Dartshire Way is a local street which terminates eastbound at Wolfe Road.

Wolfe Road is anticipated for significant paving work in summer 2021. Coordination with that project will be required.

III. Consultant Scope of Services

The consultant will perform all engineering and project management related work necessary to prepare plans and specifications suitable for Public Works bidding.

Consultant services shall include, but are not limited to: Project management, preliminary design, design development, bid documents, bidding support, and construction support services, as further detailed below.

A. Project Management

The consultant will be the primary responsible party for managing the project's schedule and consultant contract budget. In addition, the consultant is expected to attend and prepare meeting minutes for up to five (5) project meetings. These generally include a design kickoff meeting, a design presentation meeting and submittal review meetings for each design development progress submittal. The consultant is expected to maintain frequent and timely communication with City staff throughout the duration of the project.

All project schedules shall be prepared in Gantt chart format, utilizing Microsoft Project software. Three weeks for each City review shall be included. Schedule updates shall be provided at all progress meetings.

Consultant's own team should have provisions for quality assurance/quality control over work product prepared for the City. A statement of peer review will be required for overall constructability, coordination, and reasonable reduction in errors and omissions. The total project budget, including both design and construction is \$1,006,978. Consultant is expected to communicate often and early with respect to the schedule and budget. The consultant is expected to design a project with the features described in item A and that can be designed and constructed within this amount.

The city utilizes e-Builder project management software, and the Consultant is expected to work within the e-Builder system for this project. One e-Builder software license will be provided to the Consultant for the duration of the project. e-Builder software shall be utilized for all project management documentation and correspondence. Consultant shall coordinate with City staff for training materials and e-Builder introduction.

B. Design Development

Consultants shall be the Engineer of Record and responsible for design and preparation of complete plans and technical specifications for the project. The consultant must perform an adequate field investigation to confirm existing conditions.

All work is to be in compliance with all applicable rules, regulations, code, law, and good practice for public facilities. When possible, the Consultant shall incorporate “green” building/construction practices, sustainability, energy efficiency, and low operations and maintenance costs into recommendations and subsequent design.

Plans and specifications shall provide sufficient detail to result in a good quality product while allowing competitive pricing where possible and appropriate, and provide options to the contractor where appropriate to obtain the same good level of quality for the best bid price. Plans and specifications shall not specify proprietary products or services. Specifications shall be prepared in CSI 2016 format.

Coordination and preparation of documentation to attain permits and outreach with utility companies, regulatory agencies, and other stakeholders will also be consultant responsibility.

All submittals shall include hardcopies (number specified below) and digital copies (PDF and native format) of all documents.

1. 30% Submittal: Submit one (1) sets of 24” x 36” and five (5) sets of 11” x 17” plans hardcopies.
 - a. 30% plans: Cover sheet and plan sheet with base mapping and preliminary details.
 - b. Cut sheets for equipment/appurtenances.
 - c. Documentation of outreach with franchise utility companies for facilities needed to be relocated or adjusted to grade as a result of the proposed construction activities.
 - d. Project schedule update.
 - e. 30% construction cost estimate.
 - f. Brief memorandum of determination if the project’s construction activities are within the NPDES Construction General Permit. Include project type and risk level.
 - g. Table of Contents list for technical specifications.
 - h. Pothole information for utility conflicts and locations of signal poles.
2. 75% Submittal: All major issues have been resolved prior to this stage. The intent of this submittal is to provide very detailed and complete plans and project documents to allow for thorough and complete review. Submit one (1) set of 24” x 36” and five (5) sets of hardcopies.
 - a. 75% Plans: All subcontracted work shall be accounted for in this submittal. All project details have been accounted for.
 - b. 75% specifications:

- Technical specifications,
 - Special Provisions, with recommended changes in track changes format. The Special Provisions shall also include the following:
 - Bid item descriptions and measurement and payment provisions
 - A list of minimum required submittals during construction
 - List of information available to Bidders, with disclaimer
 - A table listing all inspections (including any special inspections and materials testing) and associated responsibility
 - A table list of materials requiring warranties, and associated warranty periods
 - c. Project schedule update.
 - d. 75% construction cost estimate in the form of the bid schedule.
 - e. Utility conflicts have been resolved or a timeline for resolution of issues has been determined.
 - f. Responses to the City's review comments on the 30% submittal, along with return of mark-ups.
 - g. Other supporting documentation as necessary.
 - h. Service point has been identified by PG&E.
 - i. Recommendations for redactions in scope or bid alternatives for any costs excluding the allocated construction budget.
3. 100% Submittal: All issues, prior comments, and concerns must be addressed in this submittal. Submit one (1) set of 24" x 36" hardcopies.
- a. 100% plans
 - Peer review shall have been accomplished by this stage, with the statement and signature on the cover sheet. The professional shall sign, date and seal the following Certification of Peer Review on the cover sheet with the transmittal of the final plans and specifications:

"The undersigned hereby certifies that a professional peer review of these plans and the required designs was conducted by me, a professional engineer with expertise and experience in the appropriate fields of engineering equal to or greater than the Engineer of Record, and that appropriate corrections have been made."
 - b. 100% specifications.
 - Reviewed bid instructions.
 - Finalized technical specifications.
 - Finalized Special Provisions.
 - c. Project schedule update.
 - d. 100% construction cost estimate.
 - e. Responses to the City's review comments on the 75% submittal, along with return of mark-ups.
 - f. Other supporting documentation as necessary.
 - g. Permit/contract executed by PG&E.

C. Bid Package

The bid package shall be finalized upon incorporation of the City's final comments from the 100% submittal.

Submit hard copies and digital format (PDF and native format) of each of the documents listed below:

1. One hard copy of full sized plans (24" x 36"), stamped and signed on each sheet by the Engineer of Record and by discipline.
2. One digital copy of the specifications.
 - a. Technical specifications, with cover sheet stamped and signed by all necessary disciplines.
3. Final project schedule update.
4. Final construction cost estimate.

D. Bidding Services

Consultant will respond to all bidder's requests for information (RFIs), and support the City's coordination efforts to inform plan-holders of significant responses to RFIs and prepare addenda as necessary. During bidding, all proposers' communications will be directed through the City's Purchasing Officer.

If addenda to bid documents are extensive and are as a result of consultant's work product, conformed documents shall be prepared at no expense to the City. City will provide reproduction services.

E. Construction Support Services

The City's construction management team will have primary responsibility for construction management and inspection. The consultant's point of contact will be the City's construction manager, not the contractor.

The following is a minimum list of services and submittals required.

1. Attend and prepare information for an internal handoff meeting from the design team to the construction management team. Consultant shall be prepared to address possible construction pitfalls, items for the construction management team to be aware of (special working hours, shortened timelines for submittal reviews, etc.).
2. Attend the pre-construction meeting.
3. Attend up to 3 periodic construction progress meetings.
4. Participate in the final inspection and development of punch lists.
5. Respond to RFIs, which includes clarifying or providing revisions or additional detail where necessary on the plans and specifications. Response to RFIs shall be timely in order to avoid construction delays and claims.
6. For projects with a building permit, the consultant shall stamp and sign any revisions to the contract plans as a result of responses to RFIs or as a result of executed change orders. Consultant shall ensure that all changes are in compliance with the applicable codes. Coordination with the Building Department may be necessary.

7. Review and respond to all submittals within the period allocated in the contract documents and as necessary to avoid construction delays and claims.
8. Review proposed substitutions, if any, for conformance to plans and technical specifications.
9. Review and make recommendations on proposed changes to the contract (Request for Quotations and Contract Change Orders).
10. Prepare Record Drawings based upon red-lines provided by the contractor and field reviews. The Record Drawings shall be prepared digitally, using AutoCAD. Final Record Drawings shall be submitted electronically, in PDF and CAD format.
11. Participate in the "Lessons Learned Meeting" with all parties at the end of the project.

IV. Available Documents

The list below is available for information only.

- Utility block maps for City sanitary sewer and storm drain are available on the City's website. City staff will provide water facilities block maps as necessary.
<https://sunnyvale.ca.gov/services/map/utility.htm>
- Bench marks for vertical control are listed on the City's website:
<https://sunnyvale.ca.gov/civicax/filebank/blobdload.aspx?BlobID=23803>
- City standard specifications and details are available on the City's website:
Details:
<https://sunnyvale.ca.gov/civicax/filebank/blobdload.aspx?BlobID=23987>
Specifications:
<https://sunnyvale.ca.gov/civicax/filebank/blobdload.aspx?BlobID=23805>

The below information will be provided during design to the consultant.

- GIS data for property lines, street center lines, and one (1) foot contours
- Aerial photographs from 2015 (ArcGIS format)
- City standard plan cover sheet

City of Sunnyvale - New Traffic Signal Design at Wolfe Road and Dartshire Way - SCHEDULE

Exhibit A-1

Kimley-Horn & Associates

| Project Start Date | | Tue, 11/17/2020 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|--|-----------------|----------|-----------|-----------|--|--|--|-----------|--|--|--|-----------|--|--|--|-----------|--|--|--|-----------|--|--|--|-----------|--|--|--|-----------|--|--|--|-----------|--|--|--|-----------|--|--|--|-----------|--|--|--|
| Display Week: | | 1 | | | Nov, 2020 | | | | Dec, 2020 | | | | Jan, 2021 | | | | Feb, 2021 | | | | Mar, 2021 | | | | Apr, 2021 | | | | May, 2021 | | | | Jun, 2021 | | | | Jul, 2021 | | | | Aug, 2021 | | | |
| TASK | | START | END | SUBMITTAL | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 1: Project Management and Meetings | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Project Management and Meetings | | KH | 11/17/20 | 10/1/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Kick-Off Meeting | | KH/City | 11/18/20 | 11/18/20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Project Review Meeting | | KH/City | 2/24/21 | 2/24/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Project Review Meeting | | KH/City | 4/21/21 | 4/21/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Project Review Meeting | | KH/City | 6/22/21 | 6/22/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Project Review Meeting | | KH/City | 7/21/21 | 7/21/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Project Review Meeting | | KH/City | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 2: Topographic Survey and Base Plans | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Topographic Survey | | LCC | 11/18/20 | 12/13/20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Base Plans | | KH/LCC | 12/3/20 | 12/11/20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 3: Data Collection, Utility Coordination, and Field Review | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Field Review | | KH | 11/25/20 | 12/9/20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Data Collection | | KH/City | 11/18/20 | 12/4/20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 4: Traffic and Phasing Analysis | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare DRAFT Traffic And Phasing Analysis Memo | | KH | 11/21/20 | 12/4/20 | 12/4/20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Review | | City | 12/5/20 | 12/19/20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare FINAL Traffic And Phasing Analysis Memo | | KH | 12/21/20 | 12/25/20 | 12/25/20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 5: 30% Plans and Estimate (PS&E) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare 30% PS&E | | KH | 12/14/20 | 1/29/21 | 1/29/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Review | | City | 1/30/21 | 2/19/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 6: Prepare 75% PS&E | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare 75% PS&E | | KH | 2/22/21 | 3/25/21 | 3/26/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ground Penetration Radar/Potholing | | KH/BESS | 3/1/21 | 3/19/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Review | | City | 3/29/21 | 4/16/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 7: Ground Penetration Radar and Potholing | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ground Penetration Radar | | KH | 4/17/21 | 5/7/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Potholing | | KH | 5/8/21 | 5/23/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 8: Prepare 100% PS&E | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare 100% PS&E | | KH | 4/19/21 | 6/3/21 | 6/4/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Review | | City | 6/7/21 | 6/27/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare Bid Package | | KH | 6/28/21 | 7/16/21 | 7/16/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 9: Construction Phase Assistance | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| City Bids the Project | | KH | 8/2/21 | 8/27/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Bidding Support/Respond to RFI/Review Submittals | | KH | 8/12/21 | 9/1/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Design Handoff Meeting | | KH/City | 9/6/21 | 9/6/21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Construction Support Meeting | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Construction Support Meeting | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare As-Builts | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TASK 10: Traffic Signal Timing | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare Existing Conditions Model | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare Recommended Timing Adjustments | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Implement and Fine-Tune Timing Adjustments | | KH/City | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Optional TASK 11 & 12: Public Meeting and Right of Entry Assistance | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Task 11: Public Meetings | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare Public Notices | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Public Meetings | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Task 12: Right of Entry Assistance | | KH | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Prepare Right of Entry Exhibits | | KH/City | TBD | TBD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Note: *Schedule will be updated depending on the decision on the need of Public Meeting Task*

LEGEND

- | | | | |
|---|---------------------------|---|-------------------|
|  | - TASK SUMMARY |  | - City REVIEW |
| | - TASK PROGRESS | | - PROJECT MEETING |
|  | - DELIVERABLE TO THE City | | |

City of Sunnyvale
Proposal For: New Traffic Signal at Wolfe Road and Dartshire Way
RFP No. F20-155
Kimley-Horn and Associates, Inc.

Exhibit B

| Tasks | | Labor | | | | | | | | | Subconsultants | | ODCs | Total |
|--------|---|-----------------|--------|-------------------------------|----------|-------------------------|-----------|---------|-------------|-------------------|----------------|-----------------|--------------------|-----------|
| Task # | Task Description | Project Manager | QA/QC | Sr. Engineer | Engineer | Analyst II | Analyst I | Support | Total Hours | Total Labor Costs | Survey | GPR & Potholing | Other Direct Costs | Total Fee |
| | | Petrov | Sowers | Carley Huie Whaley Clayton | Wong | McCarron Patel Leung | Wong | Varies | | | LCC | BESS | | |
| | | \$205 | \$275 | \$210 | \$165 | \$160 | \$125 | \$110 | | | LS | LS | | |
| 1 | Project Management | 24 | 4 | 8 | 4 | | | 8 | 48 | \$9,240 | | | \$430 | \$9,670 |
| 2 | Topographic Survey and Base Plans | | | | | | | | | | | | | |
| 2.1 | Topographic Survey & Right-of-Way Research | 1 | | 2 | 4 | | | 2 | 9 | \$1,505 | \$8,500 | | \$70 | \$10,075 |
| 2.2 | Base Plans | 1 | | | 2 | | 2 | | 5 | \$785 | | | \$40 | \$825 |
| 3 | Data Collection, Utility Coordination, and Field Review | | | | | | | | | | | | | |
| 3.1 | Field Review | | | 4 | 4 | 4 | 4 | | 16 | \$2,640 | | | \$130 | \$2,770 |
| 3.2 | Data Collection and Utility Coordination | 2 | | 2 | 4 | | 4 | | 12 | \$1,990 | | | \$100 | \$2,090 |
| 4 | Traffic and Phasing Analysis | | | | | | | | | | | | | |
| 4.1 | Draft Traffic Analysis | 1 | | 2 | | 8 | | | 11 | \$1,905 | | | \$90 | \$1,995 |
| 4.2 | Final Traffic Analysis | 1 | | 2 | | 4 | | | 7 | \$1,265 | | | \$60 | \$1,325 |
| 5 | 30% Plans and Estimate (PS&E) | 4 | 2 | 8 | 16 | 18 | 24 | 2 | 74 | \$11,790 | | | \$550 | \$12,340 |
| 6 | 75% Plans and Estimate (PS&E) | 12 | 4 | 12 | 24 | 24 | 32 | 2 | 110 | \$18,100 | | | \$840 | \$18,940 |
| 7 | Ground Penetration Radar and Potholing | | | | | | | | | | | | | |
| 7.1 | Ground Penetration Radar | 1 | | | 4 | 2 | | 2 | 9 | \$1,405 | | \$1,400 | \$70 | \$2,875 |
| 7.2 | Potholing | 1 | | | 2 | 2 | | | 5 | \$855 | | \$10,050 | \$40 | \$10,945 |
| 8 | Prepare 100% PS&E | | | | | | | | | | | | | |
| 8.1 | Prepare 100% PS&E | 4 | 2 | 12 | 12 | 16 | 8 | 1 | 55 | \$9,540 | | | \$440 | \$9,980 |
| 8.2 | Prepare Bid Package | 2 | | 4 | 8 | 8 | | 1 | 23 | \$3,960 | | | \$190 | \$4,150 |
| 9 | Construction Phase Assistance | | | | | | | | | | | | | |
| 9.1 | Bid Assistance | 4 | | 2 | 4 | | | | 10 | \$1,900 | | | \$90 | \$1,990 |
| 9.2 | Construction Support | 8 | | 12 | 16 | | | | 36 | \$6,800 | | | \$320 | \$7,120 |
| 9.3 | Prepare Record Drawings | 2 | | 2 | 8 | | 4 | | 16 | \$2,650 | | | \$130 | \$2,780 |
| 10 | Traffic Signal Timing | 8 | 2 | | 12 | | | | 22 | \$4,170 | | | \$200 | \$4,370 |
| | Proposal Total | 76 | 14 | 72 | 124 | 86 | 78 | 18 | 468 | \$80,500 | \$8,500 | \$11,450 | \$3,790 | \$104,240 |
| | Optional Services | | | | | | | | | | | | | |
| A | Public Meetings | 8 | | 16 | 8 | | | | | \$6,320 | | | \$300 | \$6,620 |
| B | Right of Entry Assistance | 2 | | 8 | 8 | | | | | \$3,410 | | | \$160 | \$3,570 |
| | Total Optional Services | 10 | | 24 | 16 | 0 | 0 | 0 | 0 | \$9,730 | 0 | 0 | \$460 | \$10,190 |
| | Total Including Optional Services | 86 | 14 | 96 | 140 | 86 | 78 | 18 | 468 | \$90,230 | 8,500 | 11,450 | \$4,250 | \$114,430 |
| | Notes: | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |

Exhibit C INSURANCE REQUIREMENTS FOR CONSULTANTS

Consultant shall procure and maintain for the duration of the contract insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance of the work by the Consultant, his agents, representatives, or employees.

Minimum Scope and Limits of Insurance. Consultant shall maintain limits no less than:

1. **Commercial General Liability:** \$2,000,000 per occurrence and \$4,000,000 aggregate for bodily injury, personal injury and property damage. ISO Occurrence Form CG 0001 or equivalent is required.
2. **Automobile Liability:** \$1,000,000 per accident for bodily injury and property damage. ISO Form CA 0001 or equivalent is required.
3. **Workers' Compensation** Statutory Limits and **Employer's Liability:** \$1,000,000 per accident for bodily injury or disease.

Industry Specific Coverages. If checked below, the following insurance is also required:

- ☒ Professional Liability Insurance / Errors and Omissions Liability in the minimum amount of \$2,000,000 per occurrence.
- ☐ If working directly with children, the Certificate of Insurance must include coverage for molestation and sexual abuse in the minimum amount of \$1,000,000 per occurrence and \$2,000,000 aggregate. In the event that Abuse & Molestation Liability coverage is provided via a Claims Made Policy, the coverage shall include a minimum of a five year extended reporting clause.
- ☐ Pollution Liability Insurance in the minimum amount of \$1,000,000 per occurrence
- ☐ MCS-90 Endorsement to Business Automobile insurance for transportation of hazardous materials and pollutants
- ☐ Builder's Risk / Course of Construction Insurance in the minimum amount of \$_____.

Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared and approved by the City of Sunnyvale. The consultant shall guarantee payment of any losses and related investigations, claim administration and defense expenses within the deductible or self-insured retention.

Other Insurance Provisions

The **general liability** and automobile liability policies (and if applicable, pollution liability, sexual abuse and molestation, and builder's risk policies) shall contain, or be endorsed to contain, the following provisions:

1. The City of Sunnyvale, its officials, employees, agents and volunteers are to be covered as additional insureds with respects to liability arising out of activities performed by or on behalf of the Consultant; products and completed operations of the Consultant; premises owned, occupied or used by the Consultant; or automobiles owned, leased, hired or borrowed by the Consultant. The coverage shall contain no special limitations on the scope of protection afforded to the City of Sunnyvale, its officers, employees, agents or volunteers.
2. For any claims related to this project, the Consultant's insurance shall be primary. Any insurance or self-insurance maintained by the City of Sunnyvale, its officers, officials, employees, agents and volunteers shall be excess of the Consultant's insurance and shall not contribute with it.
3. Any failure to comply with reporting or other provisions of the policies including breaches of warranties shall not affect coverage provided to the City of Sunnyvale, its officers, officials, employees, agents or volunteers.
4. The Consultant's insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.
5. Each insurance policy required by this clause shall be endorsed to state that coverage shall not be suspended, voided, cancelled by either party, reduced in coverage or in limits except after thirty (30) days' prior written notice by certified mail, return receipt requested, has been given to the City of Sunnyvale.
6. The policy limits of coverage shall be made available to the full limits of the policy. The minimum limits stated above shall not serve to reduce the CONSULTANT'S policy limits of coverage. Therefore, the requirements for coverage and limits shall be (1) the minimum coverage and limits specified in this agreement, or (2) the broader coverage and maximum limits of coverage of any insurance policy or proceeds available to the named insured, whichever is greater.

Acceptability of Insurers

Insurance is to be placed with insurers with a current A.M. Best's rating of not less than A:VII, unless otherwise acceptable to the City of Sunnyvale.

Verification of Coverage

Consultant shall furnish the City of Sunnyvale with original a Certificate of Insurance effecting the coverage required. The certificates are to be signed by a person authorized by that insurer to bind coverage on its behalf. All certificates are to be received and approved by the City of Sunnyvale prior to commencement of work.

Subcontractors

CONSULTANT shall require all subcontractors to procure and maintain insurance policies subject to these requirements. Failure of CONSULTANT

to verify existence of sub-contractor's insurance shall not relieve CONSULTANT from any claim arising from sub-contractors work on behalf of CONSULTANT.