







City Council Elections Redistricting Project
Community Outreach Plan

## Presentation Overview

- » Recap of switch to district-based elections
- » Redistricting project purpose and goals
- Overview of Redistricting Community Engagement Plan







### Overview of Previous Work

- » In March 2020, Sunnyvale voters amended the City's Charter to change
  - from at-large to district-based voting.
- » City conducted robust public outreach
  - Phase 1- Education on California Voting Rights Act and gathering input (January to June 2019)
  - Phase 2- Community mapping exercises (July to December 2019)
  - Phase 3- Voter education on Measure B (January to February 2020)



» Phases 1 and 2 overseen by 9-member Citizens Advisory Committee

## Redistricting Project Purpose

- State law requires Sunnyvale to re-draw the six Council district boundaries using new 2020 Census data
- » Keeps population counts within each district relatively equal



## Redistricting Project Goals

- » Educate residents about redistricting requirements
- » Ensure participation from a wide range of residents, reflecting community demographics
- » Make special efforts to involve traditionally underrepresented and marginalized groups
- Use a variety of tools and meeting formats
- » Seek participation proactively to encourage broad community awareness and understanding



## Overview of the Community Engagement Plan

- » Project Goals
- » Target Audience
- » Public Input Strategies
- » Redistricting Process Components
  - Phase 1- Education and Input on Redistricting Process
  - Phase 2- Commission Selection and Onboarding
  - Phase 3- Community Map Drawing and Recommendation
- » Redistricting Commission
- » Detailed Work Program
- » Project Schedule



## Target Audience

- Sunnyvale voters and potential voters
- Ensure participation by those who may not otherwise participate in civic engagement
- » Special emphasis on engaging racial and ethnic minorities
  - Asian (Chinese, Indian, Filipino, Vietnamese, & Korean)
  - Hispanic/Latino
  - Black




# Project Schedule

Task	Timing
Phase 1: Education and Input on the Redistricting Process	January – May 2021 (complete)
Phase 2: Redistricting Commission Selection and Onboarding	March 2021 – July 2021
Phase 3: Community Map Drawing and Recommendation	August 2021 – Summer 2022
City Council adopt final map	February 22 <b>or</b> March 15
Send to registrar of voters	March 31, 2022
Promote new district map	Summer 2022



## Public Input Strategies

- » Community workshops
- » Pop-up events
- » Online Outreach
- » RedistrictingCommissionMeetings
- » City CouncilMeetings







## **Engaging Underserved Communities**

- » Special outreach locations
  - Spanish-language Sunday mass at St. Cyprian Catholic Church
  - Shiv Durga Hindu Temple
  - Chung Tai Zen Center
  - Sunnyvale Community/Senior Center
  - Mobile home parks
  - Library
  - Farmers' Market
- » Ethnic Media
- » Translation and interpretation
- » Childcare and food at meetings (as applicable)





#### **Education and Input on Redistricting Process**

- » Community Education (January 2021)
  - Project webpage <u>Sunnyvale.ca.gov/redistricting</u>
  - Utility bill inserts
  - Project email list
- » City Council Hearings (January April 2021)
  - Draft Redistricting Ordinance
  - Redistricting Commission Components
- » Community Outreach Plan (April May 2021)





#### Redistricting Selection and Onboarding

#### » Redistricting Commission

- Application (open April 12 June 1)
- Applicant recruitment campaign (April 12 -June 1)
  - Horizon Article and Update Sunnyvale
  - Utility bill insert
  - Project website and list-serve
  - Individual outreach to stakeholders
- Applicant selection (June 17 29)
- Commission kick-off meeting (July 8)



#### Community Map Drawing and Recommendation

- » 3 public workshops
  - Communities of Interest (August 5, 2021)
  - Community Map Drawing (September 30, 2021)
  - Community Map Feedback/Preferences (January 20, 2022)
- » 2 online surveys
  - Open town hall survey #1 February 3 to 8, 2022
  - Open town hall survey #2 February 12 to 20, 2022
- » 5 pop-up events (February 12 to 20, 2022)

All community input will be compiled in a Public Input Synthesis Report.





Community Map Drawing and Recommendation

#### **Redistricting Commission:**

- » Districting and redistricting overview (Hearing 1 - July 22, 2021)
- Communities of interest (Hearing 2 September 9, 2021)
- Census data review(Hearing 3 November 11, 2021)
- » Narrow draft maps (Hearing 4- JOINT - January 13, 2022)
- » Final map recommendation (Hearing 5 - February 10, 2022)

#### **City Council:**

- » Overview of initial draft maps (Hearing 4- JOINT - January 13, 2022)
- » Map adoption or comments back to Redistricting Commission

(Hearing 6 - February 22, 2022)

## Outreach During COVID-19 Pandemic

#### Virtual meetings:

- » Redistricting Commission Kick-off Meeting
- » Redistricting Commission: Project overview and redistricting 101 (Hearing 1)
- » Communities of Interest Community Workshop

#### **In-person meetings:**

- » Hearing 2- Redistricting Commission: Communities of interest
- » Map Training Community Workshop
- » Hearing 3- Redistricting Commission: Census data review
- » Hearing 4- City Council and Redistricting Commission: Review and narrow maps
- » Map Feedback/Preferences Community Workshop
- Hearing 5- Redistricting Commission: Select maps and make recommendation
- » Pop-ups on preferred maps
- » Hearing 6- City Council: Adopt final map or comments back to Redistricting Commission

Virtual meetings will be held should the COVID-19 pandemic preclude in-person meetings.



# Questions?









City Council Elections Redistricting Project
Community Outreach Plan