

Item #	Item	PM	Due Date (Approx)	Status	Last Updated
1	Homestead Road Bike Lanes Study	Deen	2022	The City expects to release a Request for Proposals in fall 2021. The project is anticipated to begin in winter 2021.	8/19/2021
2	Utility Bill Insert	Tsang	Annual	The 2021 Utility Bill Insert was mailed out with the Utility Bill in July/August 2021.	8/19/2021
3	Bernardo Caltrain Under-crossing	Obeso	TBD	The project team is currently evaluating the different project options based on the feedback provided at the December 2020 Joint BPAC meeting. The project team is currently coordinating with Caltrain and County of Santa Clara on the options. The Caltrain Board of Directors approved the compatibility variance request at their June 3, 2021 meeting and the project team is beginning agreements with Caltrain staff. The modified project options will be presented at the future community public outreach meeting, which is planned for fall 2021.	8/19/2021
4	Caltrain Grade Separation Feasibility Study	Obeso	TBD	The City is currently refining concept designs and completing preliminary traffic analysis related to grade separation at both Mary and Sunnyvale Avenues. Public outreach meetings will occur in late 2021/early 2022. City Council will review the results at a meeting in spring 2022.	8/19/2021
5	Road Overlay, Slurry, Reconstruction & Chip Schedule	Ng	Annual	List was included in April 2021 BPAC meeting agenda packet.	5/20/2021
6	Stevens Creek Trail Extension	Obeso	TBD	<p>Sunnyvale partnered with Mountain View in the application of the Measure B Bike/Ped Competitive Grant for capital projects for the environmental study and design of the Stevens Creek Trail extension from the Dale/Heatherstone bike-pedestrian overcrossing to West Remington Drive/Mountain View High School. The application was accepted and the grant amount would be \$4.8 million. The City of Mountain View and VTA are in the process of finalizing the grant allocation timeline.</p> <p>Sunnyvale also submitted an application for the segment between W. Remington Dr. and W. Fremont Avenue. The application for the environmental study and design phases were accepted and the grant amount would be \$3.5 million. Grant was accepted by City Council on April 20, 2021. VTA and staff will coordinate on project schedule and next steps.</p>	5/20/2021
7	Bike to Work Day	Tsang	Annual	Silicon Valley Bicycle Coalition Bike to Wherever Day 2021 will be held on Friday May 21, 2021. Due to COVID-19, the City will not host Energizer Stations this year.	4/15/2021
8	East-West Channel Trail	Ng	TBD	<p>This project is to provide trails along the Sunnyvale East and West Channels via installation of paving on the Santa Clara Valley Water District's maintenance road. Approximately 1.7 new miles of trails will be constructed. The West Channel trail will extend from Caribbean Drive to Mathilda Avenue, and the East Channel trail will extend from Caribbean Drive to Moffett Park Drive.</p> <p>Valley Water is managing the Sunnyvale East and West Channel Flood Protection Project (Project). Design is 99% complete. The Project includes paved trail improvements along both channels in north Sunnyvale. Valley Water is awaiting approval of regulatory permits before advertising the construction bid. Valley Water anticipates Project construction to begin in late 2021. The project should be complete by December 2023.</p> <p>Part of this Project includes partnering with Google to enhance 1,100-feet of the West Channel. This is part of Google's proposed site development at Caribbean Drive. Currently, Valley Water is working with Google on an agreement. The agreement will outline short-term and long-term responsibilities related to the West Channel. This enhancement of the West Channel will provide mitigation opportunities for Valley Water.</p>	2/18/2021