

**Bicycle and Pedestrian Advisory Commission**

**Active Items List**

Item #	Item	PM	Due Date (Approx)	Status	Last Updated
1	Stevens Creek Trail Extension	Obeso	TBD	<p>This project includes Phase I: West Remington Drive to West Fremont Avenue (led by Sunnyvale) and Phase II: Dale Avenue-Heatherstone Way to West Remington Drive (led by Mountain View). VTA, Mountain View and Sunnyvale, staff are coordinating on the project timelines and next steps for each phase.</p> <p>On Oct. 29, 2021, the City issued a Request for Proposal (RFP) for the Environmental and Design phases of the trail segment between W. Remington Dr. and W. Fremont Ave. Proposals are due by Nov. 30, 2021. The City anticipates awarding a contract to a consultant team by spring 2022. Once the consultant team is on board, a schedule of community outreach activities will be determined.</p>	11/18/2021
2	East-West Channel Trail	Ng	TBD	<p>This project is to provide trails along the Sunnyvale East and West Channels via installation of paving on the Santa Clara Valley Water District's maintenance road. Approximately 1.7 new miles of trails will be constructed. The West Channel trail will extend from Caribbean Drive to Mathilda Avenue, and the East Channel trail will extend from Caribbean Drive to Moffett Park Drive.</p> <p>Valley Water is managing the Sunnyvale East and West Channel Flood Protection Project (Project). Design is 99% complete. The Project includes paved trail improvements along both channels in north Sunnyvale. Valley Water is awaiting approval of regulatory permits before advertising the construction bid.</p> <p>Part of this Project includes partnering with Google to enhance 1,100-feet of the West Channel. This is part of Google's proposed site development at Caribbean Drive. Currently, Valley Water is working with Google on an agreement. The agreement will outline short-term and long-term responsibilities related to the West Channel. This enhancement of the West Channel will provide mitigation opportunities for Valley Water. Valley Water anticipates Project construction to begin in 2022.</p>	11/18/2021
3	Enhanced Crosswalk on California Avenue at Pajaro Avenue	Llamas	TBD	<p>Staff has prepared the design plans to implement the project, and have published the Invitation for Bids to obtain bids from vendors to conduct the work. The closing date to submit the bid is Oct 20. After that, staff will select a vendor to conduct the work, and it will be brought to City Council for the award of contract. The City anticipates awarding a contract to a consultant team by early 2022.</p>	11/18/2021
4	Homestead Road Bike Lanes Study	Deen	2022	<p>The City released request for proposals in September 2021, which closed on Oct. 27. Staff is in the process of consultant selection. Award of contract is anticipated in winter 2021.</p>	11/18/2021
5	Caltrain Grade Separation Feasibility Study	Obeso	TBD	<p>The project team is currently updating the option exhibits for both locations (Mary and Sunnyvale avenues) to reflect the traffic analysis completed to date. The project team will also be preparing presentation materials for future community outreach to illustrate the advantages and challenges of each option. Once complete, a series of community outreach activities will be schedule, tentatively planned for spring 2022. City Council will review the results and community feedback in summer 2022.</p>	11/18/2021
6	Bernardo Caltrain Under-crossing	Obeso	TBD	<p>Feedback received from the December 2020 Joint BPAC meeting as well as coordination with the City of Mountain View has been incorporated. The project team is currently working with Caltrain and the County of Santa Clara on their reviews. Once finalized, the revised options will be presented to a community outreach meeting, tentatively scheduled for early 2022.</p>	8/19/2021
7	Utility Bill Insert	Tsang	Annual	<p>The 2021 Utility Bill Insert was mailed out with the Utility Bill in July/August 2021.</p>	8/19/2021
8	Road Overlay, Slurry, Reconstruction & Chip Schedule	Ng	Annual	<p>List was included in April 2021 BPAC meeting agenda packet.</p>	5/20/2021
9	Bike to Work Day	Tsang	Annual	<p>Silicon Valley Bicycle Coalition Bike to Wherever Day 2021 will be held on Friday May 21, 2021. Due to COVID-19, the City will not host Energizer Stations this year.</p>	4/15/2021