Attachment 1

DRAFT CONSULTANT SERVICES AGREEMENT BETWEEN CITY OF
SUNNYVALE V&A CONSULTING ENGINEERS FOR DESIGN AND
CONSTRUCTION SUPPORT SERVICES FOR THE MARY-CARSON WATER
TANK NO. 2 REFURBISHMENT

THIS AGREEMENT, dated , is by and between the
CITY OF SUNNYVALE, a municipal corporation ("CITY"), and V&A CONSULTING
ENGINEERS, ("CONSULTANT"), a California corporation.

WHEREAS, CITY desires to secure professional services necessary for investigation,
analysis, design, preparation of construction drawings and contract specifications, consultation,
services during construction and other services for a project known as The Mary-Carson Water
Tank No. 2 Refurbishment Project (F17-110); and

WHEREAS, CONSULTANT represents that it, and its sub-consultants, if any, possess
the professional qualifications and expertise to provide the required services and are licensed
by the State of California to practice engineering in the required disciplines;

NOW, THEREFORE, THE PARTIES ENTER INTO THIS AGREEMENT.

1. Services by CONSULTANT

CONSULTANT shall provide services in accordance with Exhibit "A" entitled “Scope of
Work.” All exhibits referenced in this Agreement are attached hereto and are incorporated
herein by reference. To accomplish that end, CONSULTANT agrees to assign Manuel Najar,
Principal, Senior Project Engineer to this project, to act in the capacity of Project Manager and
personally direct the professional services to be provided by CONSULTANT to this project, to
act in the capacity of Project Manager and personally direct the professional services to be
provided by CONSULTANT.

Except as specified in this Agreement, CONSULTANT shall furnish all technical and
professional services, including labor, material, equipment, transportation, supervision and
expertise to perform all operations necessary and required to satisfactorily complete the
services required in this Agreement.

2. Notice to Proceed/Completion of Services

(@) CONSULTANT shall commence services upon receipt of a Notice to Proceed from
CITY. Notice shall be deemed to have occurred three (3) calendar days after
deposit in the regular course of the United States mail.

(b) When CITY determines that CONSULTANT has satisfactorily completed the
services defined in Exhibit “A,” CITY shall give CONSULTANT written Notice of
Final Acceptance, and CONSULTANT shall not incur any further costs hereunder.
CONSULTANT may request this determination of completion when, in its opinion,
it has satisfactorily completed the Scope of Work (Exhibit “A”), and if so requested,
CITY shall make this determination within fourteen (14) days of such request.



3. Project Schedule

The Project Schedule is set forth in the attached Exhibit “A-1".

4, Payment of Fees and Expenses

Payments shall be made to CONSULTANT on a monthly basis as set forth in the
attached Exhibit “B” entitled “Compensation Schedule.” All compensation will be based on
monthly billings as provided in Exhibit "B." Compensation will not be due until said detailed
billing is submitted to CITY within a reasonable time before payment is expected to allow for
normal CITY processing. An estimate of the percent of total completion associated with the
various categories of the services shall be furnished by CONSULTANT with said billing. When
applicable, copies of pertinent financial records will be included with the submission of billing(s)
for all direct reimbursables. Compensation shall not exceed the amounts set forth in Exhibit “B”
for each phase. In no event shall the total amount of compensation payable under this
agreement exceed the sum of Ninety-Two Thousand Three Hundred Ninety-Two and No/100
Dollars, ($92,392.00) unless upon written modification of this Agreement. All invoices, including
detailed backup, shall be sent to City of Sunnyvale, attention Accounts Payable, P.O. Box 3707,
Sunnyvale, CA 94088-3707.

CONSULTANT will be reimbursed as promptly as fiscal procedures will permit upon
receipt by the CITY of itemized invoices in triplicate. Invoices shall be submitted no later than
45 calendar days after the performance of work for which CONSULTANT is billing. Invoices
shall detail the work performed on each milestone and each project as applicable. Invoices
shall follow the format stipulated in the Compensation Schedule and shall reference the project
title. The final invoice must contain the final cost and all credits due CITY. The final invoice
should be submitted within 60 calendar days after completion of CONSULTANT’s work.

5. No Assignment of Agreement

CONSULTANT bind themselves, their partners, successors, assigns, executors, and
administrators to all covenants of this Agreement. Except as otherwise set forth in this
Agreement, no interest in this Agreement or any of the work provided for under this Agreement
shall be assigned or transferred, either voluntarily or by operation of law, without the prior
written approval of CITY. However, claims for money due to or to become due to
CONSULTANT from CITY under this Agreement may be assigned to a bank, trust company or
other financial institutions, or to a trustee in bankruptcy, provided that written notice of any such
assignment or transfer shall be first furnished to CITY. In case of the death of one or more
members of CONSULTANT's firm, the surviving member or members shall complete the
services covered by this Agreement. Any such assignment shall not relieve CONSULTANT
from any liability under the terms of this Agreement.

6. Consultant is an Independent Contractor

CONSULTANT is not an agent or employee of CITY but is an independent contractor
with full rights to manage its employees subject to the requirements of the law. All persons
employed by CONSULTANT in connection with this Agreement will be employees of
CONSULTANT and not employees of CITY in any respect. CONSULTANT is responsible for
obtaining statutory Workers' Compensation coverage for its employees.



7. Consultant's Services to be Approved by a Registered Professional

All reports, costs estimates, plans and other documents which may be submitted or
furnished by CONSULTANT shall be approved and signed by a qualified registered
professional in the State of California. The title sheet for calculations, specifications and
reports, and each sheet of plans, shall bear the professional seal, certificate number,
registration classification, expiration date of certificate and signature of the professional
responsible for their preparation.

8. Standard of Workmanship

CONSULTANT represents and maintains that it is skilled in the professional calling
necessary to perform the services and its duties and obligations, expressed and implied,
contained herein, and CITY expressly relies upon CONSULTANT's representations regarding
its skills and knowledge. CONSULTANT shall perform such services and duties in conformance
to and consistent with the standards generally recognized as being employed by professionals
in the same discipline in the State of California.

The plans, designs, specifications, estimates, calculations report and other documents
furnished under the Scope of Work (Exhibit "A”) shall be of a quality acceptable to CITY. The
criteria for acceptance of the work provided under this Agreement shall be a product of neat
appearance, well-organized, technically and grammatically correct, checked and having the
maker and checker identified. The minimum standard of appearance, organization and content
of the drawings shall be that used by CITY for similar projects.

9. Responsibility of CONSULTANT

CONSULTANT shall be responsible for the professional quality, technical accuracy and
the coordination of the services furnished by it under this Agreement. Neither CITY’s review,
acceptance nor payment for any of the services required under this Agreement shall be
construed to operate as a waiver of any rights under this Agreement or of any cause of action
arising out of the performance of this Agreement and CONSULTANT shall be and remain liable
to CITY in accordance with applicable law for all damages to CITY caused by CONSULTANT’s
negligent performance of any of the services furnished under this Agreement.

Any acceptance by CITY of plans, specifications, calculations, construction contract
documents, reports, diagrams, maps and other material prepared by CONSULTANT shall not,
in any respect, absolve CONSULTANT for the responsibility CONSULTANT has in accordance
with customary standards of good engineering practice in compliance with applicable Federal,
State, County and/or municipal laws, ordinances, regulations, rules and orders.

10. Right of CITY to Inspect Records of CONSULTANT

CITY, through its authorized employees, representatives, or agents, shall have the right,
at any and all reasonable times, to audit the books and records including, but not limited to,
invoices, vouchers, canceled checks, time cards of CONSULTANT for the purpose of verifying
any and all charges made by CONSULTANT in connection with this Agreement.
CONSULTANT shall maintain for a minimum period of three (3) years from the date of final
payment to CONSULTANT or for any longer period required by law, sufficient books and
records in accordance with generally accepted accounting practices to establish the
correctness of all charges submitted to CITY by CONSULTANT. Any expenses not so
recorded shall be disallowed by CITY.



11. Confidentiality of Material

All ideas, memoranda, specifications, plans, calculations, manufacturing procedures,
data, drawings, descriptions, documents, discussions or other information developed or
received by or for CONSULTANT and all other written information submitted to CONSULTANT
in connection with the performance of this Agreement shall be held confidential by
CONSULTANT and shall not, without the prior written consent of CITY be used for any
purposes other than the performance of the Project services, nor be disclosed to an entity not
connected with the performance of the Project services. Nothing furnished to CONSULTANT
which is otherwise known to CONSULTANT or is or becomes generally known to the related
industry shall be deemed confidential. CONSULTANT shall not use CITY's name, insignia or
distribute exploitative publicity pertaining to the services rendered under this Agreement in any
magazine, trade paper, newspaper or other medium without the express written consent of
CITY.

12. No Pledging of CITY’s Credit

Under no circumstances shall CONSULTANT have the authority or power to pledge the
credit of CITY or incur any obligation in the name of CITY.

13. Ownership of Material

All material, including information developed on computer(s), which shall include, but not
be limited to, data, sketches, tracings, drawings, plans, diagrams, quantities, estimates,
specifications, proposals, tests, maps, calculations, photographs, reports and other material
developed, collected, prepared or caused to be prepared, under this Agreement shall be the
property of CITY, but CONSULTANT may retain and use copies thereof.

CITY shall not be limited, in any way, in its use of said material, at any time, for work
associated with Project. However, CONSULTANT shall not be responsible for damages
resulting from the use of said material for work other than Project, including, but not limited to
the release of this material to third parties for work other than on Project.

14. Hold Harmless/Indemnification

To the extent permitted by law (including, without limitation, California Civil Code section
2782.8), CONSULTANT agrees to indemnify, defend and hold harmless CITY, its officers and
employees from any and all claims, demands, actions, causes of action, losses, damages,
liabilities, known or unknown, and all costs and expenses, including reasonable attorneys’ fees
in connection with any injury or damage to persons or property to the extent arising out of any
negligence, recklessness or willful misconduct of CONSULTANT, its officers, employees,
agents, contractor, subcontractors or any officer, agent or employee thereof in relation to
CONSULTANT’s performance under this Agreement. Such defense and indemnification shall
not apply in any instance of and to the extent caused by the sole negligence, recklessness or
willful misconduct of CITY, its officers, employees, agents or representatives.

15. Insurance Requirements

CONSULTANT shall take out and maintain during the life of this Agreement policies of
insurance as specified in Exhibit "C" attached and incorporated by reference, and shall provide
all certificates and/or endorsements as specified in Exhibit "C."



16. No Third Party Beneficiary

This Agreement shall not be construed or deemed to be an agreement for the benefit of
any third party or parties and no third party or parties shall have any claim or right of action
hereunder for any cause whatsoever.

17. Notices

All notices required by this Agreement, other than invoices for payment which shall be sent
directly to Accounts Payable, shall be in writing, and sent by first class with postage prepaid, or
sent by commercial courier, to address below.

Nothing in this provision shall be construed to prohibit communication by more
expedient means, such as by email or fax, to accomplish timely communication. Each party
may change the address by written notice in accordance with this paragraph. Notices delivered
personally shall be deemed communicated as of actual receipt; mailed notices shall be deemed
communicated as of three business days after mailing.

To CITY: Manuel Pineda, Director of Public Works
Department of Public Works
CITY OF SUNNYVALE
P. O. Box 3707
Sunnyvale, CA 94088-3707

To CONSULTANT: V&A Consulting Engineers
Attn: Manuel Najar, P.E.
1000 Broadway Ste 320
Oakland, CA 94607

18. Waiver

CONSULTANT agrees that waiver by CITY of any one or more of the conditions of
performance under this Agreement shall not be construed as waiver(s) of any other condition of
performance under this Agreement.

19. Amendments

No alterations or changes to the terms of this Agreement shall be valid unless made in
writing and signed by both parties.

20. Integrated Agreement

This Agreement embodies the agreement between CITY and CONSULTANT and its
terms and conditions. No verbal agreements or conversation with any officer, agent or
employee of CITY prior to execution of this Agreement shall affect or modify any of the terms or
obligations contained in any documents comprising this Agreement. Any such verbal
agreement shall be considered as unofficial information and in no way binding upon CITY.



21. Conflict of Interest

CONSULTANT shall avoid all conflicts of interest, or appearance of conflict, in
performing the services and agrees to immediately notify CITY of any facts that may give rise to
a conflict of interest. CONSULTANT is aware of the prohibition that no officer of CITY shall
have any interest, direct or indirect, in this Agreement or in the proceeds thereof. During the
term of this Agreement CONSULTANT shall not accept employment or an obligation which is
inconsistent or incompatible with CONSULTANT’S obligations under this Agreement.

22. Governing Law, Jurisdiction and Venue

This Agreement shall be governed by and construed in accordance with the laws of the
State of California, excluding its conflict of law principles. Proper venue for legal actions will be
exclusively vested in a state court in the County of Santa Clara. The parties agree that subject
matter and personal jurisdiction are proper in state court in the County of Santa Clara, and
waive all venue objections.

23. Records, Reports and Documentation

CONSULTANT shall maintain complete and accurate records of its operation, including
any and all additional records required by CITY in writing. CONSULTANT shall submit to CITY
any and all reports concerning its performance under this Agreement that may be requested by
CITY in writing. CONSULTANT agrees to assist CITY in meeting CITY's reporting requirements
to the state and other agencies with respect to CONSULTANT's work hereunder. All records,
reports and documentation relating to the work performed under this Agreement shall be made
available to City during the term of this Agreement.

24, Termination of Agreement

A. If CONSULTANT defaults in the performance of this Agreement, or materially
breaches any of its provisions, CITY at its option may terminate this Agreement by
giving written notice to CONSULTANT. In the event of such termination,
CONSULTANT shall be compensated in proportion to the percentage of satisfactory
services performed or materials furnished (in relation to the total which would have
been performed or furnished) through the date of receipt of notification from CITY to
terminate. CONSULTANT shall present CITY with any work product completed at that
point in time.

B. Without limitation to such rights or remedies as CITY shall otherwise have by law,
CITY also shall have the right to terminate this Agreement for any reason upon ten
(10) days' written notice to CONSULTANT. In the event of such termination,
CONSULTANT shall be compensated in proportion to the percentage of services
performed or materials furnished (in relation to the total which would have been
performed or furnished) through the date of receipt of notification from CITY to
terminate. CONSULTANT shall present CITY with any work product completed at that
point in time.

C. If CITY fails to pay CONSULTANT, CONSULTANT at its option may terminate this
Agreement if the failure is not remedied by CITY within (30) days after written
notification of failure to pay.



25. Subcontracting

None of the services covered by this Agreement shall be subcontracted without the prior
written consent of CITY. Such consent may be issued with notice to proceed if subcontract
consultants are listed in the project work plan.

26. Fair Employment

CONSULTANT shall not discriminate against any employee or applicant for employment
because of race, color, creed, national origin, sex, age, condition of physical handicap, religion,
ethnic background or marital status, in violation of state or federal law.

27. Changes

CITY or CONSULTANT may, from time to time, request changes in the terms and
conditions of this Agreement. Such changes, which are mutually agreed upon by CITY and
CONSULTANT, shall be incorporated in amendments to this Agreement.

28. Other Agreements

This Agreement shall not prevent either Party from entering into similar agreements with
others.

29. Severability Clause.

In case any one or more of the provisions contained herein shall, for any reason, be
held invalid, illegal or unenforceable in any respect, it shall not affect the validity of the other
provisions which shall remain in full force and effect.

30. Captions

The captions of the various sections, paragraphs and subparagraphs, of the contract
are for convenience only and shall not be considered nor referred to for resolving questions of
interpretation.

31. Entire Agreement; Amendment

This writing constitutes the entire agreement between the parties relating to the services
to be performed or materials to be furnished hereunder. No modification of this Agreement
shall be effective unless and until such modification is evidenced by writing signed by all parties.

32. Miscellaneous
Time shall be of the essence in this Agreement. Failure on the part of either party to

enforce any provision of this Agreement shall not be construed as a waiver of the right to
compel enforcement of such provision or any other provision.



IN WITNESS WHEREOF, the parties have executed this Agreement.

ATTEST:

By

City Clerk

APPROVED AS TO FORM:

City Attorney

CITY OF SUNNYVALE ("CITY")

By
City Manager

V&A Consulting Engineers
("CONSULTANT")

By

Name/Title

By

Name/Title



Exhibit “A”
SCOPE OF WORK

l. General
The scope of work provides professional services for design and preparation of bid
documents and construction support for the Mary Carson Tank No. 2 Refurbishment,
Project No. UW 17-02 (F17-110) The scope of work generally includes preparation of:
preliminary design, design development, bid documents, and bidding/construction support
for Public Works competitive bidding. Ancillary work includes: environmental document
(CEQA Exemption) review, construction cost estimating, schedule monitoring, preparation
of reports and recommendations, and project management.

IIl.  Project Information
A. Description

This project will refurbish one existing five-million-gallon potable water tank by removing
the existing deteriorated interior tank coatings and replacement with new American
Water Works Association (AWWA) approved coatings for potable water tanks. All
interior appurtenances (outlet pipe, ladder, support columns, etc.) will also need to be
recoated.

Consultant will also perform interior examination to determine if any interior structural
components, to the tank, will need repair or replacement as part of this project.

B. Location
The project is located at the Mary-Carson water plant grounds, at 155 South Mary
Avenue. The surrounding area is primarily residential, except for the westerly boundary,
which abuts Vargas Elementary School. Access to the site is primarily via driveway
South Mary Avenue, second access is via the terminus of Carson Court. There are
currently two five million-gallon potable water tanks. This project will repair the south
tank.

C. Existing Conditions

The existing south five million-gallon steel water tank was constructed in 1971
(information varies). The tank stores potable water coming in via 16” pipe
from the Hetch Hetchy/SFPUC system.

The tank is approximately 160 feet in diameter and 35 feet in height. The
reservoir wall was constructed of four cylindrical courses of steel plates which
have been welded together. Roof and bottom plates are comprised of welded
rectangular steel sheeting. The tank rests on a concrete ring girder. Tank
interior is currently coated with coal tar.

lll.  Consultant Scope of Services

The consultant will perform all engineering and project management related work necessary
to prepare plans and specifications suitable for Public Works bidding.



Consultant services shall include, but are not limited to: Project management, preliminary
design, design development, bid documents, bidding support, and construction support
services, as further detailed below.

A. Project Management

The consultant will be the primary responsible party for managing the project’s schedule
and consultant contract budget. In addition, the consultant is expected to attend at least
one progress meeting, one teleconference call meeting, and a pre-bid meeting at the
project site, including preparation of action item logs for subsequent follow-up. The
consultant is expected to maintain frequent and timely communication with City staff
throughout the duration of the project.

The consultant’s documents review shall include, but not limited to the following:
a. Monitor project progress including work completed, work remaining, budget
expended, schedule, estimated cost of work remaining, and estimated cost at
completion; manage activities within total project budget.

b. Monitor project activities for potential changes, anticipate changes whenever
possible, and with approval, modify project tasks, task budgets, and approach to
keep the overall project within budget and on schedule.

c. Conduct one site visit to verify the pipe appurtenances and to collect a sample of
the exterior coating. Since the exterior coating will be altered at new pipe
penetrations, the exterior coating will be analyzed for 17 heavy metals that are
regulated by California’s hazardous waste laws.

All project schedules shall be prepared in Gantt chart format, utilizing Microsoft Project
software. Four weeks for each City review shall be included. Schedule updates shall be
provided at all progress meetings.

Consultant’s own team should have provisions for quality assurance/quality control over
work product prepared for the City. A statement of peer review will be required for
overall constructability, coordination, and reasonable reduction in errors and omissions.
The consultant will be expected to attend a pre-submittal over the counter meeting with
the Building Division prior to submission of the plans at the 75% submittal stage.
Consultant will also be responsible for making appointments (as necessary) and
delivering all subsequent submittals to the Building Division.

The city utilizes e-Builder project management software, and the Consultant is expected
to work within the e-Builder system for this project. One e-Builder software license will
be provided to the Consultant for the duration of the project. e-Builder software shall be
utilized for all project management documentation and correspondence. City will
provide one training session prior to start of design and again prior to start of
construction to familiarize consultants with the software.

B. Design Development

Consultants shall be the Engineer of Record and responsible for design and preparation
of complete plans and technical specifications for the project. The consultant must
perform an adequate field investigation to confirm existing conditions.

All work is to be in compliance with all applicable rules, regulations, code, law, and good
practice for public facilities. When possible, the Consultant shall incorporate “green”
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building/construction practices, sustainability, energy efficiency, and low operations and
maintenance costs into recommendations and subsequent design.

Plans and specifications shall provide sufficient detail to result in a good quality product
while allowing competitive pricing where possible and appropriate, and provide options
to the contractor where appropriate to obtain the same good level of quality for the best
bid price. Plans and specifications shall not specify proprietary products or services.
Specifications shall be prepared in CSI 2012 format.

The consultant shall review the geotechnical report, conducted by Bay Area
Geotechnical Group in December 2014 and the report dated January 26, 2015 , and
conduct the modeling using RISA software and analysis for the retrofit of two 16-inch
diameter inlet and outlet pipes. City front end documents used for Tank 1 will be used
for Tank 2 with no changes except for Tank 2 different piping configurations. Design
drawings and up to seven (8) Bid Package technical specifications for the piping
modifications will be in accordance with the California Building Code and ASCE 7-10.
The Plans will be prepared in AutoCAD 2013 and will be provided in PDF format.
Prepare specifications for Seals and Signatures, SWPPP, Measurement and Payment,
Metal Fabrications, Protective Coatings, and Process Piping Systems, and valves in CSI
format for the refurbishment of the tank. Submit a peer review form with the statement
and signature on the cover sheet. Submit comments on the finalized special provisions
prepared by the City. Submit comments on the bid instructions prepared by the City.
Plans, specifications, and estimate will be prepared at the 75%, 100%, and Bid
Document submittals. One round of comments will be addressed at each deliverable.

Coordination and preparation of documentation to facilitate permits and outreach with
utility companies, regulatory agencies, Sunnyvale Building Division and other
stakeholders will also be consultant responsibility.

All submittals shall include hardcopies (number specified below) and digital copies (PDF
and native format) of all documents.

1. 75% Submittal: All major issues have been resolved prior to this stage. The intent
of this submittal is to provide plans and project documents in sufficient detail to allow
for thorough and complete review. Submit three (3) sets of 11”x17” plan and
specification hardcopies.

a. 75% Plans: All subcontracted work shall be accounted for in this submittal. All
project details have been accounted for.
b. 75% specifications:
e Technical specifications,
e Special Provisions, with recommended changes in track changes
format. The Special Provisions shall also include the following:
o Bid item descriptions and measurement and payment provisions
o A list of minimum required submittals during construction
o List of information available to Bidders, with disclaimer
o A table listing all inspections (including any special inspections
and materials testing) and associated responsibility
o A table list of materials requiring warranties, and associated
warranty periods
Project schedule update.
75% construction cost estimate in the form of the bid schedule.
Cut sheets for equipment/appurtenances.
Documentation of outreach with franchise utility companies for facilities
needed to be relocated or adjusted to grade as a result of the proposed
construction activities

~® o0
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g. Utility conflicts have been resolved or a timeline for resolution of issues
has been determined.

h. CEQA Exemption documentation, suitable for filing at the County
Recorder’s Office.

i. Other supporting documentation as necessary. {documentation of
starting permits necessary for the contractor, calculations or reports for
Building, etc.}

2. 100% Submittal: All issues, prior comments, and concerns must be addressed in
this submittal. Submit five (3) sets of 24” x 36” plans and specification hardcopies.
a. 100% plans
* Peer review shall have been accomplished by this stage, with the statement
and signature on the cover sheet. The professional shall sign, date and seal the
following Certification of Peer Review on a letterhead document with the
transmittal of the final plans and specifications:
“The undersigned hereby certifies that a professional peer review of
these plans and the required designs was conducted by me, a
professional engineer with expertise and experience in the
appropriate fields of engineering equal to or greater than the
Engineer of Record, and that appropriate corrections have been
made.”
b. 100% specifications
* Reviewed bid instructions
* Finalized technical specifications
* Finalized Special Provisions

C. Project schedule update.
d. 100% construction cost estimate.
e. Responses to the City’s review comments on the 75% submittal, along with
return of mark-ups.
f. Other supporting documentation as necessary.
. Bid Package

The bid package shall be finalized upon incorporation of the City’s final comments from
the 100% submittal, including incorporation of all Building Division comments.

Submit copies and digital format (PDF and native format) of each of the documents
listed below:
1. One hard copy of full sized plans (24” x 36”), stamped and signed on each sheet

by the Engineer of Record and by discipline.
2. One hard copy of the specifications, printed single-sided only.
a. Technical specifications, with cover sheet stamped and signed by all
necessary disciplines.
3. Final project schedule update.
4. Final construction cost estimate.

. Bidding Services

Consultant will attend a pre-bid meeting, respond to all bidder’s requests for information
(RFIs), and support the City’s coordination efforts to inform plan-holders of significant
responses to RFls and prepare addenda as necessary. During bidding, all proposers’
communications will be directed through the City’s Purchasing Officer.

E. Construction Support Services
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The City’s construction management team will have primary responsibility for
construction management and inspection. The consultant’s point of contact will be the
City’s construction manager, not the contractor.

The following is a minimum list of services and submittals required.
1. Attend and prepare information for an internal handoff meeting from the design

team to the construction management team. Consultant shall be prepared to
address: possible construction pitfalls, items for the construction management
team to be aware of (special working hours, shortened timelines for submittal
reviews, etc.).

2. Patrticipate in the final inspection and development of punch lists.

3. Respond to RFIs, which includes clarifying or providing revisions or additional
detail where necessary on the plans and specifications. Response to RFIs shall
be timely in order to avoid construction delays and claims.

4. Review and respond to all submittals within the period allocated in the contract
documents and as necessary to avoid construction delays and claims.

5. Review proposed substitutions, if any, for conformance to plans and technical
specifications.

6. Review and make recommendations on proposed changes to the contract
(Request for Quotations and Contract Change Orders).

7. Prepare Record Drawings based upon red-lines provided by the contractor and
field reviews. The Record Drawings shall be prepared digitally, using AutoCAD.
Final Record Drawings shall be submitted electronically, in PDF and CAD format.

8. Participate in the “Lessons Learned Meeting” with all parties at the end of the
project.

lll.  Available Documents
The list below is available for information only.

¢ Record drawings. The City does not guarantee the accuracy or completeness of
record drawings. Consultant shall verify all information to their professional
satisfaction. {Carson Avenue and Wolfe Road Water Storage Reservoir Project No.
UW 61-48 and UW61-59}

o Utility block maps for City sanitary sewer and storm drain are available on the City’s
website. City staff will provide water facilities block maps as necessary.
http://sunnyvale.ca.gov/Departments/PublicWorks/UtilityMaps.aspx

o Bench marks for vertical control are listed on the City’s website:
http://sunnyvale.ca.gov/Departments/PublicWorks/BenchMarks,RecordMapsandRec
ordDrawings.aspx

o City standard specifications and details are available on the City’s website:
http://sunnyvale.ca.gov/Departments/PublicWorks/CityStandardDetailsandSpecificati
ons.aspx

The below information will be provided during design to the consultant.
o GIS data for property lines, street center lines, and one (1) foot contours

e Aerial photographs from 2015 (ArcGIS format)
¢ City standard plan cover sheet

IV. Proposal
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No markups shall be allowed on reimbursable expenses and the maximum markup on each
subconsultant shall be 5%.
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Exhibit A-1
Project Schedule

Bids are due

City Review of 75% Design City Review of 100% Design
Documents Documents Tue 1/16/18
Mon 7/3/17 - Fri 7/28/17 Tue 9/5/17 - Fri 9/29/17

Cut off for questions
from bidders

Fri 12/15/17

| | Jul '17 | | Aug '17 | | Sep '17 | | Oct '17 | Nov '17 | DJC 17 | Jan '18 | Feb '18 | Mar '18 | Apr'18 | May '18 | Jun '18
* *

Start | 75% Submittal 100% Submittal Bidding Servi Construction Services Finish
Mon 6/5/17 | Mon 6/5/17, Tue 8/1/17 - Wed 8/2/17 -Tue10/3/17 | y F1112/15/17 - jon 2/5/18 - Wed 6/27/18 A Wed 6/27/18

Pre-bid site walk @

Progress Meeting #2 Progress Meeting #3 (at 1lam Atte'.‘d Pre- ] Lessons Learned
(phone conference) Public Works office) Mon 12/11/17 Construction Meetlng meeting presentation
Tue 8/1/17 Tue 10/3/17 Mon 2/12/18 Wed 6/27/18

Submit 75% package Submit 100% package
Fri 6/30/17 Fri 9/1/17

Current As Of: Mon 4/17/17
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City of Sunnyvale RFP No. F14-61 for
Mary-Carson Water Tanks Interior Refurbishment Public Works Project No. UW-14/02-15

ID |Task Name Duration Start Finish Predecessors Resource Names Qtr 3, 2017 Qtr 4, 2017 Qtr 1, 2018 Qtr 2, 2018
Jun Jul | Aug Sep Oct | Nov Dec Jan Feb Mar Apr May Jun
75% Submittal 41 days Mon 6/5/17 Tue 8/1/17 | | | |
2 Prepare CEQA Exemption Documentation, Update project 10 days  Mon 6/5/17 Fri 6/16/17 : : : :
schedule | | | |
3 Review Comments and Prepare Drawings, Specifications, 20 days  Mon 6/5/17 Fri 6/30/17 : : : :
Bid Schedule, and Cost Estimate. | | | |
| | | |
4 Update project schedule 2 days  Mon 6/5/17 Tue 6/6/17 ! ! ! !
5 Submit 75% package 0 days Fri 6/30/17 Fri 6/30/17 3,4 6/30 | | | |
6 City Review of 75% Design Documents 19days Mon 7/3/17  Fri7/28/175 | 2 | | | |
7 Progress Meeting #2 (phone conference) Odays  Tue 8/1/17  Tue 8/1/17 6FS+2 days | & 81 | | | |
8 100% Submittal 44 days Wed 8/2/17 Tue 10/3/17 | _ﬁv | l l
9 Review 75% Comments and Prepare Drawings, 23 days Wed 8/2/17 Fri 9/1/17 1 : —] L : : : 1
Specifications, Bid Schedule, and Cost Estimate. | ‘ | | | |
10 Update project schedule Odays Wed8/2/17 Wed 8/2/17 9SS+1 day | )e 812 | | | |
11 Submit 100% package 0 days Fri 9/1/17 Fri 9/1/17 9 ! &9/1 ! ! ! !
12 City Review of 100% Design Documents 19 days Tue 9/5/17 Fri 9/29/17 11 | | | | |
13 Progress Meeting #3 (at Public Works office) 0days Tue 10/3/17 Tue 10/3/17 12FS+2 days | ? 0/3 | | |
14 |Bid Package 45 days Wed 10/4/17 Mon 12/11/17 | qv_v | | |
15 Review Comments and Prepare Final Drawings, 20 days Wed 10/4/17 Wed 11/1/17 13 l l 1 l l l
Specifications, Bid Schedule, and Cost Estimate | | L | | |
16 Print and sign drawings Odays Thu11/2/17 Thu 11/2/17 15FS+1 day 1 1 1172 1 1 1
| | | | |
17 Submit Bid Package 0 days Fri 11/3/117 Fri 11/3/17 16FS+1 day : : 11/3 : : :
18 Update final project schedule 0 days Fri 11/3/17 Fri 11/3/17 16SS+1 day | | 11/3 | | |
19 City sign and file drawings with the Building Dept 12 days Mon 11/6/17 Wed 11/22/17 16FS+1 day | | au | | |
20 City begins advertisement of project and posts date of site 10 days Mon 11/27/17  Fri 12/8/17 19 | | A | | |
walk | | | | |
| | | | |
21 Pre-bid site walk @ 11am 0 days Mon 12/11/17 Mon 12/11/17 20FS+1 day l | 12/11, | |
22 |Bidding Services 21days Fri12/15/17 Tue 1/16/18 l l . l l
| | | | |
23 Cut off for questions from bidders 0days Fri12/15/17  Fri 12/15/17 21FS+4 days : : 12/1:5 : :
24 City and V&A answer questions in addendum 5 days Mon 12/18/17  Fri 12/22/17 23 ! ! ! 3 ! !
25 Bids are due 0 days Tue 1/16/18 Tue 1/16/18 24FS+16 days | | | & 116 | |
26 |Construction Services 102 days Mon 2/5/18 Wed 6/27/18 | | | : |
27 Prepare information for handoff to Construction team. Odays| Mon2/5/18  Mon 2/5/18/24FS+30 days | | | Qf/5 | |
28 Attend Pre-Construction Meeting 0 days, Mon 2/12/18 Mon 2/12/18 27FS+5 days | | | Q—ZLg | |
| | | | |
29 Respond to RFI's, Submittals, substitution requests, and 20 days Mon 2/26/18 Fri 3/23/18 28FS+9 days [ [ [ ! [
change order requests | | | | i |
| | | | |
30 Participate in the final inspection and prepare punch list 6 days Wed 5/16/18 Wed 5/23/18 29FS+37 days | | | | an |
31 Prepare Record Drawings 15 days Mon 5/28/18 Fri 6/15/18 30FS+2 days | | | | 2l |
32 Prepare a Lessons Learned Meeting presentation 5days Mon 6/18/18 Fri 6/22/18 31 | | | | 2 |
33 Lessons Learned meeting presentation 0 days Wed 6/27/18 Wed 6/27/18 32FS+3 days | | | | /'S
Task External Tasks Inactive Summary oo Start-only Critical Split
Project: 14-0063 Microsoft Project Sch | SPiit External Milestone L 2 Manual Task o Finish-only PE—————— Progress
. ilestone nactive Tas uration-only Do xternal Tasks O eadline
Date: Mon 4/17/17 Mil * Inactive Task Durati | E | Task ¢ Deadli &
Summary Pr————mmm——— Inactive Milestone Manual Summary Rollup @ External Milestone |
—
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Exhibit "B"

Compensation
Tasks Labor Subconsultants ODCs | Total
M Chrge | Mansger | coaer | Engineer | Eniner | Acsstnt | Advintatr “toain. | Geoch | Tite | T | T | i
Task | Task Description (Change task titles as detailed in Jose MNar‘1ueI Michael Clinton Sergio Paula Kim Costa, Total I;;zlr Long Conslt. [ Conslt. Conslt. [ Conslt. Conslt. Slt:;ecrt Total
# the scope of work) Villalobos Angeflljle\l/lr;ejia Johannessen | McAdams [ Maciel DeMichele Tony Lam Hours Costs Tzeng Name Name Name Name Name Costs Fee
Fee/Hr or [ Fee/Hr or | Fee/Hr or | Fee/Hr or [ Fee/Hr or | Fee/Hr or
$297 $232 $194 $173 $141 $130 $86 LS LS LS LS LS LS
1 Project Management, Doc Review, Meetings 18 - - - 4 4 26 $5,040 - - - - - - $476 $5,516
2a Design Development (PS&E) 75% 4 78 10 4 8 4 108 | $23,564 | $2,860 $240 | $26,664
2b Design Development (PS&E) 100% 4 62 10 4 8 4 92 $19,852 | $2,860 $240 | $22,952
2c Design Development (PS&E) Bid Package 2 38 10 2 8 2 62 | $13,084 | $132 $400 | $13,616
4 Bidding Services 20 20 $4,640 $139 | $4,779
5 Construction Services 2 68 8 78 $17,498 | $715 $652 | $18,865
6
Proposal Subtotal 12 284 30 10 32 14 4 386 | $83,678 | $6,567 $0 $0 $0 $0 $0 $2,147 | $92,392
Optional Services
A Additional agreement/permit/certification if needed - - - - - - 0 $0 - - - - - - $0
B [ - - - - - - - - 0 $0 - - - - - - - $0
C | - - - - - - - - 0 $0 - - - - - - - $0
D | - - - - - - - - 0 $0 - - - - - - - $0
E | - - - - - - - - 0 $0 - - - - - - - $0
Total Optional Services 0 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total Including Optional Services 12 284 30 10 32 14 386 | $83,678 | $6,567 $0 $0 $0 $0 $0 $2,147 1$92,392
Notes:
1
2
3
4
4/19/2017 1/1



Exhibit “C”
INSURANCE REQUIREMENTS FOR CONSULTANTS
Consultant shall procure and maintain for the duration of the contract insurance against claims for
injuries to persons or damages to property which may arise from or in connection with the

performance of the work by the Consultant, his agents, representatives, or employees.

Minimum Scope and Limits of Insurance: Consultant shall maintain limits no less than:

1. Commercial General Liability: $1,000,000 per occurrence and $2,000,000 aggregate for
bodily injury, personal injury and property damage. ISO Occurrence Form CG 0001 is
required.

2. Automobile Liability: $1,000,000 per accident for bodily injury and property damage. 1SO
Form CA 0001 is required.

3. Workers' Compensation and Employer's Liability: $1,000,000 per accident for bodily injury
or disease.

4. Errors _and Omissions Liability Insurance appropriate to the Consultants Profession:
$1,000,000 per occurrence and $2,000,000 aggregate.

Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared and approved by the City of
Sunnyvale. The consultant shall guarantee payment of any losses and related investigations,
claim administration and defense expenses within the deductible or self-insured retention.

Other Insurance Provisions

The general liability and automobile liability policies are to contain, or be endorsed to contain,
the following provisions:

1. The City of Sunnyvale, its officials, employees, agents and volunteers are to be covered as
additional insureds with respects to liability arising out of activities performed by or on behalf of
the Consultant; products and completed operations of the Consultant; premises owned,
occupied or used by the Consultant; or automobiles owned, leased, hired or borrowed by the
Consultant. The coverage shall contain no special limitations on the scope of protection
afforded to the City of Sunnyvale, its officers, employees, agents or volunteers.

2. For any claims related to this project, the Consultant's insurance shall be primary. Any
insurance or self-insurance maintained by the City of Sunnyvale, its officers, officials,
employees, agents and volunteers shall be excess of the Consultant's insurance and shall not
contribute with it.

3. Any failure to comply with reporting or other provisions of the policies including breaches of
warranties shall not affect coverage provided to the City of Sunnyvale, its officers, officials,
employees, agents or volunteers.

4. The Consultant's insurance shall apply separately to each insured against whom claim is
made or sulit is brought, except with respect to the limits of the insurer's liability.

5. Each insurance policy required by this clause shall be endorsed to state that coverage shall
not be suspended, voided, cancelled by either party, reduced in coverage or in limits except
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after thirty (30) days' prior written notice by certified mail, return receipt requested, has been
given to the City of Sunnyvale.

Claims Made Coverage

If the General Liability and/or Errors & Omissions coverages are written on a claims-made form:

1. The retroactive date must be shown, and must be before the date of the contract or the
beginning of contract work.

2. Insurance must be maintained and evidence of insurance must be provided for at least five
years after completion of the contract work.

3. If coverage is canceled or non-renewed, and not replaced with another claims-made policy
form with a retroactive date prior to the contract effective date, the Consultant must purchase
an extended period coverage for a minimum of five years after completion of contract work.

4. A copy of the claims reporting requirements must be submitted to the City of Sunnyvale for
review.

Acceptability of Insurers

Insurance is to be placed with insurers with a current A.M. Best's rating of no less than A:VII,
unless otherwise acceptable to the City of Sunnyvale.

Verification of Coverage

Consultant shall furnish the City of Sunnyvale with original a Certificate of Insurance effecting the
coverage required. The certificates are to be signed by a person authorized by that insurer to
bind coverage on its behalf. All certificates are to be received and approved by the City of
Sunnyvale prior to commencement of work.
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