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March 26, 2019City Council Notice and Agenda

This category provides an opportunity for members of the public to address the 

City Council on items not listed on the agenda and is limited to 15 minutes (may 

be extended or continued after the public hearings/general business section of the 

agenda at the discretion of the Mayor) with a maximum of up to three minutes per 

speaker. Please note the Brown Act (Open Meeting Law) does not allow the 

Council to take action on an item not listed on the agenda. If you wish to address 

the Council, please complete a speaker card and give it to the City Clerk. 

Individuals are limited to one appearance during this section.

CONSENT CALENDAR

All matters listed on the consent calendar are considered to be routine and will be 

acted upon by one motion. There will be no separate discussion of these items. If 

a member of the public would like a consent calendar item pulled and discussed 

separately, please submit a speaker card to the City Clerk prior to the start of the 

meeting or before approval of the consent calendar.

Approve the List(s) of Claims and Bills Approved for Payment 

by the City Manager

19-02141.A

Recommendation: Approve the list(s) of claims and bills.

Approve the Downtown Sunnyvale Business Improvement 

District Annual Report for Fiscal Year 2018/19; and Adopt 

Resolution of Intention to Levy and Collect an Annual 

Assessment and Reauthorize the BID for Fiscal Year 2019/20

19-02191.B

Recommendation: Approve the Fiscal Year 2018/19 BID Annual Report, adopt the 

Resolution of Intention to Levy and Collect an Assessment and 

Reauthorize the Business Improvement District for Fiscal Year 

2019/20, and schedule the public hearing for May 7, 2019.

Adopt Ordinance No. 3143-19 to add Chapter 1.07 

(Administrative Subpoenas) of Title 1 (General Provisions) of 

the Sunnyvale Municipal Code relating to Administrative 

Subpoenas

19-04251.C

Recommendation: Adopt Ordinance No. 3143-19.

PUBLIC HEARINGS/GENERAL BUSINESS

If you wish to speak to a public hearing/general business item, please fill out a 

speaker card and give it to the City Clerk. You will be recognized at the time the 

item is being considered by Council. Each speaker is limited to a maximum of 
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three minutes. For land-use items, applicants are limited to a maximum of 10 

minutes for opening comments and 5 minutes for closing comments.

Approve Study Issue Presentation Dates for Recommended 

Studies in 2019

19-03642

Recommendation: Alternative 1: Approve the Proposed Presentation Dates for 

2019 Council-ranked Study Issues as noted in Attachment 2 in 

the report.

Award of Bid No. PW19-11 to Anderson Pacific Engineering 

Construction, Inc. for Storm Pump Station No. 1 Rehabilitation 

Re-Bid, Waiver of Minor Bid Irregularity, Finding of California 

Environmental Quality Act (CEQA) Categorical Exemption, and 

Approval of Budget Modification No. 21 in the amount of 

$1,016,000, and Approve the Third Amendment to Consultant 

Services Agreement with Infrastructure Engineering 

Corporation (F14-049)

19-02063
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Recommendation: Alternative 1: Take the following actions:

- Make a finding of California Environmental Quality Act 

(CEQA) categorical exemption pursuant to CEQA Guidelines 

Sections 15301(b) and 15378 (b)(5)

- Make a determination to waive the minor bid irregularity for 

Anderson Pacific Engineering Construction, Inc. 

- Award a contract in substantially the same form as 

Attachment 2 to the report and in the amount of $1,947,400 to 

Anderson Pacific Engineering Construction, Inc. 

- Authorize the City Manager to execute the contract when all 

necessary conditions have been met 

- Approve Budget Modification No. 21 in the amount of 

$1,016,000

- Approve a 10% construction contingency in the amount of 

$194,740.

- Authorize the City Manager to execute the Third Amendment, 

in substantially the same form as Attachment 3 to the report, to 

extend the term through June 30, 2027 and to increase the 

not-to-exceed contract amount by $119,636 for a new not to 

exceed amount of $383,225

- Approve an increase to the design contingency in the amount 

of $20,364.

- Authorize the City Manager to extend the term of the 

Consultant Services Agreement with Infrastructure Engineering 

Corporation, if operationally necessary, until post construction 

biological monitoring and reporting is completed.

COUNCILMEMBERS REPORTS ON ACTIVITIES FROM INTERGOVERNMENTAL 

COMMITTEE ASSIGNMENTS

NON-AGENDA ITEMS & COMMENTS

-Council

-City Manager

INFORMATION ONLY REPORTS/ITEMS

Tentative Council Meeting Agenda Calendar19-0347

Information/Action Items19-0348
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Board/Commission Meeting Minutes19-0349

Boards and Commissions Semi-Annual Attendance Report, 

July - December 2018 (Information Only)

19-0396

Board/Commission Resignation (Information Only)19-0397

ADJOURNMENT

Adjourn to Special Joint Meeting of the City Council and Redevelopment 

Successor Agency

SPECIAL JOINT CITY COUNCIL AND REDEVELOPMENT SUCCESSOR AGENCY 

MEETING (immediately following the Regular Council Meeting)

1  Call To Order

2  Roll Call

3  Public Comment

4  Consent Calendar

Approve the Third Amendment to Outside Counsel Agreement 

with Goldfarb Lipman for Town Center Development Matters

19-02904.A

Recommendation: Redevelopment Successor Agency:

Authorize the Agency Counsel to execute a Third Amendment, 

in substantially the same form as Attachment 1 to the report, to 

the Outside Counsel Agreement with the law firm of Goldfarb 

Lipman to increase the not-to-exceed amount by $75,000, for a 

new not-to-exceed contract amount of $275,000 and extend 

the term to December 31, 2022.

Approve the Fifth Amendment to Outside Counsel Agreement 

with Goldfarb Lipman for Litigation Services Pertaining to the 

Three Lawsuits Related to the Dissolution of the 

Redevelopment Agency

19-02924.B
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Recommendation: City Council:

Authorize the City Attorney to execute a Fifth Amendment, in 

substantially the same form as Attachment 1 to the report, to 

the Outside Counsel Agreement with the law firm of Goldfarb 

Lipman to increase the not-to-exceed amount by $75,000, for a 

new not-to-exceed contract amount of $320,000.

Redevelopment Successor Agency:

Authorize the Agency Counsel to execute a Fifth Amendment, 

in substantially the same form as Attachment 1 to the report, to 

the Outside Counsel Agreement with the law firm of Goldfarb 

Lipman to increase the not-to-exceed amount by $75,000, for a 

new not-to-exceed contract amount of $320,000.

ADJOURNMENT

NOTICE TO THE PUBLIC

The agenda reports to council (RTCs) may be viewed on the City’s website at 

sunnyvale.ca.gov after 7 p.m. on Thursdays or at the Sunnyvale Public Library, 

665 W. Olive Ave. as of Fridays prior to Tuesday City Council meetings. Any 

agenda related writings or documents distributed to members of the City of 

Sunnyvale City Council regarding any open session item on this agenda will be 

made available for public inspection in the Office of the City Clerk located at 603 

All America Way, Sunnyvale, California during normal business hours and in the 

Council Chamber on the evening of the Council Meeting, pursuant to Government 

Code §54957.5. Please contact the Office of the City Clerk at (408) 730-7483 for 

specific questions regarding the agenda.

PLEASE TAKE NOTICE that if you file a lawsuit challenging any final decision on 

any public hearing item listed in this agenda, the issues in the lawsuit may be 

limited to the issues which were raised at the public hearing or presented in 

writing to the Office of the City Clerk at or before the public hearing. PLEASE 

TAKE FURTHER NOTICE that Code of Civil Procedure section 1094.6 imposes a 

90-day deadline for the filing of any lawsuit challenging final action on an agenda 

item which is subject to Code of Civil Procedure 1094.5.

Pursuant to the Americans with Disabilities Act, if you need special assistance in 

this meeting, please contact the Office of the City Clerk at (408) 730-7483. 
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Notification of 48 hours prior to the meeting will enable the City to make 

reasonable arrangements to ensure accessibility to this meeting. (28 CFR 35.160 

(b) (1))

Planning a presentation for a City Council meeting?

To help you prepare and deliver your public comments, please review the "Making 

Public Comments During City Council or Planning Commission Meetings" 

available on the City website at sunnyvale.ca.gov.

Planning to provide materials to Council?

If you wish to provide the City Council with copies of your presentation materials, 

please provide 12 copies of the materials to the City Clerk (located to the left of 

the Council dais). The City Clerk will distribute your items to the Council.

Upcoming Meetings

Visit https://sunnyvaleca.legistar.com for upcoming Council, board and 

commission meeting information.
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City of Sunnyvale

Agenda Item

19-0262 Agenda Date: 3/26/2019

Climate Action Plan 2.0
Location: Council Chambers
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City of Sunnyvale

Agenda Item

19-0214 Agenda Date: 3/26/2019

REPORT TO COUNCIL

SUBJECT
Approve the List(s) of Claims and Bills Approved for Payment by the City Manager

BACKGROUND
Pursuant to Sunnyvale Charter Section 802(6), the City Manager has approved for payment claims
and bills on the following list(s); and checks have been issued.

List No. Date Total Disbursements

963 03-03-19 through 03-09-19 $1,269,726.79

Payments made by the City are controlled in a variety of ways. In general, payments are reviewed by
the appropriate City staff for compliance with the goods or services provided. Any discrepancies are
resolved and re-submitted for payment. Different levels of dollar amounts for payments require
varying levels of approval within the organization. Ultimately payments are reviewed and processed
by the Finance Department. Budgetary control is set by Council through the budget adoption
resolution.

ENVIRONMENTAL REVIEW
The action being considered does not constitute a “project” with the meaning of the California
Environmental Quality Act (“CEQA”) pursuant to CEQA Guidelines section 15378(b)(4) in that it is a
fiscal activity that does not involve any commitment to any specific project which may result in a
potential significant impact on the environment.

PUBLIC CONTACT
Public contact was made by posting the Council agenda on the City's official-notice bulletin board
outside City Hall, at the Sunnyvale Senior Center, Community Center and Department of Public
Safety; and by making the agenda and report available at the Sunnyvale Public Library, the Office of
the City Clerk and on the City's website.

RECOMMENDATION
Approve the list(s) of claims and bills.

Prepared by: Timothy J. Kirby, Director of Finance
Reviewed by: Teri Silva, Assistant City Manager
Approved by: Kent Steffens, City Manager

ATTACHMENTS
1. List(s) of Claims and Bills Approved for Payment
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List of All Claims and Bills Approved for Payment
For Payments Dated 3/3/2019 through 3/9/2019

Vendor Name Amount PaidDiscount  TakenDateNo. DescriptionInvoice No. Invoice Amount Payment Total

Sorted by Payment Number

LIST # 963

Payment Payment

3/11/2019

$883.34ACE FIRE EQUIPMENT & SERVICE CO INC3/5/19xxx311510 Inventory Purchase  883.34  0.00  883.3412921

$1,000.00ADAM CLARKE3/5/19xxx311511 Rec Instructors/Officials  1,000.00  0.00  1,000.00SMS-B3-AC

$236.92AFFORDABLE TURF & SPECIALTY TIRE3/5/19xxx311512 Misc Equip Maint & Repair - Materials  236.92  0.00  236.924029723

$550.00AMFASOFT CORP3/5/19xxx311513 DED Services/Training - Training  550.00  0.00  550.00JOALON-02

$6,102.80BAE URBAN ECONOMICS3/5/19xxx311514 Consultants  6,102.80  0.00  6,102.802276-JAN19

$726.00BAY-VALLEY PEST CONTROL INC3/5/19xxx311516 Facilities Maintenance & Repair Labor  59.00  0.00  59.000253439

Facilities Maintenance & Repair Labor  59.00  0.00  59.000253440

Facilities Maintenance & Repair Labor  59.00  0.00  59.000253441

Facilities Maintenance & Repair Labor  59.00  0.00  59.000253442

Facilities Maintenance & Repair Labor  72.00  0.00  72.000253443

Facilities Maintenance & Repair Labor  56.00  0.00  56.000253444

Facilities Maintenance & Repair Labor  32.00  0.00  32.000253446

Facilities Maintenance & Repair Labor  56.00  0.00  56.000253447

Facilities Maintenance & Repair Labor  42.00  0.00  42.000253449

Facilities Maintenance & Repair Labor  42.00  0.00  42.000253450

Facilities Maintenance & Repair Labor  42.00  0.00  42.000253454

Facilities Maintenance & Repair Labor  86.00  0.00  86.000253455

Services Maintain Land Improv  62.00  0.00  62.000253483

$1,264.19BELKORP AG LLC3/5/19xxx311518 Parts, Vehicles & Motor Equip  399.30  0.00  399.30512630

Parts, Vehicles & Motor Equip -382.97  0.00 -382.97514670

Parts, Vehicles & Motor Equip  514.36  0.00  514.36521780

Parts, Vehicles & Motor Equip  706.60  0.00  706.60523008

Parts, Vehicles & Motor Equip  43.23  0.00  43.23523475

Parts, Vehicles & Motor Equip -16.33  0.00 -16.33524571

$653.57BOUND TREE MEDICAL LLC3/5/19xxx311519 Inventory Purchase  653.57  0.00  653.5783122855

$313.97BUCKLES-SMITH ELECTRIC CO3/5/19xxx311520 Electrical Parts & Supplies  244.60  0.00  244.603124662-00

Electrical Parts & Supplies  9.16  0.00  9.163127762-00

Electrical Parts & Supplies  60.21  0.00  60.213127970-00

Attachment 1
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List of All Claims and Bills Approved for Payment
For Payments Dated 3/3/2019 through 3/9/2019

Vendor Name Amount PaidDiscount  TakenDateNo. DescriptionInvoice No. Invoice Amount Payment Total

Sorted by Payment Number

LIST # 963

Payment Payment

3/11/2019

$9,782.10CALIFORNIA BUILDING STANDARDS 

COMMISSION

3/5/19xxx311521 Permit - Building - State Special Revolving 

Fund(Green Bldg)

 9,782.10  0.00  9,782.10OCT-DEC2018

$200.00CALIFORNIA RESOURCE RECOVERY ASSN3/5/19xxx311522 Membership Fees  200.00  0.00  200.0007067

$5,400.00CALIFORNIA SCIENCE AND TECH 

UNIVERSITY

3/5/19xxx311523 DED Services/Training - Training  5,400.00  0.00  5,400.00108

$8,723.00CAREER DEVELOPMENT SOLUTIONS LLC3/5/19xxx311524 DED Services/Training - Training  3,150.00  0.00  3,150.001540

DED Services/Training - Training  5,125.50  0.00  5,125.501566

DED Services/Training - Training  447.50  0.00  447.501747

$54,183.03CENTRAL LABOR COUNCIL 

PARTNERSHIP

3/5/19xxx311525 Contracts/Service Agreements  54,183.03  0.00  54,183.0319

$320.13CENTURY GRAPHICS3/5/19xxx311526 Inventory Purchase  320.13  0.00  320.1350993

$12,312.67CITY & COUNTY OF SAN FRANCISCO3/5/19xxx311527 Contracts/Service Agreements  12,312.67  0.00  12,312.67REGP-06

$5,548.00CITY OF SAN JOSE - WORK2FUTURE3/5/19xxx311528 Contracts/Service Agreements  5,548.00  0.00  5,548.000006

$12,512.82CORIX WATER PRODUCTS US INC3/5/19xxx311529 Inventory Purchase  838.61  7.69  830.9217913004277

Inventory Purchase  11,927.58  109.43  11,818.1517913004394

Inventory Purchase -136.25  0.00 -136.2517915000396

$10,025.00DNV GL ENERGY SERVICES USA INC.3/5/19xxx311530 Consultants  10,025.00  0.00  10,025.00875010003503

$69,497.33DEPARTMENT OF CONSERVATION3/5/19xxx311531 Permit - Building - State Strong Motion 

Implementation Fee

 69,497.33  0.00  69,497.33OCT-DEC2018

$6,525.00ECONOMIC ADVANCEMENT RESEARCH 

INSTITUTE

3/5/19xxx311532 Contracts/Service Agreements  6,525.00  0.00  6,525.00SEPT-DEC2018

$75.20EMPIRE SAFETY & SUPPLY3/5/19xxx311533 Inventory Purchase  44.14  0.00  44.140098675-IN

Inventory Purchase  31.06  0.00  31.060098779-IN

$6,060.00EXAMINETICS INC3/5/19xxx311534 Occupational Health and Safety Services - 

Other

 6,060.00  0.00  6,060.00247911

$701.35GOODYEAR COMMERCIAL TIRE & 

SERVICE CTR

3/5/19xxx311535 Inventory Purchase  701.35  0.00  701.35189-1100717

$100.40GRAINGER3/5/19xxx311536 Inventory Purchase  61.37  0.00  61.379095065703

Inventory Purchase  39.03  0.00  39.039095196193

$7,074.77HACK THE HOOD3/5/19xxx311537 Contracts/Service Agreements  3,201.00  0.00  3,201.001044

Contracts/Service Agreements  3,873.77  0.00  3,873.771045

$861.10HYBRID COMMERCIAL PRINTING INC3/5/19xxx311538 Printing & Related Services  463.25  0.00  463.2526756

Printing & Related Services  397.85  0.00  397.8526757
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List of All Claims and Bills Approved for Payment
For Payments Dated 3/3/2019 through 3/9/2019

Vendor Name Amount PaidDiscount  TakenDateNo. DescriptionInvoice No. Invoice Amount Payment Total

Sorted by Payment Number

LIST # 963

Payment Payment

3/11/2019

$3,496.90IMAGEX3/5/19xxx311539 Postage  3,496.90  0.00  3,496.90217483

$28,414.00JOBTRAIN3/5/19xxx311540 Contracts/Service Agreements  28,414.00  0.00  28,414.00YOUTHFY1907

$305.69KME FIRE APPARATUS3/5/19xxx311541 Parts, Vehicles & Motor Equip  305.69  0.00  305.69CA547317

$1,332.00KANOPY INC3/5/19xxx311542 Library Periodicals/Databases  1,332.00  0.00  1,332.00149473-PPU

$9,683.35KIMLEY HORN & ASSOC INC3/5/19xxx311543 Consultants  6,589.80  0.00  6,589.8013098068

Professional Services  3,093.55  0.00  3,093.5513204820

$477.42L N CURTIS & SONS INC3/5/19xxx311544 General Supplies  477.42  0.00  477.42INV258228

$1,727.00LTI ELECTRIC INC3/5/19xxx311545 Facilities Maintenance & Repair Labor  285.00  0.00  285.003234

Facilities Maint & Repair - Labor  1,140.00  0.00  1,140.003267

Facilities Maint & Repair - Materials  17.00  0.00  17.003267

Facilities Maintenance & Repair Labor  285.00  0.00  285.003268

$825.00LANCE WEISSER3/5/19xxx311546 Graphics Services  825.00  0.00  825.00Y5A

$3,520.00LANCESOFT, INC.3/5/19xxx311547 Professional Services  3,520.00  0.00  3,520.00LR-2019-89323

$3,990.10LEIGHTON STONE CORP3/5/19xxx311548 Miscellaneous Equipment Parts & Supplies  3,990.10  0.00  3,990.101199713

$10,000.00LIVE OAK ADULT DAY SERVICES3/5/19xxx311549 Outside Group Funding  10,000.00  0.00  10,000.001819-819720 #1

$1,108.80LORI NEUMANN3/5/19xxx311550 Rec Instructors/Officials  1,108.80  0.00  1,108.80LN2019JF

$570.00MSI FUEL MANAGEMENT INC3/5/19xxx311551 Equipment Maintenance & Repair Labor  570.00  0.00  570.004635

$855.43MALLORY SAFETY & SUPPLY LLC3/5/19xxx311552 Inventory Purchase  855.43  0.00  855.434603809

$17,960.43MANSFIELD OIL CO3/5/19xxx311553 Inventory Purchase  17,960.43  0.00  17,960.43357521

$3,521.00MCNABB CONSTRUCTION INC3/5/19xxx311554 Services Maintain Land Improv  3,521.00  0.00  3,521.00WPCP-08

$4,796.00MICROBIZ SECURITY COMPANY3/5/19xxx311555 Bldg Maint Matls & Supplies  4,796.00  0.00  4,796.0057350

$2,207.08MIDWEST TAPE3/5/19xxx311556 Library Periodicals/Databases  2,207.08  0.00  2,207.0897056801

$2,018.28MUNICIPAL MAINTENANCE EQUIPMENT 

INC

3/5/19xxx311557 Parts, Vehicles & Motor Equip  519.44  0.00  519.440135061-IN

Parts, Vehicles & Motor Equip  1,498.84  0.00  1,498.840135395-IN

$619.76NAPA AUTO PARTS3/5/19xxx311558 Parts, Vehicles & Motor Equip  9.93  0.00  9.935983-450692

Parts, Vehicles & Motor Equip  33.07  0.00  33.075983-450902

Parts, Vehicles & Motor Equip  31.48  0.00  31.485983-450944

Parts, Vehicles & Motor Equip  33.73  0.00  33.735983-451028

Parts, Vehicles & Motor Equip  34.82  0.00  34.825983-451128

Parts, Vehicles & Motor Equip  113.61  0.00  113.615983-451130

Parts, Vehicles & Motor Equip  2.07  0.00  2.075983-451284
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List of All Claims and Bills Approved for Payment
For Payments Dated 3/3/2019 through 3/9/2019

Vendor Name Amount PaidDiscount  TakenDateNo. DescriptionInvoice No. Invoice Amount Payment Total

Sorted by Payment Number

LIST # 963

Payment Payment

3/11/2019

Parts, Vehicles & Motor Equip  15.78  0.00  15.785983-451346

Parts, Vehicles & Motor Equip  11.71  0.00  11.715983-451680

Parts, Vehicles & Motor Equip  104.29  0.00  104.295983-451893

Parts, Vehicles & Motor Equip  10.32  0.00  10.325983-452102

Parts, Vehicles & Motor Equip  19.75  0.00  19.755983-452103

Parts, Vehicles & Motor Equip  164.87  0.00  164.875983-452108

Parts, Vehicles & Motor Equip  21.00  0.00  21.005983-452145

Parts, Vehicles & Motor Equip  13.33  0.00  13.335983-452160

$6,612.00NRG CLEAN POWER INC3/5/19xxx311560 Customer Loans Disbursed  6,612.00  0.00  6,612.00R1718-1(L) #3

$5,400.00NORTHERN CALIFORNIA NURSING 

ACADEMY LLC

3/5/19xxx311561 DED Services/Training - Training  5,400.00  0.00  5,400.000029

$3,096.42OCCUPATIONAL TRAINING INSTITUTE3/5/19xxx311562 DED Services/Training - Training  1,318.91  0.00  1,318.91WIA-1433

DED Services/Training - Training  1,777.51  0.00  1,777.51WIL-1429

$186.50OMEGA ENGRAVING3/5/19xxx311563 Customized Products  131.75  0.00  131.752008

General Supplies  54.75  0.00  54.752024

$282.96OVERDRIVE INC3/5/19xxx311564 Library Periodicals/Databases  282.96  0.00  282.96910DA19036788

$5,189.47P&A ADMINISTRATIVE SERVICES INC3/5/19xxx311565 Miscellaneous Payment  4,989.47  0.00  4,989.47459649

Miscellaneous Payment  200.00  0.00  200.00459653

$2,887.41P&R PAPER SUPPLY CO INC3/5/19xxx311566 Inventory Purchase  2,887.41  0.00  2,887.4130241855-00

$478.00PACIFIC COAST TRANE CONTROLS3/5/19xxx311567 Facilities Maintenance & Repair Labor  478.00  0.00  478.00S94563

$177.00PACIFIC WEST SECURITY INC3/5/19xxx311568 Alarm Services  177.00  0.00  177.0016860

$5,527.64PETERSON3/5/19xxx311569 Miscellaneous Equipment Parts & Supplies  2,033.00  0.00  2,033.00PC240033432

Miscellaneous Equipment Parts & Supplies  2,002.25  0.00  2,002.25PC240033488

Miscellaneous Equipment Parts & Supplies -389.85  0.00 -389.85PR240005394

Fuel, Oil & Lubricants -25,789.40  0.00 -25,789.40PR240005423

Equipment Rental/Lease  8,569.14  0.00  8,569.14R324417

Misc Equip Maint & Repair - Labor  1,572.00  0.00  1,572.00SW240153857

Misc Equip Maint & Repair - Materials  2,234.68  0.00  2,234.68SW240153857

Misc Equip Maint & Repair - Labor  3,796.58  0.00  3,796.58SW240153994

Misc Equip Maint & Repair - Materials  2,586.57  0.00  2,586.57SW240153994

Misc Equip Maint & Repair - Labor  4,396.04  0.00  4,396.04SW240154939
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Misc Equip Maint & Repair - Materials  2,241.91  0.00  2,241.91SW240154939

Misc Equip Maint & Repair - Labor  1,553.00  0.00  1,553.00SW240154965

Misc Equip Maint & Repair - Materials  721.72  0.00  721.72SW240154965

$645.72PINE CONE LUMBER CO INC3/5/19xxx311571 Inventory Purchase  652.24  6.52  645.72799099

$712.64POWER PLAN - OIB3/5/19xxx311572 Parts, Vehicles & Motor Equip  108.49  0.00  108.4911315288

Parts, Vehicles & Motor Equip  124.33  0.00  124.3311330327

Parts, Vehicles & Motor Equip  479.82  0.00  479.8211333677

$66,714.00PREFERRED BENEFIT INSURANCE ADMIN 

INC

3/5/19xxx311573 Insurances - Dental  55,206.00  0.00  55,206.00EIA27439

Insurances - Vision  11,508.00  0.00  11,508.00EIA27439

$570.00QUALITY GLASS AND TINT3/5/19xxx311574 Automotive Maintenance & Repair Labor  285.00  0.00  285.0015785

Automotive Maintenance & Repair Labor  285.00  0.00  285.0015818

$235.60R E P NUT N BOLT GUY3/5/19xxx311575 Inventory Purchase  92.93  0.00  92.9330338

Inventory Purchase  142.67  0.00  142.6730345

$11,200.00RADGOV INC3/5/19xxx311576 Professional Services  560.00  0.00  560.00CSV19020101

Professional Services  2,800.00  0.00  2,800.00CSV19021001

Professional Services  2,800.00  0.00  2,800.00CSV19021701

Professional Services  2,240.00  0.00  2,240.00CSV19022401

Professional Services  2,800.00  0.00  2,800.00CSV19030301

$31,625.00RFSIGNALMAN3/5/19xxx311577 Contracts/Service Agreements  31,625.00  0.00  31,625.001075

$23,175.00RACY MING ASSOC LLC3/5/19xxx311578 Contracts/Service Agreements  18,000.00  0.00  18,000.00JAN/FEB2019

Contracts/Service Agreements  5,175.00  0.00  5,175.00JAN19-FEB19

$117.20RAYVERN LIGHTING SUPPLY CO INC3/5/19xxx311579 Inventory Purchase  117.20  0.00  117.2060680-0

$231.33READYREFRESH BY NESTLE3/5/19xxx311580 Food Products  32.91  0.00  32.9119B0023956113

Food Products  198.42  0.00  198.4219B0029664380

$508.10REED & GRAHAM INC3/5/19xxx311581 Materials - Land Improve  508.10  0.00  508.10938471

$2,457.00ROBIN PICKEL3/5/19xxx311582 Rec Instructors/Officials  2,457.00  0.00  2,457.00RP2019JF

$64.80SASE CO INC3/5/19xxx311583 Parts, Vehicles & Motor Equip  31.44  0.00  31.44INV215383

Parts, Vehicles & Motor Equip  33.36  0.00  33.36INV216079

$115.69SAFEWAY INC3/5/19xxx311584 Food Products  11.12  0.00  11.12721177-021319

Food Products  87.16  0.00  87.16807308-022219

General Supplies  17.41  0.00  17.41809377-022719
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$500.00SANTA CLARA COUNTY FIRE CHIEFS 

ASSN

3/5/19xxx311585 Membership Fees  500.00  0.00  500.00070118-063019

$2,197.50SIERRA PACIFIC TURF SUPPLY INC3/5/19xxx311586 Materials - Land Improve  1,246.80  0.00  1,246.800544958-IN

Materials - Land Improve  950.70  0.00  950.700544959-IN

$7,465.00SILICON VALLEY TOW3/5/19xxx311587 Vehicle Towing Services  2,590.00  0.00  2,590.0079750

Vehicle Towing Services  2,675.00  0.00  2,675.0079751

Vehicle Towing Services  2,200.00  0.00  2,200.0079752

$6,976.00STUDIO EM GRAPHIC DESIGN3/5/19xxx311588 General Supplies  6,213.00  0.00  6,213.0017414

Graphics Services  163.50  0.00  163.5017433

Graphics Services  599.50  0.00  599.5017435

$545.00SUNNYVALE TOWING INC3/5/19xxx311589 Vehicle Towing Services  45.00  0.00  45.00302950

Vehicle Towing Services  500.00  0.00  500.00303641

$592.31SUPPLYWORKS3/5/19xxx311590 Inventory Purchase  241.54  2.22  239.324709979999

Inventory Purchase  356.26  3.27  352.99479751067

$156.18THE ARCANUM GROUP3/5/19xxx311591 Professional Services  156.18  0.00  156.18000922

$385.25TOGOS SUNNYVALE3/5/19xxx311592 Food Products  300.00  0.00  300.0011

Food Products  85.25  0.00  85.258

$3,404.31TURF & INDUSTRIAL EQUIPMENT CO3/5/19xxx311593 Parts, Vehicles & Motor Equip  81.75  0.00  81.75IV29055

Parts, Vehicles & Motor Equip -24.53  0.00 -24.53IV29068

Parts, Vehicles & Motor Equip  127.85  0.00  127.85IV29118

Parts, Vehicles & Motor Equip  165.25  0.00  165.25IV29119

Parts, Vehicles & Motor Equip  128.02  0.00  128.02IV29120

Parts, Vehicles & Motor Equip  400.35  0.00  400.35IV29150

Parts, Vehicles & Motor Equip  400.35  0.00  400.35IV29151-2019

Parts, Vehicles & Motor Equip  177.29  0.00  177.29IV29173

Parts, Vehicles & Motor Equip  21.95  0.00  21.95IV29180

Parts, Vehicles & Motor Equip  82.01  0.00  82.01IV29181

Parts, Vehicles & Motor Equip  1,730.83  0.00  1,730.83IV29205

Parts, Vehicles & Motor Equip  113.19  0.00  113.19IV29305

$466.55TURF STAR INC3/5/19xxx311595 Parts, Vehicles & Motor Equip  49.37  0.00  49.377048286-00

Parts, Vehicles & Motor Equip  42.01  0.00  42.017048287-00
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Parts, Vehicles & Motor Equip  375.17  0.00  375.177049233-00

$533.00UC REGENTS3/5/19xxx311596 DED Services/Training - Training  533.00  0.00  533.001018226-184

$325.50US HEALTHWORKS MEDICAL GROUP PC3/5/19xxx311597 Pre-Employment Testing  325.50  0.00  325.503469245-CA

$33,134.00UNIVERSITY OF CALIFORNIA SANTA 

CRUZ

3/5/19xxx311598 DED Services/Training - Training  695.00  0.00  695.0057779

DED Services/Training - Training  600.00  0.00  600.00577963

DED Services/Training - Training  574.00  0.00  574.00577973

DED Services/Training - Training  396.00  0.00  396.00577978

DED Services/Training - Training  421.00  0.00  421.0057816

DED Services/Training - Training  434.00  0.00  434.0058038

DED Services/Training - Training  576.00  0.00  576.0058061

DED Services/Training - Training  466.50  0.00  466.5058111

DED Services/Training - Training  572.00  0.00  572.0058158

DED Services/Training - Training  5,310.00  0.00  5,310.0058423

DED Services/Training - Training  5,400.00  0.00  5,400.0058437

DED Services/Training - Training  2,632.50  0.00  2,632.5058439

DED Services/Training - Training  4,842.00  0.00  4,842.0058441

DED Services/Training - Training  4,815.00  0.00  4,815.0058443

DED Services/Training - Training  5,400.00  0.00  5,400.0058445

$275.00V & A CONSULTING ENGINEERS3/5/19xxx311600 Engineering Services  275.00  0.00  275.0018206

$3,721.49VALLEY OIL CO3/5/19xxx311601 Fuel, Oil & Lubricants  526.86  0.00  526.8643858

Fuel, Oil & Lubricants  541.57  0.00  541.5743868

Fuel, Oil & Lubricants  143.88  0.00  143.8843894

Fuel, Oil & Lubricants  1,885.70  0.00  1,885.7043902

Fuel, Oil & Lubricants  623.48  0.00  623.4843934

$671.21VERITIV OPERATING COMPANY3/5/19xxx311602 General Supplies -64.91  0.00 -64.91035-32256581

General Supplies  298.06  0.00  298.06035-32290115

General Supplies  438.06  0.00  438.06035-32301595

$1,300.00WATER ONE INDUSTRIES INC3/5/19xxx311603 Facilities Maintenance & Repair Labor  1,300.00  0.00  1,300.00115519

$280.25WAUKESHA PEARCE INDUSTRIES3/5/19xxx311604 Miscellaneous Equipment Parts & Supplies  280.25  0.00  280.25720572

$5,824.64WEST VALLEY STAFFING GROUP3/5/19xxx311605 Salaries - Contract Personnel  1,226.24  0.00  1,226.24247357

Salaries - Contract Personnel  1,532.80  0.00  1,532.80247880
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Salaries - Contract Personnel  1,532.80  0.00  1,532.80248611

Salaries - Contract Personnel  1,532.80  0.00  1,532.80249560

$128.16WINSUPPLY OF SILICON VALLEY3/5/19xxx311606 Water Meters  128.16  0.00  128.16698213 00

$3,300.00WITMER TYSON IMPORTS INC3/5/19xxx311607 Canine Program Expenditures  3,300.00  0.00  3,300.00T12983

$133.85WAITER.COM INC3/5/19xxx311608 Food Products  133.85  0.00  133.85J0226740839

$4,000.00CITY OF MOUNTAIN VIEW3/5/19xxx311609 Services Maintain Land Improv  4,000.00  0.00  4,000.00AR192000

$112,627.17PACIFIC GAS & ELECTRIC CO3/5/19xxx311610 Utilities - Electric  277.82  0.00  277.8211008300870119

Utilities - Electric  453.08  0.00  453.0811023476280119

Utilities - Electric  615.32  0.00  615.3211023824480119

Utilities - Electric  4,674.21  0.00  4,674.2111054204050119

Utilities - Electric  2,346.61  0.00  2,346.6111059220090119

Utilities - Gas  2,634.83  0.00  2,634.8311059220250119

Utilities - Gas  945.36  0.00  945.3611059220400119

Utilities - Gas  2,758.25  0.00  2,758.2511059220450119

Utilities - Gas  257.16  0.00  257.1611059220500119

Utilities - Electric  600.20  0.00  600.2011059220550119

Utilities - Gas  5,483.17  0.00  5,483.1711059220600119

Utilities - Electric  1,186.31  0.00  1,186.3111059220640119

Utilities - Gas  4,293.20  0.00  4,293.2011059220750119

Utilities - Gas  441.56  0.00  441.5611059220900119

Utilities - Electric  309.05  0.00  309.0511059220930119

Utilities - Electric  468.61  0.00  468.6111059221020119

Utilities - Gas  274.77  0.00  274.7711059221050119

Utilities - Electric  865.89  0.00  865.8911059221060119

Utilities - Electric  499.00  0.00  499.0011059221080119

Utilities - Gas  324.66  0.00  324.6611059221150119

Utilities - Electric  4,053.24  0.00  4,053.2411059221180119

Utilities - Electric  858.88  0.00  858.8811059221280119

Utilities - Gas  368.37  0.00  368.3711059221350119

Utilities - Gas  4,401.99  0.00  4,401.9911059221400119

Utilities - Gas  241.83  0.00  241.8311059221600119
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Utilities - Electric  270.34  0.00  270.3411059221680119

Utilities - Gas  434.24  0.00  434.2411059221700119

Utilities - Electric  1,394.86  0.00  1,394.8611059221730119

Utilities - Electric  6,604.31  0.00  6,604.3111059221930119

Utilities - Electric  0.46  0.00  0.4611059222190119

Utilities - Electric  1,208.27  0.00  1,208.2711059222630119

Utilities - Electric  533.05  0.00  533.0511059222720119

Utilities - Electric  7,323.68  0.00  7,323.6811059224060119

Utilities - Electric  11.28  0.00  11.2811059224270119

Utilities - Electric  258.36  0.00  258.3611059224730119

Utilities - Gas  1,104.29  0.00  1,104.2911059225100119

Utilities - Electric  514.06  0.00  514.0611059225290119

Utilities - Electric  1,519.97  0.00  1,519.9711059225550119

Utilities - Gas  4,141.54  0.00  4,141.5411059225650119

Utilities - Electric  4,731.46  0.00  4,731.4611059226380119

Utilities - Electric  502.83  0.00  502.8311059226470119

Utilities - Electric  5,260.74  0.00  5,260.7411059226810119

Utilities - Electric  449.06  0.00  449.0611059227030119

Utilities - Electric  2,118.65  0.00  2,118.6511059227060119

Utilities - Electric  3,209.13  0.00  3,209.1311059227230119

Utilities - Electric  298.28  0.00  298.2811059227650119

Utilities - Electric  2,569.64  0.00  2,569.6411059227850119

Utilities - Electric  3,918.65  0.00  3,918.6511059228050119

Utilities - Electric  6,448.64  0.00  6,448.6411059228580119

Utilities - Electric  288.62  0.00  288.6211059228670119

Utilities - Electric  3,318.06  0.00  3,318.0611059229250119

Utilities - Electric  2,672.81  0.00  2,672.8111059229470119

Utilities - Electric  5,304.10  0.00  5,304.1011059229910119

Utilities - Electric  2,037.36  0.00  2,037.3611059229990119

Utilities - Electric  151.62  0.00  151.6211082505320119

Utilities - Electric  34.00  0.00  34.0035642593051118
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Utilities - Electric  17.08  0.00  17.0835692937871118

Utilities - Gas  4,344.36  0.00  4,344.3661266000050119

$247.67ARCO #70843/5/19xxx311615 Business License Tax  247.67  0.00  247.67073263

$67.00BO DING3/5/19xxx311616 Misc Public Safety Permits & Services  67.00  0.00  67.00366

$130.32CONKLIN BROS OF SAN JOSE INC3/5/19xxx311617 Business License Tax  130.32  0.00  130.32054127

$4,313.53DPM PROPERTY MANAGEMENT INC3/5/19xxx311618 Refund Utility Account Credit  4,313.53  0.00  4,313.53192187-75134

$35.93J P J3/5/19xxx311619 Business License Tax  35.93  0.00  35.93056384

$1,300.00LISIA ORTEGA PILO3/5/19xxx311620 Refund Recreation Fees  1,300.00  0.00  1,300.00419264

$184.31MIRIAM CATER3/5/19xxx311621 Refund Utility Account Credit  184.31  0.00  184.31187409-75920

$521.28PACIFIC HEAT TREATING3/5/19xxx311622 Business License Tax  521.28  0.00  521.28BL010205 19-20

$210.40PERMIT SERVICES INC3/5/19xxx311623 Permit - Building  210.40  0.00  210.402019-0320

$80.53ROBIN S MEADOWS3/5/19xxx311624 Refund Utility Account Credit  80.53  0.00  80.53179861-27878

$350.00SANDRA RODRIGUEZ3/5/19xxx311625 Refund Recreation Fees  350.00  0.00  350.00419638

$123.94SIERRA PACIFIC TURF SUPPLY INC3/5/19xxx311626 Business License Tax  123.94  0.00  123.94BL059571 19-20

$200.00AAA SPEEDY SMOG TEST ONLY STATION3/7/19xxx311627 Automotive Maintenance & Repair Labor  40.00  0.00  40.00028557

Automotive Maintenance & Repair Labor  40.00  0.00  40.00028562

Automotive Maintenance & Repair Labor  40.00  0.00  40.00028567

Automotive Maintenance & Repair Labor  40.00  0.00  40.00028595

Automotive Maintenance & Repair Labor  40.00  0.00  40.00028600

$606.90ADIDAS AMERICA INC.3/7/19xxx311628 Inventory Purchase  306.00  45.90  260.106177019621

Inventory Purchase  408.00  61.20  346.806177144987

$1,210.00AIR EXCHANGE INC3/7/19xxx311629 Facilities Maint & Repair - Labor  937.50  0.00  937.5043768

Facilities Maint & Repair - Materials  272.50  0.00  272.5043768

$333.44AMY RUTHERFORD-FETZER3/7/19xxx311630 DED Services/Training - Books  275.44  0.00  275.44CK REQ 19-136

DED Services/Training - Support Services  58.00  0.00  58.00CK REQ 19-136

$11,359.28APPLEONE EMPLOYMENT SERVICES3/7/19xxx311631 Salaries - Contract Personnel  11,340.55  0.00  11,340.5501-5151194

Travel Expenses - Mileage  18.73  0.00  18.7301-5151194

$37,637.97ASCENT ENVIRONMENTAL3/7/19xxx311633 Developer Passthroughs-Downtown 

Projects

 37,637.97  0.00  37,637.9718010084.01-4

$1,257.60ASTRA RADIO COMMUNICATIONS3/7/19xxx311634 General Supplies  1,257.60  0.00  1,257.6088534

$3,250.00ATLASSIAN PTY LTD3/7/19xxx311635 Software As a Service  3,250.00  0.00  3,250.00AT-72406455

$148.83BAKER & TAYLOR3/7/19xxx311636
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Library Acquisitions, Books  144.35  0.00  144.354012470312

Library Materials Preprocessing  4.48  0.00  4.484012470312

$976.14BAUER COMPRESSORS INC3/7/19xxx311637 Safety Equipment Maintenance & Repair  976.14  0.00  976.140000244745RE

$7,222.20BAY AREA CHILDREN'S THEATRE3/7/19xxx311638 Rec Instructors/Officials  7,222.20  0.00  7,222.201349

$1,320.00BAY AREA NEWS GROUP DIGITAL FIRST 

MEDIA

3/7/19xxx311639 Advertising Services  202.00  0.00  202.000006273384

Advertising Services  980.00  0.00  980.000006277232

Advertising Services  39.00  0.00  39.000006277829

Advertising Services  99.00  0.00  99.000006280499

$1,968.69BAY COUNTIES WASTE SERVICES3/7/19xxx311640 Recycling Services -55,546.62  0.00 -55,546.62025922REV

Recycling Services  57,515.31  0.00  57,515.31027584

$638.00BAY-VALLEY PEST CONTROL INC3/7/19xxx311641 Services Maintain Land Improv  62.00  0.00  62.000253472

Services Maintain Land Improv  62.00  0.00  62.000253482

Facilities Maintenance & Repair Labor  514.00  0.00  514.000254739

Services Maintain Land Improv  0.00  0.00  0.000254739

$309.41BELKORP AG LLC3/7/19xxx311642 Parts, Vehicles & Motor Equip  309.41  0.00  309.41523478

$1,167.39BOUND TREE MEDICAL LLC3/7/19xxx311643 Inventory Purchase  1,167.39  0.00  1,167.3983122856

$85.54BRANDON TRAN3/7/19xxx311644 DED Services/Training - Books  85.54  0.00  85.54CK REQ 19-133

$737.28BUCKLES-SMITH ELECTRIC CO3/7/19xxx311645 Miscellaneous Equipment Parts & Supplies  737.28  0.00  737.283132221-00

$125.00COSIPA3/7/19xxx311646 Membership Fees  125.00  0.00  125.00APR/11/2019

$63,610.01CALIFORNIA SPORTS CENTER3/7/19xxx311647 Rec Instructors/Officials  63,610.01  0.00  63,610.01CSC0119

$6,759.48CALLANDER ASSOC3/7/19xxx311648 Consultants  6,759.48  0.00  6,759.4818054-3

$873.49CALTEST ANALYTICAL LABORATORY3/7/19xxx311649 Water Lab Services  700.00  0.00  700.00595204

Water Lab Services  57.83  0.00  57.83595211

Water Lab Services  115.66  0.00  115.66595295

$537.50CALTRONICS BUSINESS SYSTEMS3/7/19xxx311650 Misc Equip Maint & Repair - Labor  442.50  0.00  442.502702971

Misc Equip Maint & Repair - Labor  95.00  0.00  95.002707225

$210.00CAREER DEVELOPMENT SOLUTIONS LLC3/7/19xxx311652 DED Services/Training - Training  210.00  0.00  210.001520

$5,444.89CATHOLIC CHARITIES OF SANTA CLARA 

COUNTY

3/7/19xxx311653 Outside Group Funding  5,444.89  0.00  5,444.891

$2,196.55CLEAN HARBORS ENVIRONMENTAL 

SERVICES INC

3/7/19xxx311654 HazMat Disposal - Hazardous Waste 

Disposal

 2,196.55  0.00  2,196.551002698170

$150.00CYBERSOURCE CORP3/7/19xxx311655 Software As a Service  75.00  0.00  75.00235901168064
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Software As a Service  75.00  0.00  75.00235927395617

$1,360.00DKS ASSOC3/7/19xxx311656 Consultants  1,360.00  0.00  1,360.000069159

$3,606.00DANCE FORCE LLC3/7/19xxx311657 Rec Instructors/Officials  3,606.00  0.00  3,606.001143

$21,697.83DELL MARKETING LP3/7/19xxx311658 Computer Hardware  2,105.98  0.00  2,105.9810300081170

Computer Hardware  2,138.04  0.00  2,138.0410300174593

Computer Hardware  12,828.19  0.00  12,828.1910300174606

Computer Hardware  1,081.49  0.00  1,081.4910300643499

General Supplies  725.45  0.00  725.4510301011151

DED Equipment Replacement  2,622.07  0.00  2,622.0710301534200

Computer Hardware  196.61  0.00  196.6110301722198

$902.92E-Z-GO TEXTRON INC3/7/19xxx311659 Parts, Vehicles & Motor Equip  902.92  0.00  902.9291718575

$21,817.67EOA INC3/7/19xxx311660 Consultants  21,817.67  0.00  21,817.67SU58-1218

$50,863.11ECONOLITE SYSTEMS INC3/7/19xxx311661 Services Maintain Land Improv  4,317.30  0.00  4,317.3026798

Services Maintain Land Improv  6,875.72  0.00  6,875.7226799

Services Maintain Land Improv  116.91  0.00  116.9126812

Services Maintain Land Improv  392.24  0.00  392.2426839

Services Maintain Land Improv  30,482.36  0.00  30,482.3626879

Services Maintain Land Improv  8,678.58  0.00  8,678.5826906

$180.00FAST RESPONSE ON-SITE TESTING INC3/7/19xxx311662 Medical Services  96.92  0.00  96.92151477

Contracts/Service Agreements  83.08  0.00  83.08151477

$109.61FEDEX3/7/19xxx311663 Postage  71.38  0.00  71.386-364-72439

Postage  32.48  0.00  32.486-448-56114

Mailing & Delivery Services  5.75  0.00  5.756-462-25226

$2,616.38FEHR & PEERS3/7/19xxx311664 Professional Services  2,616.38  0.00  2,616.38127921

$56,257.55FIRE & RISK ALLIANCE LLC3/7/19xxx311665 Miscellaneous Services  56,257.55  0.00  56,257.55132-001-32

$2,340.70FITGUARD INC3/7/19xxx311666 Facilities Maintenance & Repair Labor  1,700.00  0.00  1,700.000000152914

Misc Equip Maint & Repair - Labor  195.00  0.00  195.000000155103

Misc Equip Maint & Repair - Materials  68.67  0.00  68.670000155103

Misc Equip Maint & Repair - Labor  195.00  0.00  195.000000155104

Misc Equip Maint & Repair - Materials  182.03  0.00  182.030000155104

$190.03GALE/CENGAGE LEARNING3/7/19xxx311667 Library Acquisitions, Books  40.10  0.00  40.1066573504
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Library Acquisitions, Books  27.89  0.00  27.8966626276

Library Acquisitions, Books  28.77  0.00  28.7766626595

Library Acquisitions, Books  93.27  0.00  93.2766640267

$36.88GARDENLAND POWER EQUIPMENT3/7/19xxx311668 Parts, Vehicles & Motor Equip  36.88  0.00  36.88647549

$883.52GOLDEN GATE MECHANICAL INC3/7/19xxx311669 Facilities Maintenance & Repair Labor  883.52  0.00  883.5233290

$107.89GOLDEN GATE TRUCK CENTER3/7/19xxx311670 Parts, Vehicles & Motor Equip  54.01  0.00  54.01F005900654:01

Parts, Vehicles & Motor Equip  53.88  0.00  53.88F005901683:01

$12,828.32GOODYEAR COMMERCIAL TIRE & 

SERVICE CTR

3/7/19xxx311671 Auto Maint & Repair - Labor  251.52  0.00  251.52189-1100670

Auto Maint & Repair - Materials  31.67  0.00  31.67189-1100670

Inventory Purchase  1,247.91  0.00  1,247.91189-1100751

Auto Maint & Repair - Labor  251.52  0.00  251.52189-1100754

Auto Maint & Repair - Materials  4.57  0.00  4.57189-1100754

Inventory Purchase  1,486.10  0.00  1,486.10189-1100770

Auto Maint & Repair - Labor  750.05  0.00  750.05189-1100776

Auto Maint & Repair - Materials  5,999.56  0.00  5,999.56189-1100776

Inventory Purchase  2,805.42  0.00  2,805.42189-1100780

$156.94GRAINGER3/7/19xxx311672 Inventory Purchase  156.94  0.00  156.949098213896

$387.00HAUTE CUISINE INC3/7/19xxx311673 Excursions  327.00  0.00  327.00130-2019

Food Products  60.00  0.00  60.00131-2019

$1,027.00HULA HALAU'O PI'ILANI3/7/19xxx311675 Rec Instructors/Officials  1,027.00  0.00  1,027.0002222019

$6,090.00HYDROSCIENCE ENGINEERS INC3/7/19xxx311676 Professional Services  2,000.00  0.00  2,000.00262013054

Professional Services  720.00  0.00  720.00262013055

Professional Services  3,370.00  0.00  3,370.00262013056

$33,467.75INGRAM LIBRARY SERVICES INC3/7/19xxx311677 Library Acquisitions, Books -25.28  0.00 -25.2838762880

Library Acquisitions, Books  1,478.86  0.00  1,478.8639069411

Library Materials Preprocessing  1,406.14  0.00  1,406.1439069411

Library Acquisitions, Books  2,713.95  0.00  2,713.9539069412

Library Materials Preprocessing  1,029.31  0.00  1,029.3139069412

Library Acquisitions, Books  299.16  0.00  299.1639069413

Library Acquisitions, Books  7,778.32  0.00  7,778.3239069414

Library Materials Preprocessing  407.99  0.00  407.9939069414
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Library Acquisitions, Books  7,099.57  0.00  7,099.5739069415

Library Materials Preprocessing  403.62  0.00  403.6239069415

Library Acquisitions, Books  6,668.40  0.00  6,668.4039069416

Library Materials Preprocessing  1,209.85  0.00  1,209.8539069416

Library Acquisitions, Books  2,283.71  0.00  2,283.7139069417

Library Materials Preprocessing  714.15  0.00  714.1539069417

$1,684.05INTERSTATE SALES3/7/19xxx311679 Materials - Land Improve  1,684.05  0.00  1,684.052008

$69.95IRVINE & JACHENS INC3/7/19xxx311680 Miscellaneous Services  69.95  0.00  69.952645

$130.58JAKES OF SUNNYVALE3/7/19xxx311681 General Supplies  130.58  0.00  130.5822619

$3,376.00JUMBO SHRIMP VOLLEYBALL LLC3/7/19xxx311682 Rec Instructors/Officials  3,376.00  0.00  3,376.00TV2019JF

$120.48KAMAL MAHMOUD3/7/19xxx311683 DED Services/Training - Books  120.48  0.00  120.48CK REQ 19-089

$3,046.40KENNEDY JENKS CONSULTANTS3/7/19xxx311684 HazMat Disposal - Hazardous Waste 

Disposal

 3,046.40  0.00  3,046.40128277

$1,154.15L N CURTIS & SONS INC3/7/19xxx311686 Inventory Purchase  663.65  0.00  663.65INV253834

Inventory Purchase  490.50  0.00  490.50INV260828

$5,820.30LPAS INC3/7/19xxx311687 Engineering Services  5,820.30  0.00  5,820.3033282

$1,593.75LANCESOFT, INC.3/7/19xxx311688 Professional Services  1,593.75  0.00  1,593.75LR-2019-89239

$335.26LANGUAGE SELECT LLC3/7/19xxx311689 Miscellaneous Services  335.26  0.00  335.2678639

$6,502.66LAW OFFICES OF GARY M BAUM3/7/19xxx311690 Legal Services  6,502.66  0.00  6,502.66001140

$35.00LEAGUE OF CALIFORNIA CITIES3/7/19xxx311691 Council Travel Expenses - Seat #6  35.00  0.00  35.001469

$9,237.84LIFEMOVES3/7/19xxx311692 Outside Group Funding  9,237.84  0.00  9,237.841819-827550 #2

$26,633.00MACIAS GINI AND OCONNELL LLP3/7/19xxx311693 Financial Services  2,500.00  0.00  2,500.00256846

Financial Services  5,394.00  0.00  5,394.00256847

Financial Services  3,733.00  0.00  3,733.00259919

Financial Services  2,256.00  0.00  2,256.00259920

Financial Services  12,750.00  0.00  12,750.00259921

$1,842.10MALLORY SAFETY & SUPPLY LLC3/7/19xxx311695 Inventory Purchase  90.25  0.00  90.254597452

Inventory Purchase  1,373.40  0.00  1,373.404603155

Inventory Purchase -90.25  0.00 -90.254604886

Inventory Purchase  468.70  0.00  468.704606270

$1,864.00MCLAUGHLIN PAINTING3/7/19xxx311696 Facilities Maint & Repair - Labor  520.00  0.00  520.007122915
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Facilities Maint & Repair - Materials  64.00  0.00  64.007122915

Facilities Maintenance & Repair Labor  1,280.00  0.00  1,280.007122944

$9,623.07MIDWEST TAPE3/7/19xxx311697 Library Acquis, Audio/Visual  3,736.41  0.00  3,736.4196987904

Library Acquis, Audio/Visual  428.78  0.00  428.7896987906

Library Acquis, Audio/Visual  2,320.47  0.00  2,320.4796987934

Library Acquis, Audio/Visual  562.22  0.00  562.2297019739

Library Acquis, Audio/Visual  2,454.29  0.00  2,454.2997020597

Library Acquis, Audio/Visual  120.90  0.00  120.9097020599

$106.50MOTT MACDONALD LLC3/7/19xxx311698 Engineering Services  106.50  0.00  106.50304781-52

$142.76NAPA AUTO PARTS3/7/19xxx311699 Parts, Vehicles & Motor Equip  56.57  0.00  56.575983-451192

Parts, Vehicles & Motor Equip  16.42  0.00  16.425983-451229

Parts, Vehicles & Motor Equip  69.77  0.00  69.775983-452290

$8,738.47NIELSEN MERKSAMER PARRINELLO 

GROSS &

3/7/19xxx311700 Legal Services  8,738.47  0.00  8,738.47186868

$3,607.75O'DELL ENGINEERING3/7/19xxx311701 Engineering Services  3,607.75  0.00  3,607.753524005

$2,226.67OCCUPATIONAL TRAINING INSTITUTE3/7/19xxx311702 DED Services/Training - Training  1,777.51  0.00  1,777.51WIA-1429

DED Services/Training - Training  1,323.43  0.00  1,323.43WIA-1430

DED Services/Training - Training  903.24  0.00  903.24WIA-1431

DED Services/Training - Training -1,777.51  0.00 -1,777.51WIL-1429REV

$93.25OMEGA ENGRAVING3/7/19xxx311703 Miscellaneous Services  93.25  0.00  93.252007

$359.75OPTONY INC3/7/19xxx311704 Consultants  359.75  0.00  359.75190406

$940.00PACIFIC COAST TRANE CONTROLS3/7/19xxx311705 Facilities Maintenance & Repair Labor  940.00  0.00  940.00S94359

$336.46PALO ALTO PLUMBING HEATING AND 

AIR

3/7/19xxx311706 Facilities Maint & Repair - Labor  303.75  0.00  303.7515756

Facilities Maint & Repair - Materials  32.71  0.00  32.7115756

$4,485.38PAN ASIAN PUBLICATIONS INC3/7/19xxx311707 Library Acquisitions, Books  1,740.07  0.00  1,740.07U-15926

Library Acquis, Audio/Visual  700.43  0.00  700.43U-15927

Library Acquisitions, Books  1,244.57  0.00  1,244.57U-15930

Library Acquisitions, Books  800.31  0.00  800.31U-15931

$9,496.30PETERSON3/7/19xxx311708 Equipment Rental/Lease  8,569.14  0.00  8,569.14R3224417

Equipment Rental/Lease -8,569.14  0.00 -8,569.14R324417REV

Misc Equip Maint & Repair - Labor  1,067.00  0.00  1,067.00SW240153962
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Misc Equip Maint & Repair - Materials  2,165.98  0.00  2,165.98SW240153962

Equipment Maintenance & Repair Labor  1,174.74  0.00  1,174.74SW240155442

Misc Equip Maint & Repair - Labor  4,396.04  0.00  4,396.04SW240155488

Misc Equip Maint & Repair - Materials  692.54  0.00  692.54SW240155488

$27.03PETERSON TRUCKS3/7/19xxx311709 Parts, Vehicles & Motor Equip  27.03  0.00  27.03405212P

$589.00POWERMOON ENTERPRISES LTD3/7/19xxx311710 General Supplies  589.00  0.00  589.001806 14223

$13,549.78PRIORITY 1 PUBLIC SAFETY EQUIPMENT3/7/19xxx311711 Auto Maint & Repair - Labor  3,285.00  0.00  3,285.007179

Auto Maint & Repair - Materials  9,744.78  0.00  9,744.787179

Automotive Maintenance & Repair Labor  520.00  0.00  520.007209

$2,278.70RDO EQUIPMENT CO3/7/19xxx311712 Parts, Vehicles & Motor Equip  1,023.30  0.00  1,023.30P82937

Parts, Vehicles & Motor Equip -1,023.30  0.00 -1,023.30P82938

Auto Maint & Repair - Labor  906.25  0.00  906.25W16157

Auto Maint & Repair - Materials  1,372.45  0.00  1,372.45W16157

$95.05READYREFRESH BY NESTLE3/7/19xxx311713 General Supplies  1.08  0.00  1.0819B0023360647

General Supplies  62.13  0.00  62.1319B5727863002

General Supplies  1.08  0.00  1.0819B5740153001

General Supplies  27.50  0.00  27.5019B5740154009

General Supplies  3.26  0.00  3.2619B5740156004

$302.36ROYAL BRASS INC3/7/19xxx311714 Parts, Vehicles & Motor Equip  247.54  0.00  247.54888451-001

Parts, Vehicles & Motor Equip  54.82  0.00  54.82889649-001

$906.88ROYAL COACH TOURS INC3/7/19xxx311715 Excursions  906.88  0.00  906.8815361

$94.10SAFEWAY INC3/7/19xxx311716 Food Products  18.08  0.00  18.08438701-022619

Food Products  76.02  0.00  76.02800262-022819

$5,048.89SENIOR ADULTS LEGAL ASSISTANCE3/7/19xxx311717 Outside Group Funding  5,048.89  0.00  5,048.891819-819720 #1

$43.59SHRIKANTH KATTEMALVADI3/7/19xxx311718 DED Services/Training - Books  43.59  0.00  43.59CK REQ 19-138

$835.39SMARSH INC3/7/19xxx311719 Software As a Service  835.39  0.00  835.39INV00470206

$2,272.85SONSRAY MACHINERY LLC3/7/19xxx311720 Parts, Vehicles & Motor Equip  1,803.20  0.00  1,803.20P10566-12

Parts, Vehicles & Motor Equip  469.65  0.00  469.65P10623-12

$531.62SRIXON GOLF3/7/19xxx311721 Inventory Purchase  531.62  0.00  531.625587971 SO

$155.00STATE WATER RESOURCES CONTROL 

BOARD

3/7/19xxx311722 Membership Fees  155.00  0.00  155.00OP#44401D5EX

AM
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$109.00STUDIO EM GRAPHIC DESIGN3/7/19xxx311723 Advertising Services  109.00  0.00  109.0017422

$1,888.00SUPERIOR AUTOMATIC SPRINKLER CO 

INC

3/7/19xxx311724 Facilities Maintenance & Repair Labor  1,888.00  0.00  1,888.0041001

$2,257.37TAYLORMADE GOLF CO3/7/19xxx311725 Inventory Purchase  640.80  12.34  628.4633544246

Inventory Purchase  93.78  1.76  92.0233544681

Inventory Purchase  1,129.26  20.79  1,108.4733544858

Inventory Purchase  170.83  3.17  167.6633547215

Inventory Purchase  265.83  5.07  260.7633549460

$2,400.00THE CONSULTING TEAM LLC3/7/19xxx311726 City Training Program  2,400.00  0.00  2,400.00911

$2,343.10TWIN OAKS MFG3/7/19xxx311727 Canine Program Expenditures  2,343.10  0.00  2,343.10201914

$501.34UNITED ROTARY BRUSH CORP3/7/19xxx311728 Parts, Vehicles & Motor Equip  501.34  0.00  501.34CI231163

$116.00UNITED VETERINARY SPECIALTY & 

EMERGENCY

3/7/19xxx311729 Professional Services  116.00  0.00  116.00580080

$13,736.56UNIVAR USA INC3/7/19xxx311730 Chemicals  3,528.79  0.00  3,528.79SJ921769

Chemicals  3,526.50  0.00  3,526.50SJ926254

Chemicals  3,298.75  0.00  3,298.75SJ926544

Chemicals  3,382.52  0.00  3,382.52SJ927193

$4,837.50UNIVERSITY OF CALIFORNIA SANTA 

CRUZ

3/7/19xxx311731 DED Services/Training - Training  4,837.50  0.00  4,837.5058435

$330.00VMI INC3/7/19xxx311732 Misc Equip Maint & Repair - Labor  330.00  0.00  330.00242221

$6,200.00VIASYN3/7/19xxx311733 Utilities - Electric  3,100.00  0.00  3,100.0026824

Utilities - Electric  3,100.00  0.00  3,100.0026825

$4,732.05VINCENT ELECTRIC MOTOR CO3/7/19xxx311734 Misc Equip Maint & Repair - Labor  3,337.50  0.00  3,337.500907260

Misc Equip Maint & Repair - Materials  1,394.55  0.00  1,394.550907260

$75.00WEST VALLEY COLLEGE3/7/19xxx311735 Special Events  75.00  0.00  75.00032019FAIR

$7,927.00WEST VALLEY STAFFING GROUP3/7/19xxx311736 Professional Services  2,039.50  0.00  2,039.50247510

Professional Services  2,236.39  0.00  2,236.39248260

Professional Services  1,743.36  0.00  1,743.36249191

Professional Services  1,907.75  0.00  1,907.75249802

$637.08WINSUPPLY OF SILICON VALLEY3/7/19xxx311737 Miscellaneous Equipment  615.25  0.00  615.25699196 00

Bldg Maint Matls & Supplies  21.83  0.00  21.83699502 00

$96.31YI FENG3/7/19xxx311738 DED Services/Training - Books  96.31  0.00  96.3120073000
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$401.09ZAYO GROUP LLC3/7/19xxx311739 Hardware Maintenance  401.09  0.00  401.092019030027428

$1,900.00MOLLY'S REVENGE3/7/19xxx311740 Special Events  1,900.00  0.00  1,900.0003162019

$26,324.68PACIFIC GAS & ELECTRIC CO3/7/19xxx311741 Utilities - Electric  24,671.32  0.00  24,671.3203142830050219

Utilities - Electric  1,653.36  0.00  1,653.3603153947310219

$125.00STATE WATER RESOURCES CONTROL 

BOARD

3/7/19xxx311742 Membership Fees  125.00  0.00  125.00CHAVEZ-R GR2

$134.32B R FLOORING INC3/7/19xxx311743 Business License Tax  134.32  0.00  134.32064369

$64.80CMG TRAVEL AND SERVICES3/7/19xxx311744 Business License Tax  64.80  0.00  64.80067002

$11.30DAVID W HEDGES3/7/19xxx311745 Lib - Lost & Damaged Circulation  11.30  0.00  11.30934062

$347.44GIBSON TRUST/BENSON TRUST3/7/19xxx311746 Business License Tax  347.44  0.00  347.44064074

$18.33QUALITY KITCHEN FABRICATORS INC3/7/19xxx311747 Business License Tax  18.33  0.00  18.33BL073670 17-18

$4,339.80T2 DEVELOPMENT3/7/19xxx311748 Refund Utility Account Credit  4,339.80  0.00  4,339.80186097-43734

$130.22TWIN CREEK SOFTBALL COM3/7/19xxx311749 Business License Tax  130.22  0.00  130.22BL013764 19-20

$6,371.00WAL-MART STORES INC3/7/19xxx311750 Business License Tax  6,371.00  0.00  6,371.00BL065933 18-19

$1,269,726.79Grand Total Payment Amount



City of Sunnyvale

Agenda Item

19-0219 Agenda Date: 3/26/2019

REPORT TO COUNCIL

SUBJECT
Approve the Downtown Sunnyvale Business Improvement District Annual Report for Fiscal Year
2018/19; and Adopt Resolution of Intention to Levy and Collect an Annual Assessment and
Reauthorize the BID for Fiscal Year 2019/20

BACKGROUND
A Business Improvement District (BID) is a funding tool that provides funding for specific activities
that must be reauthorized yearly by the City Council at the request of the BID Board (Board).
Businesses pay into the BID based on the benefit they receive as members of the district.

Pursuant to Sunnyvale Municipal Code Section 3.60.050, Establishment of benefit assessments, the
formula for calculating the BID assessment amount is determined by the Board and enacted by the
City. Business assessments are levied based on relative benefit from the activities to be funded. The
City collects the assessment fee and forwards the collected funds to the BID, minus an administrative
fee.

Downtown Sunnyvale BID
Approximately 215 businesses are located in the existing BID area, which is divided into three zones:
Zone A, Zone B, and Zone C. The current BID boundaries are Sunnyvale, Iowa, Mathilda and Evelyn
Avenues (Attachment 1, Page 8). Board members volunteer their time to lead and manage the BID.

The current Board members are:

· Joe Antuzzi, Il Postale, Board Chair

· Dr. Gary Gold, Dr. Gary Gold & Associates & Style Eyes Optique, Board Vice-Chair

· Leigh Odum, Leigh’s Favorite Books and Bookasaurus

· Irene Murphy, Fibbar MaGee’s

· Amit Rajgarhia, Dish Dash

· Victor Reynoso, Aloft Sunnyvale

· Crystal Zemlin, RiverRock Real Estate Group

The Board communicates with BID businesses to keep them informed about current projects
affecting downtown as well as other issues and programs. The BID offers businesses the means to
pool their resources by assessing themselves to collectively pay for programs, marketing, and special
events which would not be possible on an individual basis. Also, the Board promotes the downtown
area by maintaining an active website, social media, and downtown events.

EXISTING POLICY
Municipal Code Sections - Downtown Sunnyvale Business Improvement District:

Page 1 of 3
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3.60.050. Establishment of benefit assessments.
3.60.060. Purpose and use of benefit assessments.
3.60.110. Annual budget process.
3.60.120. Decisions regarding expenditure of funds.

ENVIRONMENTAL REVIEW
This action is not a project within the meaning of the California Environmental Quality Act (“CEQA”)
pursuant to CEQA Guidelines section 15378(b)(4) in that it involves the creation of government
funding mechanisms or other government fiscal activities that do not involve any commitment to any
specific project which may result in a potentially significant impact on the environment.

DISCUSSION
As part of the annual reauthorization, the Board is presenting the BID Fiscal Year 2018/19 report and
budget for Fiscal Year 2019/20. The Board is requesting that Council adopt the Resolution of
Intention (ROI) (Attachment 2) to begin the BID renewal process for Fiscal Year 2019/20.

As of January 2019, the BID collected a total of $35,740 of the $39,300 due from assessments for
Fiscal Year 2018/19. Expenditures are approximately $225,707 and revenues are approximately
$225,178. The proposed budget for Fiscal Year 2019/20 (Attachment 1, Pages 6 and 7), as approved
by the Board, is $234,800. This proposed budget includes $36,000 from BID assessments; $160,000
from special events, such as the Summer Music Series and possible sponsorships; and, $38,800
from corporate grants, matching funds from the City and other miscellaneous revenues. The Board
has requested an increase of the City’s matching funds from $30,000 to $40,000 increasing the BID’s
budget by $10,000. The increase request will be considered at the budget study workshop on March
7, 2019.

In Fiscal Year 2018/19, the BID produced events that drew visitors to Downtown Sunnyvale. Events
included the Summer Music Series, Jazz & Beyond Series, Magic of Sunnyvale Wine Stroll and the
Holiday Tree Lighting. The events attracted visitors and provided about 65% of the BID’s annual
revenue. The BID promotes BID businesses on their website (SunnyvaleDowntown.com), business
directory, Twitter, and Facebook (<https://www.facebook.com/sunnyvaledowntownassociation>)
posting highlights of different downtown businesses and events.

For the BID to be reauthorized for Fiscal Year 2019/20, Council must approve the BID’s Annual
Report (Attachment 1) and adopt the Resolution of Intention (Attachment 2).  Notice of the public
hearing on the BID will be published in a local newspaper and mailed to all BID members. Pursuant
to Sunnyvale Municipal Code Section 3.60.110, the Resolution of Intention sets a public hearing for
May 7, 2019 for the Council to consider all oral and written protests received on or before that date
regarding the levy and collection of the assessment and reauthorization of the BID for Fiscal Year
2019/20.

FISCAL IMPACT
Staff time from the Department of Finance is provided at an estimated cost of $3,500 annually for the
administration of the assessment. Because these costs are reimbursed by the BID, there is no fiscal
impact to the City for providing this service.

PUBLIC CONTACT
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19-0219 Agenda Date: 3/26/2019

Public contact was made by posting the Council agenda on the City's official-notice bulletin board
outside City Hall, at the Sunnyvale Senior Center, Community Center and Department of Public
Safety; and by making the agenda and report available at the Sunnyvale Public Library, the Office of
the City Clerk and on the City's website.

The BID Board also emailed all BID members the meeting announcement.

STAFF RECOMMENDATION
Approve the Fiscal Year 2018/19 BID Annual Report, adopt the Resolution of Intention to Levy and
Collect an Assessment and Reauthorize the Business Improvement District for Fiscal Year 2019/20,
and schedule the public hearing for May 7, 2019.

The BID produces events in Downtown Sunnyvale that continue to attract visitors to businesses
during and after the events. Over the past several years, the BID has continued to utilize tools that
expand outreach. Some of the tools include social media, business directory, and ad placement in
the local newspapers and hotel brochures. BID members appreciate the expanded marketing that
highlights different businesses on the website and Facebook that helps attract new customers.
Through shared resources paid by the BID assessment, the BID can provide additional marketing
tools that would otherwise not be available to individual businesses.

Prepared by: Maria Rodriguez, Administrative Analyst
Reviewed by: Connie Verceles, Economic Development Manager
Reviewed by: Teri Silva, Assistant City Manager
Approved by: Kent Steffens, City Manager

ATTACHMENTS
1. BID Annual Report and Budget
2. Resolution of Intention to Levy and Collect an Assessment and Reauthorize the Downtown

Sunnyvale Business Improvement District for Fiscal Year 2019/20

Page 3 of 3



February 1, 2019 

TO:     Mayor and City Councilmembers 
   City of Sunnyvale 
   456 W Olive Ave 
   Sunnyvale, CA 94086 

From: Michael Johnson & The SDA/BID Board 
       Sunnyvale Downtown Association (SDA) 

RE: Sunnyvale Downtown Association's 2019/2020 BID Renewal Request 

To the Mayor and City Councilmembers of Sunnyvale, 

First, I’d like to thank the City of Sunnyvale, the Mayor and City Council for your matching BID funds, 
support, and attendance of our events last season. We are looking forward to another great year of 
exciting events for the community, our downtown businesses, and the City of Sunnyvale.  

The SDA is requesting that the City reauthorize the BID for Fiscal Year 2019/2020. On January 17, 2019, 
the Board of Directors approved the 2019/2020 BID Budget. Attached is a copy of the SDA’s expense & 
revenue report for July 1, 2018 through June 30, 2019 actuals along with projections for the 2019/2020 
fiscal year. 

If you have any questions please do not hesitate to contact me at michael@sunnyvaledowntown.com or 
(408) 480-5437. Thank you for your continued support.

Sincerely, 

Michael Johnson 
Executive Director of the SDA 
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Sunnyvale Downtown Association's 2019/2020 State of the Downtown 

What is a BID 

A BID (Business Improvement District, authorized by State of California law) is a private sector funding tool that 
provides funding for the promotion and improvement of a specific area. All business license holders inside the said 
district are self-assessed an annual fee based on anticipated benefits they receive from the BID. The BID is 
reauthorized yearly by the City Council at the request of the businesses’ Board of Directors. A BID is a tool used by 
over 200 business areas in California, including Mountain View, Palo Alto, Santa Clara, Morgan Hill, and San Jose. 

The BID has legal requirements to be reauthorized. Specifically, the City Council must first approve the Annual 
Budget and then adopt a Request of Information (ROI) to reauthorize the BID for another year. Once the ROI is 
adopted, a public hearing must be held during a Council meeting. 

Businesses pay into the BID based on the benefit they receive as members of the district. The funds collected can 
only be used for projects within the BID boundaries. The business community maintains full control of all BID funds 
collected.  

The formula for defining our BID assessment amount is determined by the Board members, and not the City. The 
Sunnyvale Downtown Association (SDA) Board considers the type, size, and location of the businesses and 
determines the most equitable formula for each type of business. Assessments are levied on businesses based on 
relative benefit from the activities to be funded. The City collects the fee on an annual basis. Normally, BID 
assessments are included as a separate charge on the business license tax bill that every business within the BID 
boundaries receives. However, because Sunnyvale has a two-year business license tax cycle, a separate billing 
process is being used. All assessment funds collected by the City are returned to the BID through annual contract 
agreements. The City does collect a fee for administrative costs associated with this service. The cost is reviewed 
and adjusted annually as needed. 

The current Sunnyvale Downtown Association Board of Directors are: Chair - Joe Antuzzi, Il Postale, Vice Chair - 
Gary Gold, Dr. Gary Gold & Associates, Secretary - Leigh Odum, Leigh's Favorite Books, Treasurer - Joe Antuzzi, Il 
Postale, Members At Large – Amit Rajgarhia, Dish Dash, Irene Murphy, Fibbar MaGees, Victor Reynoso, aloft Hotel, 
Crystal Johnson, RiverRock Real Estate Group, and Michael Johnson, SDA Executive Director.  

Mission of the SDA 

Sunnyvale Downtown Association (SDA) is a non-profit membership-based organization whose mission is to 
promote, advocate and enhance the vitality of downtown Sunnyvale. The SDA is funded by the business 
improvement districts (BID) fees, City grants, sponsorships and revenue producing events.  

The Sunnyvale Downtown Association serves as the voice of downtown Sunnyvale by: 

• Advocating for policies, programs and events that support the economic growth of the downtown

• Acting as the downtown marketing arm, voice, and ambassador for the City of Sunnyvale

• Producing attractive events for the community

• Promoting downtown as a premier venue for other groups to produce events

• Working with other Community Based Organization's that share in the growth, beautification, and continual
vitality of downtown Sunnyvale

• Serving as the primary information portal to all events, attractions and programs stemming from the
downtown core
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Budget 

2018/19 BID fees collected from the businesses totaled $35,740 (16% of Income) and the City of Sunnyvale 
contribution (13%) acts as SDA foundational funding. The rest of SDA revenue comes from a combination of support 
from sponsorships, sales/concessions, and event participant fees. By state law, the BID money can only be used to 
support general business activities, promote public events, decorate public places, and provide entertainment inside 
the BID area. BID funds are used for a myriad of projects including: advertising, marketing materials, visitor guides, 
website, e-letters, street/holiday lighting and events.   

On January 29, 2019, the Board of Director’s approved the renewal of the BID. Attached is a copy of the SDA’s 
expense & revenue report for July 1, 2018 through June 30, 2019 (forecast) along with projections for the 2019/20 
fiscal year. Below we have included a brief overview of some of the major expense areas. I have also attached the 
full fiscal 2019/20 budget for your review. The SDA has restructured the budget starting with fiscal year 2018/19. The 
projections submitted for fiscal year 2018/19 have been updated to match the new budget structure. 

We were fortunate this year to have received City grant support and a larger level of sponsorship. This helped us in 
not only reaching but also exceeding our projected budget for this year, and for that we are grateful. We can't always 
guarantee that we will always have this level of sponsorship support, so we continue to rely on all support channels 
to ensure fiscal accountability. 

Account 2018 / 2019 
Actual Forecast 

2019 / 2020 
Projected 

 

INCOME 

BID Fees $35,740 $36,000  

City Contribution $30,000 $30,000  

City Grants $6,200 $7,000  

CityLine Marketing Support $2,100 $1,800  

Event Revenue (Sponsorship, Sales, Fees) $151,138 $160,000  

TOTAL INCOME $225,178 $234,800  

EXPENSES 

Personnel / Staffing Related $86,213 $97,000  

Office/General Admin Expenses $29,165 $29,923  

City Fees $7,192 $5,500  

Sales Tax $10,500 $15,500  

Stage ADA Compliance $4,200 $6,500  

Event Expenses $88,437 $88,000  

TOTAL EXPENSES $225,707 $242,423  

TOTAL PROFIT/LOSS ($529) ($7,623)  

Events 

This year the SDA has produced 11 Summer Series Music + Market, 8 Jazz & Beyond, 4 VUDU Movie Nights on 
Plaza del Sol, the Technology Business Expo in conjunction with the City, and our Annual Holiday Tree Lighting as 
well as plans are underway for the Magic of Sunnyvale Wine Stroll. Our 2018/19 events will gross $151K from the 
sales, sponsorships, and event participation fees. 

Additionally, Sunnyvale Downtown was a destination for other community events including: PAL Classic Car Show, 
Rides for Toys and the Sunnyvale State of the City. 
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Event Related Financial Breakdown 

All events stayed within budget. The focus in 2018/19 has been in operations management and improving the quality 
of our events. We optimized our contracted labor, used advanced marketing to promote events and improved our 
operations as well as communication. We attracted new sponsors, which helped balance reductions in 
sales/concessions and we met attendance expectations as well as increased interest in the Jazz & Beyond.  

Account 2018 / 2019 
Actual Forecast 

2019 / 2020 
Projected 

INCOME 

Summer Series Music + Market $66,861 $68,000 

Jazz & Beyond $27,043 $33,000 

Movie Night on Plaza del Sol $8,287 $9,000 

Technology Business Expo $5,000 $5,000 

Annual Holiday Tree Lighting $8,500 $10,000 

Magic of Sunnyvale & Wine Stroll $34,547 $34,000 

Classic Car Show $900 $1,000 

TOTAL EVENT INCOME $151,138 $160,000 

EXPENSES 

Summer Series Music + Market $43,368 $40,000 

Jazz & Beyond $12,000 $19,000 

Movie Night on Plaza del Sol $8,109 $7,000 

Technology Business Expo $5,000 $5,000 

Annual Holiday Tree Lighting $5,044 $6,000 

Magic of Sunnyvale & Wine Stroll $12,316 $11,000 

Marketing / Print / Stage / City Fees / Tax / Misc. $24,492 $27,500 

TOTAL EVENT RELATED EXPENSES $110,329 $115,500 

TOTAL EVENT PROFIT/LOSS $40,809 $44,500 

Our event income is dependent on obtaining event sponsorship. The Wine Stroll is late in the fiscal year and the 
Summer Series spans both fiscal years. Recent financial challenges include taxes and investment in augmenting our 
event stage for ADA compliance. We are confident we will achieve final sponsorship commitment but are dependent 
on City contributions as well. We are also considering requesting payments for hosted guest events downtown for 
access, basic support and promotion in 2019/20. 

Event Sponsorships & City Contribution 

We are very grateful for the continued support from the City and many Sponsors who have helped keep our SDA 
events growing and continuing to serve the community in 2018/19. We’d like to give special thanks to the City of 
Sunnyvale, CityLine Sunnyvale, Google, VUDU Movies & TV, Walmart Labs, Baidu, Specialty Waste, Meriwest 
Credit Union, Sand Hill Property Management, Kenneth Rodrigues & Partners, Murphy Square, KettlePop and UFC 
Gym. 

We believe our downtown businesses need City and Sponsorship support for these events more than ever. With 
ongoing downtown development, the new minimum wage increase, and the high cost to do business in downtown 
Sunnyvale, the events allow for business owners to maintain some level of profitability and their business livelihood. 
Since September three businesses have closed and we fear that this is only the beginning as small businesses work 
to adjust and hopefully survive during these turbulent times. 

Without sponsorship as well as City support, we cannot guarantee delivery of the events which are so critical to 
attracting new people downtown. We currently need to wait each year until mid to late January to have a sense of 
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the amount of sponsorship support and City Contributions we’ll be receiving to ensure if we can put on the events 
that we currently have scheduled to deliver annually. 

We are actively working to secure sponsorship commitments for the late 2018/19 events as well as the 2019/20 
events and are thankful for some returning sponsors. We also hope to introduce the Sunnyvale downtown 
community to new sponsors and provide more sponsorship opportunities.  

Future 

We believe that keeping the BID Fee assessment, in conjunction with the City contribution, in place provides the 
foundational funding for our organization. The BID’s goal is to continue producing quality events and promoting 
downtown Sunnyvale as a great place to shop, dine, work and live. These events are especially important to 
continue to attract new visitors to our vibrant, growing downtown as well as community pride. 

Our BID fees are a self-imposed tax of the downtown businesses. Outside of paying their standard fees, taxes and 
licenses associated with owning and operating a business. These businesses have been and continue to reach into 
their pockets and come up with additional monies to: promote, market, and create events for the City of Sunnyvale 
and our downtown community.  

We appreciate that you have continued to support the BID and want you to know, we don’t take your support for 
granted. As always, we continued to be good stewards of all funds, grants, and sponsorships that we receive and 
consider each other partners with common goals for a vibrant downtown. 

Our commercial marketing and promotion will continue. These resources for marketing include local and regional 
news outlets and publications. Expanding the reach of our messaging via our SunnyvaleDowntown.com website and 
all our social media sites like Facebook, Twitter and YouTube. We continue to maintain a strong local community 
internet presence with event calendars and cites like Eventbrite to promote Sunnyvale Downtown.  

This past year was focused on improving the quality of our events with attention to our operations, financial oversight 
and strengthening partnerships downtown businesses, CityLine Sunnyvale and our sponsors. In the year ahead, we 
want to continue to apply our learning, increase financial interest with more sponsorship and expand our event 
audience. We improved our communications greatly this past year and want to build on that success to ensure our 
BID members are supported and promoted and the community is informed and proud of our downtown, our city and 
the direction we are heading. 

Overview 

The 2018/19 year proved to be very successful for the Sunnyvale Downtown Association. Early in the year, we 
adjusted our event resources and invested in better financial tools and operational management. We executed an 
outreach campaign to all BID members an ensured regular contact throughout the year. We executed our 
reoccurring events, doubled our Movie Nights on Plaza del Sol, and hosted new guest events including the State of 
the City, PAL Classic Car Show and Rides for Toys. The community truly enjoyed these new additions to our events 
lineup.  

Moving forward in the 2019/20 fiscal year, the SDA continues to host 11 Summer Series + Market concerts, 8 Jazz & 
Beyond events, 4 VUDU Movie Nights, the Annual Holiday Tree Lighting and the Magic of Sunnyvale & Wine Stroll 
as well as look forward to collaborating again with the City on the Technology Business Expo. We also are excited to 
be hosting the PAL Classic Car Show and the return of the Sunnyvale Halloween Pet Parade! 

We are continually exploring new events and sponsorship opportunities to draw more attention to our growing 
business community and vibrant downtown. The SDA will continue to work with CityLine developers, property 
managers and the City of Sunnyvale to promote cohesion between the existing businesses in Sunnyvale and the 
expansion of one Sunnyvale downtown. 

We want to thank all the Sunnyvale Downtown Businesses, who without their participation and support this would not 
be possible. We appreciate the many sacrifices that our BID members have endured with the continued growth of 
our downtown. Moving forward we are excited and optimistic about the future and the possibilities it brings.  

If you have any questions, contact Mike Johnson, SDA Executive Director, at 408-480-5437  
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Sunnyvale Downtown Association
General P&L 2018/2019

Expenses Actual Projected
FISCAL YEAR 18/19 19/20

Administrative 

Insurance 6,565.00$             7,222.00$          
Events, new Director & Officer Ins., Worker's 
Compensation, and Pet Parade policy

Marketing & Advertisement 8,200.00$             8,200.00$          

Post Cards, Flyers, Banners, Menus, Social Media, 
Explore Magazine and State of Downtown 
Outreach

Bookeeping/Accounting 5,000.00$             5,000.00$          
Added New Bookkeeper, additional cost for CPA 
to reconcile and manage tax information

Office Supplies 2,000.00$             2,500.00$          

Paper, Ink for Printer, Stamps & Postage, Pens, 
Folders, File Cart, Printing of State of Downtown, 
etc.

POD Rental & Permit Fee 900.00$                1.00$  
POD Rental & New City-PW Annual Permit 
starting 17/18

Telephone & Website 2,500.00$             2,000.00$          

2 new phones, phone services, Website and 
domain renewal, and Constant Contact email 
account

Visitor Guide 2,500.00$             3,000.00$          New Design, updates & Printing - distribution
Travel Entertainment (CDA Conference) 1,500.00$             2,000.00$          CDA Membership & Conference / Training & 

Total Administrative 29,165.00$           29,923.00$        

Event Expenses

New Stage Ramp-Configuration Cost 4,200.00$             6,500.00$          
Stage reconstruct- new ADA ramp requirements - 
additional stage parts

Building Permit Fees - New 18/19 3,500.00$             3,500.00$          Stage Inspections - City's Estimate
City (event) Permits & Rental Fees 2,000.00$             2,000.00$          Event permits (Planning, Building, PW, Fire, etc)

Holiday Tree Lighting 5,044.00$             6,000.00$          
Tree, staff, stage, equipment. Free event for the 
community.

Magic of Sunnyvale Wine Stroll 12,000.00$           11,000.00$        

Summer Series 42,268.00$           40,000.00$        
Supplies, Staff, Bands, Security, Beverage Booth, 
Stage, Beverages, labor cost increases

Jazz & Beyond 17,608.00$           19,000.00$        
Supplies, Staff, Bands, Security, Beverage Booth, 
Stage, Beverages, labor cost increases

Technology Expo 5,000.00$             5,000.00$          

Movie Night 8,109.00$             7,000.00$          
17/18 2 events. Doubled Movie Night events 
starting 18/19. Free event for community.

Classic Car Show 100.00$                
Sales Tax 10,500.00$           15,500.00$        Current and Unpaid sale taxes - now paying and 

Total Event Expenses 110,329.00$        115,500.00$      

Staffing

Exec. Director Compensation 70,000.00$           70,000.00$        
ED wages - increased work hours due to increase 
in operations, marketing, outreach and events.

Employee Taxes 6,000.00$             8,000.00$          
ED was contractor - SDA employee starting FY 
18/19

Contract Labor 10,213.00$           19,000.00$        Additional admin staff & part-time Event 
Total Staff & ED Compensations/Commission 86,213.00$           97,000.00$        

Total Expense 225,707.00$        242,423.00$     
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Sunnyvale Downtown Association
General P&L 2018/2019

Revenue Actual Projected
FISCAL YEAR 18/19 19/20

Community Grants 6,200.00$             7,000.00$          
CityLine Marketing Support 2,100.00$             1,800.00$          

City Contributions 30,000.00$           30,000.00$        

The Board requested an increase to $40,000. 
Item to be reviewed as part of the City's project 
budgets.

BID Funds 35,740.00$           36,000.00$        
Total Contributions 74,040.00$           74,800.00$        

Holiday Tree Lighting
Sponsorships 8,500.00$             10,000.00$        

Total Holiday Tree Lighting 8,500.00$             10,000.00$        

Magic of Sunnyvale Wine Stroll
Sales 21,547.00$           23,000.00$        
Sponsorships 13,000.00$           13,000.00$        

Total Magic of Sunnyvale Wine Stroll 34,547.00$           36,000.00$        

Summer Series
Sales 32,911.00$           35,000.00$        
Vendors 7,950.00$             7,000.00$          
Sponsorships 26,000.00$           26,000.00$        

Total Summer Series 66,861.00$           68,000.00$        

Jazz & Beyond

Sales 16,043.00$           20,000.00$        
Discontinued FY18/19 Bring a bottle & pay a 
corking fee (per wine bottle)

Sponsorships 11,000.00$           11,000.00$        
Total Jazz & Beyond 27,043.00$           31,000.00$        

Technology Expo
Sponsorships 5,000.00$             5,000.00$          

Technology Expo 5,000.00$             5,000.00$          
Movie Night

Sales 387.00$                -$  
Sponsorships 7,900.00$             9,000.00$          

Total Movie Night 8,287.00$             9,000.00$          

Classic Car Show
Sales 900.00$                1,000.00$          
Sponsorships -$  

Total Classic Car Show 900.00$                1,000.00$          

Total Revenue 225,178.00$        234,800.00$      

Total Expense 225,707.00$        242,423.00$      
Budget Profit or Loss (529.00)$              (7,623.00)$        
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Downtown Sunnyvale Business Improvement District 

Proposed Improvements and Activities for Fiscal Year 2019/2020 
 
 

Income 
Zone A 39 Businesses paying an average annual benefit fee of $451. $17,100 
Zone B 48 Businesses paying an average of $179. $8,800 
Zone C 112 Businesses paying an average of $122. $14,100 

Total potential BID assessment collections $40,000 
  
  
Projected assessment collections (annual paid average at about 90%) $36,000 
Revenues from SDA special events and fund-raisers $160,000 
Grants, event sponsorships and other misc. revenue $38,800 

Total BID Program annual budget $234,800 
 
 

Expenditures 
Program Amount Percent 
1) Commercial Marketing Program 
 a) Advertising and promotion (Ads, social media, etc.) 
 b) Theme development 
 c) Special events and activities 
 d) Visitor attraction 
 

$152,620 65% 

2) Civic Beautification and Signage Program           
 a) Streetscape beautification, lighting 
 b) Public arts programs 
 c) Public-private directional signage 
 

$2,348 1% 

3) Programs Administration and BID Management $79,832 34% 
Totals $234,800 100% 

 



BID Zones & Fee Breakdown 

ZONE A          ZONE B     ZONE C 

_______________________________________________________________ 

Retailers,      

Restaurants, Bars    $500   $300        $150 

_______________________________________________________________ 

Service    $300         $200 $100 

Businesses 

_______________________________________________________________ 

Lodging     $10/rm.     $10/rm.             $10/rm 

________________________________________________________________ 

Professional 

Services      $100                           $100               $100 

Businesses 

________________________________________________________________ 

Financial Institutions $500                 $500              $500 

________________________________________________________________ 

Business type definitions: 

Retail and Restaurant: Businesses that buy and resell goods, examples are clothing stores, 

shoe stores, office supplies as well as businesses that sell prepared foods and drinks. 

Service Businesses: Businesses that sell services. Examples are beauty and barber shops, 

repair shops, most automotive-oriented businesses, entertainment businesses such as 

theaters, etc. 

Lodging: Includes renting rooms by the day or week to community visitors. 

Professional Services Businesses: Includes Architects, Engineers, Attorneys,  

Dentists, Doctors, Accountants, Optometrists, Realtors, Insurance Offices, Mortgage 

Brokers and most other businesses that require advanced and/or specialized licenses 

and/or advanced academic degrees.   

Financial Institutions: Includes banking and savings and loan institutions as well as credit 

unions, etc. 
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ATTACHMENT 2



 

T-OCM-150001/36798 2 
Council Agenda:  
Item No.:  

 Adopted by the City Council at a regular meeting held on ___________, by the following 
vote:  
 
AYES:  
NOES:  
ABSTAIN:  
ABSENT:  
RECUSAL:  
 
 
ATTEST: APPROVED: 
  
  
__________________________________ _________________________________ 

City Clerk Mayor 
(SEAL) 
 
 
APPROVED AS TO FORM: 
 
 
___________________________________ 

City Attorney 
 



City of Sunnyvale

Agenda Item

19-0425 Agenda Date: 3/26/2019

SUBJECT
Adopt Ordinance No. 3143-19 to add Chapter 1.07 (Administrative Subpoenas) of Title 1 (General
Provisions) of the Sunnyvale Municipal Code relating to Administrative Subpoenas

RECOMMENDATION
Adopt Ordinance No. 3143-19.

ATTACHMENT
1.  Ordinance No. 3143-19
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DRAFT 3/20/2019 M 
ORDINANCE NO. 3143-19 

AN ORDINANCE OF THE CITY COUNCIL OF THE CITY 

OF SUNNYVALE TO ADD CHAPTER 1.07 

(ADMINISTRATIVE SUBPOENAS) OF TITLE 1 

(GENERAL PROVISIONS) OF THE SUNNYVALE 

MUNICIPAL CODE RELATING TO ADMINISTRATIVE 

SUBPOENAS 

WHEREAS, the City of Sunnyvale desires to amend Title 1 (General Provisions) of the 
Sunnyvale Municipal Code to add a new chapter relating to compelling the production of records 

pertinent to any matter under investigation pursuant to the Sunnyvale Municipal Code. 

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF SUNNYVALE DOES 

ORDAIN AS FOLLOWS: 

SECTION 1. CHAPTER 1.07 ADDED. Chapter 1.07 (Administrative Subpoenas) of 

Title 1 (General Provisions) of the Sunnyvale Municipal Code is hereby added to read as 

follows: 

1.07.010. 

Chapter 1.07 

ADMINISTRATIVE SUBPOENAS 

Administrative Subpoena 

1.07.010. Administrative Subpoena. 

The city manager, or his or her designee, shall have the authority to 

request the city attorney to subpoena witnesses to compel their attendance and 
testimony at hearings and to require the production of books, papers, records or 
other relevant items. Any administrative subpoena pursuant to this section shall be 

submitted in writing by the city attesting that the city has reasonable belief of a 

violation of this code and must be related to a specific investigation by the city 

alleging specific violations of this code. The response must be received within 21 

days, or a longer period upon mutual agreement of the parties. 

SECTION 2. CEQA - EXEMPTION. The City Council finds, pursuant to Title 14 of the 

California Code of Regulations, Section 153 78(b )( 5), that this ordinance is exempt from the 

requirements of the California Environmental Quality Act (CEQA) in that it is a governmental, 

organizational or administrative activity that will not result in direct or indirect changes in the 

environment. 
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 SECTION 3. CONSTITUTIONALITY; SEVERABILITY. If any section, subsection, 
sentence, clause or phrase of this ordinance is for any reason held to be invalid, such decision or 
decisions shall not affect the validity of the remaining portions of this ordinance. The City 
Council hereby declares that it would have passed this ordinance, and each section, subsection, 
sentence, clause and phrase thereof irrespective of the fact that any one or more sections, 
subsections, sentences, clauses or phrases be declared invalid. 
 

SECTION 4. EFFECTIVE DATE. This ordinance shall be in full force and effect thirty 
(30) days from and after the date of its adoption. 
 
 SECTION 5. POSTING AND PUBLICATION. The City Clerk is directed to cause 
copies of this ordinance to be posted in three (3) prominent places in the City of Sunnyvale and 
to cause publication once in The Sun, the official publication of legal notices of the City of 
Sunnyvale, of a notice setting forth the date of adoption, the title of this ordinance, and a list of 
places where copies of this ordinance are posted, within fifteen (15) days after adoption of this 
ordinance. 
 

Introduced at a regular meeting of the City Council held on March 19, 2019, and adopted 
as an ordinance of the City of Sunnyvale at a regular meeting of the City Council held on 
___________, by the following vote: 
 
 
AYES:  
NOES:  
ABSTAIN:  
ABSENT:  
RECUSAL:  
 
ATTEST: APPROVED: 
  
  
   

City Clerk 
Date of Attestation: ___________________ 
 

Mayor 

(SEAL) 
 
 
APPROVED AS TO FORM: 
 
 
___________________________________ 

City Attorney 
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19-0364 Agenda Date: 3/26/2019

REPORT TO COUNCIL

SUBJECT
Approve Study Issue Presentation Dates for Recommended Studies in 2019

BACKGROUND
At its Study/Budget Issues Workshop on March 7, 2019, Council reviewed and prioritized the
proposed 2019 Study Issues. Upon establishing the inventory of study issues, the next step in the
process is for the City Manager to assess the organization’s capacity to undertake the Council
prioritized study issues, evaluate their connection to the Council policy priorities and operational
initiatives, and balance the study issues with the delivery of core services. This report presents, for
Council consideration, the proposed start date and tentative Council presentation dates for items
recommended for study in 2019.

Budget Issues presented during the workshop with a Council action to “Refer” are evaluated and
approved through the budget adoption process.

EXISTING POLICY
Council Policy 7.3.1 Legislative Management- Goals and Policies
Policy A1: Utilize the General Plan as the City’s principal long-range planning tool; utilize the
Resource Allocation Plan and Program Outcome Statements as the City’s principal mid-range
planning tool; and utilize the Council Study Calendar as the City’s principal short-range planning tool.

ENVIRONMENTAL REVIEW
The action being considered does not constitute a “project” with the meaning of the California
Environmental Quality Act (“CEQA”) pursuant to CEQA Guidelines Sections 15378(b)(5) in that it is a
governmental organizational or administrative activity that will not result in direct or indirect changes
in the environment and 15378(b)(4) in that it is a fiscal activity that does not involve any commitment
to any specific project which may result in a potential significant impact on the environment.

DISCUSSION
At the March 7 Study/Budget Issues Workshop, Council reviewed 38 Study Issues to rank and
prioritize for the 2019 Work Plan. Eighteen Study Issues were ranked by Council for City Manager
assessment and consideration. This year, there were four Budget Issues presented for Council
consideration (Attachment 1). All but one was referred to the budget process for final evaluation.

Since the March 7 workshop, staff has assessed its ability to undertake Council’s prioritized issues,
taking into consideration departmental workloads and available resources. Attached are the proposed
presentation dates for the 2019 Council-ranked Study Issues (Attachment 2). Study Issues not
undertaken for study are considered “below the line” and are considered deferred and brought back
to Council for consideration at the following year’s Study/Budget Issues Workshop. This year three
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study issues were identified as “below the line,” and 15 recommended for study, along with the 15
continuing study issues from the 2018 Work Plan. The 2019 Work Plan will therefore include a total of
30 Study Issues, and three Budget Issues pending final approval through the budget adoption
process. Every effort will be made to keep study and budget issues on track to meet the approved
calendar. The City’s Study/Budget Issues webpage will be updated throughout the year with any
changes to dates or completion status.  The webpage can be found at
<https://sunnyvale.ca.gov/government/council/study/default.htm>.

Revised Study/Budget Issues
During the Study Issues Workshop, Council voted to combine Study Issue CDD 18-02 Update and
Review of the Heritage Resource Inventory; and CDD 19-05 Update to the Heritage Resource
Inventory to Include Potential Resources Associated with Technological Innovation. Both study
issues aim to study updating the Heritage Resource Inventory list and seek to explore whether
additional properties, including non-residential development, should qualify to be added to the
inventory list, based on adopted criteria. CDD 19-05 focuses on the history of technological
innovation in Sunnyvale and would be a subset of what Study Issue CDD 18-02 would explore in its
more general scope and analysis.

Council also gave staff direction to consider providing alternative recommendations in scope and cost
for the three referred Budget Issues. Revisions will be made and presented as Budget Supplements
in the FY 2019/20 Recommended Budget.

FISCAL IMPACT
The nine Study Issues noted below require funding and, consistent with past practice, will be
considered within the context of the City’s overall fiscal condition as Budget Supplements to be
considered further in the City Manager’s FY 2019/20 Recommended Budget. Staff has determined
that nine Study Issues will require a budget allocation in the total amount of $795,000. Eight of the
Study Issues totaling $745,000 will require funding from the General Fund. The remaining study
issue to establish a Single Use Plastics Strategy ($50,000) will be funded by the Solid Waste
Management Enterprise Fund.

The three referred budget issues will be presented as Budget Supplements for Council consideration
with the FY 2019/20 Recommended Budget.

Study Issue Title Cost

OCM 19-02 Responsible Construction Ordinance $25,000

CDD 19-01 Evaluation of Right -To-Lease Ordinance* $60,000

CDD 18-02 Update and Review of the Heritage Resource Inventory and Include
Potential Resources Associated with Technological Innovation

$325,000

DPW 19-07 Ascertain Suitable Location(s) for the Installation of Youth Cricket
Batting Cages and Potential Funding Sources

$25,000

DPW 19-10 Improving Traffic Operations at Fremont/Bernardo/Hwy 85 $150,000

DPW 19-01 Consider the Feasibility of Establishing an Eruv in Sunnyvale $50,000

ESD 19-01 Single Use Plastics Strategy $50,000

FIN 19-01 Evaluate Options for Revisions to the Sunnyvale Business License
Tax

$50,000

LCS 19-03 Explore Strategies to Promote Cultural Inclusion in City Programs and
Services

$60,000

Total Cost $795,000
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Study Issue Title Cost

OCM 19-02 Responsible Construction Ordinance $25,000

CDD 19-01 Evaluation of Right -To-Lease Ordinance* $60,000

CDD 18-02 Update and Review of the Heritage Resource Inventory and Include
Potential Resources Associated with Technological Innovation

$325,000

DPW 19-07 Ascertain Suitable Location(s) for the Installation of Youth Cricket
Batting Cages and Potential Funding Sources

$25,000

DPW 19-10 Improving Traffic Operations at Fremont/Bernardo/Hwy 85 $150,000

DPW 19-01 Consider the Feasibility of Establishing an Eruv in Sunnyvale $50,000

ESD 19-01 Single Use Plastics Strategy $50,000

FIN 19-01 Evaluate Options for Revisions to the Sunnyvale Business License
Tax

$50,000

LCS 19-03 Explore Strategies to Promote Cultural Inclusion in City Programs and
Services

$60,000

Total Cost $795,000

*Consideration of a right to lease ordinance will be reviewed as part of the Housing Strategy. As part
of the Housing Strategy preparation, a menu of options will be presented to City Council; the final
Housing Strategy will include only those measures the City Council wants to implement. If a right to
lease ordinance is selected as a priority for implementation, a draft right to lease ordinance and
community engagement will follow.

PUBLIC CONTACT
Public contact was made by posting the Council agenda on the City's official-notice bulletin board
outside City Hall, at the Sunnyvale Senior Center, Community Center and Department of Public
Safety; and by making the agenda and report available at the Sunnyvale Public Library, the Office of
the City Clerk and on the City's website.

ALTERNATIVES
1. Approve the Proposed Presentation Dates for 2019 Council-ranked Study Issues as noted in

Attachment 2.
2. Approve the Proposed Presentation Dates for 2019 Council-ranked Study Issues a noted in

Attachment 2 with modifications as directed by Council.

STAFF RECOMMENDATION
Alternative 1: Approve the Proposed Presentation Dates for 2019 Council-ranked Study Issues as
noted in Attachment 2 in the report.

Prepared by: Lupita Alamos, Senior Management Analyst, Office of the City Manager
Reviewed by: Timothy J. Kirby, Director, Department of Finance
Reviewed by: Teri Silva, Assistant City Manager
Approved by: Kent Steffens, City Manager

ATTACHMENT
1. Budget Issues Referred to the Budget Approval Process for Evaluation and Approval
2. Proposed Presentation dates for 2019 Council-ranked Study Issues
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*Council actions: Refer for consideration in Recommended Budget, defer to future fiscal year, or drop budget issue. 
**Ongoing cost for budget issue originally $1M to $5M, Council directed staff to reduce cost at Study/Budget Issue Workshop. 

Council Summary Worksheet  
2019 Proposed Budget Issues - Thursday, March 7, 2019 

# 

Title 
Estimated Impact to the Budget / 
Funding Source / 
Staff Recommendation 

Council Action* 

Refer Defer Drop 

1 

Update City Logo on Signs and Gateways 
Ongoing cost: $ - 
One-time cost: $856,000 
Total (Associated Annual Operating Costs): $856,000 
Source: General Fund and appropriate enterprise funds 
Staff Recommendation: Refer for consideration in Recommended Budget. 

  Drop 

2 

Increase the Service Level Pertaining to City Advocacy in Sacramento 
and the Regional Area 
Ongoing cost: $262,490 
One-time cost: $70,000 
Total (Associated Annual Operating Costs): $332,490 
Source: General Fund 
Staff Recommendation: Refer for consideration in Recommended Budget. 

Refer   

3 

Increase Community and Neighborhood Grant Funding 
Ongoing cost: $17,000 
One-time cost: $ - 
Total (Associated Annual Operating Costs): $17,000 
Source: General Fund and Budget Stabilization Fund 
Staff Recommendation: Refer for consideration in Recommended Budget. 

Refer   

4 

Increase the Planned Contribution to the City’s Pension Trust Fund 
Ongoing cost: $0M to $1M per year 
One-time cost: $ - 
Total (Associated Annual Operating Costs): $0M to $1M per year** 
Source: Employee Benefits Internal Service Fund 
Staff Recommendation: Refer for consideration in Recommended Budget. 

Refer   
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Proposed Presentation Dates for 2019 Council-ranked Study Issues and Continuing Issues

RANKED 2019 STUDY ISSUES

Department Line
Start Date

If ATL & Bud. Supp. 

dependent  "7/1/19"

Council Meeting Date
Month/Year; or if ATL & Bud. 

Supp. Dependent: TBD - $

Council 

Rank
Number Title

Support Depts.
OCM, OCA support 

for each study

Above the Line 7/1/2019 TBD - $ 1 CDD 19-01 Evaluation of Right-To-Lease Ordinance -

Above the Line 7/1/2019 TBD - $ 2 CDD 18-02 Update and Review of the Heritage Resource Inventory 

Including the Potential Addition of Resources Associated with 

Technological Innovation (Combined w/ CDD 19-05)

-

Above the Line 4/15/2019 December 2019 3 CDD 16-14 Exploring Options for Establishment of a Plaque Program for 

Heritage Resources

-

Above the Line 4/1/2019 March 2020 1 DPS 19-01 Ban the Sale of Flavored Tobacco Products -

Above the Line 7/1/2019 TBD - $ 1 DPW 19-07 Ascertain Suitable Location(s) for the Installation of Youth 

Cricket Batting Cages and Potential Funding Sources

LCS

Above the Line 7/1/2019 TBD - $ 2 DPW 19-10 Improving Traffic Operations at Fremont/Bernardo/Hwy 85 -

Above the Line 7/1/2019 TBD - $ 3 DPW 19-01 Consider the Feasibility of Establishing an Eruv in Sunnyvale CDD

Above the Line 7/1/2019 TBD - $ 1 ESD 19-01 Single Use Plastics Strategy -

Above the Line 7/1/2019 TBD - $ 1 FIN 19-01 Evaluate Options for Revisions to the Sunnyvale Business 

License Tax

-

Above the Line 7/1/2019 December 2019 1 HRD 19-01 Develop a Workforce Initiative That Creates Partnerships to 

Develop a Pipeline for Students to Enter Public Sector 

Employment

NOVA

Above the Line 7/1/2019 Februrary 2020 1 LCS 19-01 Options and Benefits of Establishing a Library Foundation -

Above the Line 7/1/2019 TBD - $ 2 LCS 19-03 Explore Strategies to Promote Cultural Inclusion in City 

Programs and Services

-

Above the Line 7/1/2019 October 2019 3 LCS 19-02 Consider Options for Establishing an Amnesty Program for 

Overdue Library Material Fines

FIN

Above the Line 7/1/2019 TBD - $ 1 OCM 19-02 Responsible Construction Ordinance CDD

Above the Line 8/5/2019 August 2020 2 OCM 19-01 Council Policy on Display of Flags at City Hall DPW

Below the Line N/A N/A 4 CDD 19-04 Update to the Historical Context Statement to Include 

Historical Contributions Made by Asian Americans and Other 

Minority Groups

-

Below the Line N/A N/A 4 DPW 19-11 Exterior Lighting Dark Sky Ordinance and Standards CDD

Below the Line N/A N/A 2 FIN 19-02 Charter Amendment to Allow Best Value Selection when 

Contracting for Public Works Projects

DPW
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Proposed Presentation Dates for 2019 Council-ranked Study Issues and Continuing Issues

CONTINUING STUDY ISSUES
Planned 

Completion Date
Number Title Additional Notes

Support 

Depts.

Spring 2019 OCM 17-01 Storing Outdoor Dining Furniture Overnight on 

Sidewalks on Murphy Avenue

The City has completed the first phase of the Study, which included evaluation of current 

maintenance schedule. Meetings with City and Downtown merchants have taken place to 

discuss potential options and impacts to alternative maintenance schedules.  Since the initial 

input meetings, staff has gone back to further analyze options. The City will be scheduling a 

meeting with all Downtown merchants via the Downtown Association in early Spring to 

discuss a potential pilot, maintenance schedule, and compliance regulations. Staff plans to 

bring this item to Council in late spring 2019.

CDD, DPS, 

DPW

August 2019 CDD 11-02 Downtown Development Policies for Parking Phase 1 planned completion date in Aug. 2019. Consultant services have been retained and 

data collection on existing and planned uses as well as inventory and use of public parking 

spaces is underway. Public outreach is anticipated for March 2019 and City Council review of 

alternatives is expected in August 2019.

-

Fall 2019 CDD 14-09 Comprehensive Update of the Precise Plan for El 

Camino Real

Due to staff vacancies, the schedule for this plan update slipped considerably. Recruitment is 

underway for Senior Planner who would take over project management. A draft plan and the 

Draft EIR are expected to be released in summer 2019 with public hearings in the fall. Plan 

will be presented to the Bicycle and Pedestrian Advisory Commission, Housing and Human 

Services Commission, Planning Commission, and City Council.

-

June 2019 CDD 14-10 Update to the Murphy Avenue Design Guidelines Draft guidelines are being reviewed by City staff. Anticipated schedule is Heritage 

Preservation Commission review in May 2019 and City Council in June 2019.
-

Spring 2020 CDD 17-09 2017 Housing Strategy Community outreach starting in February 2019. Consultant was hired in 2018. First 

community outreach held on February 12, 2019. XX community members attended. 

Additional outreach and stakeholder events will occur in February-April 2019. Policy options 

and presentations will be presented to City Council in June or July 2019. The inclusionary 

housing regulations (“Palmer fix”) will be presented in summer. Mobile Home Park rent 

control review will occur in fall 2019 and the final Housing Strategy and report will be 

presented in early 2020.

-

Fall 2019 DPW 14‐13 Scoping of Grade Separations for Caltrain Crossings 

at Mary Avenue and Sunnyvale Avenue

Traffic analysis and preliminary ROW impacts are under review. Staff will begin community 

outreach in spring 2019. Staff will identify the preferred alternative and provide a report to 

Council upon completion.

-

Spring 2019 DPW 16‐01 Develop a Vision Zero Plan‐Total Elimination of 

Traffic Fatalities

The study issue commenced in the summer of 2017 with robust community outreach and 

accumulated 3000 comments from residents.  Between 2012 and 2017, Sunnyvale’s daily 

vehicle miles traveled (VMT) increased 9% while the collision rate decreased by 3%. Ten 

project location were identified by community outreach. The Vision Zero Plan is scheduled 

for City Council approval in spring 2019.

DPS
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Proposed Presentation Dates for 2019 Council-ranked Study Issues and Continuing Issues

CONTINUING STUDY ISSUES
Planned 

Completion Date
Number Title Additional Notes

Support 

Depts.

Fall 2019 DPW 17-05 Orchard Heritage Park and Heritage Park Museum - 

Analysis and Options for the Long-Term Operations 

and Maintenance of Orchard Heritage Park and 

Review of the Sunnyvale Historical Society and 

Museum Association Proposed Expansion of the 

Sunnyvale Heritage Park Museum Site

The study issue will evaluate the long-term operation and maintenance needs of the Orchard 

Heritage Park and Heritage Park Museum. The RFP is currently being developed and is 

expected to be put out to bid March 2019.

-

Summer 2019 DPW 18-07 Feasibility of Acquiring Control of Caltrans Traffic 

Signals on El Camino Real

The study issue addresses traffic concerns. Staff is assessing the existing conditions and 

potential costs for improvements. The RFP will be published in spring 2019.
-

December 2019 DPW 18-08 Develop a Dockless Bicycle Share Pilot Program The City selected LimeBike for a 12-month pilot project. The Pilot Project launched December 

2018. An RFP is scheduled for release in summer 2019. The Pilot Project will be evaluated in 

December 2019.

NOTE:  LimeBike is discontinuing its bike share program within the company. City Staff is 

reevaluating next steps.

-

December 2019 DPW 18-11 Analysis of Sunnyvale Golf Program and Property 

Options

An RFP is being developed and is expected to be put out to bid in summer 2019. The focus of 

the RFP will be on the subsidy level. Staff is monitoring the new contract with Kemper Sports 

for the Sunnyvale Golf Course restaurant operations.

-

Novemeber 2019 ESD 13‐05C Eco‐district Feasibility and Incentives Substantial work was completed by staff who have since left the City of Sunnyvale. 

Preliminary findings were presented during the Council Strategic Session and suggested that 

Eco-district principles can be integrated into other initiatives rather than a separate program. 

Staff will present a final report to Council pending recruitment and onboarding to fill vacant 

position(s), with an expected completed date of November 2019.

CDD

June 2019 ESD 18-01 Encouraging Heat Pump Water and Space Heating The study was conducted in partnership with Silicon Valley Clean Energy. Study findings were 

presented to Council at their November 27, 2018, Study Session. Staff will propose Council 

action as part of Climate Action Playbook, which currently has a planned completion date of 

June 30, 2019.

CDD

October 2019 LCS 17‐02 Potential Membership in the Global Network of 

Age‐Friendly Cities and Communities (GNAFCC)

In September of 2017, The City of Sunnyvale became a member of the World Health 

Organization (WHO), AARP Network of Age-Friendly States & Communities and was officially 

designated as an Age-Friendly City. As a member of the network, Sunnyvale is required to 

develop a three-year action plan identifying current and future age-friendly initiatives. Staff is 

working on developing the action plan for submittal to AARP and the World Health 

Organization with a goal of October 2019.

CDD, DPW
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City of Sunnyvale

Agenda Item

19-0206 Agenda Date: 3/26/2019

REPORT TO COUNCIL

SUBJECT
Award of Bid No. PW19-11 to Anderson Pacific Engineering Construction, Inc. for Storm Pump
Station No. 1 Rehabilitation Re-Bid, Waiver of Minor Bid Irregularity, Finding of California
Environmental Quality Act (CEQA) Categorical Exemption, and Approval of Budget Modification No.
21 in the amount of $1,016,000, and Approve the Third Amendment to Consultant Services
Agreement with Infrastructure Engineering Corporation (F14-049)

REPORT IN BRIEF
Approval is requested to award a construction contract in the amount of $1,947,400 to Anderson
Pacific Engineering Construction, Inc. of Santa Clara for Storm Pump Station No. 1 Rehabilitation Re
-Bid (Public Works Project No. UY-14/02-15), with a 10% construction contingency in the amount of
$194,740, and for Budget Modification No. 21 in the amount of $1,016,000 to fully fund the project
including the amendment to the consultant services agreement.

Approval is also requested to amend an existing agreement with Infrastructure Engineering
Corporation to provide additional construction and post-construction biological monitoring and
reporting, increasing the not-to-exceed contract amount by $119,636 for a new not to exceed amount
of $383,225, increasing the contingency amount by $20,364 to a new amount of $46,723 and to
extend the contract for an additional six-year period.

EXISTING POLICY
Section 1309 of the City Charter requires public works construction contracts to be awarded to the
lowest responsive and responsible bidder.

Pursuant to Section 2.09.040 of the Sunnyvale Municipal Code, City Council approval is required for
public works contracts exceeding $100,000 in any one transaction.

Pursuant to Section 2.08.040 of the Sunnyvale Municipal Code, City Council approval is required for
the procurement of goods and/or services exceeding $100,000 in any one transaction.

Pursuant to Sunnyvale Charter Section 1305, at any meeting after the adoption of the budget, the
City Council may amend or supplement the budget by a motion adopted by affirmative votes of at
least four members so as to authorize the transfer of unused balances appropriated for one purpose
to another, or to appropriate available revenue not included in the budget.
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ENVIRONMENTAL REVIEW
The California Environment Quality Act (CEQA) determination for the project is a categorical
exemption pursuant to CEQA Guidelines Section 15301(b), for existing facilities of both investor and
publicly-owned utilities used to provide electric power, natural gas, sewerage, or other public utility
service.

The amendment to the consultant agreement is not considered a “project” within the meaning of
CEQA pursuant to CEQA Guidelines section 15378(b)(5) in that it is a governmental organizational or
administrative activity that will not result in direct or indirect changes in the environment.

BACKGROUND AND DISCUSSION
Sunnyvale operates two storm pump stations to pump accumulated storm water into the San
Francisco Bay. These are required to keep areas of the City that are close to sea level free from
flooding. Storm Pump Station No. 1 is located between the Water Pollution Control Plant and the
SMaRT Station at the north end of the City. The center and north side of Sunnyvale drains to Storm
Pump Station No. 1.

Storm Pump Station No. 1 was constructed in 1961 and has been rehabilitated in segments multiple
times. The station includes a below-grade inlet structure and above grade concrete masonry pump
building that houses two propane-fueled engine driven pumps and one electrical pump. The pumps
discharge to the San Francisco Bay through three welded steel pipelines.

All improvements to the pump station were designed in accordance with the recommendations of the
comprehensive feasibility study, which was completed in early 2017. The project generally consists of
replacement of the discharge piping, manual inlet bar screen, installation of flow meters, and other
facility safety and security upgrades.

An Invitation for Bids was issued on March 9, 2018, with one responsive bid received on April 4,
2018. On June 6, 2018, Council rejected the sole bid of $2,471,200 (RTC No. 18-0467) which was
approximately 106% above the engineer’s estimate and exceeded the available budget for the
project. The project scope was not reduced for the rebid project; however, staff made a concerted
effort to solicit multiple contractors to bid on this project. The project was re-advertised for competitive
bidding on the City’s DemandStar public procurement network and distributed to Bay Area Builders
Exchange on January 4, 2019, with 15 general contractors requesting bid documents. Sealed bids
were opened on January 30, 2019, with two responsive and responsible bids received (Attachment
1).

The bid received from Anderson Pacific Engineering Construction, Inc., the apparent low bidder,
contained a math error where the sum of the extended costs of all base bid items did not equal the
Total Base Bid Amount indicated on its bid form. In accordance with our Invitation for Bid, the City
accounted for this discrepancy by determining “if there is more than one bid item in a bid schedule,
and the total of the schedule does not equal the sum of the bid items, the individual amounts of the
bid items shall govern.” Therefore, the City adjusted the Total Base Bid Amount from $1,997,400 to
the accurate total of $1,947,400. Correcting this error does not change the apparent low bidder. Staff
is recommending that Council waive the math error as a minor bid irregularity and award the contract
to Anderson Pacific Engineering Construction, Inc.
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Requirements placed upon the regulatory permits obtained for this project require biological
monitoring and reporting during construction and for five years’ post-construction. Infrastructure
Engineering Corporation (IEC) has the capability of providing these continued services and has
provided satisfactory service during the design portion of the project. Staff recommends amending
the consultant services agreement to increase the not-to-exceed contract amount by $119,636 to a
new amount of $383,225, increasing the contingency amount by $20,364 to a new amount of
$46,723, and extending the contract term for an additional six-year period (one year of construction
and five years of post-construction monitoring and reporting).

FISCAL IMPACT
Total funding in the amount of $2,282,140 is necessary to fund the construction contract award, with
a 10% construction and design contingency. A portion of the funding is available in project 822752
(Storm Pump Station Number 1 Rehabilitation).

Staff is expecting the State to return $4,176,011 in excess educational revenue augmentation funds
(ERAF) that can be applied to the FY 2018/19 budget. Staff recommends to use a portion of the
ERAF Excess funding to cover the portion of the project costs not yet budgeted.

Budget modification No. 21 has been prepared to recognize Excess ERAF revenue in the amount of
$4,176,011 and to appropriate $1,156,000 to project 822752.

Budget Modification No. 21
FY 2018/19

Current Increase/ (Decrease) Revised

General Fund

Revenues

Property Tax Shift (Excess

ERAF)

$0 $4,176,011 $4,176,011

Transfers

Transfer out to Wastewater Fund

to fund Project 822752 - Storm

Pump Station Number 1

Rehabilitation

$0 $1,156,000 $1,156,000

Wastewater Fund

Transfers

Transfer in from General Fund $0 $1,156,000 $1,156,000

Expenditures

Project 822752 - Storm Pump

Station Number 1 Rehabilitation

$1,375,735 $1,156,000 $2,531,735
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PUBLIC CONTACT
Public contact was made by posting the Council agenda on the City's official-notice bulletin board
outside City Hall, at the Sunnyvale Senior Center, Community Center and Department of Public
Safety; and by making the agenda and report available at the Sunnyvale Public Library, the Office of
the City Clerk and on the City's website.

ALTERNATIVES
1) Take the following actions:

- Make a finding of California Environmental Quality Act (CEQA) categorical exemption pursuant
to CEQA Guidelines Sections 15301(b) and 15378 (b)(5)

- Make a determination to waive the minor bid irregularity for Anderson Pacific Engineering
Construction, Inc.

- Award a contract in substantially the same form as Attachment 2 to the report and in the
amount of $1,947,400 to Anderson Pacific Engineering Construction, Inc.

- Authorize the City Manager to execute the contract when all necessary conditions have been
met

- Approve Budget Modification No. 21 in the amount of $1,016,000
- Approve a 10% construction contingency in the amount of $194,740.
- Authorize the City Manager to execute the Third Amendment to Consultant Services

Agreement, in substantially the same form as Attachment 3 to the report, to extend the term
through June 30, 2027 and to increase the not-to-exceed contract amount by $119,636 for a
new not to exceed amount of $383,225

- Approve an increase to the design contingency in the amount of $20,364.
- Authorize the City Manager to extend the term of the Consultant Services Agreement with

Infrastructure Engineering Corporation, if operationally necessary, until post construction
biological monitoring and reporting is completed.

2) Do not Award the Contract or Approve the Third Amendment

RECOMMENDATION
Alternative 1: Take the following actions:

- Make a finding of California Environmental Quality Act (CEQA) categorical exemption pursuant
to CEQA Guidelines Sections 15301(b) and 15378 (b)(5)

- Make a determination to waive the minor bid irregularity for Anderson Pacific Engineering
Construction, Inc.

- Award a contract in substantially the same form as Attachment 2 to the report and in the
amount of $1,947,400 to Anderson Pacific Engineering Construction, Inc.

- Authorize the City Manager to execute the contract when all necessary conditions have been
met

- Approve Budget Modification No. 21 in the amount of $1,016,000
- Approve a 10% construction contingency in the amount of $194,740.
- Authorize the City Manager to execute the Third Amendment, in substantially the same form

as Attachment 3 to the report, to extend the term through June 30, 2027 and to increase the
not-to-exceed contract amount by $119,636 for a new not to exceed amount of $383,225

- Approve an increase to the design contingency in the amount of $20,364.
- Authorize the City Manager to extend the term of the Consultant Services Agreement with

Infrastructure Engineering Corporation, if operationally necessary, until post construction
biological monitoring and reporting is completed.
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19-0206 Agenda Date: 3/26/2019

Prepared by: Gregory S. Card, Purchasing Officer
Reviewed by: Timothy J. Kirby, Director of Finance
Reviewed by: Chip Taylor, Director of Public Works
Reviewed by: Teri Silva, Assistant City Manager
Approved by: Kent Steffens, City Manager

ATTACHMENTS
1. Bid Summary
2. Draft General Construction Contract
3. Draft Third Amendment to Consultant Services Agreement
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2/8/2019 Bid Summary Attachment 1

Invitation for Bids No. PW19-11
Storm Pump Station No. 1 Rehabilitation - REBID 1390 Norman Avenue 132 South Maple Ave
PUBLIC WORKS PROJECT NO. UY-14/02-15 Santa Clara, CA 95054 South San Francisco, CA 94080

Pete Anderson Margaret Burke
QTY UOM Unit Cost Extended Cost Unit Cost Extended Cost

1 Mobilization, Bonds, Permits, Demobilization 
and other Incidentals 1 LS 75,000.00$             $        100,000.00 

2 Temporary Erosion Control/SWPPP 1 LS 15,000.00$             $          15,000.00 

3A Channel Isolation (Cofferdams - 2 locations) 1 LS 200,000.00$           $        230,000.00 

3B Channel/Trench Dewatering (2 locations) 90 DAY  $               50.00 4,500.00$               $            800.00 72,000.00$           
4 18" Pipe Replacement (HDPE & Steel) 1 LS 175,000.00$           $        280,000.00 
5 30" Pipe Replacement (HDPE & Steel) 1 LS 275,000.00$           $        390,000.00 
6 36" Pipe Replacement (HDPE & Steel) 1 LS 375,000.00$           $        465,000.00 
7 Fixed Bar Screen - Coated Steel 1 LS 60,000.00$             $          63,000.00 
8 Structural Retrofit 1 LS 75,000.00$             $          35,000.00 
9 Ventilation System 1 LS 10,000.00$             $          33,000.00 
10 Magnetic Flow Meters (18", 30", 36") 1 LS 100,000.00$           $          74,000.00 
11 Wet Well Level Sensors 1 LS 20,000.00$             $          30,000.00 

12A Part 1: Temporary Bypass Pumping-
Mobilization 1 LS 265,000.00$           $          16,000.00 

12B Part 2: Temporary Bypass Pumping Operation 12 WK  $             200.00 2,400.00$               $       42,000.00 504,000.00$         

13 Electrical, Instrumentation, Communication 1 LS 263,000.00$           $        260,000.00 
14 Riprap 180 TONS  $             125.00 22,500.00$             $            235.00 42,300.00$           
15 Environmental Mitigation incl. Hydroseeding 1 LS 10,000.00$             $            7,100.00 

TOTAL BASE BID AMOUNT 1,947,400.00$       2,616,400.00$      

Subcontractor 
Name(s)

Work to be 
Performed

Subcontractor 
Name(s)

Work to be 
Performed

Pac Machine Co. Provide bypass 
pumps Liffey Electric Electrical and 

instrumentation
Redwood 
Painting Painting Rain for Rent Bypassing

Jeffco Painting Painting and 
coating

Blocka 
Construction HVAC

Notes
(1) Math error on total base bid amount has been corrected to reflect accurate Total Base Bid.

BASE BID

Surety
License (Primary Classification)

JMB Construction Inc.

A
10% bond 10% bond

A

Anderson Pacific Engineering 
Construction, Inc. (1)



DRAFT GENERAL CONSTRUCTION CONTRACT 

THIS CONTRACT dated _________________ is by and between the CITY OF SUNNYVALE, a municipal 
corporation of the State of California ("Owner") and ANDERSON PACIFIC ENGINEERING 
CONSTRUCTION, INC., a corporation ("Contractor"). 

RECITALS: 

The parties to this Contract have mutually covenanted and agreed, as follows: 

1. The Contract Documents.  The complete Contract consists of the following documents:  Notice
Inviting Bids; Instructions to Bidders; Performance Bond and Payment Bond; Guaranty; City of Sunnyvale 
Standard Specifications for Public Works Construction, 2006 Edition; City of Sunnyvale Standard Details for 
Public Works Construction, 2006 Edition; Plans and Specifications, "Storm Pump Station No. 1 Rehabilitation 
RE-BID, Project No. UY-14/02-15, Invitation for Bids No. PW19-11", including Addendum No. 1 and 2; OSHA, 
and other standards and codes as outlined in the Specifications. These documents are all incorporated by 
reference. The documents comprising the complete contract are collectively referred to as the Contract 
Documents. 

Any and all obligations of the Owner and the Contractor are fully set forth and described therein. 

All of the above documents are intended to work together so that any work called for in one and 
not mentioned in the other or vice versa is to be executed the same as if mentioned in all documents. 

2. The Work.  Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor,
transportation, and material necessary to perform and complete the project in a good and workmanlike 
manner. The work consist(s) of upgrading the pump station structure with additional wall anchors and 
continuous diaphragm cross ties, adding grip surfacing on all stair treads, installing of fencing to prevent 
access to the site from the San Francisco Bay Trail, installing additional security lighting around the pump 
station building, installing flow meters in the above ground section of the discharge piping, replacing aging 
and degraded discharge piping with each of the 3 new pipes, and replacing the manual inlet bar screen, as 
called for, and in the manner designated in, and in strict conformity with, the Plans and Specifications 
prepared by Infrastructure Engineering Corporation, and adopted by the Owner. These Plans and 
Specifications are entitled respectively, Storm Pump Station No. 1 Rehabilitation RE-BID, Project No. UY-
14/02-15. 

It is understood and agreed that the work will be performed and completed as required in the Plans 
and Specifications under the sole direction and control of the Contractor, and subject to inspection and 
approval of the Owner, or its representatives. The Owner hereby designates as its representative for the 
purpose of this contract the Senior Civil Engineer for Construction or an employee of the Owner who will 
be designated in writing by the Director of Public Works. 

3. Contract Price. The Owner agrees to pay and the Contractor agrees to accept, in full payment for
the work above agreed to be done, the sum of One Million Nine Hundred Forty Seven Thousand Four Hundred 
and No/100 Dollars ($1,947,400) subject to final determination of the work performed and materials furnished 
at unit prices per “Exhibit A” attached hereto and incorporated by this reference, and subject to additions and 
deductions in accordance, as provided in the Documents and in accordance with Contract Documents.  

4. Permits; Compliance with Law.  Contractor shall, at its expense, obtain all necessary permits
and licenses, easements, etc., for the construction of the project, give all necessary notices, pay all fees 
required by law, and comply with all laws, ordinances, rules and regulations relating to the work and to the 
preservation of the public health and safety. 

5. Inspection by Owner.  Contractor shall at all times maintain proper facilities and provide safe
access for inspection by the Owner to all parts of the work, and to the shops wherein the work is in 
preparation. Where the Specifications require work to be specially tested or approved, it shall not be tested 
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or covered up without timely notice to the Owner of its readiness for inspection and without the approval 
thereof or consent thereto by the latter. Should any such work be covered up without such notice, approval, 
or consent, it must, if required by Owner, be uncovered for examination at the Contractor's expense. 
 
 6.  Extra or Additional Work and Changes.  Should Owner at any time during the progress of the 
work request any alterations, deviations, additions or omissions from the Specifications or Plans or other 
Contract Documents it shall be at liberty to do so, and the same shall in no way affect or make void the 
contract, but will be added to or deducted from the amount of the contract price, as the case may be, by a 
fair and reasonable valuation, agreed to in writing between the parties hereto. No extra work shall be 
performed or change be made unless in pursuance of a written order from the Director of Public Works or 
authorized representative, stating that the extra work or change is authorized and no claim for an addition 
to the contract sum shall be valid unless so ordered. 
 
 7.  Time for Completion.  All work under this contract shall be completed before the expiration 
one hundred twenty (120) working days from the date specified in the Notice to Proceed. 
 
 If Contractor shall be delayed in the work by the acts or neglect of Owner, or its employees or those 
under it by contract or otherwise, or by changes ordered in the work, or by strikes, lockouts by others, fire, 
unusual delay in transportation, unavoidable casualties or any causes beyond the Contractor's control, or 
by delay authorized by the Owner, or by any cause which the Owner shall decide to justify the delay, then 
the time of completion shall be extended for such reasonable time as the Owner may decide. 
 
 This provision does not exclude the recovery of damages for delay by either party under other 
provisions. 
 
 8.  Inspection and Testing of Materials.  Contractor shall notify Owner a sufficient time in advance 
of the manufacture or production of materials, to be supplied under this contract, in order that the Owner 
may arrange for mill or factory inspection and testing of same, if Owner requests such notice from 
Contractor. 
  

9.  Termination.  If Contractor should file a bankruptcy petition and/or be judged bankrupt, or if 
Contractor should make a general assignment for the benefit of creditors, or if a receiver should be 
appointed on account of insolvency, or if Contractor or any subcontractors should violate any of the 
provisions of the Contract, Owner may serve written notice upon Contractor and its surety of Owner's 
intention to terminate the Contract.  The notice shall contain the reasons for such intention to terminate the 
Contract, and, unless within ten days after serving such notice, such violation shall cease and satisfactory 
arrangements for correction thereof be made, upon the expiration of the ten days, the Contract shall cease 
and terminate.  In the event of any such termination, Owner shall immediately serve written notice thereof 
upon the surety and the Contractor, and the surety shall have the right to take over and perform the 
Contract; provided, however that, if the surety within fifteen days after the serving upon it of notice of 
termination does not give Owner written notice of its intention to take over and perform the Contract or does 
not commence performance thereof within thirty days from the date of the serving of such notice, Owner 
may take over the work and prosecute the same to completion by contract or by any other method it may 
deem advisable, for the account and at the expense of Contractor, and Contractor and its surety shall be 
liable to Owner for any excess cost occasioned Owner thereby, and in such event Owner may without 
liability for so doing take possession of and utilize in completing the work, such materials, appliances, plant 
and other property belonging to Contractor as may be on the site of the work and necessary therefor. 
 
 10.  Owner's Right to Withhold Certain Amounts and Make Application Thereof.  In addition 
to the amount which Owner may retain under Paragraph 21 until the final completion and acceptance of all 
work covered by the Contract, Owner may withhold from payment to Contractor such amount or amounts 
as in its judgment may be necessary to pay just claims against Contractor or any subcontractors for labor 
and services rendered and materials furnished in and about the work. Owner may apply such withheld 
amount or amounts to the payment of such claims in its discretion. In so doing Owner shall be deemed the 
agent of Contractor and any payment so made by Owner shall be considered as a payment made under 
the Contract by Owner to the Contractor and Owner shall not be liable to Contractor for any such payment 



made in good faith. Such payment may be made without prior judicial determination of the claim or claims. 
 
 11.  Notice and Service Thereof.  All notices required pursuant to this Contract shall be 
communicated in writing, and shall be delivered in person, by commercial courier or by first class or priority 
mail delivered by the United States Postal Service.  Nothing in this provision shall be construed to prohibit 
communication by more expedient means, such as by email or fax, to accomplish timely communication.  
Each party may change the address by written notice in accordance with this paragraph.  Notices delivered 
personally shall be deemed communicated as of actual receipt; mailed notices shall be deemed 
communicated as of three business days after mailing. All notices sent pursuant to this Contract shall be 
addressed as follows: 
 
 Owner:   City of Sunnyvale 
    Department of Public Works 
    Construction Contract Administrator 
    P. O. Box 3707 
    Sunnyvale, CA 94088-3707 
 
 Contractor:  Anderson Pacific Engineering Construction, Inc. 
    1390 Norman Avenue 
    Santa Clara, CA 95054 
 
 12.  Assignment of Contract.  Neither the Contract, nor any part thereof, nor moneys due or to 
become due thereunder may be assigned by Contractor without the prior written approval of Owner. 
 
 13.  Compliance with Specifications of Materials.  Whenever in the Specifications, any material 
or process is indicated or specified by patent or proprietary name, or by name of manufacturer, such 
Specifications must be met by Contractor, unless Owner agrees in writing to some other material, process 
or article offered by Contractor which is equal in all respects to the one specified. 
 
 14.  Contract Security.  Contractor shall furnish a surety bond in an amount at least equal to 100 
percent of the contract price as security for the faithful performance of this Contract. Contractor shall also 
furnish a separate surety bond in an amount at least equal to 100 percent of the contract price as security 
for the payment of all persons for furnishing materials, provisions, provender, or other supplies, or teams, 
used in, upon, for or about the performance of the work contracted to be done, or for performing any work 
or labor thereon of any kind, and for the payment of amounts due under the Unemployment Insurance Code 
with respect to such work or labor in connection with this Contract, and for the payment of a reasonable 
attorney's fee to be fixed by the court in case suit is brought upon the bond. Bonds shall be issued by an 
admitted surety insurer authorized to operate in the state of California. 
 
 15.  Insurance.  Contractor shall not commence work under this Contract until all insurance 
required under this paragraph has been obtained and such insurance has been approved by the Owner, 
nor shall Contractor allow any subcontractor to commence work on a subcontract until all similar insurance 
required of the subcontractor has been so obtained and approved. Contractor shall furnish the Owner with 
satisfactory proof of the carriage of insurance required, and there shall be a specific contractual liability 
endorsement extending the Contractor's coverage to include the contractual liability assumed by the 
Contractor pursuant to this Contract and particularly Paragraph 16 hereof. Any policy of insurance required 
of the Contractor under this Contract shall also contain an endorsement providing that thirty (30) days' 
notice must be given in writing to the Owner of any pending change in the limits of liability or of any 
cancellation or modification of the policy. Insurance carrier shall be California-admitted.



 (a)  Compensation Insurance and Employer's Liability Insurance. Contractor shall take out and 
maintain during the life of this Contract Workers' Compensation Insurance and Employer's Liability 
Insurance for all of employees employed at the site of the project and, in case any work is sublet, Contractor 
shall require the subcontractor similarly to provide Workers' Compensation Insurance and Employer's 
Liability Insurance for all of the latter's employees unless such employees are covered by the protection 
afforded by Contractor. 
 
 In signing this Contract, Contractor makes the following certification, required by Section 1861 of 
the Labor Code: 
 

"I am aware of the provision of Section 3700 of the Labor Code 
which requires every employer to be insured against liability for workers' 
compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this contract." 

 
 (b)  General and Automobile Liability Insurance. Contractor, at its own cost and expense, shall 
maintain personal injury liability and property damage insurance for the period covered by the Contract in 
the amount of Two Million Dollars ($2,000,000.00) per occurrence and $4,000,000 annual aggregate 
combined single limit coverage. Such coverage shall include, but shall not be limited to, protection against 
claims arising therefrom, and damage to property resulting from activities contemplated under this Contract, 
use of owned automobiles, products and completed operations, including U, C and X. Such insurance shall 
be with insurers and under forms of policies satisfactory in all respects to the Owner and shall provide that 
notice must be given to Owner at least thirty (30) days prior to cancellation or material change. The following 
endorsements shall be attached to the policy: 
 

Policy shall cover on an "occurrence" basis. Policy must cover personal injuries as well as 
bodily injuries. Exclusion of contractual liability must be eliminated from personal injury 
endorsement. Broad form property damage endorsement must be attached. Owner is to 
be named as an additional insured on any contracts of insurance under this paragraph (b). 
Coverage shall not extend to any indemnity coverage for the active negligence of the 
additional insured in any case where an agreement to indemnify the additional insured 
would be invalid under Subdivision (b) of Section 2782 of the Civil Code. The policies of 
insurance shall be considered primary insurance before any policies of insurance 
maintained by Owner. 
 

 16.  Indemnification and Hold Harmless.  Contractor agrees to defend, save, indemnify and hold 
harmless Owner and all its officers, employees, and agents, against any and all liability, claims, judgments, 
or demands, including demands arising from injuries or death of persons (Contractor's employees included) 
and damage to property, arising directly or indirectly out of the obligations herein undertaken or out of the 
operations conducted by Contractor, save and except claims or litigation arising through the active 
negligence or willful misconduct of Owner, or of Owner's officials, agents, employees, servants, or 
independent contractors who are directly responsible to Owner.  Contractor shall make good and reimburse 
Owner for any expenditures, including reasonable attorneys' fees, Owner may make by reason of such 
claim or litigation, and, if requested by Owner, Contractor shall defend any such suits at the sole cost and 
expense of Contractor. 
 
 17.  Hours of Work.  Eight hours of labor during any one calendar day and forty hours of labor 
during any one calendar week shall constitute the maximum hours of service upon all work done hereunder, 
and it is expressly stipulated that no laborer, worker, or mechanic employed at any time by the Contractor 
or by any subcontractor or subcontractors under this Contract, upon the work or upon any part of the work 
contemplated by this Contract, shall be required or permitted to work thereon more than eight hours during 
any one calendar day and forty hours during any one calendar week, except, as provided by Section 1815 
of the Labor Code of the State of California, work performed by employees of contractors in excess of eight 
hours per day and forty hours during any one week shall be permitted upon public work upon compensation 
for all hours worked in excess of eight hours per day at not less than one and one-half times the basic rate 



of pay. It is further expressly stipulated that for each and every violation of Sections 1811-1815, inclusive, 
of the Labor Code of the State of California, all the provisions whereof are deemed to be incorporated 
herein, Contractor shall forfeit, as a penalty to Owner, twenty-five dollars ($25.00) for each laborer, worker, 
or mechanic employed in the execution of this Contract by Contractor, or by any subcontractor under this 
Contract, for each calendar day during which the laborer, worker, or mechanic is required or permitted to 
work more than eight hours in any one calendar day and forty hours in any one calendar week in violation 
of the provisions of the Sections of the Labor Code. 
 
 Contractor, and each subcontractor, shall, in accordance with California Labor Code Section 1776 or 
as the same may be later amended, keep accurate payroll records showing the name, address, social security 
number, work classification, straight time and overtime hours worked each day and week, and the actual per 
diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in 
connection with work under this agreement. Each payroll record shall contain or be verified by a written 
declaration under penalty of perjury, in accordance with Labor Code Section 1776(a). Such payroll records 
shall be made available at all reasonable times at the Contractor’s principal office to the persons authorized to 
inspect such records pursuant to Labor Code Section 1776. A certified copy of all payroll records shall be made 
available for inspection or furnished upon request to a representative of the Division of Labor Standards 
Enforcement, and the Division of Apprenticeship Standards of the Department of Industrial Relations, as well 
as to the Owner’s representative. In the event the Contractor or a Subcontractor fails to comply in a timely 
manner within ten days to a written notice requesting the records, such contractor or subcontractor shall forfeit 
one hundred dollars ($100.00) for each calendar day, or portion thereof, for each worker, until strict compliance 
is effectuated, in accordance with Labor Code Section 1776(h). 
 
 18.  Wage Rates.  Pursuant to the Labor Code of the State of California, or any applicable local 
law, Owner has ascertained the general prevailing rate per diem wages and rates for holidays, and overtime 
work in the city, for each craft, classification or type of laborer, worker, or mechanic needed to execute this 
Contract. Owner has adopted, by reference, the general prevailing rate of wages applicable to the work to 
be done under the Contract, as adopted and published by the Division of Labor Standards Enforcement 
and Labor Statistics and Research of the State of California, Department of Industrial Relations, to which 
reference is hereby made for a full and detailed description. A copy of the prevailing wage rates may be 
reviewed in the office of the Director of Public Works, City of Sunnyvale, 456 West Olive Avenue, 
Sunnyvale, California. Wage rates can also be obtained through the California Department of Industrial 
Relations website at:  http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm 
 

Neither the notice inviting bids nor this Contract shall constitute a representation of fact as to the 
prevailing wage rates upon which the Contractor or any subcontractor may base any claim against Owner. 
 
 It shall be mandatory upon Contractor and upon any subcontractor to pay not less than the specified 
rates to all laborers, workers, and mechanics employed in the execution of the Contract. It is further 
expressly stipulated that Contractor shall, as a penalty to Owner, forfeit two hundred dollars ($200.00) for 
each calendar day, or portion thereof, for each laborer, worker, or mechanic paid less then the stipulated 
prevailing rates for any work done under this Contract by Contractor or by any subcontractor; and 
Contractor agrees to comply with all provisions of Section 1775 of the Labor Code. 
 
 In case it becomes necessary for Contractor or any subcontractor to employ on the project under 
this Contract any person in a trade or occupation (except executives, supervisory, administrative, clerical, 
or other non-manual workers as such) for which no minimum wage rate is herein specified, Contractor shall 
immediately notify Owner who will promptly thereafter determine the prevailing rate for such additional trade 
or occupation and shall furnish Contractor with the minimum rate based thereon. The minimum rate thus 
furnished shall be applicable as a minimum for such trade or occupation from the time of the initial 
employment of the person affected and during the continuance of such employment. 
 
 19.  Accident Prevention.  Precaution shall be exercised at all times for the protection of persons 
(including employees) and property. The safety provisions of applicable laws, building and construction 
codes shall be observed. Machinery, equipment, and other hazards shall be guarded or eliminated in 
accordance with the safety provisions of the Construction Safety Orders issued by the Industrial Accident 

http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm


Commission of the State of California. 
 
 20.  Contractor's Guarantee.  Owner shall not, in any way or manner, be answerable or suffer 
loss, damage, expense or liability for any loss or damage that may happen to the building, work, or 
equipment or any part thereof, or in, on, or about the same during its construction and before acceptance. 
Contractor unqualifiedly guarantees the first-class quality of all workmanship and of all materials, apparatus, 
and equipment used or installed by Contractor or by any subcontractor or supplier in the project which is 
the subject of this Contract, unless a lesser quality is expressly authorized in the Plans and Specifications, 
in which event Contractor unqualifiedly guarantees such lesser quality; and that the work as performed by 
Contractor will conform with the Plans and Specifications or any written authorized deviations therefrom. In 
case of any defect in work, materials, apparatus or equipment, whether latent or patent, revealed to Owner 
within one year of the date of acceptance of completion of this Contract by Owner, Contractor will forthwith 
remedy such defect or defects without cost to Owner. 
 
 21.  Liquidated Damages.  Time shall be the essence of this Contract. If Contractor fails to 
complete, within the time fixed for such completion, the entire work mentioned and described and 
contracted to be done and performed, Contractor shall become liable to Owner for liquidated damages in 
the sum of one thousand and no/100 dollars ($1,000.00), for each and every calendar day during which 
work shall remain uncompleted beyond such time fixed for completion or any lawful extension thereof. The 
amount specified as liquidated damages is presumed to be the amount of damage sustained by Owner 
since it would be impracticable or extremely difficult to fix the actual damage; and the amount of liquidated 
damages may be deducted by Owner from moneys due Contractor hereunder, or its assigns and 
successors at the time of completion, and Contractor, or its assigns and successors at the time of 
completion, and its sureties shall be liable to Owner for any excess. 
 
 22.  Governing Law, Jurisdiction and Venue.  This Agreement shall be governed by and 
construed in accordance with the laws of the State of California, without regard to conflict of law or choice 
of law principles. Proper venue for legal actions will be exclusively vested in a state court in the County of 
Santa Clara. The parties agree that subject matter and personal jurisdiction are proper in state court in the 
County of Santa Clara, and waive all venue objections. 
 
 23.  Severability Clause.  In case any one or more of the provisions contained herein shall, for 
any reason, be held invalid, illegal or unenforceable in any respect, it shall not affect the validity of the other 
provisions which shall remain in full force and effect. 
 
 24.  Entire Agreement; Amendment.  This writing constitutes the entire agreement between the 
parties relating to the services to be performed or materials to be furnished hereunder.  No modification of 
this Agreement shall be effective unless and until such modification is evidenced by writing signed by all 
parties. 
 
 25.  Execution and Counterparts.  This Agreement may be executed in multiple counterparts 
and/or with the signatures of the Parties set forth on different signature sheets and all such counterparts, 
when taken together, shall be deemed one original. 
 



 IN WITNESS WHEREOF, two identical counterparts of this contract, each of which shall for all 
purposed be deemed an original thereof, have been duly executed by the parties. 
 
CITY OF SUNNYVALE ANDERSON PACIFIC ENGINEERING  
 CONSTRUCTION, INC. 
a Municipal Corporation, Owner Contractor 
 
 License No. 245215 
 
 
By / /  By  
 City Manager Date 
  / /  
 Title Date 
Attest: 
City Clerk By  
 
  / /  
 Title Date 
By     / /  
 City Clerk Date 
     
    (SEAL) 

  
 
         
APPROVED AS TO FORM: 
 
 
 / /  
 City Attorney Date 
 

  



EXHIBIT A 
 

No. Description QTY Unit Unit Cost 

1 Mobilization, Bonds, Permits, 
Demobilization and other Incidentals 1 LS* $75,000.00  

2 Temporary Erosion Control/SWPPP 1 LS* $15,000.00  

3A Channel Isolation (Cofferdams - 2 
locations) 1 LS* $200,000.00  

3B Channel/Trench Dewatering (2 locations) 90 DAY $50.00 

4 18" Pipe Replacement (HDPE & Steel) 1 LS* $175,000.00  

5 30" Pipe Replacement (HDPE & Steel) 1 LS* $275,000.00  

6 36" Pipe Replacement (HDPE & Steel) 1 LS* $375,000.00  

7 Fixed Bar Screen - Coated Steel 1 LS* $60,000.00  

8 Structural Retrofit 1 LS* $75,000.00  

9 Ventilation System 1 LS* $10,000.00  

10 Magnetic Flow Meters (18", 30", 36") 1 LS* $100,000.00  

11 Wet Well Level Sensors 1 LS* $20,000.00  

12A Part 1: Temporary Bypass Pumping-
Mobilization 1 LS* $265,000.00  

12B Part 2: Temporary Bypass Pumping 12 WK $200.00 

13 Electrical, Instrumentation, 
Communication 1 LS* $263,000.00  

14 Riprap 180 TONS $125.00 

15 Environmental Mitigation incl 
\Hydroseeding 1 LS* $10,000.00 

 
  



EXHIBIT B 
 
Utilization of Local Workforce in Construction Projects – The Sunnyvale City Council has adopted a 
policy which encourages utilization of local workforces, including State-certified apprentices, as a means of 
supporting economic opportunities for all members of the community. Local workforce is defined as workers 
residing in Santa Clara County. The lowest responsive and responsible bidder must provide a projection of 
locally-hired workers utilized for this contract. 
 

Contractor 

Projected Number of Locally Hired Workers_______ 
 
Projected Percent of Locally Hired Workers_______% 
 

Subcontractor(s) 

Projected Number of Locally Hired Workers_______ 
 
Projected Percent of Locally Hired Workers_______% 
 

 
 

 

 



 

 
PERFORMANCE BOND 

 
Invitation for Bids No. PW19-11 

Storm Pump Station No. 1 Rehabilitation RE-BID 
Project No. UY-14/02-15 

 
 
KNOW ALL MEN BY THESE PRESENTS: 

 THAT WHEREAS, the City of Sunnyvale ("City") has awarded to Anderson Pacific Engineering 

Construction, Inc. as principal ("Contractor"), a contract for the public work described as follows: 

 The project entitled "Storm Pump Station No. 1 Rehabilitation RE-BID, Project No. UY-
14/02-15" pursuant to the award made to said Principal by the Council of the City of 
Sunnyvale to do and perform the following work, to wit: furnish all tools, equipment, 
apparatus, facilities, labor, transportation, and material necessary to perform and complete 
in a good and workmanlike manner, the work upgrading the pump station structure with 
additional wall anchors and continuous diaphragm cross ties, adding grip surfacing on all 
stair treads, installing of fencing to prevent access to the site from the San Francisco Bay 
Trail, installing additional security lighting around the pump station building, installing flow 
meters in the above ground section of the discharge piping, replacing aging and degraded 
discharge piping with each of the 3 new pipes, and replacing the manual inlet bar screen, 
as called for, and in the manner designated in, and in strict conformity with, the Plans and 
Specifications (the "work"). 

  
It is acknowledged that the contract provides for a one-year warranty period during which time this Bond 

remains in full force and effect. The contract and all of its terms and conditions are incorporated into this 

Bond by reference. 

 AND WHEREAS, the Contractor is required to furnish a bond in connection with the contract 

guaranteeing its faithful performance. 

 AND THEREFORE, we the undersigned Contractor as principal and  

                               a                                  ,  admitted and duly authorized to transact business under the 

laws of the State of California as surety, are held and firmly bound unto the City as obligee in the sum of 

One Million Nine Hundred Forty Seven Thousand Four Hundred and No/100 Dollars ($1,947,400) (which 

amount is not less than 100% of the contract price) to be paid to the City or its successors and assigns; 

and for which payment, well and truly to be made, we bind ourselves, our heirs, executors and 

administrators, successors or assigns, jointly and severally, firmly by these presents. 

 THE CONDITION of the obligation is such: 



 

 That if the Contractor, (or the Contractor's heirs, executors, administrators, successors or assigns) 

shall in all respects abide by, and well and truly keep and perform all of the covenants, conditions and 

agreements in the contract (and any alteration made as provided in the contract) at the time and in the 

manner specified and in all respects according to their true intent and meaning; and if the contractor shall 

indemnify and save harmless the City, its officers, employees and agents, as stipulated in the contract, then 

this obligation shall become and be null and void; otherwise this obligation shall be and remain in full force 

and effect. 

 As a condition precedent to the satisfactory completion of the contract, the obligation of the 

Contractor and surety under this Bond shall remain in effect for a period of one (1) year after the completion 

and acceptance of the work. During that time, if the Contractor (or the Contractor's heirs, executors, 

administrators, successors or assigns) fails to make full, complete and satisfactory repair and replacement 

or totally protect the City from any loss or damage made evident during that year which results from or is 

caused by either defective materials or faulty workmanship in the prosecution of the work, then the 

obligation shall remain in full force and effect. However, anything in this paragraph to the contrary 

notwithstanding, the obligation of the Surety shall continue so long as any obligation of the Contractor 

remains. 

 No prepayment or delay in payments, and no change, extension, addition or alteration of any 

provision of the contract or in the specifications agreed to between the Contractor and the City, or any 

forbearance on the part of the City shall operate to relieve the surety. The surety hereby waives the 

provisions of Section 2819 of the California Civil Code. The surety waives all rights of subrogation against 

the City or any person employed by the City. If the contract price increases by the issuance of change 

orders, the amount specified in this bond shall increase by the same amount. 



 

 IN WITNESS WHEREOF, we have hereunto set our hands and seals on this  
              day of                           , 20      . 
 
 
SURETY (Name):      CONTRACTOR (Name): 
 
           
 
(Address of Principal Place of Business)   (Address) 
 
           
  
           
 
            
 
Telephone No.:       By:     
 
Facsimile No.:             
             (Name: print or type) 
 
      Title:     
By:      
  Attorney in Fact 
 
      By:     
 
           
             (Name: print or type) 
 
      Title:     
(Notice:  The signatures of the Surety 
and Contractor on this bond must be 
acknowledged before a notary.) 
 



 

PAYMENT BOND 
 

INVITATION FOR BIDS # PW19-11 
Storm Pump Station No. 1 Rehabilitation RE-BID 

PROJECT UY-14/02-15 
 
KNOW ALL MEN BY THESE PRESENTS: 

 THAT WHEREAS, the City of Sunnyvale ("City") has awarded to Anderson Pacific Engineering 

Construction, Inc. as principal ("Contractor"), a contract for the public work described as follows: 

 The project entitled "Storm Pump Station No. 1 Rehabilitation RE-BID, Project No. UY-
14/02-15" pursuant to the award made to said Principal by the Council of the City of 
Sunnyvale to do and perform the following work, to wit: furnish all tools, equipment, 
apparatus, facilities, labor, transportation, and material necessary to perform and complete 
in a good and workmanlike manner, the work upgrading the pump station structure with 
additional wall anchors and continuous diaphragm cross ties, adding grip surfacing on all 
stair treads, installing of fencing to prevent access to the site from the San Francisco Bay 
Trail, installing additional security lighting around the pump station building, installing flow 
meters in the above ground section of the discharge piping, replacing aging and degraded 
discharge piping with each of the 3 new pipes, and replacing the manual inlet bar screen, 
as called for, and in the manner designated in, and in strict conformity with, the Plans and 
Specifications (the "work"). 

  
It is acknowledged that the contract provides for a one year warranty period during which time this Bond 

remains in full force and effect. The contract and all of its terms and conditions are incorporated into this 

Bond by reference. 

 AND WHEREAS, the Contractor is required to furnish a bond in connection with the contract 

guaranteeing payment of persons who provide labor and material; 

 AND THEREFORE, we the undersigned Contractor as principal and  

                               a                                  ,  admitted and duly authorized to transact business under the 

laws of the State of California, as surety, are held and firmly bound unto the City or its successors and 

assigns as obligee in the sum of  

_______________________________________; (which amount is not less than 100% of the contract 

price) and for which payment, well and truly to be made, we bind ourselves, our heirs, executors and 

administrators, successors or assigns, jointly and severally, firmly by these presents. 

 THE CONDITION of the obligation is such: 

 That if the Contractor, (or the Contractor's subcontractors, heirs, executors, administrators, 

successors or assigns) fails to pay any of the persons named in Section 3181 of the Civil Code of the State 



 

of California, or the amounts due under the Unemployment Insurance Code of the State of California with 

respect to work or labor performed under the Contract, or for any amounts required to be deducted, 

withheld, and paid over to the Employment Development Department from the wages of employees of the 

contractor and subcontractors pursuant to Section 13020 of the Unemployment Insurance Code of the State 

of California, with respect to such work and labor, that the surety will pay for the same, in an amount not 

exceeding the sum specified in this bond, and also, in case suit is brought upon the bond, shall pay 

reasonable attorney's fees, to be fixed by the Court. 

 This bond shall inure to the benefit of any and all persons, companies, and corporations named in 

Section 3181 of the Civil Code of the State of California, so as to give a right of action to them or their 

assigns in any suit brought upon this bond. 

 No prepayment or delay in payments, and no change, extension, addition or alteration of any 

provision of the contract or in the specifications agreed to between the Contractor and the City, or any 

forbearance on the part of the City shall operate to relieve the surety. The surety hereby waives the 

provisions of Section 2819 of the California Civil Code. The surety waives all rights of subrogation against 

the City or any person employed by the City. If the contract price increases by the issuance of change 

orders, the amount specified in this bond shall increase by the same amount. 

  



 

 

 IN WITNESS WHEREOF, we have hereunto set our hands and seals on this  
              day of                           , 20      . 
 
 
SURETY (Name):      CONTRACTOR (Name): 
 
           
 
(Address of Principal Place of Business)   (Address) 
 
           
  
           
 
            
 
Telephone No.:       By:     
 
Facsimile No.:             
             (Name: print or type) 
 
      Title:     
By:      
  Attorney in Fact 
 
      By:     
 
           
             (Name: print or type) 
 
      Title:     
(Notice:  The signatures of the Surety 
and Contractor on this bond must be 
acknowledged before a notary.) 
 

 



THIRD AMENDMENT TO CONSULTANT SERVICES AGREEMENT  
BETWEEN THE CITY OF SUNNYVALE AND  

INFRASTRUCTURE ENGINEERING CORPORATION FOR  
STORM PUMP STATION NUMBER 1 REHABILITATION FEASIBILITY STUDY AND 

DESIGN 
 

 This Third Amendment to Consultant Services Agreement, dated _______________, is 
by and between the CITY OF SUNNYVALE, a municipal corporation ("CITY") and 
INFRASTRUCTURE ENGINEERING CORPORATION ("CONSULTANT"). 
 
 WHEREAS, on June 4, 2014, CITY and CONSULTANT entered into a Consultant 
Services Agreement whereby CONSULTANT would provide professional services necessary for 
design, preparation of bid documents, services during construction and other services for a 
project known as “Storm Pump Station Number 1 Rehabilitation Feasibility Study and Design”; 
and 
 
 WHEREAS, on July 10, 2017, CITY and CONSULTANT entered into a First Amendment 
to Consultant Services Agreement whereby the term of the agreement was extended for one 
year; and 
 
 WHEREAS, on July 9, 2018, CITY and CONSULTANT entered into a Second 
Amendment to Consultant Services Agreement whereby the term of the agreement was 
extended for one year; and 
 
 WHEREAS, the parties now agree that a Third Amendment to said Agreement is 
advisable; 
 
 NOW, THEREFORE, THE PARTIES ENTER INTO THIS THIRD AMENDMENT TO 
CONSULTANT SERVICES AGREEMENT: 
 
1. Services by CONSULTANT   
 [Replace the first paragraph with the following:] 
 

CONSULTANT shall provide services in accordance with Exhibit “A-2” entitled “Revised 
Scope of Work” and Exhibit “A-3” entitled “Revised Project Schedule”.  All exhibits referenced in 
this Agreement are attached hereto and are incorporated herein by reference.  To accomplish 
that end, CONSULTANT agrees to assign Aric Gnesa, PE, to this project, to act in the capacity 
of Project Manager and personally direct the professional services to be provided by 
CONSULTANT. 
 
2. Notice to Proceed/Completion of Services 
 [Replace paragraph (b) with the following:] 
 

(b) When CITY determines that CONSULTANT has satisfactorily completed the 
services defined in Exhibit “A-2,” CITY shall give CONSULTANT written Notice of 
Final Acceptance, and CONSULTANT shall not incur any further costs hereunder.  
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CONSULTANT may request this determination of completion when, in its opinion, it 
has satisfactorily completed the Revised Scope of Work (Exhibit “A-2”), and if so 
requested, CITY shall make this determination within fourteen (14) days of such 
request. 

 
3. Project Schedule 

[Replace this section with the following:] 
 

The term of this Agreement shall be from the date of execution through June 30, 2027, 
unless otherwise terminated. 
 
 4. Payment of Fees and Expenses 
  [Replace this section with the following:] 
 
  Payments shall be made to CONSULTANT on a monthly basis as set forth in the 
attached Exhibit “B-1” entitled “Revised Compensation Schedule.”  All compensation will be 
based on monthly billings as provided in Exhibit "B-1."  Compensation will not be due until said 
detailed billing is submitted to CITY within a reasonable time before payment is expected to 
allow for normal CITY processing.  An estimate of the percent of total completion associated 
with the various categories of the services shall be furnished by CONSULTANT with said billing.  
When applicable, copies of pertinent financial records will be included with the submission of 
billing(s) for all direct reimbursables.  Compensation shall not exceed the amounts set forth in 
Exhibit “B” for each phase, and shall include services as identified in Exhibit “A” in the amount 
of Two Hundred Ninety Two Thousand Four Hundred Six and No/100 Dollars ($292,406) for the 
duration of the contract, as well as optional services in an amount not to exceed Ninety Thousand 
Eight Hundred Nineteen and No/100 Dollars ($90,819) for the duration of the contract.  In no 
event shall the total amount of compensation payable under this agreement exceed the sum of 
Three Hundred Eight Three Thousand Two Hundred Twenty Five and No/100 Dollars ($383,225) 
unless upon written modification of this Agreement.  All invoices, including detailed backup, shall 
be sent to City of Sunnyvale, attention Accounts Payable, P.O. Box 3707, Sunnyvale, CA 94088-
3707. 
 
 All other terms and conditions remain unchanged. 
 
  

Attachment 3

2



 IN WITNESS WHEREOF, the parties have executed this Agreement Amendment. 
 
 
ATTEST:                          CITY OF SUNNYVALE ("CITY") 
 
By ___________________________  By _____________________________ 
  City Clerk      City Manager 
 
APPROVED AS TO FORM:        INFRASTRUCTURE ENGINEERING 

CORPORATION (“CONSULTANT”) 
 
By ___________________________   By _____________________________ 
  City Attorney             
                                                                    _______________________________ 
                Name and Title 
 
        By _____________________________ 
                   
                                                                    ______________________________ 
                     Name and Title 
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Proposed Project Management Team

The most critical component in the successful execution of the City's Storm Pump Station Number 1 
Rehabilitation Feasibility Study and Design will be the project team. The right mix of experience, enthusiasm, 
and fresh ideas is critical to not only an outstanding final project, but an outstanding experience during the 
performance of the project. The proposed project team has worked together on many past pump station 
projects and will bring that same successful record of past performance to the City's Storm Pump Station 
Number 1 Rehabilitation Feasibility Study and Design project.

The organization chart below highlights the roles of our proposed team and demonstrates the breadth of 
our resources as a part of the City of Sunnyvale's Request for Proposal No. F14-49 for Storm Pump Station 
Number 1 Rehabilitation Feasibility Study and Design. Our proposed team's experience is detailed further 
in the References & Experience Section and resumes for each team member have been included at the 
end of this section. Assigned personnel will not be substituted without prior City approval.

As Project Manager, Aric Gnesa, PE, brings over 13 years of experience in the planning, design, and 
construction of pump stations. Examples include:

•	 Del Mar Polytrack Stormwater Pump Station, Del Mar Thoroughbred Club
•	 Libby Lake Stormwater Pump Station Replacement, City of Oceanside
•	 511 Pump Station, City of Oceanside
•	 Via Ambiente Sewer Pump Station, Olivenhain Municipal Water District
•	 Lift Station No. 4 Replacement, City of Escondido
•	 Connemara Pump Station, Olivenhain Municipal Water District

Mr. Gnesa will work with the team to communicate with City staff, provide consistency in the project 
deliverables that meet City needs and requirements, and coordinate IEC tasks. Our Project Engineer, Patrick 
Mulvey, PE, will coordinate activities within the design team and will be responsible for the development 
of progress and final submittals, coordination meetings, and status reports.

City of Sunnyvale

Project Manager
Principal-in-Charge

Preston “Skip” Lewis, PE

QA/QC Review

James G. Ashcraft , PE
Project Manager

Aric Gnesa, PE

Design Team

Project Engineer
Patrick Mulvey, PE

Mechanical/CADD Designer
Rich Goodman

Conditi on Assessment
George Elaro

Subconsultants

Electrical/Instrumentati on
James S. Phillips, PE

JSP Automati on

Structural
Subhash Patel, PE, SE

Gary Ho, PE, SE
Beyaz & Patel

Environmental

Environmental Lead
Lori Trotti  er, AICP CEP

Biological Resources
Surf to Snow 

Environmental Resource 
Management (S2S)

Cultural Resources
Albion Environmental

Ecologist 
David Thompson

Plant Ecology Services

Exhibit "A-2" 
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SUBCONSULTANTS
ELECTRICAL/INSTRUMENTATION
JSP Automation
225 30th Street, Suite 305
Sacramento CA 95816 

JSP Automation (JSP) is a Professional Engineering firm that offers a wide variety of technology solutions 
and has extensive experience in the planning, design, integration and implementation management of 
Electrical, Instrumentation and Control Systems for the water, wastewater and remediation industries.  
Based on this foundation of experience, JSP can offer a broad range of Professional Engineering, Integration 
and Management services. The firm was founded in 2001 to provide specialized Professional Engineering 
and Integration services for electrical, instrumentation and control systems projects. JSP's experience 
and client commitment supports an underlying fundamental approach to providing municipalities with 
advanced SCADA, telecommunications, instrumentation, PLC controls and information systems technical 
expertise for practical and constructible solutions. 

Mr. Jim Phillips, PE carries over 25 years of electrical and instrumentation planning, design and 
implementation expertise. Mr. Phillips has extensive experience in actual hands on engineering and 
implementation of over 60 SCADA projects ranging from small scale city to large scale municipal systems 
and numerous back up generator installations and will provide the City with both a practical and technically 
advanced electrical and SCADA system design. The past eight years Mr. Phillips has owned and operated 
JSP Automation, a consulting engineering and integration firm tailored to work directly with municipal 
clients in the area of electrical and SCADA planning, design and implementation.

STRUCTURAL 
Beyaz & Patel, Inc.
1280 Civic Drive, Suite 204
Walnut Creek, CA 94596-7220

Beyaz & Patel specializes in the structural engineering of water, wastewater and transportation 
infrastructure projects. IEC and Beyaz & Patel have worked on several projects together, including the 
City's Central and Hamilton Tanks project.

Subhash S. Patel, PE, SE has over 30 years of professional experience in the structural engineering of water 
and wastewater facilities including pump stations, storage reservoirs, pipelines and appurtenances. His 
responsibilities have included structural design, managing and coordinating projects, cost estimating, site 
supervision, and value engineering services.

•	 Miramar Pump Station Rehabilitation, San Diego County Water Authority
•	 Rehabilitation of Sewer Pump Stations Nos. 21 and 41, City of San Diego
•	 Ocean Outfall Booster Station, Orange County Sanitation District
•	 Lake Merced Pump Station Essential Upgrades, San Francisco Public Utilities Commission
•	 Booster Pump Stations, City of San Diego

Exhibit "A-2" 
Revised Scope of Work
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Gary Ho, PE, SE has over 30 years of experience in structural engineering, structural design, and earthquake 
engineering on a variety of projects, with particular emphasis on water and wastewater plants, tanks, 
pump stations and buildings. He has extensive experience in structural evaluation, seismic review, and 
risk analysis, including probabilistic risk assessments of tank and buildings. Similar projects include the 
following:

•	 Gibraltar Pump Station, City of Milpitas
•	 Sum 151 Pump Station and Wet Well Improvements, City of Sacramento
•	 Pump Stations and Reservoirs, Treated Water Service Area Renewal/Replacement Study, Contra 

Costa Water District
•	 Pump Stations and MCC Building, Digester Upgrade, Phase 2, East Bay Municipal Utility District

BIOLOGICAL RESOURCES 
Pacific Biology
635 Carmel Ave.
Albany, California 94706

Pacific Biology is a full service biological resources consulting firm that specializes in the preparation of 
biological resources impact analysis documents, biological permitting, wildlife surveys, and GIS mapping.
Pacific Biology has extensive experience analyzing the effects of development and maintenance projects 
on biological resources.  Their comprehensive understanding of the environmental planning process 
(including CEQA, the state and federal Endangered Species Acts, the federal Clean Water Act, and the 
California Fish and Game Code), coupled with expertise in the flora and fauna of California, guides their 
approach to identifying biological resources that may pose a project constraint.  Pacific Biology promotes 
an approach that involves identifying the presence of sensitive biological resources early in the planning 
process, working closely with the client to understand the regulatory implications of these biological 
resources, and finding creative solutions that achieve the project goals and that meet the regulatory 
requirements.

Mr. Joshua Phillips is the owner and Principal Biologist of Pacific Biology. His background combines a 
strong technical knowledge of California’s plants and wildlife with a comprehensive understanding of 
the environmental planning process, including expertise in CEQA and NEPA, the Endangered Species 
Act, the Clean Water Act, and the California Fish and Game Code. He has managed and participated in 
large-scale projects involving complex biological issues throughout northern and southern California, 
and has extensive experience conducting special-status species surveys, habitat evaluations, wetland/
jurisdictional habitat delineations, vegetation mapping, mitigation design, and biological permitting. He 
regularly conducts surveys for California red-legged frog, California tiger salamander, western burrowing 
owl, western spadefoot, western pond turtle, nesting birds, and rare plants.  

CULTURAL RESOURCES
Albion Environmental, Inc.
1414 Soquel Avenue, Suite 205
Santa Cruz, California 95062

Albion Environmental, Inc. (Albion), incorporated in 1996, offers a broad range of cultural resource 
management services. Our expertise and experience lie in prehistoric and historic archaeological resource 
management and Native American consultation. Specifically, we provide

•	 Federal, State, and local level compliance documents (EIR and EIS components, Programmatic 
agreements, Memoranda of Agreement and Understanding)

Exhibit "A-2" 
Revised Scope of Work
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•	 Project planning documents including general and specific treatment plans, mitigation plans, 
monitoring plans

•	 Start to finish management of complex, multiphase projects
•	 Full range of field services (archaeological inventory, significance evaluation, mitigation level data 

recovery, analysis, and reporting) 
•	 Native American consultation (SB 18 consultation, Traditional Cultural Property studies, 

ethnographic inventories, resource management and mitigation negotiation)

Albion has been especially active in the South and North Bay Area and the Central Coast and has developed 
a substantial body of work in San Mateo, Santa Cruz, Santa Clara, San Francisco, Contra Costa, Monterey, 
and San Luis Obispo counties. Our clients include utilities such as PG&E, institutions such as Santa Clara 
University, local agencies such as the City of Santa Clara, and federal agencies such as the U.S. Army 
National Guard. Albion has a particularly strong record in Santa Clara County through its ongoing 12 year 
relationship with Santa Clara University and recent work with the City of Santa Clara on its General Plan 
Update. Currently, we are listed as on-call consultants for Planning and environmental Services for the 
Valley Transit Authority (VTA) and the City of East Palo Alto.

A partial list of recent projects include 
•	 Santa Clara University Ten Year Improvement Plan in Santa Clara County (2003–Present);
•	 Santa Clara County Young Ranch Planning Area, Archaeological Survey/Evaluation (2014) 
•	 Santa Clara County, Malech Road Water Supply Project, Archaeological Monitoring (2011)
•	 City of Menlo Park Backup Well Facility, Cultural Studies (with IEC) (2013-present)
•	 Santa Clara Caltrain Station, Fiber Optic Replacement, Archaeological Monitoring (2013).
•	 City of Santa Clara General Plan Update, Cultural Resource Components  (2010);
•	 Nacimiento Water Project in San Luis Obispo County, Cultural Studies (2007-2012); 
•	 Statewide On-Call Cultural Resources Services for Pacific Gas and Electric (2007–Present);
•	 Atascadero, CA, Eagle Ranch Cultural Resources Assessment -Constraints Analysis (2011);
•	 City of Santa Cruz Bay Street Reservoir System Transmission Project  (2005–2008); 
•	 Santa Clara Valley Water District Stream Maintenance Program (2002–2005)

Mr. Clinton Blount is President and cofounder of Albion Environmental, Inc. Trained as a cultural 
anthropologist, he specializes in Native American consultation, oral history ethnography, and cultural 
resource project management. Mr. Blount’s recent anthropological work in San Luis Obispo County 
includes assignments as Native American consultation and participation coordinator for the Nacimiento 
Water Project (North County), the Los Osos Wastewater Project (Los Osos), the DANA Adobe project 
(Nipomo), and the Eagle Ranch Development (Atascadero). Mr. Blount specializes in Section 106 driven 
Traditional Cultural Property Studies, NAGPRA process treatment of human remains, SB 18 consultation, 
and general consultation under the guidelines of the California Native American Heritage Commission. 
To date he has completed over 10 Traditional Cultural Property studies as part of the Federal Energy 
Regulatory Commission project relicensing process. He has also conducted major ethnographic inventories 
for Caltrans. Mr. Blount has a strong record of fostering positive working relationships between Native 
American groups, agencies, and project proponents. He works frequently with the Native American tribes 
and groups in San Luis Obispo County, and is fully conversant with specific tribal interests and the various 
ways in which these groups participate in the environmental review process.

Exhibit "A-2" 
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Project Overview & Approach

The City of Sunnyvale owns and operates the existing Storm Pump Station No. 1 located between the 
Sunnyvale SMaRT Station at 301 Carl Road, and the Sunnyvale Water Pollution Control Plant (WPCP) at 
1444 Borregas Avenue, in the City of Sunnyvale.  The pump station outfalls via three discharge pipes to a  
Santa Clara Valley Water District engineered channel (the same channel outfall as the WPCP), and then to 
Moffett Channel and the San Francisco Bay; see Figure 1 - Area Plan at the end of this Section.

The original station construction dates to the 1960's and includes construction of two engine driven 
pumps and one electric jockey pump inside a concrete masonry building and inlet structure with trash 
screens. The engine driven pumps, engines, and gear drives were replaced in 2009, when a new roof was 
constructed and discharge pipe repairs were also made.   The engines use propane stored on the site in 
an aboveground tank.
  
Flow enters the station through an existing channel into the pump station inlet structure that includes a 
manual bar screen. The existing bar screen structure is located at the base of the station and access for 
cleaning and maintenance is difficult.  Once flow passes through the bar screen it enters the wet well. 
The pumps lift the storm water through 36-inch, 30-inch, and 18-inch diameter discharge pipes to the 
receiving channel. A summary of the current pumping units at the station is as follows; 

Pump Drive Brake HP RPM Estimated Capacity (GPM) Pump Model
P1 Engine 175 440 30,100 Johnston 36 PO

P2 Engine 165 440 34,300 Johnston 36 PO

P3 Electric Unknown Unknown 7,750 Johnston 18 LS

The City is requesting proposals to perform a condition assessment Feasibility Study Report of the facility 
to determine cost effective solutions to fully rehabilitate the station. Additionally, upon completion of 
the Feasibly Study, the proposer will be the Engineer of Record and provide design services to produce 
bid-ready construction documents, as well as bid and construction phase services as described in the RFP.

PHASE 0 – PROJECT MANAGEMENT AND ADMINISTRATION
The objective of this task is to provide overall project management and administration for the duration of 
the project to monitor the scope of work, schedule, and budget and report progress to the City.

A.	 Project Schedule: IEC will prepare a detailed project schedule with tasks, durations and milestones. 
The project critical path will be clearly identified so progress can be tracked and informed decisions 
can be made with respect to scheduling. We will review and update schedule monthly for the 
duration of the project.

B.	 Project Status Reports: IEC will prepare monthly Progress Status Reports to include schedule, 
budget, and project issues.

C.	 Meetings: Hold project meetings with City Staff and other parties, prepare meeting agenda and 
minutes. Agendas and minutes shall be submitted to the City five working days prior to/after said 
meetings. For the purposes of this proposal, five (5) meetings are assumed and the IEC Project 
Manager and Project Engineer shall attend the meetings.

D.	 Quality Assurance/Quality Control (QA/QC): QA/QC of the design activities shall be implemented 
throughout the project. IEC’s standard Quality Management Plan (QMP) shall be adopted and 
quality reviews will be initiated at the onset of the project and throughout.

Exhibit "A-2" 
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PHASE 1.A-1.C – CONDITION ASSESSMENT AND FEASIBILITY STUDY
The following is a discussion of the key issues to be addressed during the feasibility study and our 
team’s approach to successfully address each key issue to recommend and define the scope of potential 
improvements.  IEC has assembled a highly capable team with each major discipline area led by a specialist 
who will focus on their specific area of expertise.  Our project manager and project engineer will integrate 
the results of each discipline analysis into a well-organized feasibility study report that clearly defines 
the project objectives, provides pump station rehabilitation options (including constraints, opportunities, 
and planning level costs), and discussion of the sequence of future tasks and events to achieve the City’s 
project goals.

A key aspect of our approach to performing the feasibility study will be the involvement of City operations 
and maintenance (O&M) staff from the onset of the project.  IEC believes that operator involvement 
during this early stage of the project will provide invaluable knowledge and experience concerning 
specific operational and safety issues at this facility that will assist the project team in evaluation and 
recommendation of rehabilitation or replacement alternatives. We will provide a technical memorandum 
for the City's review, describing procedures and schedules for the condition assessment(s) prior to 
commencement of field work.

Our staff, with City staff, will perform a field review and engineering analysis of the City’s existing pump 
station to assess the physical condition of the station and perform an evaluation of pumping station 
capacity. The condition assessment will include a review of the mechanical/electrical equipment to evaluate 
their general physical condition and status. The condition assessment will consist of visual observation of 
equipment.  Physical testing is not anticipated at this time.

Per the RFP, the SCVWD’s Sunnyvale East and West Channels Flood Protection Project is mentioned; per 
available documentation, the easternmost reach of that project will impact the pump station outfall area, 
see “Figure 3.3-3a: Sunnyvale West Channel Habitat Impacts Map” at the end of this Section. We will 
coordinate with SCVWD during the feasibility study phase, and incorporate requirements of their levee 
improvement design into our recommendations.  Likewise, we will recommend possible revisions to the 
SCVWD design to synchronize the two projects.  For example, the channel improvement contractor should 
likely replace the portion of the pump station outfall pipes that lie within the limits of disturbance for the 
new floodwalls.

MECHANICAL SYSTEMS AND EQUIPMENT
Given that the pumps and engines were recently replaced, it is assumed that the station capacity is 
adequate, however we will evaluate the existing pumps and motors for basic operation and capacity, 
including potential implications of the SCVWD's upcoming levee upgrade projects, and recommend 
options to deal with these potential impacts to the station in the feasibility report.

Buried Discharge Piping: Given the age and material (steel) of the buried discharge piping, we assume 
that the condition of the piping is likely not suitable for a cured-in-place (CIPP) type lining; therefore we 
propose to forego a detailed condition assessment of this piping since performing such an assessment 
will be an added cost and effort, and may require draining a portion of the discharge channel. Instead, 
we propose to construct new discharge piping, a portion in the same general alignment as the existing 
piping.  The existing piping is quite deep in the area of the levee, in part because the levee has been raised 
at least once since the station was constructed.  Construction of new (non-corrosive PVC or HDPE) piping 
will allow the opportunity to provide a more shallow burial. Also the two duty pump discharge pipes can 
be specified as a consistent diameter, providing for identical performance of these pumps. Currently the 
performance of the two identical pumps is not consistent since the existing discharge pipes are of different 
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diameters.  In order to avoid disturbance of the San Francisco Bay Trail and entering the waterway channel 
we will evaluate the feasibility of slip-ling that portion of the discharge pipe that extends beneath the Bay 
Trail and into the channel.  Doing so will reduce the environmental clearance required for the project. We 
will evaluate construction issues and identify regulatory requirements along with mitigating measures in 
the Feasibility Report.  The SCVWD’s Sunnyvale East and West Channels Flood Protection Project design 
includes floodwalls and other levee impacts at the current pump station discharge outfall area; we will 
review the SDCWD designs and provide recommendations for pump station outfall improvements that are 
compatible with SDCWD’s designs and construction schedule. 
 
Wet Well Condition: A confined space entry inspection of the wet well is included; we will enter the wet 
well through the existing grated access (with water level inside the wet well assumed to be 3-4 feet, i.e. 
not requiring a scuba diver).  The condition of the wet well structure will be visually assessed, and the 
buildup of sediment will be documented.  Also we will make recommendations for cleaning maintenance 
procedures. We will provide a narrated video of our inspection on DVD for the City's records.

Pump Station and Wet Well Hydraulics: Our evaluation will include a brief review of the configuration 
of the inlet and wet well and associated flow conditions at the pump intakes including submergence, 
velocities, spacing, and compliance with current the latest Hydraulic Institute (HI) standards. The size of 
the wet well will be evaluated for proper cycling of pump run times.  We do not expect that structural 
modifications to the wet will be required.

Bar Rack: We will evaluate the existing manual bar rack, its operation and accessibility, and alternatives 
to possibly retrofit it with a mechanically cleaned bar screen and the associated potential benefits and 
simplification of operation, maintenance, along with improvement to operator safety.  Included in this 
task are recommendations for disposal of waste collected from bar racks, in accordance with NPDES 
requirements.

Pump Station Piping and Other Mechanical Components:  We will qualitatively assess the condition of the 
existing exposed pump station piping and mechanical components such as gates, couplings, pipe supports, 
and fittings that are observable during our site visit.  In addition to its general condition, we will assess 
the pipe size versus the required pump station capacity, and whether upsizing is required. Also included is 
evaluation of the feasibility of adding flow meters to the station discharge piping.

Ventilation System: The existing pump station building appears to be ventilated using penthouse vents. 
We will determine recommended ventilation rates based on number of air changes per hour and evaluate 
current ventilation system versus recommended ventilation requirements and provide options for passive 
or active ventilation systems.

Safety: Our evaluation will include a cursory review existing safety practices and devices, if any, for 
maintenance personnel and recommendations to include appropriate safety improvements in a future 
rehabilitation or replacement project. Hand rails, toe boards, confined space procedures, gas alarms, 
detectors, monitors, ladder up devices, safety cages, tie off points, and other safety related issues will 
be evaluated to the extent they are present at the existing facility or would be needed in a rehabilitated 
facility.

Air Quality Regulations:  In conjunction with our proposed environmental and regulatory issues approach 
discussed later, we will evaluate the applicability and potential constraints to continued use of gas-fired 
engines with respect to Bay Area Air Quality Management City (BAAQMD) regulations and the need for 
permits.
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SITE/CIVIL
Evaluation of site/civil issues will consist of station accessibility during a flood event, accessibility for 
routine maintenance vehicles such as vactor trucks for wet well cleaning and cranes for pump removal, 
security, condition and remaining useful life of paving, discharge pipe horizontal and vertical alignment 
and potential changes (if necessary based on the hydrologic and mechanical evaluations), standpipes, and 
other appurtenant site issues.  Security issues will also be addressed including assessment of fencing and 
gates.

STRUCTURAL
The structural evaluation will focus on two primary issues.  First, the overall structural condition of the 
existing pump station structure will be evaluated including qualitative assessment of the wet well as 
observed from existing access points and from the video record obtained as described above.  Secondly, 
a seismic analysis of the existing pump station structure, equipment supports, and anchorages to assess 
the facility against current building code requirements.  The evaluation shall include a static lateral seismic 
analysis to assess the adequacy of the primary lateral-force resisting system, pump and major equipment 
supports. 

ELECTRICAL
The electrical evaluation will assess the need for upgrade or replacement of the existing station electrical 
systems from the incoming power feed to all electrical components.  We propose to tour the facility and 
interview operations personnel, document the facilities, and evaluate existing operational conditions for 
normal, standby, and emergency scenarios.  Specific issues to be reviewed include:

Existing Equipment: An inventory of existing electrical, instrumentation, and control equipment will 
be compiled and we will provide recommendations for expansion, replacement or repair of related 
appurtenances.

Power Supply:  The feasibility and cost of upgrading the existing electrical power supply to the station will 
be addressed; the current power supply is believed to be direct buried and we will coordinate with PG&E 
to determine feasibility of a new service to meet current requirements and codes. Additionally a new 
natural gas service will be investigated as a new source of fuel for the engine driven pumps. The existing 
propane tank's condition will be visually assessed, and consideration given to retaining the propane as a 
backup source of fuel. We will also study the feasibly of providing an emergency electrical generator on 
site.

Power Distribution: IEC will evaluate the existing power distribution system and make recommendations 
to modify, upgrade or replace the existing system to meet the current and future operational requirements 
for electric and engine driven pumps.

SCADA and Control Systems: We will assess and evaluate existing Supervisory, Control, and Data Acquisition 
(SCADA) and control systems and make improvement recommendations future modifications based on 
City preferences and current technology.

Recommended Single Line and Process and Instrumentation Diagrams:  In connection with the mechanical 
evaluation and determination of the feasibility of replacement or rehabilitation of the station and number/
type of pumps, we will prepare a recommended electrical single line diagram (SLD) and a process and 
instrumentation diagram (P&ID).
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GEOTECHNICAL
The intent of our proposed geotechnical services at this stage of the project will be to provide parameters 
for use in the seismic analysis of the pump station structure. This will be accomplished via literature 
search of published U.S. Geological Survey (USGS) and California Geological Survey information to provide 
generalized seismic parameters. Determination of site specific parameters as well as investigation of the 
current condition of the existing levees and their susceptibility to failure would require a field investigation, 
which is depicted in the scope of services and fee estimate as an optional task. The determination of 
whether or not field investigation is warranted should be more appropriately made once pump station 
rehabilitation alternatives are more fully developed.

ENVIRONMENTAL REVIEW AND CLEARANCES
Environmental Setting
The Project site is located at the south margin of San Francisco Bay, immediately adjacent to both the 
Sunnyvale West Channel and former Cargill salt evaporation Pond A4, and proximal to salt ponds included 
in the regionally extensive South Bay Salt Pond Restoration Project’s Alviso Complex. 

Habitat mapping conducted for the Santa Clara Valley Water District’s Sunnyvale East and West Channels 
Flood Protection Project – for which the draft EIR was circulated in late 2013 – is consistent with our 
site reconnaissance in showing tidal brackish marsh habitat on the slopes of area channels, with ruderal 
(disturbed)/non-native grassland on upper channel slopes and in interchannel areas. The pump station 
itself is expected to be outside the limits of both federal and state jurisdiction, but the intake and outlet 
areas will almost certainly be considered federally jurisdictional (as adjacent wetlands with a significant 
nexus to traditionally navigable waters) and state jurisdictional (as part of the Baylands system). 

Based on a search of the California Natural Diversity Database conducted for this proposal, in combination 
with the recent Sunnyvale East and West Channels Project Draft EIR, a number of special-status species 
may use habitat in the project area, including California Clapper Rail, California Least Tern, and salt-marsh 
harvest mouse (Reithrodontomys raviventris). The Western Burrowing Owl may also nest and forage in 
nearby grassland and disturbed areas, and the green sturgeon (Acipenser medirostris) and the Central 
California Coast steelhead (Oncorhynchus mykiss) are known to use the tidally influenced portions of the 
Sunnyvale West Channel, which are included in federally designated critical habitat for both two species.

In addition, based on environmental reports prepared for the SCVWD’s East and West Channels Project, 
several archaeological sites are located within 0.25 mile of the West Channel. This is not surprising, since 
the South Bay region’s waterways, and the Bay margin itself, have yielded numerous finds over the years, 
and are generally considered highly sensitive for additional archaeological discoveries because of the rich 
resource they offered to generations of the area’s native inhabitants.

In this context, agencies with a potential regulatory interest in the pump station rehabilitation effort are 
likely to include the U.S. Army Corps of Engineers, U.S. Fish and Wildlife Service, NOAA Fisheries (National 
Marine Fisheries Service), California Department of Fish and Wildlife, San Francisco Regional Water Quality 
Control Board, and Bay Conservation and Development Commission. 

Environmental Solutions
Despite its environmentally sensitive and heavily regulated context, the project is a straightforward effort 
that will have a limited footprint. Our project approach therefore emphasizes developing a design that 
avoids regulatory triggers to the extent this is possible while still accomplishing project objectives. This 
is an IEC trademark service, and we are uniquely positioned to deliver results in this arena because of the 
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tradition of partnership and the close working relationship between our engineering and environmental 
staff. We will also stress early conversation and good relations with agency staff; we have found that 
reaching out early to explain the project approach, share information on the project, and obtain agency 
input is invaluable in building the trust that helps to either obtain concurrence that permitting can be 
avoided, or speed review of permit applications once they are formally submitted.

For this project, as discussed earlier in our proposal, we anticipate that incursions into jurisdictional 
habitat can be avoided by 

•	 slip-lining the straight reach of pipeline adjacent to the outfall, and 
•	 craning workers over the existing concrete headwall to replace the trash rack

Our hope is that this extremely reduced level of inchannel activity will enable the project to avoid the need 
for authorization under Section 404 of the federal Clean Water Act and Sections 1600 ff. of the California Fish 
and Game Code (Streambed Alteration Agreement program); at worst, it will offer substantial streamlining 
under both regulations. Our approach will also avoid potential habitat loss and direct injury or mortality of 
special-status species, and may enable us to avoid the need for authorization under the federal and state 
Endangered Species Acts. However, we note that if federal ESA authorization cannot be avoided, there will 
be less impetus to avoid triggering Section 404; with Section 404 in play, ESA consultation would proceed 
via ESA Section 7 (interagency consultation), which is generally more straightforward and less costly than 
the alternative Section 10 (non-federal) process. 

Avoiding the need for inchannel work may also offer the City the option of exemption the project from 
CEQA, per CEQA Guidelines §15301 (Class 1 categorical exemption, which includes repair and maintenance 
of existing facilities) or §15302 (Class 2 categorical exemption, for replacement or reconstruction of 
existing facilities), assuming potentially preclusory “unusual circumstances” (Guidelines 15300.2[c]) can 
be shown not to apply. Avoiding the need for Section 404 and federal ESA compliance will avoid the need 
for compliance with the National Environmental Policy Act (NEPA)

With all of this in mind, our environmental efforts under Phase 1 will emphasize
•	 Clarifying our preliminary understanding of site constraints and regulatory triggers 
•	 Reaching out to resource agency staff to discuss and confirm permit requirements for various 

project approaches  
•	 Presenting you with the available options, discussing their implications for project configuration, 

cost, and schedule, and working with you to identify the best-fit solution

Maximizing the use of existing data – including documents prepared for the SCVWD’s Sunnyvale East 
and West Channels Project, to the extent the District is willing to share them –  will help reduce the cost 
of our Phase 1 effort. We anticipate relying on a combination of existing data, augmented by additional, 
targeted field and literature studies. Since the District’s willingness to engage in datasharing is unknown 
at this time, we have provided for a site-specific assessment of biological resources, jurisdictional habitat, 
and cultural resources constraints. 

The matrix below summarizes the primary regulations potentially applicable to the project, with additional 
thoughts on approach and strategy. The Feasibility Study Report will update and augment this assessment 
and present our recommendations for completing project environmental clearances. If more than one 
option is available, we will summarize the pros and cons and assist you in identifying the best-fit approach. 
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This will include presentation and discussion of costs associated with the various environmental tasks. The 
environmental portion of Phase 1 will conclude with a “compliance path” decision milestone. Our hope 
and anticipation is that Phase 2 environmental work will be very straightforward, limited to preparation 
and filing of a CEQA Notice of Exemption and authorization by the Bay Conservation and Development 
Commission.  In the event additional review and authorizations are required, Phase 2 will entail completing 
them as expeditiously as possible.

Agency with 
Jurisdiction

Regulation Triggers Comments and Potential Approaches

USACE Clean Water Act, 
Section 404

Activities below Mean Higher 
High Water in tidal waters 
under federal jurisdiction; 
would likely be triggered by 
repair of inlet and/or outfall 
structures

•	 May be avoided through design, as discussed 
above 

•	 If USACE indicates permitting will be 
required, the project should qualify for a 
Nationwide Permit (NWP), substantially 
streamlining Section 404 authorization. 
Candidates include NWP 7 (Outfall and 
Associated Intake Structures) and NWP 18 
(Minor Discharges) and NWP 33 (Temporary 
Construction, Access, and Dewatering). NWP 
43 (Stormwater Management Structures) will 
not apply because it covers only work in non-
tidal waters

RWQCB Clean Water Act, 
Section 401

Section 401 water quality 
certification will be required 
if Section 404 is triggered

California 
Department of 
Fish and Wildlife

California Fish and 
Game Code Section 
1600 ff.

Activities affecting “bed or 
banks” of state-jurisdictional 
waters

•	 May be avoided through design, unless DFW 
determines that bolting a new trash rack to 
the existing concrete headwall qualifies as 
an activity impacting the “bank” of a state-
jurisdictional water

USFWS, NMFS Federal 
Endangered 
Species Act (ESA)

Activities with the potential 
to result in take of federally 
listed species and/or impacts 
on their habitat

•	 To substantiate the project’s ability to 
avoid impacting special-status species and 
sensitive/jurisdictional habitat resources, our 
Feasibility Study Report will be supported by 
a concise and cost-effective “dual-purpose” 
biological resources technical report that 
meets the requirements for both federal and 
state Endangered Species Act consultation as 
well as supporting CEQA review. As discussed 
above, we will use this report as a basis for 
agency dialogue to explore whether the 
project can avoid triggering ESA/CESA

California 
Department of 
Fish and Wildlife

California 
Endangered 
Species Act

Activities with the potential 
to result in take of state-listed 
species

Bay Conservation 
and Development 
Commission

Federal Coastal 
Zone Management 
Act, California 
McAteer Petris Act

Remodeling or repair of 
structures within BCDC 
jurisdiction

•	 The project may qualify for exemption as an 
underground utility serving existing approved 
development. Alternately, as a project for 
“routine repair and maintenance of existing 
currently-used outfall pipes, service lines, 
and similar facilities” without substantial 
enlargement, the project should qualify for 
streamlined authorization under Abbreviated 
Regional Permit #1
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PHASE 1.A AND 1.B: SITE ASSESSMENT AND FEASIBILITY STUDY REPORT
ENVIRONMENTAL DATA REVIEW AND CONSTRAINTS ASSESSMENT
This subphase provides for the IEC team to 

•	 Review relevant inhouse materials developed for other projects in the area

•	 Obtain and review relevant documentation developed for the SCVWD’s Sunnyvale East and West 
Channels Flood Protection Project

•	 Conduct literature and field studies to verify and augment information from existing documentation. 
We anticipate that it will be possible to view the East and West Channels Flood Protection Project 
wetland delineation mapping, but probably not the detailed cultural resources report, since 
the locations of cultural resources are generally considered confidential and lead agencies are 
reluctant to release them. Accordingly, our base scope of work provides for a database search and 
field reconnaissance for biological resources and jurisdictional habitat, followed by preparation 
of a technical report to support agency dialogue; and for a full records search and pedestrian 
reconnaissance for cultural resources, to assess the potential for “unusual circumstances” that 
would independently trigger the need for CEQA review, followed by a concise email “constraints” 
download 

•	 Conduct early, informal dialogue with resource agency staff to confirm permit avoidance/
requirements

•	 Present you with the available options, discussing their implications for project configuration, cost, 
and schedule, itemize their pros and cons, and assist City staff in selecting the best-fit approach. 
Our options evaluation will include comparative costs for Phase 2

PHASE 2 – DESIGN, BID, AND CONSTRUCTION PHASE SERVICES
In Phase 1 we will study all the items identified in the RFP as described above.  Given the level of uncertainty 
regarding the nature and extent of any improvements which may be recommended for several of those 
items, we have scoped our design and construction phase services for the most apparent and pressing 
deficiencies identified in the RFP and our site visit, namely:

A.	 Forebay Improvements: Trash Rack replacement, cleaning recommendations
B.	 Discharge Pipe Replacement
C.	 Electrical Panel Replacement, including SCADA replacements
D.	 Limited General Site Work: new electrical service, paving repairs, fence/gate replacement, 

replacement of propane tank (with similar) etc.

Given the limited nature of these core improvements, we do not anticipate that Survey will be required; we 
will utilize existing record drawing and GIS level mapping available via GoogleEarth Pro and other sources. 
Design and construction support services for additional items of work are listed as Optional Services in 
another section of this proposal.

PHASE 2.A-B – DESIGN DOCUMENTS
We will prepare a complete set of biddable contract documents including technical project specific 
portions, plans, specifications, and related support materials for the project. Contract documents shall 
be prepared based on City boilerplate front-end documents and technical specifications shall be prepared 
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utilizing Construction Specifications Institute (CSI) format. We propose to provide progress submittals to 
the City at 30%, 75%, and 100% (signed mylar) milestones. The Contract Documents shall address the 
following major elements:

A.	 A complete set of project plans shall be prepared to indicate construction elements, including the 
pump station mechanical, electrical, telemetry/instrumentation, and site/civil design.  Plans will 
be prepared on “D” size 24”x36” sheets utilizing City standard title blocks with plan and profile 
sheets prepared at scales of 1”=40’ (horizontal) and 1”=4’ (profile). The project plan set is expected 
to include the following:

•	 Title sheet including vicinity and location maps
•	 Notes, Legend, and Abbreviations including 200 scale index map
•	 Existing conditions/removals
•	 Site grading, paving and yard piping plan
•	 Pump station plan
•	 Pump station sections
•	 Civil details (2)
•	 Mechanical details (3) 
•	 Electrical standard symbols and abbreviations
•	 Single line diagram
•	 Electrical plan
•	 Building plan
•	 Electrical schematics
•	 Electrical details
•	 MCC and Switchgear Elevations
•	 Instrumentation sheets (4)

B.	 A complete set of design calculations shall be provided to the City for review as part of the final 
design development.

C.	 Technical specifications shall be prepared utilizing CSI format. Front-end City documents and 
boilerplate specifications will be reviewed and edited as appropriate. We will also prepare a 
proposed bid sheet to include bid items and bid item descriptions.

D.	 It is assumed that the selected construction contractor will apply for and obtain any required over 
the counter street cut or encroachment permits for the project and that a City Building Permit will 
not be required due to the City’s self-governance as allowed by the Water Code.  However, we will 
coordinate with appropriate jurisdictions to introduce the project and discuss project issues as 
necessary and as discussed with the City.

E.	 A construction cost estimate shall be provided at each milestone deliverable. The cost estimate 
shall be based on the anticipated items of work as presented in the Contract Documents.

F.	 Our project manager, as a California Registered Civil Engineer and the engineer of record for the 
project, shall sign and seal each original final mylar sheet of the plan set.  In addition, our project 
manager will sign and stamp the title page of the specifications to be included in the Contract 
Documents. Where different disciplines are represented in the drawing set, these drawings shall 
be signed and sealed by a California Registered Engineer registered in the discipline appropriate to 
the drawing.  The engineer of record shall also sign and seal the design calculations for the project.
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PHASE 2.C – BID PHASE SERVICES
We will provide the City with services during bidding and will assist the City with responses to questions 
posed by prospective bidders. We will also assist the City with interpretations of the Contract Documents 
and prepare one (1) addendum to clarify or amplify aspects of the Contract Documents. We will also 
attend the pre-bid meeting and bid opening and assist the City with tabulation and review of the bids.

PHASE 2.D – CONSTRUCTION PHASE SERVICES
We will provide the City with services during construction as follows:

A.	 Attend and participate in the pre-construction meeting, prepare an agenda, sign in sheet, and 
minutes and distribute to meeting participants and other stakeholders within five business days 
of the meeting.

B.	 Attend up to five (5) construction meetings at the City offices or project site. It is assume the IEC 
Project Manager or Project Engineer shall attend the meetings.

C.	 Review up to twenty-five (25) Requests for Information. RFI’s responses will be provided in 
electronic (Adobe pdf) format via e-mail.

D.	 Review up to thirty (30) submittals.  It is assumed submittals will be sent to us digitally and submittal 
comments and responses will be provided back to the City or City’s construction manager in 
electronic (Adobe pdf) format via e-mail.

E.	 Electrical and Instrumentation Support:
•	 Review all electrical and control system submittals.
•	 Coordinate SCADA interface requirements with the City
•	 Provide Start-up Assistance and Testing (5 days)
•	 Provide Installation Inspection/supervision at various stages (5 days)
•	 Attend Factory Test (2 days)
•	 Attend Pre-Construction Meeting
•	 Attend Start-up Meeting
•	 Attend SCADA programming meeting

F.  	 Prepare a set of electronic (Adobe pdf) record drawings for the project based on Contractor-
supplied field redline drawings.

G.	 Attend a Lessons Learned meeting with City and other stake holders.

ENVIRONMENTAL REVIEWS AND PERMITTING
PHASE 2.A: ENVIRONMENTAL DESIGN SERVICES
This subphase provides for IEC to complete the following tasks in support of project environmental 
clearances. 

•	 Prepare and file a CEQA Notice of Exemption
•	 Obtain permit authorization from the Bay Conservation and Development Commission
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PHASE 2.D: ENVIRONMENTAL CONSTRUCTION SUPPORT SERVICES
Mitigation Implementation
IEC will support the City in implementing environmental mitigation during construction such as pre-
construction biological surveys, sensitive species exclusion measures, construction monitoring, as required 
by the CEQA Notice of Exemption and permit conditions.  

PHASE 2.E:  ENVIRONMENTAL  CONSTRUCTION SUPPORT SERVICES
IEC will provide team support for post-construction monitoring and reporting related to contractor 
supervision and Habitat Mitigation Monitoring Plan.

OPTIONAL DESIGN SERVICES
As previously discussed, the items of study for the Phase 1 Feasibility Study are to some degree complex 
and multifaceted. The goal of the Phase 1 Feasibility Study is to identify options and costs to provide a 
fully upgraded pump station and site, within the City’s budget. To that end, there is necessarily a degree of 
uncertainty in the design scope presented herein.  The Phase 2 scope accounts for the obvious deficiencies 
as described above. We have also included, as optional services, scope for typical level of effort for Design, 
Bid, and Construction phase services for those other items listed in the RFP such as:

A.	 Upgrade existing structure to meet seismic requirements
B.	 Provide active ventilation improvements, including structural design for added louvers
C.	 Provide new natural gas service
D.	 Provide means of backup electrical power (excluding engine driven pumps)
E.	 Provide flow metering capability, and possibly other SCADA expansions

Accordingly, the associated fee for Optional Services is intended to convey an “upper limit” for typical 
improvements, but is not necessarily all-inclusive of every possible design scenario that may be required.  
The final Phase 2 scope should be determined after Phase 1 has been completed. 

OPTIONAL ENVIRONMENTAL SERVICES
The following additional activities are provided as optional tasks that can be implemented in the event 
Phase 1 determines they are necessary: preparation and circulation of a CEQA review document (assumed 
to be an IS/MND based on the project’s limited footprint and impact potential); Clean Water Act Section 
404 permitting and Section 401 water quality certification, assuming that Section 404 authorization will 
be completed via a Nationwide permit, including completion of a jurisdictional habitat delineation in the 
event the SCVWD’s recent existing jurisdictional habitat delineation cannot be reused or does not provide 
adequate areal coverage; California Streambed Alteration Agreement. 

As noted above, we anticipate that take triggers can be avoided through a combination of design and best 
management practices, and that the project will not require federal or California Endangered Species Act 
authorization.
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RFP No. F14-49
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Project Schedule

Project Schedule
A detailed project schedule has been provided on the following page.

Schedule Control
IEC understands that schedule is critical and will conduct our work with a heightened “sense of urgency” 
regarding the City’s project. Schedule control is achieved through the following methods and techniques:

1.	 Thorough understanding of the City’s overall goals and objectives for the project.
2.	 Preparation of a through and well-thought out project schedule that is directly correlated with the 

detailed scope of services where the specific work tasks and deliverables are clearly documented.
3.	 Understanding of the critical path work tasks and the realistic timelines for their completion and 

anticipating potential pitfalls before they become schedule detractors.
4.	 Recognizing what work needs to be started early and tasks that can be performed concurrently 

and mobilizing the project team members and subconsultants appropriately.
5.	 Incorporating City and other agency review times and jurisdictional (City Council or other) 

approvals where needed.
6.	 Aggressive monitoring, tracking, and assessment of schedule and adjustments where necessary.

Staff Availability
The following table identifies our proposed key personnel, their current workload, and how much time will 
be allocated for each of them on this project.

Proposed Key Personnel Current Workload Time Allocated To This Project
Aric Gnesa, PE 70% 15%

Preston "Skip" Lewis, PE 50% 10%

James G. Ashcraft, PE 60% 5%

Patrick Mulvey, PE 60% 25%

Rich Goodman 60% 10%

George Elaro 60% 5%

Anna Buising, PhD, PG 60% 5%

This Page Was

Intentionally Left

Blank
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City of Sunnyvale
Storm Pump Station Number 1 Rehabilitation Feasibility Study and Design

RFP No. F14-49

ID Task Name Duration Start Finish Predecessors

1 STORM PUMP STATION NUMBER 1 REHABILITATION3312 days 6/30/14 3/9/27
2 Kick-Off Meeting 0 days 6/30/14 6/30/14
3 Data Collection and Review 1 wk 6/30/14 7/4/14 2
4 Site Investigation and Condition Assessment Technical 

Memorandum
2 wks 7/7/14 7/18/14 3

5 City Review 1 wk 7/21/14 7/25/14 4
6 Phase 1 Feasibility Study 120 days 7/28/14 1/9/15
7 Task A Site Investigation and Condition Assessment 6 wks 7/28/14 9/5/14 5
8 Task B Feasibility Study Report 89 days 9/9/14 1/9/15
9 First Draft 7 wks 9/9/14 10/27/14 7
10 City Review 4 wks 10/28/14 11/24/14 9
11 Final Report 2 wks 12/1/14 12/12/14 10
12 City Review 4 wks 12/15/14 1/9/15 11
13 Phase 2 Design Services 1092 days 1/12/15 3/19/19 6
14 Task A Design Development 166 days 1/12/15 8/31/15
15 Project Management 152 days 1/12/15 8/11/15 11
16 Design Scope Review Meeting 0 days 1/20/15 1/20/15
17 30% Submittal 8 wks 1/20/15 3/16/15 16
18 City Review 4 wks 3/17/15 4/13/15 17
19 Finalize Environmental and Permitting 8 mons 1/20/15 8/31/15 16
20 75% Submittal 6 wks 4/14/15 5/25/15 18
21 75% Submittal Meeting 1 day 5/26/15 5/26/15 20
22 City Review 4 wks 5/27/15 6/23/15 21
23 100% Submittal 4 wks 6/24/15 7/21/15 22
24 100% Submittal Meeting 1 day 7/22/15 7/22/15 23
25 City Review 4 wks 7/23/15 8/19/15 24
26 Task B Bid Package 0.2 wks 1/4/19 1/4/19 25,19FF
27 Task C Bidding Services 52 days 1/7/19 3/19/19 26
28 Bidding Services 10.2 wks 1/7/19 3/18/19 26
29 City Review 1 day 3/19/19 3/19/19

30 Task D Construction Support Services 300 days 3/20/19 5/12/20
31 Task E Post-Construction Support Services 1780 days 5/13/20 3/9/27

6/30

1/20

5/26

7/22

'14 '15 '16 '17 '18 '19 '20 '21 '22 '23 '24 '25 '26 '27 '28
2014 2019 2024

Task

Milestone

Summary

Inactive Task

Inactive Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone
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ID Task Name Duration Start Finish Predecessors

1 STORM PUMP STATION NUMBER 1 REHABILITATION3312 days 6/30/14 3/9/27
2 Kick-Off Meeting 0 days 6/30/14 6/30/14
3 Data Collection and Review 1 wk 6/30/14 7/4/14 2
4 Site Investigation and Condition Assessment Technical 

Memorandum
2 wks 7/7/14 7/18/14 3

5 City Review 1 wk 7/21/14 7/25/14 4
6 Phase 1 Feasibility Study 120 days 7/28/14 1/9/15
7 Task A Site Investigation and Condition Assessment 6 wks 7/28/14 9/5/14 5
8 Task B Feasibility Study Report 89 days 9/9/14 1/9/15
9 First Draft 7 wks 9/9/14 10/27/14 7
10 City Review 4 wks 10/28/14 11/24/14 9
11 Final Report 2 wks 12/1/14 12/12/14 10
12 City Review 4 wks 12/15/14 1/9/15 11
13 Phase 2 Design Services 1092 days 1/12/15 3/19/19 6
14 Task A Design Development 166 days 1/12/15 8/31/15
15 Project Management 152 days 1/12/15 8/11/15 11
16 Design Scope Review Meeting 0 days 1/20/15 1/20/15
17 30% Submittal 8 wks 1/20/15 3/16/15 16
18 City Review 4 wks 3/17/15 4/13/15 17
19 Finalize Environmental and Permitting 8 mons 1/20/15 8/31/15 16
20 75% Submittal 6 wks 4/14/15 5/25/15 18
21 75% Submittal Meeting 1 day 5/26/15 5/26/15 20
22 City Review 4 wks 5/27/15 6/23/15 21
23 100% Submittal 4 wks 6/24/15 7/21/15 22
24 100% Submittal Meeting 1 day 7/22/15 7/22/15 23
25 City Review 4 wks 7/23/15 8/19/15 24
26 Task B Bid Package 0.2 wks 1/4/19 1/4/19 25,19FF
27 Task C Bidding Services 52 days 1/7/19 3/19/19 26
28 Bidding Services 10.2 wks 1/7/19 3/18/19 26
29 City Review 1 day 3/19/19 3/19/19

30 Task D Construction Support Services 300 days 3/20/19 5/12/20
31 Task E Post-Construction Support Services 1780 days 5/13/20 3/9/27
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ODCs Total

Principal
Sr. Project 
Manager - 

QA/QC

Project 
Manager

Env. Sr. 
Technical 

Staff

Project 
Engineer

Designer
CADD 

Designer 
III

Field 
Operations 
Manager

Env. 
Specialist 

II

Word 
Processor

Structural
Electrical/ 

Instrumentation
Biologist Ecologist Environmental

Preston 
Lewis, 

P.E.

Jim Ashcraft, 
P.E.

Aric 
Gnesa, 

P.E.

Lori 
Trottier

Patrick 
Mulvey, 

P.E.

Rich 
Goodman

David 
Nguyen

George 
Elaro

Staff Staff
Beyaz 

Patel, Inc.
JSP Automation S2S

D. 
Thompson

Albion 
Environmental

$190 $185 $175 $160 $135 $135 $125 $125 $105 $75 LS LS LS LS LS

PH 0 Project Management 8 40 4 8 60 $9,660 $500 $10,160
PH 1 289 $39,475 $68,512
1-A Site Investigation and Condition Assessment 24 10 48 4 16 8 25 135 $18,445 $9,971 $1,200 $5,775 $2,625 $1,000 $39,016
1-B Feasibility Study Report Draft 2 24 10 48 16 2 20 8 130 $17,610 $5,154 $2,200 $250 $25,214
1-C Final Report 2 6 8 2 4 2 24 $3,420 $762 $100 $4,282

PH 2                    683 $88,295 $213,734
2-A 94 $12,120 $12,724

Design Development 2 8 8 4 22 $3,350 $3,350
CEQA Notice of Exemption 6 20 26 $3,060 $79 $3,139
BCDC Permitting 16 30 46 $5,710 $525 $6,235

2-A.1 107 $14,385 $21,935
Forebay Improvements 4 8 4 8 1 25 $3,395 $3,395
Pipeline Replacement 8 16 24 1 49 $6,635 $6,635
Electrical/Control Equipment Replacement 2 4 12 18 $2,390 $7,550 $9,940
Site Improvements 2 4 8 1 15 $1,965 $1,965

2-A.2 109 $14,735 $23,785
Forebay Improvements 4 8 4 8 1 25 $3,395 $2,500 $5,895
Pipeline Replacement 8 16 24 1 49 $6,635 $6,635
Electrical/Control Equipment Replacement 4 4 12 20 $2,740 $6,550 $9,290
Site Improvements 2 4 8 1 15 $1,965 $1,965

2-A.3 48 $6,480 $14,530
Forebay Improvements 2 4 2 2 1 11 $1,485 $1,485
Pipeline Replacement 4 8 8 1 21 $2,855 $2,855
Electrical/Control Equipment Replacement 1 2 6 9 $1,195 $8,050 $9,245
Site Improvements 1 2 4 7 $945 $945

2-B Bid Package 1 4 8 4 4 4 25 $3,310 $500 $3,810
2-C Bidding Services 4 8 2 14 $1,930 $1,930
2-D Construction Support Services 1 12 40 24 24 121 4 226 $27,935 $8,600 $39,460 $6,040 $250 $82,285
2-E Post Construction Support Services 20 40 60 $7,400 $45,335 $52,735

12 4 164 102 236 20 192 10 256 36 1032 $137,430 $18,387 $34,150 $45,760 $45,335 $8,665 $2,679 $292,406
ODCs Total

A Not Used
B Active Ventilation 1 4 12 4 8 3 32 $4,275 $7,600 $11,875
C Natural Gas Service 6 16 4 16 3 45 $5,975 $5,975
D Backup Power (Excludes Engine Pumps) 1 6 20 12 12 1 52 $7,135 $1,800 $2,000 $10,935
E Flow Meter including SCADA 1 6 20 12 8 47 $6,560 $2,000 $8,560

F CEQA IS/MND Preparation and Circulation 64 153 217 $26,305 $2,504 $919 $29,728

G
Clean Water Act Section 4040 Permitting and 
Section 401 Water Quality Certification

30 40 70 $9,000
$840

$9,840

H
Additional Cultural Resources Activities - Federal 
NHPA Section 106 Compliance

8 8 $1,280
$3,780

$5,060

I California Streambed Alteration Agreement 16 30 46 $5,710 $840 $6,550
J Cultural Resources Inspection 2 3 5 $635 $1,661 $2,296

3 0 22 120 68 32 44 0 226 7 522 $66,875 $9,400 $4,000 $1,680 $7,945 $919 $90,819
15 4 186 222 304 52 236 10 482 43 1554 $204,305 $27,787 $38,150 $47,440 $16,610 $3,598 $383,225

1
2

Subconsultants

Other Direct 
Costs

Design Development

Request for Proposals No. F14-49

Labor

Phase 2:  Design Services

Phase 1:  Feasibility Study

Task               
#

Tasks

100% Design Submittal

75% Design Submittal

30% Design Submittal

Total Fee
Task Description (Change task titles as detailed in 

the scope of work)
Total Hours Total Labor Costs

Total Fee Including All Optional Services

For each task, design and construction support is included.
The Optional Services can be included in the Phase 2 tasks if determined necessary during the Phase 1 feasibility study.

Notes:

Proposal Total Fee:  All Phases
Labor SubconsultantsOptional Services1

Total Optional Services

Design And Construction Support Services2

Environmental Services

Exhibit "B-1" 
Revised Compensation Schedule
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City of Sunnyvale

Tentative Council Meeting Agenda Calendar

Tuesday, April  9, 2019 - City Council

Closed Session

19-0269 6:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957.6:

CONFERENCE WITH LABOR NEGOTIATORS

Agency designated representatives: Tina Murphy, Director of Human 

Resources; Kent Steffens, City Manager

Employee organization: Sunnyvale Managers Association (SMA) and 

Sunnyvale Employees Association (SEA)

Study Session

19-0373 5:00 P.M. SPECIAL COUNCIL MEETING ONLY (Study Session)

Personnel Board Interviews

Special Order of the Day

19-0223 SPECIAL ORDER OF THE DAY - Fair Housing Month

19-0289 SPECIAL ORDER OF THE DAY - National Library Week

Public Hearings/General Business

19-0375 Approve Moffett Park Specific Plan Update Work Plan and Guiding 

Principles

Project Planner: 

Michelle King, 408-730-7463, mking@sunnyvale.ca.gov

Tuesday, April 23, 2019 - City Council

Closed Session

19-0270 6:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957.6:

CONFERENCE WITH LABOR NEGOTIATORS

Agency designated representatives: Tina Murphy, Director of Human 

Resources; Kent Steffens, City Manager

Employee organization: Sunnyvale Managers Association (SMA) and 

Sunnyvale Employees Association (SEA)
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Special Order of the Day

19-0371 SPECIAL ORDER OF THE DAY - Certificate of Recognition to City Clerk 

Upon Her Retirement

Public Hearings/General Business

19-0398 Appoint Applicant to the Personnel Board

19-0200 Proposed Project: Related applications on a 34.7-acre site:

REZONE: Introduction of an Ordinance to rezone the site from Industrial 

Service/Industrial-to-Residential Medium Density Zoning District (MS/ITRR3) 

to Industrial Serve/Industrial-to-Residential High Density Zoning District 

(MS/ITRR4) Zoning District and to Public Facility (PF)

SPECIAL DEVELOPMENT PERMIT: for site and architectural review for a 

34.7-acre site to develop 1,051 residential units including 944 apartment units 

with 6 percent of the units to be reserved for very low-income households (45 

units), development of up to 107 three-story, townhome-style dwellings with 

12.5 percent affordable units in accordance with the City’s Below Market Rate 

Program (13.38 units), and dedication of a 6.5-acre public park, extension of 

Indian Wells Avenue to the east to connect with the Duane Avenue/Stewart 

Drive Intersection and including requests to deviate providing a community 

room for the townhomes, reductions in private usable open space 

requirements by reducing or eliminating required balconies, and from front 

yard setbacks on Indian Wells Avenue and Stewart Drive.

VESTING TENTATIVE MAP: To subdivide two lots into six lots with a 

condominium map to allow 107 townhomes lots with a common lot.

Location:1 AMD Place (APNs: 205-22-024, 205-22-025), 975 Stewart Drive 

(205-22-028)

File #: 2016-8035

Zoning: Industrial Service/Industrial-to-Residential Medium Density Zoning 

District (MS/ITRR3) and Industrial Serve/Industrial-to-Residential High Density 

Zoning District (MS/ITRR4) Zoning District

Applicant / Owner: Irvine Company (applicant /owner)

Environmental Review: Environmental Impact Report (EIR)

Project Planner: Gerri Caruso, (408) 730-7591, gcaruso@sunnyvale.ca.gov

19-0208 CONTINUED FROM JANUARY 29, 2019. 

Proposed Project: Appeal by the Applicant of a decision by the Planning 

Commission to deny:

PEERY PARK SPECIFIC PLAN CONDITIONAL USE PERMIT: to consider a 

high school for 400 students (Summit School). The project includes interior 

and exterior improvements of an existing industrial building for an educational 

use, the installation of a tri-level mechanical lift parking structure in the rear 

serving 22 parking spaces, and a request for adjustment to the minimum 

parking requirements.
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Location: 824 San Aleso Avenue (APN: 204-02-006)

File #: 2017-7986

Zoning: PPSP-NT - Peery Park Specific Plan - Neighborhood Transition

Applicant / Owner: Artik Art & Architecture (applicant) / 824 San Aleso, LLC 

(owner)

Environmental Review: The project is exempt from additional CEQA review 

per CEQA Guidelines section 15168(c)(2) and (4) and Public Resources 

Code Section 21094(c). The project is within the scope of the Peery Park 

Specific Plan Program EIR as no new environmental impacts are anticipated 

and no new mitigation measures are required.

Project Planner: Momoko Ishijima, (408) 730-7532, 

mishijima@sunnyvale.ca.gov

Tuesday, May  7, 2019 - City Council

Closed Session

19-0272 5:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957.6:

CONFERENCE WITH LABOR NEGOTIATORS

Agency designated representatives: Tina Murphy, Director of Human 

Resources; Kent Steffens, City Manager

Employee organization: Sunnyvale Managers Association (SMA) and 

Sunnyvale Employees Association (SEA)

Special Order of the Day

19-0198 6 P.M. SPECIAL COUNCIL MEETING 

SPECIAL ORDER OF THE DAY - 2019 Earth Day Video and Poster Contest 

Winners

Location: Council Chambers

19-0199 SPECIAL ORDER OF THE DAY - Recognition of Green Businesses

19-0312 SPECIAL ORDER OF THE DAY - Teen Awareness Month

19-0313 SPECIAL ORDER OF THE DAY - Older Americans Month

Public Hearings/General Business

19-0220 Public Hearing and Adoption of Resolution to Confirm the Annual Report and 

Levy and Collect an Annual Assessment for the Downtown Sunnyvale 

Business Improvement District (BID) for Fiscal Year 2019/2020

19-0172 Green Building Program Update

19-0224 Consider Draft 2019 Housing and Urban Development (HUD) Action Plan

Page 3 City of Sunnyvale Printed on 3/21/2019



Tuesday, May 14, 2019 - City Council

Study Session

19-0101 6 P.M. SPECIAL COUNCIL MEETING ONLY (Study Session)

Board and Commission Interviews

Wednesday, May 15, 2019 - City Council

Study Session

19-0102 6 P.M. SPECIAL COUNCIL MEETING ONLY (Study Session)

Board and Commission Interviews

Tuesday, May 21, 2019 - City Council

Closed Session

19-0279 4:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957:

PUBLIC EMPLOYEE PERFORMANCE EVALUATION

Title: City Manager and City Attorney

Special Order of the Day

19-0093 6 P.M. SPECIAL COUNCIL MEETING 

SPECIAL ORDER OF THE DAY - Department of Public Safety Special 

Awards

Location: Council Chambers

19-0294 SPECIAL ORDER OF THE DAY - National Public Works Week

19-0314 SPECIAL ORDER OF THE DAY - Municipal Clerks Week

Public Hearings/General Business

19-0095 Agenda Items Pending - to be scheduled

Thursday, May 23, 2019 - City Council

Public Hearings/General Business

19-0103 8:30 A.M. SPECIAL COUNCIL MEETING 

Budget Workshop

Tuesday, June 11, 2019 - City Council

Closed Session
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19-0271 6:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957.6:

CONFERENCE WITH LABOR NEGOTIATORS

Agency designated representatives: Tina Murphy, Director of Human 

Resources; Kent Steffens, City Manager

Employee organization: Sunnyvale Managers Association (SMA) and 

Sunnyvale Employees Association (SEA)

Public Hearings/General Business

19-0039 Appoint Applicants to Boards and Commissions

19-0356 Annual City Council Public Hearing on FY 2019/20 Budget and Resource 

Allocation Plan and Establishment of Appropriations Limit and Sunnyvale 

Financing Authority Public Hearing on FY 2019/20 Budget

19-0357 Annual Review of Proposed Fees and Charges for Fiscal Year 2019/20

19-0376 Proposed Utility Rate Increases for FY 2018/19 Rates for Water, Wastewater, 

and Solid Waste Utilities for Services Provided to Customers Within and 

Outside City Boundaries; Finding of CEQA Exemption Pursuant to Public 

Resource Code Section 21080(b)(8) and CEQA Guidelines Section 15273

Tuesday, June 18, 2019 - City Council

Closed Session

19-0273 6:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957.6:

CONFERENCE WITH LABOR NEGOTIATORS

Agency designated representatives: Tina Murphy, Director of Human 

Resources; Kent Steffens, City Manager

Employee organization: Sunnyvale Managers Association (SMA) and 

Sunnyvale Employees Association (SEA)

Special Order of the Day

19-0075 SPECIAL ORDER OF THE DAY - Ceremonial Oath of Office for Board and 

Commission Members

Public Hearings/General Business

19-0362 Report on California Voting Rights Act Community Education and Outreach 

Phase I and Potential Direction on Substance of a March 2020 Ballot 

Measure to Amend the City Charter to Implement City Council By-District 

Elections
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Tuesday, June 25, 2019 - City Council

Closed Session

19-0324 5:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957:

PUBLIC EMPLOYEE PERFORMANCE EVALUATION

Title: City Attorney

19-0274 6:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957.6:

CONFERENCE WITH LABOR NEGOTIATORS

Agency designated representatives: Tina Murphy, Director of Human 

Resources; Kent Steffens, City Manager

Employee organization: Sunnyvale Managers Association (SMA) and 

Sunnyvale Employees Association (SEA)

Public Hearings/General Business

18-0289 Updates to the Murphy Station Heritage Landmark District Design Guidelines

19-0319 FY 2019/20 General Fund Human Services Grant Funding Allocations

19-0327 Adopt a Resolution to Approve the Final Engineer’s Report, Confirm the 

Assessment, and Levy and Collect an Annual Assessment for The Downtown 

Parking Maintenance District for Fiscal Year 2019/20

19-0358 City Council Adoption of the FY 2019/20 Budget, Fee Schedule, and 

Appropriations Limit and Sunnyvale Financing Authority Adoption of the FY 

2019/20 Budget

Tuesday, July 16, 2019 - City Council

Special Order of the Day

19-0315 SPECIAL ORDER OF THE DAY - Parks and Recreation Month

Public Hearings/General Business

19-0369 Provide a Comprehensive Review and Update of Title 6 (Animals) of the 

Sunnyvale Municipal Code to Amend, Modernize, and Reorganize Content

Tuesday, July 30, 2019 - City Council

Public Hearings/General Business

19-0108 Agenda Items Pending - to be scheduled
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Tuesday, August 13, 2019 - City Council

Study Session

19-0110 6 P.M. SPECIAL COUNCIL MEETING (Study Session)

Board and Commission Interviews (as needed)

Public Hearings/General Business

19-0126 2019 2nd Quarterly Consideration of General Plan Amendment Initiation 

Requests

Tuesday, August 27, 2019 - City Council

Public Hearings/General Business

19-0230 Appoint Applicants to Boards and Commissions (as needed)

Tuesday, September 10, 2019 - City Council

Special Order of the Day

19-0232 SPECIAL ORDER OF THE DAY - Ceremonial Oath of Office for Board and 

Commission Members (as needed)

19-0316 SPECIAL ORDER OF THE DAY - Senior Initiative - Active Aging Week

Public Hearings/General Business

19-0096 Agenda Items Pending - to be scheduled

Tuesday, September 24, 2019 - City Council

Public Hearings/General Business

19-0112 Agenda Items Pending - to be scheduled

Tuesday, October  8, 2019 - City Council

Special Order of the Day

19-0317 SPECIAL ORDER OF THE DAY - Arts and Humanities Month

Public Hearings/General Business

19-0113 Agenda Items Pending - to be scheduled

Tuesday, October 29, 2019 - City Council

Closed Session
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19-0325 6:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957:

PUBLIC EMPLOYEE PERFORMANCE EVALUATION

Title: City Manager

Public Hearings/General Business

19-0114 Agenda Items Pending - to be scheduled

Tuesday, November  5, 2019 - City Council

Study Session

19-0228 6 P.M. SPECIAL COUNCIL MEETING (Study Session)

Board and Commission Interviews (as needed)

Tuesday, November 12, 2019 - City Council

Closed Session

19-0278 6:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957:

PUBLIC EMPLOYEE PERFORMANCE EVALUATION

Title: City Manager and City Attorney

Public Hearings/General Business

19-0127 2019 3rd Quarterly Consideration of General Plan Amendment Initiation 

Requests

Tuesday, December  3, 2019 - City Council

Closed Session

19-0276 6:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957:

PUBLIC EMPLOYEE PERFORMANCE EVALUATION

Title: City Manager

Public Hearings/General Business

19-0231 Appoint Applicants to Boards and Commissions (as needed)

Tuesday, December 10, 2019 - City Council

Closed Session
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19-0326 5:00 P.M. SPECIAL COUNCIL MEETING (Closed Session)

Closed Session held pursuant to California Government Code Section 

54957:

PUBLIC EMPLOYEE PERFORMANCE EVALUATION

Title: City Manager and City Attorney

Study Session

19-0234 6:45 P.M. SPECIAL COUNCIL MEETING (Study Session)

Discussion of Upcoming Selection of Vice Mayor for 2020

Special Order of the Day

19-0233 SPECIAL ORDER OF THE DAY - Ceremonial Oath of Office for Board and 

Commission Members (as needed)

Public Hearings/General Business

19-0247 Adopt a Resolution Approving the City Council Regular Meeting Calendar for 

2020 through February 2021

Tuesday, January  7, 2020 - City Council

Public Hearings/General Business

19-0119 Agenda Items Pending - to be scheduled

Tuesday, January 14, 2020 - City Council

Public Hearings/General Business

19-0120 Agenda Items Pending - to be scheduled

Thursday, January 30, 2020 - City Council

Public Hearings/General Business

19-0123 8:30 A.M. SPECIAL COUNCIL MEETING

Strategic Session - Policy Prioritization Workshop

Location: TBD

Tuesday, February  4, 2020 - City Council

Study Session

19-0229 6 P.M. SPECIAL COUNCIL MEETING (Study Session)

Board and Commission Interviews (as needed)

Public Hearings/General Business
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19-0128 2019 4th Quarterly Consideration of General Plan Amendment Initiation 

Requests

Tuesday, February 25, 2020 - City Council

Public Hearings/General Business

19-0122 Agenda Items Pending - to be scheduled

Thursday, February 27, 2020 - City Council

Public Hearings/General Business

19-0124 8:30 A.M. SPECIAL COUNCIL MEETING

Study/Budget Issues Workshop

Date to be Determined - City Council

Public Hearings/General Business

18-0416 Eco-district Feasibility and Incentives (Study Issue ESD 13-05C)

18-0653 Approve the Bernardo Avenue Undercrossing Design Options and Selection 

of a Preferred Design Alternative
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Information/Action Items
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 Information/Action Items - Council Directions to Staff

Printed on 3/21/2019

Date Directive/Action Required Dept Due Date Completed

5/8/18 Provide information report to Council on the findings when the speed survey for Caribbean is 
complete.

DPW Mar 2019

5/25/18 Bring back the sales tax chart by City when the Council considers the El Camino Real Precise Plan 
update

CDD Fall 2019

7/17/18 Staff to work with the Chamber of Commerce in gathering information or making a recommendation 
on what options may be available to the hotels to encourage occupancy on the weekend.

OCM Apr 2019

8/28/18 Staff to provide quarterly updates to Council on ERP implementation progress OCM Apr 2019
12/18/18 Conduct a special audit of the Capital Improvement Project reserves and bring findings back FIN May 2019

2/7/19 Produce quarterly report on staff vacancies and include, actual staff total numbers for each 
department, including part-time positions.

HRD Apr 2019

2/7/19 More data on employee commuting information, can staff provide a map based on employee home 
addresses. 

HRD Apr 2019

2/7/19 Once more data is available, would be helpful for Council to receive periodically the Hiring Manager 
Satisfaction Survey results mentioned on slide 24. 

HRD Jul 2019

2/7/19 Council to receive annual report on new and closed business OCM Mar 2019
3/5/19 Provide any documentation, that the City already has developed, on the criteria used for green paint 

for bike lanes. 
DPW Apr 2019

3/5/19 Provide any data the City has in place on traffic flow on Mary Avenue to identify traffic and bicycle 
usage both before and after the addition of the bike lanes. 

DPW Apr 2019



New Study/Budget Issues Sponsored by Council

Initial Sponsor in Bold. Printed on 3/21/2019

Date 
Requested

Study/Budget Issue Topic Requested By Dept
Approved by City 

Manager
N/A No Items Proposed
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City of Sunnyvale

Meeting Minutes - Draft

Bicycle and Pedestrian Advisory 

Commission

6:30 PM Council Chambers, City Hall, 456 W. Olive 

Ave., Sunnyvale, CA 94086

Thursday, February 21, 2019

CALL TO ORDER

Chair Cordes called the meeting to order at 6:37 p.m.

SALUTE TO THE FLAG

Chair Codes led the salute to the flag.

ROLL CALL

Chair John Cordes

Vice Chair Susan Bremond

Commissioner Richard Mehlinger

Commissioner Leia Mehlman

Commissioner Timothy Oey

Commissioner Kyle Welch

Present 6 - 

Commissioner Scott SwailAbsent 1 - 

                        Status of an absence: Commissioner Swail (excused)

                        Council Liaison Member Glenn Hendricks (present)

ORAL COMMUNICATIONS

Council Member,Glenn Henricks, introduced himself as the BPAC Council Liaison 

for the first half of 2019.

Kevin Jackson, member of the public, commented that the re-timing of the signal 

lights on Fremont Avenue and Mary Avenue create a long wait time for the side 

streets and questioned whether or not the re-timing is following the guidelines of the 

Compete Streets Policy. 

Alejandro Marti, member of the public, would like to see bike lanes on North 

Sunnyvale Avenue and requested BPAC to raise this issue with the City Council.
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February 21, 2019Bicycle and Pedestrian Advisory 

Commission

Meeting Minutes - Draft

Commissioner Oey stated that he will be biking from Sunnyvale to Boston, giving 90 

presentations in 90 days. One of the topics will be the Energy Innovation and 

Carbon Divident Act, which is a bipartisan bill currently going to Congress.

CONSENT CALENDAR

1.A 19-0248 Approve the Bicycle and Pedestrian Advisory Commission 

Meeting Minutes of January 17, 2019.

Approve the Bicycle and Pedestrian Advisory Commission Meeting Minutes of 

January 17, 2019, as submitted.

Vice Chair Bremmond requested a change to the draft minutes. 

Commissioner Oey moved and Commissioner Mehlman seconded the motion to 

approve the Bicycle and Pedestrian Advisory Commission Meeting minutes of 

January 17, 2019, as amended. The motion was carried by the following vote:

Yes Chair Cordes

Vice Chair Bremond

Commissioner Mehlinger

Commissioner Mehlman

Commissioner Oey

Commissioner Welch

6 - 

No 0   

Absent Commissioner Swail1 - 

PUBLIC HEARINGS/GENERAL BUSINESS

2. 19-0249 VTA BPAC Updates

Dave Simons, VTA/BPAC Representative, mentioned that at the last VTA BPAC 

meeting, they discussed the Transit Service Policy, the Transit Speed Policy and 

the criteria for the  BPAC Capital Projects Competitive Grant. Mr. Simons pointed 

out that the route to connect Ross Avenue going over SR 237 to Mary Avenue on 

the South and Moffett Park Drive to the North is not included in the list of Sunnyvale 

projects to obtain VTA funding and he suggests re-adding it to the list of projects.

3. 19-0250 Sunnyvale Annual Children's Art Festival

Bill Rupel, from the Sunnyale Community Theater, requested to have volunteers 
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February 21, 2019Bicycle and Pedestrian Advisory 

Commission

Meeting Minutes - Draft

from the BPAC to help valet bike parking at the Hands on the Arts Festival on 

Saturday, May 18, from 10 a.m. to 4 p.m. at the Sunnyvale Community Center. Mr. 

Rupel also welcomed any suggestions that would help facilitate bikes at the event.

4. 19-0255 Discussion of Utility Bill Concepts

Lillian Tsang, Principal Transportation Engineer, asked the Commissioners to 

provide their input on the Utility Bill Stuffer. The commissioners discussed several 

ideas. Ms. Tsang will present the ideas to the graphic designer and submit a draft to 

the Commissioners at the next BPAC meeting.

Council Member Hendricks suggested to keep it simple, not complex.

5. 19-0256 Discussion of TDA Funding

Ms. Tsang provided a list of bicycle and pedestrian project ideas where the 

Transportation Development Act (TDA)  funding could be used. 

1. Install Green Bicycle Pavement Markings at 4-5 locations.

2. Install ADA compliant curb ramps at 5 locations.

3. Java Drive Road Diet Project - as matching fund.

4. Active Transportation Plan - as contingency fund.

5. Install a pedestrian crossing on California Avenue at Pajaro Avenue.

Commissioner Mehlinger asked if a 4-way stop at the intersection of Pajara Avenue 

and California Avenue had been considered. Ms. Tsang explained that the location 

was analyzed but it does not meet the warrant to convert the traffic control into a 

4-way stop control intersection.

Chair Cordes would like to add: Upgrading Off Street Pathways, to the staff's 

recommended list to include the following locations:

1. Bicycle Pedestrian Bridge on The Dalles Aveune over SR 85.

2. Bicycle Pedestrian Bridge east of Fair Oaks Avenue over US 101.

3. Bicycle Pedestrian Path on the east end of Evelyn Avenue between Reed 

Avenue and Cassia Way.

4. Bicycle Pedestrian Path between SR 85 and Bernardo Avenue north of 

Homestead Road.

Mr. Simons noted that Caltrans District 4 has money alloted for non-ADA 
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February 21, 2019Bicycle and Pedestrian Advisory 

Commission

Meeting Minutes - Draft

replacement capital projects, on a complaint basis only and that some of these 

recommended projects may be eligible.

Mr. Jackson noted that TDA funding is best used to pay for things that cannot be 

funded any other way. 

Chair Cordes recommended that the Commissioners give staff a list of projects in 

the order of priority.

Commissioner Mehlinger moved and Commissioner Oey seconded the motion to 

rank the projects for the TDA funding in the following order.  

1. Upgrade off-street pathways.

2. Install ADA compliant curb ramps at the 5 locations proposed by staff plus an 

additional ramp at Angel Avenue near Sunnyvale Caltrain Station.

3. Install a pedestrian crossing on California Avenue at Pajaro Avenue.

4. Java Drive Road Diet - as matching fund.

5. Active Transportation Plan - as contingency fund.

6. Install Green Bicycle Pavement Markings at 4-5 locations.

The motion was carried by the following vote:

Yes Chair Cordes

Vice Chair Bremond

Commissioner Mehlinger

Commissioner Mehlman

Commissioner Oey

Commissioner Welch

6 - 

No 0   

Absent Commissioner Swail1 - 

STANDING ITEM: CONSIDERATION OF POTENTIAL STUDY ISSUES

6. 19-0253 Improve Bicycle and Pedestrian Access near Sunnyvale 

Caltrain Station

Commissioner Mehlinger spoke as to why he recommends this Study Issue.
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February 21, 2019Bicycle and Pedestrian Advisory 

Commission

Meeting Minutes - Draft

Commissioner Mehlinger moved and Commissioner Mehlman seconded the motion 

to add Improve Bicycle and Pedestrian Access near Sunnyvale Caltrain Station as a 

Study Issue. The motion was carried by the following vote:

Yes Chair Cordes

Vice Chair Bremond

Commissioner Mehlinger

Commissioner Mehlman

Commissioner Oey

Commissioner Welch

6 - 

No 0   

Absent Commissioner Swail1 - 

7. 19-0254 Convert Existing Painted Bicycle Lanes into Protected Bicycle 

Lanes

Mr. Simons gave his recommendations on this topic.

Mr. Marti expressed his concerns with loading trucks stopping in the bike lanes.

Commissioner Oey voiced his thoughts on this topic.

Commissioner Bremmond requested more detailed information on this study issue. 

Commissioner Mehlinger would like to brainstorm with other Commissioners to 

finetune this study issue and present it at the next meeting. 

Chair Cordes noted that this issue should be part of the Bicycle Master Plan 

Update. 

Commissioner Bremmond is in favor of the study issues just in case some issues do 

not make it onto the Bicycle Master Plan.

Commissioner Mehlinger moved to add Bi-Directional Bike Lane on Evelyn Avenue 

to Mountain View as a study issue. Commissioner Mehlman seconded the motion.

NON-AGENDA ITEMS & COMMENTS

-Commissioner Comments

Commissioner Mehlman suggested to have a BPAC page to increase BPAC 
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February 21, 2019Bicycle and Pedestrian Advisory 

Commission

Meeting Minutes - Draft

exposure to residents and to add an interactive bike map on the City website. 

Commissioner Oey requested an update on the Stevens Creek Trail Feasibility 

Study. 

Commissioner Mehlinger, requested staff to look into loading trucks blocking bike 

lanes on Wolfe Road and Arques Avenue.

Chair Cordes announced that Bike to Work Day will be held on May 9.  Mr. Cordes 

also indicated that Google is looking for Cities to partner with to explore "no 

stopping for through bicyclist" at controlled interesections.

-Staff Comments

Ms. Tsang reminded the Commissioners that if they are unable to attend a meeting 

they must email the Chair, Ms. Tsang and Mr. Gacia indicating the reason for the 

absence. 

Ms. Tsang also requested volunteers for the Bike to Work Day event and 

announced the following events:

-Homestead Road Corridor Meeting: Monday, February 25, at 6:00 p.m. at 

Homestead High School.

-Caltrain Electrification Community Meeting: Thursday, March 7, 6:30 p.m. at 

Washington Park. 

-LSAP Sense of Place Community Outreach Meeting: Wednesday, March 6, 6:30 

p.m. at Ponderosa Park.

-Fit and Fun Fair: Saturday, April 27, 11:00 a.m. - 3:00 p.m. at Columbia 

Neighborhood Center.

-Climate Action Playbook: There will be a joint study session with the Sustainability 

Commission, the Planning Commission and BPAC in March or early April.

-The Lime Bike will stop the Dockless Bike Share Program in Sunnyvale on March 

15 due to the change in the company's business focus.

-Per the request of the Commissioners, the Director of Public Works is scheduled to 

give a brief introduction at the May meeting.

INFORMATION ONLY REPORTS/ITEMS

19-0251 Active Items List-February 2019

19-0252 BPAC 2019 Annual Work Plan
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Meeting Minutes - Draft

ADJOURNMENT

Chair Cordes adjourned the meeting at 8:50 p.m.
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City of Sunnyvale

Meeting Minutes - Draft

Arts Commission

7:00 PM Neighborhood Room - Recreation Center, 

Sunnyvale Community Center, 550 E. 

Remington Dr., Sunnyvale, CA 94087

Wednesday, February 20, 2019

CALL TO ORDER

Vice Chair Eskridge called the meeting to order at 7:04 p.m. in the Neighborhood 

Room at the Recreation Center.

SALUTE TO THE FLAG

Vice Chair Eskridge led the salute to the flag.

ROLL CALL

Vice Chair Dawna Eskridge

Commissioner Jeremie Gluckman

Commissioner Julie Rogers

Commissioner Sue Serrone

Present: 4 - 

Chair Susannah VaughanAbsent: 1 - 

Chair Vaughan (excused)

Council Liaison Larsson (absent)

ORAL COMMUNICATIONS

None.

CONSENT CALENDAR

1 19-0150 Approve the Arts Commission Meeting Minutes of January 16, 2019

Commissioner Serrone moved and Commissioner Gluckman seconded the motion  

to approve the Arts Commission meeting minutes of January 16, 2019 as submitted. 

The motion carried by the following vote:

Yes: Vice Chair Eskridge

Commissioner Gluckman

Commissioner Serrone

3 - 
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No: 0   

Absent: Chair Vaughan1 - 

Abstain: Commissioner Rogers1 - 

Commissioner Rogers abstained due to her absence at the January meeting.

PUBLIC HEARINGS/GENERAL BUSINESS

2 19-0201 Approve Art in Private Development Project - Intuitive Surgical/1050 

Kifer Road

Community Services Coordinator, Kristin Dance, introduced Ms. Cynthia Arteaga 

from Intuitive Surgical to the Commission. Ms. Arteaga gave an overview of Intuitive 

Surgical and introduced their artist, Mr. Jason Kelly Johnson.

Mr. Johnson provided a presentation on the proposed artwork to be located at 1050 

Kifer Road. The presentation reviewed site specifics such as placement, 

consideration of vehicular/foot traffic and visibility, seating, the use of lighting at 

night and the surrounding landscape.

Commissioners expressed their appreciation of the artwork and the technical aspect 

of the fractals.

 

Commissioners inquired: 

- Could the artwork be viewed from above?

- Is the artwork visible from Kifer Road?

- Will there be seating or lighting?

- How is the artwork reflective of Sunnyvale?

- Will there be a description of the artwork?

Mr. Johnson commented:

-  The artwork could only be viewed from above by building occupants, not the 

general public, however, the artwork is a shadow maker and thus will make a 

reflection on the ground.

-  The artwork is viewable from Kifer Road.

-  Described how the bench seating and lighting will look.

- The artwork is reflective of Sunnyvale due to the interplay of arts and science.

-  A plaque will be added the artwork and will include the name of the artist, the 
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name of the artwork and a brief description.

Commissioner Gluckman moved and Commissioner Serrone seconded the motion 

to approve the art with a friendly amendment that the plaque include a brief 

description of the art. The motion carried by the following vote:

Yes: Vice Chair Eskridge

Commissioner Gluckman

Commissioner Serrone

3 - 

No: Commissioner Rogers1 - 

Absent: Chair Vaughan1 - 

Commissioner Rogers spoke towards her vote. She expressed concern with the 

lack of visibility to the artwork from above.

3 19-0216 Approve Art in Private Development Project - Lane Partners/520 

Almanor Ave.

Community Services Coordinator, Kristin Dance, introduced art consultant, Ms. 

Carol Dabb. Ms. Dabb then introduced, Mr. Gordon Huether, Artist. Mr. Huether 

provided a presentation on the proposed artwork to be located at 520 Almanor Ave. 

The presentation reviewed site specifics such as placement of the proposed 

artwork, consideration of vehicular traffic and visibility as well as the inspiration of 

the artwork.

The Commissioners inquired:

- Clarification regarding water cutting.

- If there was an example of similar artwork?

- Is artwork visible from the freeway or by pedestrians on the sidewalk?

- Concern on keeping the white artwork clean.

- Confirmation on istallation.

- Would parking garage lighting be an issue?

- When would installation take place?

Mr. Huether commented:

- Explained the water cutting process.

- Similar artwork can be found at the Trans Bay Terminal in San Francisco.

- The Mathilda and 101 location ensures it can be viewed from the freeway and by 

pedestrians walking on the sidewalk.
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- Ms. Dance provided a brief overview including how maintenance is part of the Art 

in Private Development ordinance.

- The art would be installed using bolts.

- The garage lighting would produce a light glow and does not pose an issue.

- Installation is estimated to place May 2020.

Commissioner Gluckman moved and Commissioner Serrone seconded the motion 

to approve the artwork as proposed. The motion carried by the following vote:

Yes: Vice Chair Eskridge

Commissioner Gluckman

Commissioner Rogers

Commissioner Serrone

4 - 

No: 0   

Absent: Chair Vaughan1 - 

STANDING ITEM: CONSIDERATION OF POTENTIAL STUDY ISSUES

None.

NON-AGENDA ITEMS & COMMENTS

-Commissioner Comments

Commissioner Serrone inquired how she could access the presentations heard 

tonight. Staff informed her that they are available on the city's website.

-Staff Comments

Superintendent of Community Services, Damon Sparacino, reminded the 

commission that there would be a Special Meeting on Monday, February 25.

Commissioner Eskridge asked if attendance to the Special Meeting was mandatory. 

Superintendent Sparacino encouraged Commissioners to attend as many meetings 

as possible however, Special Meetings do not go against their attendance 

requirements.

ADJOURNMENT

Vice Chair Eskridge adjourned the meeting at 8:25 p.m.
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City of Sunnyvale

Agenda Item

19-0396 Agenda Date: 3/26/2019

REPORT TO COUNCIL

SUBJECT
Boards and Commissions Semi-Annual Attendance Report, July - December 2018 (Information Only)

DISCUSSION
The semi-annual report of all City boards and commissions displays the attendance of each member
at both regular and special meetings. This report includes attendance data for July to December
2018 and for the past 12 months as required by Council Policy 7.2.19, 2.H.(II).

The next attendance report will be provided to Council in July 2019, for the period of January - June
2019.

EXISTING POLICY
Council Policy 7.2.19, 2.H.(II): Council shall take into consideration board and commission member
attendance records, including tardiness, when evaluating the overall performance of board and
commission members. Unexcused absences from three consecutive regularly scheduled meetings,
or from more than 25% of all regularly scheduled meetings over any twelve-consecutive month
period, shall result in that member’s seat being declared vacant by the City Clerk. The percent of
regularly scheduled meetings attended shall only be shown for board and commission members
having been in office at least six months.

City Charter Section 1005: If a member of a board or commission has three consecutive absences
from regularly scheduled meetings, unless by permission of the board or commission expressed in its
minutes, the Council will declare the member’s seat vacant.

PUBLIC CONTACT
Public contact was made by posting the Council agenda on the City's official-notice bulletin board
outside City Hall, at the Sunnyvale Senior Center, Community Center and Department of Public
Safety; and by making the agenda and report available at the Sunnyvale Public Library, the Office of
the City Clerk and on the City's website.

Prepared by: Kathleen Franco Simmons, City Clerk
Reviewed by: Teri Silva, Assistant City Manager
Approved by: Kent Steffens, City Manager

ATTACHMENT
1. Board and Commission Semi-Annual Attendance Report (January - December 2018)

Page 1 of 1



Board and Commission Meeting Attendance (Regular and Special Meetings)
January 2018 - December 2018

 

*New member; attendance percentage shown may be less than 6 months.
**New member; no meetings attended during report period.
Pres.=Present
EA=Excused Absence
UA=Unexcused Absence                Page 1 of 3

Pres. EA UA Pres. Absent Pres. EA UA Pres. Absent
Eskridge, Dawna 7/1/17 2021 4 1 0 1 5 0 0 3 0 0 0 3 1 0 8 88% 0 0%
Gluckman, Jeremie* 10/18/18 2021 0 0 0 0 0 0 0 1 0 0 0 1 1 0 1 100% 0 0%
Kiphuth, Roberta (Terminated 6/30/18) 7/1/14 2018 5 0 0 0 5 0 0 0 0 0 0 0 0 0 5 100% 0 0%
Koppel, David (Terminated 1/19/18) 7/1/15 2019 0 0 1 1 1 0 0 0 0 0 0 0 0 0 1 0% 1 100%
Laird, Darien (Terminated 5/7/18) 7/1/17 2021 3 2 0 2 5 0 0 0 0 0 0 0 0 0 5 60% 0 0%
Rogers, Julie 4/18/18 2019 2 0 0 0 2 0 0 3 0 0 0 3 1 0 5 100% 0 0%
Serrone, Sue* 10/18/18 2022 0 0 0 0 0 0 0 1 0 0 0 1 1 0 1 100% 0 0%
Vaughn, Susannah 7/1/16 2020 2 3 0 3 5 0 0 3 0 0 0 3 1 0 8 63% 0 0%

Pres. EA UA Pres. Absent Pres. EA UA Pres. Absent
Barry, Catherine (Terminated 7/1/17) 7/1/17 2020 2 1 2 3 5 0 0 0 0 0 0 0 0 0 5 40% 2 40%
Bremond, Susan 7/1/17 2021 4 1 0 1 5 0 0 5 0 0 0 5 0 0 10 90% 0 0%
Cordes, John 7/1/14 2018 4 1 0 1 5 0 0 5 0 0 0 5 0 0 10 90% 0 0%
Mehlinger, Richard* 10/16/18 2020 0 0 0 0 0 0 0 1 0 0 0 1 0 0 1 100% 0 0%
Elizabeth L. Mehlman* 10/16/18 2022 0 0 0 0 0 0 0 2 0 0 0 2 0 0 2 100% 0 0%
Oey, Timothy 7/1/16 2020 4 1 0 1 5 0 0 5 0 0 0 5 0 0 10 90% 0 0%
Rausch, Angela (Terminated 6/30/18) 7/1/14 2018 5 0 0 0 5 0 0 0 0 0 0 0 0 0 5 100% 0 0%
Swail, Scott 7/1/17 2021 4 1 0 1 5 0 0 4 1 0 1 5 0 0 10 80% 0 0%
Welch, Kyle 7/1/15 2019 4 1 0 1 5 0 0 5 0 0 0 5 0 0 10 90% 0 0%

Pres. EA UA Pres. EA UA
Grossman, Joshua 7/1/16 2019 0 0 0 0 0   0 0 0 0 0  0 N/A 0 0%
Ketzel, Marc 11/28/17 2019 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0%
McNutt, Gregory 7/1/16 2020 0 0 0 0 0  0 0 0 0 0  0 N/A 0 0%
Michitaka, Mike 7/1/16 2020 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0%
Shen, Yonghong 7/1/16 2021 0 0 0 0 0  0 0 0 0 0  0 N/A 0 0%

Pres. EA UA Pres. Absent Pres. EA UA Pres. Absent
Bremond, Daniel 7/1/16 2020 4 0 0 0 4 1 1 2 1 0 1 3 1 0 7 86% 0 0%
Fong, Mason 8/23/17 2021 4 0 0 0 4 2 0 3 0 0 0 3 1 0 7 100% 0 0%
Hwang, Tina 7/1/16 2020 3 1 0 1 4 1 1 3 0 0 0 3 1 0 7 86% 0 0%
Isaak, Mark 11/18/15 2019 4 0 0 0 4 1 1 3 0 0 0 3 1 0 7 100% 0 0%
Lai, Carey  7/1/14 2018 3 1 0 1 4 2 0 3 0 0 0 3 1 0 7 86% 0 0%

Percentage of 
Unexcused 
Absences

Eligible 
Regular 

Meetings

January 0 June 2018  
Special Meetings: 1

July 0 December 2018           
Regular Meetings:  3

Total 
Absences 
(EA+UA)

 

Board of Library Trustees Term 
Start

Term 
Ends

January 0 June 2018           
Regular Meetings:  4

January 0 June 2018  
Special Meetings: 1

Total 
Absences 
(EA+UA)

N/A
Total 

Eligible 
Meetings

Percentage of 
Attendance

Total 
Unexcused 
Absences

Eligible 
Regular 

Meetings

Total 
Eligible 

Meetings
Percentage of 

Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

Eligible 
Regular 

Meetings
N/A

July 0 December 2018           
Regular Meetings:  0

Total 
Absences 
(EA+UA)

Eligible 
Meetings

 

Board of Building Code Appeals Term 
Start

Terms 
Ends

January 0 June 2018           
Regular Meetings:  0

Total 
Absences 
(EA+UA)

January 0 June 2018  
Special Meetings: 0

Total 
Eligible 

Meetings
Percentage of 

Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

Eligible 
Regular 

Meetings

January 0 June 2018  
Special Meetings: 0

July 0 December 2018           
Regular Meetings:  5

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings

 

Bicycle and Pedestrian Advisory 
Commission

Term 
Start

Term 
Ends

January 0 June 2018           
Regular Meetings:  5

Total 
Absences 
(EA+UA)

January 0 June 2018  
Special Meetings: 1

Total 
Eligible 

Meetings
Percentage of 

Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

Eligible 
Regular 

Meetings

January 0 June 2018  
Special Meetings: 0

July 0 December 2018           
Regular Meetings:  3

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings

 January 0 June 2018 July 0 December 2018 Total: July 2017 0 June 2018

Arts Commission Term 
Start

Term 
Ends

January 0 June 2018           
Regular Meetings:  5

Total 
Absences 
(EA+UA)
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January 2018 - December 2018

 

*New member; attendance percentage shown may be less than 6 months.
**New member; no meetings attended during report period.
Pres.=Present
EA=Excused Absence
UA=Unexcused Absence                Page 2 of 3

     
  

 
   

 
 

  
 

 
 

     
  

              
   

 
 

 
 

 January 0 June 2018 July 0 December 2018 Total: July 2017 0 June 2018

                 
   

 
 

Pres. EA UA Pres. Absent Pres. EA UA Pres. Absent
Caroompas, Steve** 11/1/18 2020 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0%
Dietrich, Hannalore 9/17/14 2018 4 0 0 0 4 0 0 0 0 0 0 0 0 0 4 100% 0 0%
Gaudenti, Shanna** 11/1/18 2022 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0%
Holthaus, Melanie (Terminated 0 2/28/17) 2/28/17 2020 3 1 0 1 4 0 0 0 0 0 0 0 0 0 4 75% 0 0%
Hopkins, Dawn 7/1/15 2019 4 0 0 0 4 0 0 3 1 0 1 4 0 0 8 88% 0 0%
Larsen, Dixie 2/12/14 2021 4 0 0 0 4 0 0 3 1 0 1 4 0 0 8 88% 0 0%
Michitaka, Mike 7/1/16 2020 4 0 0 0 4 0 0 3 0 0 0 3 0 0 7 100% 0 0%
Mouritsen, Dale (Terminated 6/30/18) 7/1/14 2018 3 1 0 1 4 0 0 0 0 0 0 0 0 0 4 75% 0 0%
Valenzuela, Kenneth 8/12/15 2019 4 0 0 0 4 0 0 3 0 0 0 3 0 0 7 100% 0 0%
Wu, David 7/1/18 2022 0 0 0 0 0 0 0 3 0 0 0 3 0 0 3 100% 0 0%

  

Pres. EA UA Pres. Absent Pres. EA UA Pres. Absent
Evans, Patti 7/1/15 2019 1 1 0 1 2 1 2 2 0 0 0 2 1 2 4 75% 0 0%
Gilbert, Diana 7/1/17 2021 2 0 0 0 2 1 2 2 0 0 0 2 3 0 4 100% 0 0%
Grossman, Joshua 7/1/16 2020 2 0 0 0 2 3 0 2 0 0 0 2 3 0 4 100% 0 0%
Hiremath, Ken 7/1/17 2021 2 0 0 0 2 2 1 2 0 0 0 2 2 1 4 100% 0 0%
Kwok, Minjung 7/1/17 2021 1 1 0 1 2 3 0 2 0 0 0 2 2 1 4 75% 0 0%
Singh, Avanindar (Terminated 6/30/18) 3/1/17 2018 2 0 0 0 2 1 2 0 0 0 0 0 0 0 2 100% 0 0%
Stetson, Elinor 6/15/16 2020 2 0 0 0 2 1 2 2 0 0 0 2 2 1 4 100% 0 0%

Eligible 
Regular 

Meetings
Pres. EA UA Pres. Absent Pres. EA UA Pres. Absent

Alexander III, Henry 7/1/16 2020 2 0 1 1 3 2 1 4 0 0 0 4 0 0 7 86% 1 14%
Gabashvili, Irene (Terminated 6/30/18) 10/26/16 2019 2 1 0 1 3 2 1 0 0 0 0 0 0 0 3 67% 0 0%
Giri, Prakash* 10/18/18 2019 0 0 0 0 0 0 0 1 0 0 0 1 0 0 1 100% 0 0%
Kenton, Ralph 7/1/17 2021 3 0 0 0 3 3 0 4 0 0 0 4 0 0 7 100% 0 0%
McCune, Daniel 7/1/17 2021 2 1 0 1 3 1 2 2 0 2 2 4 0 0 7 57% 2 29%
Pasqua, Craig 7/1/15 2019 3 0 0 0 3 2 1 3 1 0 1 4 0 0 7 86% 0 0%

Pres. EA UA Pres. EA UA
Brown, Justin 7/1/17 2021 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0%
Oberman, Traci 7/1/14 2018 0 0 0 0 0  0 0 0 0 0  0 N/A 0 0%
Reguerin, Ericka 8/23/17 2019 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0%
Schmidt, Barbara 7/1/16 2019 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0%
Selan, Patti 8/23/17 2020 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0%

N/A
Total 

Eligible 
Meetings Percentage of 

Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

N/A
January 0 June 2018           
Regular Meetings:  0

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings
Personnel Board Term 

Start
Term 
Ends

January 0 June 2018           
Regular Meetings:  0

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings

 

January 0 June 2018  
Special Meetings: 0

Total 
Eligible 

Meetings Percentage of 
Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

Eligible 
Regular 

Meetings

January 0 June 2018  
Special Meetings: 3

July 0 December 2018           
Regular Meetings:  4

Total 
Absences 
(EA+UA)

 

Parks and Recreation Commission Term 
Start

Term 
Ends

January 0 June 2018           
Regular Meetings:  3

Total 
Absences 
(EA+UA)

January 0 June 2018  
Special Meetings: 3

Total 
Eligible 

Meetings Percentage of 
Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

Eligible 
Regular 

Meetings

January 0 June 2018  
Special Meetings: 3

July 0 December 2018           
Regular Meetings:  2

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings
Housing and Human Services Commission Term 

Start
Term 
Ends

January 0 June 2018           
Regular Meetings:  1

Total 
Absences 
(EA+UA)

January 0 June 2018  
Special Meetings: 0

Total 
Eligible 

Meetings Percentage of 
Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

Eligible 
Regular 

Meetings

January 0 June 2018  
Special Meetings: 0

July 0 December 2018           
Regular Meetings:  3

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings
Heritage Preservation Commission Term 

Start
Term 
Ends

January 0 June 2018           
Regular Meetings:  4

Total 
Absences 
(EA+UA)



Board and Commission Meeting Attendance (Regular and Special Meetings)
January 2018 - December 2018

 

*New member; attendance percentage shown may be less than 6 months.
**New member; no meetings attended during report period.
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EA=Excused Absence
UA=Unexcused Absence                Page 3 of 3

     
  

 
   

 
 

  
 

 
 

     
  

              
   

 
 

 
 

 January 0 June 2018 July 0 December 2018 Total: July 2017 0 June 2018

                 
   

 
 

Pres. EA UA Pres. Absent Pres. EA UA Pres. Absent
Harrison, Sue 7/1/14 2018 12 0 0 0 12 0 0 9 2 0 2 11 0 0 23 91% 0 0%
Howard, Daniel 3/1/17 2020 11 1 0 1 12 0 0 11 0 0 0 11 0 0 23 96% 0 0%
Howe, John 10/26/16 2020 10 2 0 2 12 0 0 9 2 0 2 11 0 0 23 83% 0 0%
Olevson, Ken 7/1/17 2021 11 1 0 1 12 0 0 9 2 0 2 11 0 0 23 87% 0 0%
Rheaume, Ken 7/1/14 2018 11 1 0 1 12 0 0 10 1 0 1 11 0 0 23 91% 0 0%
Simons, David 7/1/15 2019 9 3 0 3 12 0 0 11 0 0 0 11 0 0 23 87% 0 0%
Weiss, Carol 11/18/15 2019 12 0 0 0 12 0 0 8 3 0 3 11 0 0 23 87% 0 0%

Pres. EA UA Pres. Absent Pres. EA UA Pres. Absent
Hafeman, Dan 7/1/15 2019 6 0 0 0 6 0 0 3 1 0 1 4 1 0 10 90% 0 0%
Imbre, Adriana (Terminated 5/14/18) 8/23/17 2018 3 1 1 2 5 0 0 0 0 0 0 0 0 0 5 60% 1 20%
Joesten, Stephen 7/1/17 2021 5 0 1 1 6 0 0 4 0 0 0 4 1 0 10 90% 1 10%
Kunz, Douglas 7/1/18 2022 3 0 0 0 3 0 0 4 0 0 0 4 1 0 7 100% 0 0%
Padgett, Shana 7/1/18 2022 0 0 0 0 0 0 0 3 1 0 1 4 0 1 4 75% 0 0%
Paton, Bruce 7/1/17 2021 5 1 0 1 6 0 0 4 0 0 0 4 1 0 10 90% 0 0%
Srivastava, Amit (Terminated 2/7/18) 7/1/14 2018 1 0 0 0 1 0 0 0 0 0 0 0 0 0 1 100% 0 0%
Wickham, Kristel 7/1/16 2020 6 0 0 0 6 0 0 4 0 0 0 4 1 0 10 100% 0 0%
Zornetzer, Steven 7/1/16 2020 4 2 0 2 6 0 0 4 0 0 0 4 1 0 10 80% 0 0%

January 0 June 2018  
Special Meetings: 1

Total 
Eligible 

Meetings Percentage of 
Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

January 0 June 2018  
Special Meetings: 0

January 0 June 2018           
Regular Meetings:  4

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings
Sustainability Commission Term 

Start
Term 
Ends

January 0 June 2018           
Regular Meetings:  6

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings

January 0 June 2018  
Special Meetings: 0

Total 
Eligible 

Meetings Percentage of 
Attendance

Total 
Unexcused 
Absences

Percentage of 
Unexcused 
Absences

January 0 June 2018  
Special Meetings: 0

January 0 June 2018           
Regular Meetings:  11

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings
Planning Commission Term 

Start
Term 
Ends

January 0 June 2018           
Regular Meetings:  12

Total 
Absences 
(EA+UA)

Eligible 
Regular 

Meetings



City of Sunnyvale

Agenda Item

19-0397 Agenda Date: 3/26/2019

REPORT TO COUNCIL

SUBJECT
Board/Commission Resignation (Information Only)

DISCUSSION
This report is to inform the Council of the following resignation from a City board.

Justin Brown, who was appointed to the Personnel Board on July 1, 2017 and serving a term to
expire June 30, 2021, has submitted a letter of resignation from the Board, effective April 1, 2019.

Recruitment for the Personnel Board vacancy is currently underway.

EXISTING POLICY
Administrative Policy, Chapter 1, General Management, Article 15, Section 2, Subdivision 8 states
that when a resignation letter is received, staff shall prepare an Information Only Report to Council
that indicates the resignation(s) and specifies the process that staff recommends to fill the new
vacancy.

Administrative Policy, Chapter 1, General Management, Article 15, Section 2, Subdivision 1 provides
the following guidelines for the administrative recruitment process:

A. The Office of the City Clerk shall conduct a continuous (year-round) campaign to recruit applicants
to fill vacant seats on boards and commissions. The Office of the City Clerk will accept board and
commission applications from interested eligible individuals at any time during the year, regardless of
whether there are current vacancies or not. These applications will be kept for 12 months and
considered as vacancies occur.

B. Staff shall use the following guidelines to conduct board and commission recruitments:

(1) Applicants will be sought from all segments of the community.
(2) All applicants will be required to complete a standard application form and a supplemental
questionnaire and file the application with the Office of the City Clerk. Candidates applying for
the same board or commission for which they were previously a member do not need to
submit a new application. Candidates who were previously a member of a different board or
commission must submit a new application. If and when Council determines it wants to hold
interviews (interviews are not required to appoint board and commission members), a deadline
for application submittals will be set. Applications that arrive after specified deadlines but
before the actual interview date will be identified as “late” but shall be submitted to Council for
its consideration along with applications submitted on time and for which interviews are
scheduled.
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19-0397 Agenda Date: 3/26/2019

(3) Applicants will be provided information regarding the board or commission’s function and
responsibility, the selection process for filling vacancies, and the general attributes that
Council is looking for in a board and commission member.

C. Staff is encouraged to assist in the recruitment process by identifying potential candidates and
referring them or providing their contact information to the Office of the City Clerk. However, staff
shall not lobby for or otherwise attempt to influence the selection process beyond the recruitment
activity. No recommendation shall be provided by staff for a candidate, with the exception of the
Personnel Board as outlined in Council Policy 7.2.19.

D. A Report to Council (RTC) shall be provided when board or commission vacancies occur, outlining
Council’s options relative to filling said vacancies.

E. Interviews of board and commission applicants by Council shall be conducted as determined by
the City Clerk. All new applicants shall be scheduled for an interview with the City Council prior to
Council making appointments if they meet the application deadline for the recruitment process and
have not been interviewed within the past 12 months. All incumbent applicants shall be scheduled for
an interview with Council whether or not they were previously interviewed in the last 12 months. It
shall be the prerogative of the Council to consider and/or appoint applicants who fail to meet
application deadlines and/or are not interviewed in advance of scheduled appointments.

Council Policy 7.2.19 Section 2. B. (III)(b) provides the following specific membership requirements
for the Charter-created Personnel Board:

To be eligible for appointment, each appointee shall neither hold public office or employment nor be a
candidate for any other public office or position, nor be a former City employee. (Source: City Charter
Section 1007)

No individual shall be eligible to or continue to serve on the Personnel Board who has a spouse,
household member, or designated relative (parent, step-parent, grandparent, child, sister, brother,
niece, nephew, uncle, or aunt of the individual or of the individual's spouse), employed by the City of
Sunnyvale in a position which has the right to have a disciplinary matter heard before the Personnel
Board.

Two of the five members shall be appointed by the City Council from a list of five persons to be
nominated by election of the employees in the classified service. (Source: City Charter Section 1007)

PUBLIC CONTACT
Public contact was made by posting the Council agenda on the City's official-notice bulletin board
outside City Hall, at the Sunnyvale Senior Center, Community Center and Department of Public
Safety; and by making the agenda and report available at the Sunnyvale Public Library, the Office of
the City Clerk and on the City's website.

Prepared by: Kathleen Franco Simmons, City Clerk
Reviewed by: Teri Silva, Assistant City Manager
Approved by: Kent Steffens, City Manager
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City of Sunnyvale

Agenda Item

19-0290 Agenda Date: 3/26/2019

REPORT TO SUCCESSOR AGENCY

SUBJECT
Approve the Third Amendment to Outside Counsel Agreement with Goldfarb Lipman for Town Center
Development Matters

REPORT IN BRIEF
Approval is requested for a Third Amendment to the Outside Counsel Agreement with the law firm of
Goldfarb Lipman to assist the Agency Counsel with legal matters pertaining to the former
Redevelopment Agency of the City of Sunnyvale (former Redevelopment Agency), the development
of the Town Center Project and related real estate matters and other advisory services that may be
needed by the Agency Counsel. This Third Amendment is needed to cover the costs associated with
the above work and will increase the not-to-exceed amount of the Agreement by $75,000 for a new
not-to-exceed amount of $275,000, and extended the term to June 2019.

BACKGROUND
Karen Tiedemann, a partner in the law firm Goldfarb Lipman in Oakland, is a lawyer specializing in
the areas of redevelopment law, redevelopment dissolution law, real estate transactions, affordable
housing, nonprofit organization and environmental law. Ms. Tiedemann and her firm were retained by
the Agency Counsel to represent the Successor Agency and provide legal services, consultation and
advice concerning matters related to the former Redevelopment Agency, including the Town Center
Project. The Agreement was originally entered on June 20, 2013, with an original not-to-exceed
amount of $50,000. In March 2016 and July 2016, a first amendment and second amendment were
executed, which increased the not-to-exceed amount by $50,000, and then by another $100,000, for
a total compensation amount of $200,000. The term of the Agreement expires June 30, 2019.

DISCUSSION
The Goldfarb Lipman law firm has represented the City and the former Redevelopment Agency since
2001, and with dissolution of the former Redevelopment Agency has represented the Successor
Agency pertaining to the redevelopment of the downtown area and related real estate matters and
other advisory services that may be needed by the Agency Counsel. This assistance has been
particularly valuable in conjunction with the Town Center Project.

The Goldfarb Lipman law firm will continue to provide specialized legal services in the areas of law
discussed above and any issues arising from the 2016 Modified and Restated Amended Disposition
and Development and Owner Participation Agreement (2016 MRADDOPA).

It is anticipated that the Successor Agency may incur an additional $75,000 in legal fees for provision
of the work discussed above. Therefore, it is necessary to amend the Agreement to increase the not
to exceed amount by $75,000, for a new not-to-exceed amount of $275,000.
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In addition, the term of the Agreement is set to expire on June 30, 2019. As the 1998 Parking Facility
Certificates of Participation, which refunded existing debt on the Town Center parking facility, will be
paid off on October 1, 2022, it is necessary to extend the term of the Agreement and staff
recommends that the term be extended until December 31, 2022.

ENVIRONMENTAL REVIEW
The action being considered does not constitute a “project” with the meaning of the California
Environmental Quality Act (“CEQA”) pursuant to CEQA Guidelines section 15378 (b) (4) in that it is a
fiscal activity that does not involve any commitment to any specific project which may result in a
potential significant impact on the environment.

FISCAL IMPACT
Funding for the Outside Counsel Agreement for Town Center development matters has been
appropriated in the FY 2018/19 Redevelopment and Successor Agency Fund and was previously
approved by the Local Oversight Board of the Successor Agency.  Funding for FY 2019/20 has been
approved by the Countywide Oversight Board of the Successor Agency and will be included in the FY
2019/20 Redevelopment and Successor Agency Fund.  Funding for future years will follow the
normal Successor Agency funding process upon approval of the Successor Agency’s Administrative
Budget by the Countywide Oversight Board of the Successor Agency.

PUBLIC CONTACT
Public contact was made by posting the Council agenda on the City's official-notice bulletin board
outside City Hall, at the Sunnyvale Senior Center, Community Center and Department of Public
Safety; and by making the agenda and report available at the Sunnyvale Public Library, the Office of
the City Clerk and on the City's website.

RECOMMENDATION
Redevelopment Successor Agency:
Authorize the Agency Counsel to execute a Third Amendment, in substantially the same form as
Attachment 1 to the report, to the Outside Counsel Agreement with the law firm of Goldfarb Lipman to
increase the not-to-exceed amount by $75,000, for a new not-to-exceed contract amount of $275,000
and extend the term to December 31, 2022.

Prepared by: Nichole Anglin, Paralegal
Reviewed and Approved by: John A. Nagel, Agency Counsel

ATTACHMENT
1. Draft Third Amendment to Outside Counsel Agreement
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THIRD AMENDMENT TO 
OUTSIDE COUNSEL SERVICES AGREEMENT 

BETWEEN THE SUCCESSOR AGENCY TO THE 
REDEVELOPMENT AGENCY OF THE CITY OF SUNNYVALE AND  

GOLDFARB & LIPMAN LLP 
(Former RDA Related Issues) 

THIS THIRD AMENDMENT TO OUTSIDE COUNSEL SERVICES AGREEMENT is entered 
into this _____ day of __________, 2019, by the SUCCESSOR AGENCY TO THE 
REDEVELOPMENT AGENCY OF THE CITY OF SUNNYVALE (“Agency”), a public agency 
organized and existing under Health and Safety Code section 34173 (g) and GOLDFARB & 
LIPMAN LLP, engaged in the practice of law in California (“Outside Counsel”). 

RECITALS 

WHEREAS, on June 20, 2013, Agency and Outside Counsel entered into an agreement entitled, 
“Outside Counsel Services Agreement between the Successor Agency to the Redevelopment 
Agency of the City of Sunnyvale and Goldfarb & Lipman LLP (Former RDA Related Issues)” 
(“Agreement”); and 

WHEREAS, on March 31, 2016, Agency and Outside Counsel entered into a first amendment to 
the Agreement extending the term and increasing the compensation by $50,000 to a total 
compensation amount of $100,000; and 

WHEREAS, on July 28, 2016, Agency and Outside Counsel entered into a second amendment 
to the Agreement increasing the amount of total compensation allowed to $200,000; and 

WHEREAS, Agency and Outside Counsel desire to amend the Agreement to extend the term 
and increase the amount of total compensation allowed to $275,000. 

NOW, THEREFORE, the parties agree to amend the amended Agreement as follows: 

1. Section 2.0 is hereby amended to read as follows:

2.0. TIME OF PERFORMANCE. The term of this Agreement shall
from July 1, 2013 to December 31, 2022. 

2. Section 3.0 is hereby amended to read as follows:

3.0 COMPENSATION, REIMBURSEMENT AND METHOD OF
PAYMENTS. 

3.1 Compensation. Fees for all legal services provided 
hereunder shall be charged in accordance with Exhibit “A” 
which is attached and incorporated by reference. Exhibit 

ATTACHMENT 1
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“A” may be amended, from time to time, to alter fees and 
charges applicable hereto provided that a letter agreement 
is duly signed and approved by the Agency Counsel. The 
total amount of fees and expenses shall not exceed 
$275,000. Outside Counsel shall notify the City prior to 
incurring billable costs in excess of 95% of the not-to-
exceed amount. 

3. Second Revised Exhibit A, “Fee Schedule” is amended to read as shown in Third
Revised Exhibit A, attached and incorporated into this Third Amendment. 

4. All of the terms and conditions of the amended Agreement not specifically
modified by this Third Amendment shall remain in full force and effect. 

WITNESS THE EXECUTION HEREOF on the day and year first written above. 

SUCCESSOR AGENCY TO THE 
REDEVELOPMENT AGENCY OF THE 
CITY OF SUNNYVALE, a public agency 
organized and existing under Health and 
Safety Code section 34173 (g) 

By______________________________ 
 JOHN A. NAGEL 

Agency Counsel 

Dated: _________________ 

GOLDFARB & LIPMAN LLP, a professional 
corporation 

By ______________________________ 
 KAREN M. TIEDEMANN 

Partner 

Dated: ____________________ 



A-1

THIRD REVISED EXHIBIT A 

FEE SCHEDULE 

HOURLY RATE 

Partner $295-320 

Senior Counsel $290-320 

Associate $200-290 

Senior Law Clerk $175 

Law Clerk $140 

Litigation Paralegal $160 

Project Coordinator $160 



City of Sunnyvale

Agenda Item

19-0292 Agenda Date: 3/26/2019

SUBJECT
Approve the Fifth Amendment to Outside Counsel Agreement with Goldfarb Lipman for Litigation
Services Pertaining to the Three Lawsuits Related to the Dissolution of the Redevelopment Agency

REPORT IN BRIEF
Approval is requested for a Fifth Amendment to the Outside Counsel Agreement with the law firm of
Goldfarb Lipman for legal services and representation of the City in the matter Sunnyvale vs. Michael
Cohen (Sac SC #34-2015-80002067) (“Sunnyvale #3”), which concerns a 2012 Re-entered
Agreement authorizing the Successor Agency to repay the City approximately $12.5 million for the
1998 Certificates of Participation issued to refinance the former Redevelopment Agency prior debt for
the construction of the downtown parking garage. The estimated costs related to the Fifth
Amendment are associated with the briefing and potential oral argument related to the City’s and
Successor Agency’s appeal of the trial court’s decision. Consequently, it is necessary to request
additional funding in the amount of $75,000 for these services through the approval of the Fifth
Amendment to the Outside Counsel Agreement.

BACKGROUND
Karen Tiedemann, a partner in the law firm Goldfarb Lipman in Oakland, is a lawyer specializing in
the areas of real estate transactions, affordable housing, nonprofit organization and environmental
law. Ms. Tiedemann and her firm were retained by the City Attorney under Section 908 of the City
Charter to represent the City and provide legal services, consultation and advice concerning the
above referenced cases in litigation. The Agreement was entered in June 24, 2013, and the First
amendment was entered into in March 2016, with a not to exceed amount of $160,000. The Second
amendment was entered in October 31, 2016, with a not to exceed amount of $200,000. The Third
amendment was entered on April 17, 2017, with a not to exceed amount of $220,000. The Fourth
amendment was entered on July 2, 2018, with a current not to exceed amount of $245,000. The term
of the Agreement expires on May 18, 2019.

DISCUSSION
Goldfarb Lipman has represented the City and Successor Agency in many matters concerning the
dissolution of the Redevelopment Agency during the past several years. In addition to providing
representation in Sunnyvale #3, the firm has provided representation, including appellate review, in
Sunnyvale #1 and Sunnyvale #2.  The only remaining litigation concerning dissolution is Sunnyvale
#3.  The estimated costs related to the Fifth Amendment are associated with the briefing and
potential oral argument related to the City’s and Successor Agency’s appeal of the trial court’s
decision. Consequently, it is necessary to request additional funding in the amount of $75,000 for
these services. through the approval of the Fifth Amendment to the Outside Counsel Agreement, for
a new not-to-exceed amount of $320,000.

In addition, the term of the Agreement is set to expire on May 19, 2019, it is necessary to extend the
term and staff recommends that the term be extended for an additional three years or until May 19,
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2022.

ENVIRONMENTAL REVIEW
The action being considered does not constitute a “project” with the meaning of the California
Environmental Quality Act (“CEQA”) pursuant to CEQA Guidelines section 15378 (b) (4) in that it is a
fiscal activity that does not involve any commitment to any specific project which may result in a
potential significant impact on the environment.

FISCAL IMPACT
Funding for RDA Counsel Fees for litigation services has been appropriated in the
FY 2018/19 Redevelopment and Successor Agency Fund and was previously approved by the Local
Oversight Board of the Successor Agency. Funding for litigation services in FY 2019/20 has been
approved by the Countywide Oversight Board of the Successor Agency and will be included in the FY
2019/20 Redevelopment and Successor Agency Fund.

PUBLIC CONTACT
Public contact was made by posting the Council agenda on the City's official-notice bulletin board
outside City Hall, at the Sunnyvale Senior Center, Community Center and Department of Public
Safety; and by making the agenda and report available at the Sunnyvale Public Library, the Office of
the City Clerk and on the City's website.

RECOMMENDATION
City Council:
Authorize the City Attorney to execute a Fifth Amendment, in substantially the same form as
Attachment 1 to the report, to the Outside Counsel Agreement with the law firm of Goldfarb Lipman to
increase the not-to-exceed amount by $75,000, for a new not-to-exceed contract amount of
$320,000.

Redevelopment Successor Agency:
Authorize the Agency Counsel to execute a Fifth Amendment, in substantially the same form as
Attachment 1 to the report, to the Outside Counsel Agreement with the law firm of Goldfarb Lipman to
increase the not-to-exceed amount by $75,000, for a new not-to-exceed contract amount of
$320,000.

Prepared by: Nichole Anglin, Paralegal
Reviewed and Approved by: John A. Nagel, City Attorney and Agency Counsel

ATTACHMENT
1. Draft Fifth Amendment to Outside Counsel Agreement
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FIFTH AMENDMENT TO  
OUTSIDE COUNSEL SERVICES AGREEMENT  

BETWEEN THE CITY OF SUNNYVALE AND THE 
SUCCESSOR AGENCY TO THE REDEVLOPMENT AGENCY  

OF THE CITY OF SUNNYVALE AND 
GOLDFARB & LIPMAN LLP 
(FORMER RDA LITIGATION) 

THIS FIFTH AMENDMENT TO OUTSIDE COUNSEL SERVICES AGREEMENT is entered 
into this _____ day of __________, 2019, by the CITY OF SUNNYVALE (“City”), a municipal 
corporation, and the SUCCESSOR AGENCY TO THE REDEVELOPMENT AGENCY OF 
THE CITY OF SUNNYVALE, a public agency organized and existing under Health and Safety 
Code section 34173 (g) (“Agency”) and GOLDFARB & LIPMAN LLP, a California limited 
liability partnership (“Outside Counsel”). 

RECITALS 

WHEREAS, on June 24, 2013, City and Outside Counsel entered into an agreement entitled, 
“Outside Counsel Services Agreement between the City of Sunnyvale and the Successor Agency 
to the Redevelopment Agency of the City of Sunnyvale and Goldfarb & Lipman LLP” 
(“Agreement”); and 

WHEREAS, Outside Counsel was retained to assist in the litigation matter of Successor Agency 
to Redevelopment Agency of the City of Sunnyvale and City of Sunnyvale v. Matosantos, et al., 
Sacramento County Superior Court Case No. 34-2013-80001499 (Sunnyvale #1); and 

WHEREAS, in October 2014, by a unanimous 7-0 vote, the City Council authorized the City 
Attorney to pursue appellate review, and now includes Santa Clara Office of Education et al. vs 
Successor Agency to the Sunnyvale Redevelopment Agency (Sac SC #34-2013-800001627) 
(“Sunnyvale #2”); and Sunnyvale vs. Michael Cohen (Sac SC #34-2015-80002067) (“Sunnyvale 
#3”); and 

WHEREAS, on April 19, 2016, City and Outside Counsel entered into a First Amendment to the 
Agreement to extend the term and increase the amount of total compensation to a total not-to-
exceed amount of $160,000; and 

WHEREAS, on October 31, 2016, City and Outside Counsel entered into a Second Amendment 
to the Agreement to increase the amount of total compensation to a total not-to-exceed amount of 
$200,000; and 

WHEREAS, on April 17, 2017, City and Outside Counsel entered into a Third Amendment to 
the Agreement to increase the amount of total compensation to a total not-to-exceed amount of 
$220,000; and 

WHEREAS, on July 2, 2018, City and Outside Counsel entered into a Fourth Amendment to the 

ATTACHMENT 1
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Agreement to increase the amount of total compensation to a total not-to-exceed amount of 
$245,000; and 

WHEREAS, City and Outside Counsel desire to further amend the amended Agreement to 
extend the term and increase the amount of total compensation allowed by $75,000, for a total 
not-to-exceed amount of $320,000. 

NOW, THEREFORE, the parties agree to amend the amended Agreement as follows: 

1. Section 2.0 is hereby amended to read as follows:

2.0. TIME OF PERFORMANCE. The term of this Agreement shall
be for a period of nine years, commencing May 20, 2013, 
and ending May 19, 2022. 

2. Section 3.0 is hereby amended to read as follows:

3.0 COMPENSATION, REIMBURSEMENT AND METHOD OF
PAYMENTS. 

3.1 Compensation. Fees for all legal services provided 
hereunder shall be charged in accordance with Exhibit “A” 
which is attached and incorporated by reference. Exhibit 
“A” may be amended, from time to time, to alter fees and 
charges applicable hereto provided that a letter agreement 
is duly signed and approved by the City Attorney. The total 
amount of fees and expenses shall not exceed $320,000. 
Outside Counsel shall notify the City prior to incurring 
billable costs in excess of 95% of the not-to-exceed 
amount. 

3. Fourth Revised Exhibit A, “Fee Schedule” is amended to read as shown in Fifth
Revised Exhibit A, attached and incorporated into this Fifth Amendment. 

4. All of the terms and conditions of the amended Agreement not specifically
modified by this Fifth Amendment shall remain in full force and effect. 
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WITNESS THE EXECUTION HEREOF on the day and year first written above. 
 
 
CITY OF SUNNYVALE, a municipal 
corporation 
 
 
By______________________________ 
 JOHN A. NAGEL 

City Attorney 
 
Dated: _________________ 
 

 
GOLDFARB & LIPMAN LLP, a California 
limited liability partnership 
 
 
By ______________________________ 
 KAREN M. TIEDEMANN 

Partner 
 
Dated: ____________________ 

 
SUCCESSOR AGENCY TO THE 
REDEVELOPMENT AGENCY OF THE CITY 
OF SUNNYVALE, a public agency organized 
and existing under Health and Safety Code 
section 34173 (g) 
 
 
By______________________________ 
 JOHN A. NAGEL 

Agency Counsel 
 
Dated: _________________ 
 

 

 



 

 A-1 

FIFTH REVISED EXHIBIT A 

FEE SCHEDULE 
 
 

HOURLY RATE 
 

Partner $295-320 

Senior Counsel $290-320 

Associate $200-290 

Senior Law Clerk $175 

Law Clerk $140 

Litigation Paralegal $160 

Project Coordinator $160 
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